
STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS AND MINING

  
APPLICATION FOR PERMIT TO DRILL 1. WELL NAME and NUMBER

CWU 1425-22D 

2. TYPE OF WORK

DRILL NEW WELL     REENTER P&A WELL     DEEPEN WELL  
3. FIELD OR WILDCAT

NATURAL BUTTES  

4. TYPE OF WELL
Gas Well             Coalbed Methane Well: NO 

5. UNIT or COMMUNITIZATION AGREEMENT NAME
CHAPITA WELLS  

6. NAME OF OPERATOR
EOG Resources, Inc. 

7. OPERATOR PHONE
435 781-9111 

8. ADDRESS OF OPERATOR
1060 East Highway 40, Vernal, UT, 84078 

9. OPERATOR E-MAIL
kaylene_gardner@eogresources.com 

10. MINERAL LEASE NUMBER
(FEDERAL, INDIAN, OR STATE)

UTU0284A 

11. MINERAL OWNERSHIP

FEDERAL    INDIAN    STATE    FEE  
12. SURFACE OWNERSHIP

FEDERAL    INDIAN    STATE    FEE  

13. NAME OF SURFACE OWNER (if box 12 = 'fee')
  

14. SURFACE OWNER PHONE (if box 12 = 'fee')
 

15. ADDRESS OF SURFACE OWNER (if box 12 = 'fee')
 

16. SURFACE OWNER E-MAIL (if box 12 = 'fee')
 

17. INDIAN ALLOTTEE OR TRIBE NAME
(if box 12 = 'INDIAN')

 

18. INTEND TO COMMINGLE PRODUCTION FROM
MULTIPLE FORMATIONS

YES  (Submit Commingling Application)    NO  

19. SLANT
  

VERTICAL   DIRECTIONAL   HORIZONTAL  

20. LOCATION OF WELL FOOTAGES QTR-QTR SECTION TOWNSHIP RANGE MERIDIAN

LOCATION AT SURFACE 384 FNL   2104 FWL NENW 22 9.0 S 22.0 E S 

Top of Uppermost Producing Zone 635 FNL   1357 FWL NENW 22 9.0 S 22.0 E S 

At Total Depth 635 FNL   1357 FWL NENW 22 9.0 S 22.0 E S 

21. COUNTY
UINTAH  

22. DISTANCE TO NEAREST LEASE LINE (Feet)
635 

23. NUMBER OF ACRES IN DRILLING UNIT
1240 

 
 

25. DISTANCE TO NEAREST WELL IN SAME POOL
(Applied For Drilling or Completed)

470 

26. PROPOSED DEPTH
MD: 9695     TVD: 9650 

27. ELEVATION - GROUND LEVEL

4901 

28. BOND NUMBER

NM2308 

29. SOURCE OF DRILLING WATER /
WATER RIGHTS APPROVAL NUMBER IF APPLICABLE

49-225 

ATTACHMENTS
 

VERIFY THE FOLLOWING ARE ATTACHED IN ACCORCANCE WITH THE UTAH OIL AND GAS CONSERVATION GENERAL RULES
 

 WELL PLAT OR MAP PREPARED BY LICENSED SURVEYOR OR ENGINEER  COMPLETE DRILLING PLAN

AFFIDAVIT OF STATUS OF SURFACE OWNER AGREEMENT (IF FEE SURFACE) FORM 5. IF OPERATOR IS OTHER THAN THE LEASE OWNER

DIRECTIONAL SURVEY PLAN (IF DIRECTIONALLY OR HORIZONTALLY

DRILLED)

TOPOGRAPHICAL MAP

NAME Kaylene Gardner TITLE Regulatory Administrator PHONE 435 781-9111 

SIGNATURE DATE 03/26/2009 EMAIL kaylene_gardner@eogresources.com 

API NUMBER ASSIGNED

    43047503200000

    
Permit Manager 

APPROVAL

FORM 3

AMENDED REPORT

API Well No: 43047503200000     Received: 3/26/2009API Well No: 43047503200000 Received: 3/26/2009

FORM 3
STATE OF UTAH

DEPARTMENT OF NATURAL RESOURCES AMENDED REPORT
DIVISION OF OIL, GAS AND MINING

APPLICATION FOR PERMIT TO DRILL 1. WELL NAME and NCUWMU1E4R25-22D

2. TYPE OF WORK 3. FIELD OR WILDCAT
DRILL NEW WELL I REENTER P&A WELL DEEPEN WELL i NATURAL BUTTES

4. TYPE OF WELL 5. UNIT or COMMUNITIZATION AGREEMENT NAME
Gas Well Coalbed Methane Well: NO CHAPITA WELLS

6. NAME OF OPERATOR 7. OPERATOR PHONE
EOG Resources, Inc. 435 781-9111

8. ADDRESS OF OPERATOR 9. OPERATOR E-MAIL
1060 East Highway 40, Vernal, UT, 84078 kaylene_gardner@eogresources.com

10. MINERAL LEASE NUMBER 11. MINERAL OWNERSHIP 12. SURFACE OWNERSHIP
(FEDERAL,INDIAN,ORUSTUA)A

FEDERAL I INDIAN I STATE FEE FEDERAL INDIAN STATEI FEEl

13. NAME OF SURFACE OWNER (if box 12 = 'fee') 14. SURFACE OWNER PHONE (if box 12 = 'fee')

15. ADDRESS OF SURFACE OWNER (if box 12 = 'fee') 16. SURFACE OWNER E-MAIL (if box 12 = 'fee')

17. INDIAN ALLOTTEE OR TRIBE NAME 18. INTEND TO COMMINGLE PRODUCTION FROM 19. SLANT

(if box 12 = 'INDIAN')
MULTIPLE FORMATIONS

YES (Submit Commingling Application) NO VERTICAL DIRECTIONAL HORIZONTAL I

20. LOCATION OF WELL FOOTAGES QTR-QTR SECTION TOWNSHIP RANGE MERIDIAN

LOCATION AT SURFACE 384 FNL 2104 FWL NENW 22 9.0 S 22.0 E S

Top of Uppermost Producing Zone 635 FNL 1357 FWL NENW 22 9.0 S 22.0 E S

At Total Depth 635 FNL 1357 FWL NENW 22 9.0 S 22.0 E S

21. COUNTY 22. DISTANCE TO NEAREST LEASE LINE (Feet) 23. NUMBER OF ACRES IN DRILLING UNIT
UINTAH 635 1240

25. DISTANCE TO NEAREST WELL IN SAME POOL 26. PROPOSED DEPTH
(Applied For Drilling or Completed) MD: 9695 TVD: 9650

470

27. ELEVATION - GROUND LEVEL 28. BOND NUMBER 29. SOURCE OF DRILLING WATER /
WATER RIGHTS APPROVAL NUMBER IF APPLICABLE

4901 NM2308 49-225

ATTACH MENTS

VERIFY THE FOLLOWING ARE ATTACHED IN ACCORCANCE WITH THE UTAH OIL AND GAS CONSERVATION GENERAL RULES

WELL PLAT OR MAP PREPARED BY LICENSED SURVEYOR OR ENGINEER COMPLETE DRILLING PLAN

AFFIDAVIT OF STATUS OF SURFACE OWNER AGREEMENT (IF FEE SURFACE) FORM 5. IF OPERATOR IS OTHER THAN THE LEASE OWNER

DIRECTIONAL SURVEY PLAN (IF DIRECTIONALLY OR HORIZONTALLY TOPOGRAPHICAL MAP

DRILLED)

NAME Kaylene Gardner TITLE Regulatory Administrator PHONE 435 781-9111

SIGNATURE DATE 03/26/2009 EMAIL kaylene_gardner@eogresources.com

API NUMBER ASSIGNED APPROVAL I

43047503200000

Permit



Proposed Hole, Casing, and Cement

String Hole Size Casing Size Top (MD) Bottom (MD)   

Surf 12.25 9.625 0 9695   

Pipe Grade Length Weight    

 Grade J-55 ST&C 25000 36.0    

       

API Well No: 43047503200000     Received: 3/26/2009API Well No: 43047503200000 Received: 3/26/2009

Proposed Hole, Casing, and Cement

String Hole Size Casing Size Top (MD) Bottom (MD)

Surf 12.25 9.625 0 9695

Pipe Grade Length Weight

Grade J-55 ST&C 25000



Proposed Hole, Casing, and Cement

String Hole Size Casing Size Top (MD) Bottom (MD)   

Prod 7.875 4.5 0 9695   

Pipe Grade Length Weight    

 Grade HCP-110 LT&C 9695 11.6    

       

API Well No: 43047503200000     Received: 3/26/2009API Well No: 43047503200000 Received: 3/26/2009

Proposed Hole, Casing, and Cement

String Hole Size Casing Size Top (MD) Bottom (MD)

Prod 7.875 4.5 0 9695

Pipe Grade Length Weight

Grade HCP-110 LT&C 9695
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EOG RESOURCES EIGHT POINT PLAN 
 

CHAPITA WELLS UNIT 1425-22D 
NE/NW, SEC. 22, T9S, R22E, S.L.B.&M. 

UINTAH COUNTY, UTAH 

8 point plan-EOG 1 2/16/2009  

 
 
 

1. & 2.   ESTIMATED TOPS & ANTICIPATED OIL, GAS, & WATER ZONES:  
 
 
 
 
 
 
 
 
 
 
 
 
 

                 
Estimated TD:   9,695’ or 200’± below TD   Anticipated BHP:  5,520 Psig  

 
1. Fresh Waters may exist in the upper, approximately 1,000 ft ± of the Green River Formation,  

with top at about 2,000 ft ±. 
2. Cement isolation is installed to surface of the well isolating all zones by cement. 

 
3.   PRESSURE CONTROL EQUIPMENT:        Production Hole – 5000 Psig 
                                                                               BOP schematic diagrams attached. 
 
4.   CASING PROGRAM:  
                           

 
Note:   12-¼” surface hole will be drilled to a total depth  of 200’± below the base of the Green River lost 
circulation zone and cased w/9- ⅝” as shown to that depth.  Drilled depth may be sha llower or deeper than 
the 2500’ shown above depending on the actual depth  of the loss zone. 
 
All casing will be new or inspected.  

 

FORMATION TVD-RKB (ft) MD-RKB (ft) Lithology Objective 

Green River 1,751 1,757 Shale  

Mahogany Oil Shale Bed 2,405 2,413 Shale  

Wasatch 4,800 4,817 Sandstone  

Chapita Wells 5,392 5,412 Sandstone  

Buck Canyon 6,082 6,105 Sandstone  

North Horn 6,745 6,771 Sandstone  

KMV Price River 7,270 7,297 Sandstone Primary - Gas 

KMV Price River Middle 8,118 8,146 Sandstone Primary - Gas 

KMV Price River Lower 8,904 8,931 Sandstone Primary - Gas 

Sego 9,414 9,442 Sandstone  

TD 9,650 9,695   

CASING 
Hole 
Size 

Length  Size WEIGHT      Grade Thread Rating 
Collapse 

Factor 
Burst 

 
Tensile 

Conductor  26” 0 – 60’ +/- 16”  48.0# H-40 STC 770 PSI 1730 PSI 322,000# 

Surface 12 ¼”  
 

0 – 2,500’ KB± 
200’ 

 
9-⅝”  

 
36.0# 

 
J-55 

 
STC 

 
2020 PSI 

 
3520 Psi 

 
394,000# 

Production  7-7/8”  Surface – TD  4-½”  11.6# HCP-110 LTC 8650 PSI 10690 Psi 279,000# 

          

’APIWellNo:43047503200000’'APIWellNo:43047503200000'

EOG RESOURCES EIGHT POINT PLAN

CHAPITA WELLS UNIT 1425-22D
NEINW, SEC. 22, T9S, R22E, S.L.B.&M.

UINTAH COUNTY, UTAH

1. & 2. ESTIMATED TOPS & ANTICIPATED OIL, GAS, & WATER ZONES:

FORMATION TVD-RKB (ft) MD-RKB (ft) Lithology Objective
Green River 1,751 1,757 Shale

Mahogany Oil Shale Bed 2,405 2,413 Shale
Wasatch 4,800 4,817 Sandstone

Chapita Wells 5,392 5,412 Sandstone
Buck Canyon 6,082 6,105 Sandstone

North Horn 6,745 6,771 Sandstone
KMVPrice River 7,270 7,297 Sandstone Primary - Gas

KMVPrice River Middle 8,118 8,146 Sandstone Primary - Gas
KMVPrice River Lower 8,904 8,931 Sandstone Primary - Gas

Sego 9,414 9,442 Sandstone
TD 9,650 9,695

Estimated TD: 9,695' or 200'± below TD Anticipated BHP: 5,520 Psiq

1. Fresh Waters may exist in the upper, approximately 1,000 ft ± of the Green River Formation,
with top at about 2,000 ft ±.

2. Cement isolation is installed to surface of the well isolating all zones by cement.

3. PRESSURE CONTROL EQUIPMENT: Production Hole-5000 Psig
BOP schematic diagrams attached.

4. CASING PROGRAM:

M Length gze WEIGHT Grade Thread Rating Factor
CASING Size Collause Burst Tensile

Conductor 26" O - 60' +/- 16" 48.0# H-40 STC 770 PSI 1730 PSI 322,000#

Surface 12 ¼" 0 -2,500' KB± 9-%" 36.0# J-55 STC 2020 PSI 3520 Psi 394,000#
200'

Production 7-7/8" Surface - TD 4-½" 11.6# HCP-110 LTC 8650 PSI 10690 Psi 279,000#

Note: 12-¼" surface hole will be drilled to a total depth of 200'± below the base of the Green River lost
circulation zone and cased wl9-¾" as shown to that depth. Drilled depth may be shallower or deeper than
the 2500' shown above depending on the actual depth of the loss zone.

AII casing will be new or inspected.

8 point plan-EOG 1



EOG RESOURCES EIGHT POINT PLAN 
 

CHAPITA WELLS UNIT 1425-22D 
NE/NW, SEC. 22, T9S, R22E, S.L.B.&M. 

UINTAH COUNTY, UTAH 

8 point plan-EOG 2 2/16/2009  

 
 
 
 
 
5.  Float Equipment:  
 

Surface Hole Procedure (0’- 2300’±)  
 

  Guide Shoe 
  Insert Float Collar (PDC drillable) 

Centralizers:  1-5’ above shoe, top of jts. #2 and #3 then every 5th joint to surface.  
 

Production Hole Procedure (2300’± - TD):  
 

Float shoe, 1 joint casing, float collar and balance of casing to surface.  4-½”, 11.6#, HCP-110 or 
equivalent marker collars or short casing joints to be placed at top of Price River and 400’ above top of 
Wasatch.   Centralizers to be placed 5’ above shoe on joint #1, top of joint #2, and every 2nd joint to 400’ 
above Wasatch Island top. Thread lock float shoe, top and bottom of float collar, and top of 2nd joint.   

 
6.   MUD PROGRAM 
 
 Surface Hole Procedure (Surface - 2300’±):  
  

Surface’ - 2500±  A closed mud system will be utilized with a gelled bentonite system. LCM sweeps, 
additions, etc. will be utilized as necessary. 

 
Production Hole Procedure (2500’± - TD):    
 

Anticipated mud weight 9.5 – 10.5 ppg depending on actual wellbore conditions encountered while 
drilling. 

 
2500’± - TD  A closed mud system will be utilized. A bentonite gelled water mud system will be used to control 

viscosity w/PHPA polymer used for supplemental viscosity and clay encapsulation/inhibition.  
Water loss will be maintained at <15cc’s using white starch or PAC.  Bactericides will be used as 
needed.  Anticipated pH will range from 9.0-10.0.  Mud weight will be adjusted as necessary for 
well control.  Deflocculants/thinners will be used as necessary to maintain mud quality.  LCM 
sweeps will be utilized as necessary to control lost circulation and mud loss.  CO2 contamination, 
if encountered, will be treated with lime and gypsum. 

 
7. VARIANCE REQUESTS:    
 

Reference:  Onshore Oil and Gas Order No. 2 – Item E: Special D rilling Operations 
 

EOG Resources, Inc. requests a variance to regulations requiring the blooie line to be 100’ 
in length. Due to reduce location excavation, the blooie line will be approximately 75’ in length 

 

’APIWellNo:43047503200000’'APIWellNo:43047503200000'

EOG RESOURCES EIGHT POINT PLAN

CHAPITA WELLS UNIT 1425-22D
NEINW, SEC. 22, T9S, R22E, S.L.B.&M.

UINTAH COUNTY, UTAH

5. Float Equipment:

Surface Hole Procedure (0'- 2300'±)

Guide Shoe
Insert Float Collar (PDC drillable)
Centralizers: 1-5' above shoe, top of jts. #2 and #3 then every 5th

jOint to surface.

Production Hole Procedure (2300'± - TD):

Float shoe, 1 joint casing, float collar and balance of casing to surface. 4-½", 11.6#, HCP-110 or
equivalent marker collars or short casing joints to be placed at top of Price River and 400' above top of
Wasatch. Centralizers to be placed 5' above shoe on joint #1, top of joint #2, and every 2nd joint to 400'
above Wasatch Island top. Thread lock float shoe, top and bottom of float collar, and top of 2nd

jOint.

6. MUD PROGRAM

Surface Hole Procedure (Surface - 2300'±):

Surface' - 2500± A closed mud system will be utilized with a gelled bentonite system. LCM sweeps,
additions, etc. will be utilized as necessary.

Production Hole Procedure (2500'± - TD):

Anticipated mud weight 9.5 -- 10.5 ppg depending on actual wellbore conditions encountered while
drilling.

2500'± - TD A closed mud system will be utilized. A bentonite gelled water mud system will be used to control
viscosity w/PHPA polymer used for supplemental viscosity and clay encapsulationlinhibition.
Water loss will be maintained at <15cc's using white starch or PAC. Bactericides will be used as
needed. Anticipated pH will range from 9.0-10.0. Mud weight will be adjusted as necessary for
well control. Deflocculants/thinners will be used as necessary to maintain mud quality. LCM
sweeps will be utilized as necessary to control lost circulation and mud loss. CO2 contamination,
if encountered, will be treated with lime and gypsum.

7. VARIANCE REQUESTS:

Reference: Onshore Oil and Gas Order No. 2 - Item E: Special Drilling Operations

EOG Resources, Inc. requests a variance to regulations requiring the blooie line to be 100'
in length. Due to reduce location excavation, the blooie line will be approximately 75' in length

8 point plan-EOG 2



EOG RESOURCES EIGHT POINT PLAN 
 

CHAPITA WELLS UNIT 1425-22D 
NE/NW, SEC. 22, T9S, R22E, S.L.B.&M. 

UINTAH COUNTY, UTAH 

8 point plan-EOG 3 2/16/2009  

 
 
 
 
 

8.  EVALUATION PROGRAM:  
 

Logs:      Unmanned gas unit from base of surface casing to TD.   
Cased-hole Logs : Cased-hole logs will be run in lieu of open-hole logs consisting of the following: 

Cement Bond / Casing Collar Locator and Gamma Ray  
 

9.  CEMENT PROGRAM: 
   
 Surface Hole Procedure (Surface - 2500’±):  
 

Lead:    180 sks   Class “G” cement with 16% Gel, 10 #/sx Gilsonite, 3% Salt, 2% CaCI2, 
3 lb/sx GR3 ¼ #/sx Flocele mixed at 11 ppg, 3.82 ft3/sk. yield, 23 gps water.   

 
Tail:      150 sks   Class "G” cement with 2% CaCI2, ¼#/sk Flocele mixed at 15.6 ppg, 1.18 ft3/sk., 

5.2 gps water.    
 

Top Out :     As necessary with Class “G” cement with 2% CaCI2, ¼#/sk Flocele mixed at 15.6  
ppg, 1.18 ft3/sk., 5.2 gps water. 

 
Note :   Cement volumes will be calculated to bring lead cement to surface and tail 

cement to 500’above the casing shoe. 
 
Production Hole Procedure (2500’± - TD)  
 
Lead:     280 sks:   Hi-Lift “G” w/12% D20 (Bentonite), 1% D79 (Extender), 5% D44 

(Salt),0.2% D46 (Antifoam), 0.25% D112 (Fluid Loss Additive), 0.25 pps D29 
(cello flakes) mixed at 11.0 ppg, 3.91 ft3/sk., 24.5 gps water.   

 
 
Tail:    510 sks :  50:50 Poz “G” w/ 2% D20 (Bentonite), 0.1% D46 (Antifoam), 0.075%  

D13 (Retarder), 0.2% D167 (Fluid Loss Additive), 0.2% D65 (Dispersant),  
mixed at 14.1 ppg, 1.28 ft3/sk., 5.9gps water.  

 
Note :   The above number of sacks is based on gauge-hole calculation. 

Lead volume to be calculated to bring cement to 200’± above 9-5/8” casing shoe.   
Tail volume to be calculated to bring cement to 400’± above top of Price River. 
 
Final Cement volumes will be based upon gauge-hole plus 50% excess.  
 
 
 

’APIWellNo:43047503200000’'APIWellNo:43047503200000'

EOG RESOURCES EIGHT POINT PLAN

CHAPITA WELLS UNIT 1425-22D
NEINW, SEC. 22, T9S, R22E, S.L.B.&M.

UINTAH COUNTY, UTAH

8. EVALUATION PROGRAM:

Logs: Unmanned gas unit from base of surface casing to TD.
Cased-hole Logs: Cased-hole logs will be run in lieu of open-hole logs consisting of the following:

Cement Bond I Casing Collar Locator and Gamma Ray

9. CEMENT PROGRAM:

Surface Hole Procedure (Surface - 2500'±):

Lead: 180 sks Class "G" cement with 16% Gel, 10 #/sx Gilsonite, 3% Salt, 2% CaCl2,
3 lb/sx GR3 ¼#/sx Flocele mixed at 11 ppg, 3.82 ft3/Sk. yield, 23 gps water.

Tail: 150 sks Class "G" cement with 2% CaCl2, ¼#/Sk Flocele mixed at 15.6 ppg, 1.18 ft3/Sk.,

5.2 gps water.

Top Out: As necessary with Class "G" cement with 2% CaCl2, ¼#/Sk Flocele mixed at 15.6
ppg, 1.18 ñ3/Sk., 5.2 gps water.

Note: Cement volumes will be calculated to bring lead cement to surface and tail
cement to 500'above the casing shoe.

Production Hole Procedure (2500'± - TD)

Lead: 280 sks: Hi-Lift"G" w/12% D20 (Bentonite), 1% D79 (Extender), 5% D44
(Salt),0.2% D46 (Antifoam), 0.25% D112 (Fluid Loss Additive), 0.25 pps D29
(cello flakes) mixed at 11.0 ppg, 3.91 ñ3/Sk., 24.5 gps water.

Tail: 510 sks: 50:50 Poz "G" w/ 2% D20 (Bentonite), 0.1% D46 (Antifoam), 0.075%
D13 (Retarder), 0.2% D167 (Fluid Loss Additive), 0.2% D65 (Dispersant),
mixed at 14.1 ppg, 1.28 ñ3/Sk., 5.9gps water.

Note: The above number of sacks is based on gauge-hole calculation.
Lead volume to be calculated to bring cement to 200'± above 9-5/8" casing shoe.
Tail volume to be calculated to bring cement to 400'± above top of Price River.

Final Cement volumes will be based upon qauqe-hole plus 50% excess.

8 point plan-EOG 3
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10.  ABNORMAL CONDITIONS:  
  

Surface Hole (Surface - 2500’±):  
  

Lost circulation  
 

Production Hole (2500’± - TD):  
 

Sloughing shales, lost circulation and key seat development are possible in the Wasatch 
Formation.  

 
 

11.  STANDARD REQUIRED EQUIPMENT:  
 

A.  Choke Manifold 
B.  Upper and Lower Kelly Cock 
C.  Stabbing Valve 
D.  Visual Mud Monitoring 

 
12.  HAZARDOUS CHEMICALS:  
 

No chemicals subject to reporting under SARA title III in an amount equal to or greater than 10,000 pounds will be 
used, produced, stored, transported, or disposed of annually in association with the drilling of this well.  Furthermore, 
no extremely hazardous substances, as defined in 40 CFR 355, in threshold planning quantities, will be used, 
produced, stored, transported, or disposed of in association with the drilling of this well. 

 
(Attachment:  BOP Schematic Diagram) 
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EOG RESOURCES EIGHT POINT PLAN

CHAPITA WELLS UNIT 1425-22D
NEINW, SEC. 22, T9S, R22E, S.L.B.&M.

UINTAH COUNTY, UTAH

10. ABNORMAL CONDITIONS:

Surface Hole (Surface - 2500'±):

Lost circulation

Production Hole (2500'± - TD):

Sloughing shales, lost circulation and key seat development are possible in the Wasatch
Formation.

11. STANDARD REQUIRED EQUIPMENT:

A. Choke Manifold
B. Upper and Lower Kelly Cock
C. stabbingValve
D. Visual Mud Monitoring

12. HAZARDOUS CHEMICALS:

No chemicals subject to reporting under SARA title III in an amount equal to or greater than 10,000 pounds will be
used, produced, stored, transported, or disposed of annually in association with the drilling of this well. Furthermore,
no extremely hazardous substances, as defined in 40 CFR 355, in threshold planning quantities, will be used,
produced, stored, transported, or disposed of in association with the drilling of this well.

(Attachment: BOP Schematic Diagram)
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Vertical Section at 251.45° (1250 ft/in)

CWU 1425-22D PBHL

9 5/8"

SHL: 384' FNL/2104' FWL

KOP @ 200' MD, Build 2.00/100'

Hold 6.65 Inc., 251.45 Azm.

Begin Drop -2.00/100'

Hold Vertical

Price River

CASING DETAILS

TVD MD Name Size
2500.00 2514.07 9 5/8" 9-5/8

SECTION DETAILS

Sec MD Inc Azi TVD +N/-S +E/-W DLeg TFace VSec Target
1 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
2 200.00 0.00 0.00 200.00 0.00 0.00 0.00 0.00 0.00
3 532.46 6.65 251.45 531.71 -6.13 -18.27 2.00 251.45 19.27
4 7009.60 6.65 251.45 6965.29 -244.77 -729.27 0.00 0.00 769.25
5 7342.06 0.00 0.00 7297.00 -250.91 -747.53 2.00 180.00 788.52
6 9695.06 0.00 0.00 9650.00 -250.91 -747.53 0.00 0.00 788.52 CWU 1425-22D PBHL

Plan: Design #1 (CWU #1425-22D, Sec. 22/Wellbore #1)

Created By: Chris kehl Date: 13:05, January 28 2009
Checked: ____________________Date: __________

Reviewed: ____________________Date: __________
Approved: ____________________Date: __________

FORMATION TOP DETAILS

TVDPath MDPath Formation
7297.00 7342.06 Price River

ANNOTATIONS

TVD MD Annotation
0.01 0.01 SHL: 384' FNL/2104' FWL

200.00 200.00 KOP @ 200' MD, Build 2.00/100'
531.71 532.46 Hold 6.65 Inc., 251.45 Azm.

6965.29 7009.60 Begin Drop -2.00/100'
7297.00 7342.06 Hold Vertical

Azimuths to True North
Magnetic North: 11.34°

Magnetic Field
Strength: 52617.3snT

Dip Angle: 65.97°
Date: 2009/01/28

Model: IGRF200510

T
MProject: Uintah Co., UT

Site: Chapita Wells Unit
Well: CWU #1425-22D, Sec. 22

Wellbore: Wellbore #1
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9 5/8"

SHL: 384' FNL/2104' FWL

KOP @ 200' MD, Build 2.00/100'

Hold 6.65 Inc., 251.45 Azm.

Begin Drop -2.00/100'

Hold Vertical

WELL DETAILS: CWU #1425-22D, Sec. 22

Ground Level: 4901.00
+N/-S +E/-W Northing Easting Latittude Longitude Slot
0.00 0.00 623864.60 2580363.02 40° 1' 39.77 N 109° 25' 38.33 W

WELLBORE TARGET DETAILS (LAT/LONG)

Name TVD +N/-S +E/-W Latitude Longitude Shape
CWU 1425-22D PBHL9650.00 -250.91 -747.53 40° 1' 37.29 N 109° 25' 47.94 W Point
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Project: Uintah Co., UT M

Site: Chapita Wells Unit |\ Azimuths to True North
Well: CWU #1425-22D, Sec. 22 Magnetic North: 11.34°

Wellbore: Wellbore #1
Design: Design#1 809 feSOUTCOS Magnetic Field

Strength: 52617.3snT
Dip Angle: 65.97°
Date: 2009/01/28

Model: IGRF200510
WELL DETAILS: CWU #1425-22D, Sec. 22

Ground Level: 4901.00
+N/-S +El-W Northing Easting Latittude Longitude Slot
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3 532.46 6.65 251.45 531.71 -6.13 -18.27 2.00 251.45 19.27
4 7009.60 6.65 251.45 6965.29 -244.77 -729.27 0.00 0.00 769.25
5 7342.06 0.00 0.00 7297.00 -250.91 -747.53 2.00 180.00 788.52
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WELLBORE TARGET DETAILS (LATILONG)

Name TVD +N/-S +El-W Latitude Longitude Shape
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CASING DETAILS
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Nevis Energy Services

Anticollision Report

Well CWU #1425-22D, Sec. 22Local Co-ordinate Reference:EOG ResourcesCompany:

WELL @ 4921.00ft (Original Well Elev)TVD Reference:Uintah Co., UTProject:

WELL @ 4921.00ft (Original Well Elev)MD Reference:Chapita Wells UnitReference Site:

TrueNorth Reference:0.00ftSite Error:

Minimum CurvatureSurvey Calculation Method:CWU #1425-22D, Sec. 22Reference Well:

Output errors are at 2.00 sigmaWell Error: 0.00ft

Reference Wellbore Wellbore #1 Database: EDM 2003.21 Single User Db

Offset DatumReference Design: Design #1 Offset TVD Reference:
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CWU #1434-22D, Sec. 22, Wellbore #1, Design #1 V0

CWU #1433-22D, Sec. 22, Wellbore #1, Design #1 V0

CWU #847-22 EXISTING WELL, Wellbore #1, Wellbore #1 V0

CWU #323-22 EXISTING WELL, Wellbore #1, Wellbore #1 V0

CWU 1432-22D, Sec. 22, Wellbore #1, Design #1 V0

CWU #1427-22D, Sec. 22, Wellbore #1, Design #1 V0

L E G E N D

Coordinates are relative to: CWU #1425-22D, Sec. 22

Coordinate System is US State Plane 1927 (Exact solution), Utah Central 4302

Grid Convergence at Surface is: 1.33°Central Meridian is 111° 30' 0.00 W °

Offset  Depths are relative to Offset Datum

Reference Depths are relative to WELL @ 4921.00ft (Original Well Ele

2009/01/29  9:18:15AM COMPASS 2003.21 Build 25 

CC - Min centre to center distance or covergent point, SF - min separation factor, ES - min ellipse separation

Page 15
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Nevis Energy Services
Anticollision Report

Company: EOG Resources Local Co-ordinate Reference: Well CWU #1425-22D, Sec. 22
Project: Uintah Co., UT TVD Reference: WELL @4921.00ft (Original Well Elev)
Reference Site: Chapita Wells Unit MD Reference: WELL @4921.00ft (Original Well Elev)
Site Error: 0.00ft North Reference: True
Reference Well: CWU #1425-22D, Sec. 22 Survey Calculation Method: Minimum Curvature
Well Error: 0.00ft Output errors are at 2.00 sigma
Reference Wellbore Wellbore #1 Database: EDM 2003.21 Single User Db
Reference Design: Design #1 Offset TVD Reference: Offset Datum

Reference Depths are relative to WELL @4921.00ft (Original Well Ele Coordinates are relative to: CWU #1425-22D, Sec. 22
Offset Depths are relative to Offset Datum Coordinate System is US State Plane 1927 (Exact solution), Utah Central 4302
Central Meridian is 111° 30'0.00 W ° Grid Convergence at Surface is: 1.33°
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3eo. 22, Wellbore #1, Design #1 VO # CWU #323-22 EXISTING WELL, Wellbore #1, Wellbore #1 CWU #1427-22D, Sec. 22, Wel bc

CC - Min centre to center distance or covergent point, SF - min separation factor, ES - min ellipse separation
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Anticollision Report
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Company: EOG Resources Local Co-ordinate Reference: Well CWU #1425-22D, Sec. 22
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Well Error: 0.OOft Output errors are at 2.00 sigma
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Chapita Wells Unit 1425-22D, 1427-22D, 1432-22D, 1433-22D, 1434-22D 
NENW, Section 22, T9S, R22E 

Uintah County, Utah 
 

SURFACE USE PLAN 
 
The well pad is approximately 400 feet long with a 231-foot width, containing 2.12 acres 
more or less.  The well access road is approximately 528 feet long with a 40-foot right-of-
way, disturbing approximately 0.36 acres.  New surface disturbance associated with 
access road and the well pad is estimated to be approximately 2.48 acres.  
 
1. EXISTING ROADS: 
 

A. See attached Plats showing directional reference stakes on location, and attached 
TOPO Map “B” showing access to location from existing roads. 

 
B. The proposed well site is located approximately 48.4 miles south of Vernal, Utah – 

See attached TOPO Map “A”. 
 

C. Refer to attached Topographic Map “A” showing labeled access route to location. 
 

D. Existing roads will be maintained and repaired as necessary.  
 
2. PLANNED ACCESS ROAD: 
 

A. The access road will be approximately 250 in length, Culvert's if necessary See 
attached Topo B. 

 
B. The access road has a 40-foot ROW w/18 foot running surface.  

 
C. Maximum grade of the new access road will be 8 percent. 

 
D. No turnouts will be required. 

 
E. Road drainage crossings shall be of the typical dry creek drainage crossing type. 

 
F. No bridges, or major cuts and fills will be required. 

 
G. The access road will be dirt surface. 

 
H. No gates, cattleguards, or fences will be required or encountered. 

 
I. A 40-foot permanent right-of-way is requested. No surfacing material will used. 
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eog resources

Chapita Wells Unit 1425-22D, 1427-22D, 1432-22D, 1433-22D, 1434-22D
NENW, Section 22, T9S, R22E

Uintah County, Utah

SURFACE USE PLAN

The well pad is approximately 400 feet long with a 231-foot width, containing 2.12 acres
more or less. The well access road is approximately 528 feet long with a 40-foot right-of-
way, disturbing approximately 0.36 acres. New surface disturbance associated with
access road and the well pad is estimated to be approximately 2.48 acres.

1. EXISTING ROADS:

A. See attached Plats showing directional reference stakes on location, and attached
TOPO Map "B" showing access to location from existing roads.

B. The proposed well site is located approximately 48.4 miles south of Vernal, Utah -

See attached TOPO Map "A".

C. Refer to attached Topographic Map "A"showing labeled access route to location.

D. Existing roads will be maintained and repaired as necessary.

2. PLANNED ACCEss ROAD:

A. The access road will be approximately 250 in length, Culvert's if necessary See
attached Topo B.

B. The access road has a 40-foot ROW w/18 foot running surface.

C. Maximum grade of the new access road will be 8 percent.

D. No turnouts will be required.

E. Road drainage crossings shall be of the typical dry creek drainage crossing type.

F. No bridges, or major cuts and fills will be required.

G. The access road will be dirt surface.

H. No gates, cattleguards, or fences will be required or encountered.

I. A 40-foot permanent right-of-way is requested. No surfacing material will



Chapita Wells Unit 1425-22D, 1427-22D, 1432-22D, 1433-22D, 1434-22D 
Surface Use Plan  Page 2 
 
 

J. No additional storage areas will be needed for storing equipment, stockpiling, or 
vehicle parking. 

 
All travel will be confined to existing access road rights-of-way. 
 
New or reconstructed roads will be centerlined – flagged at time of location staking. 
Access roads and surface disturbing activities will conform to standards outlined in the 
Bureau of Land Management and Forest Service publication: Surface Operating Standards 
for Oil and Gas Exploration and Development, Fourth Edition and/or BLM Manual Section 
9113 concerning road construction standards on projects subject to federal jurisdiction.  
 
The road shall be constructed/upgraded to meet the standards of the anticipated traffic flow 
and all-weather road requirements. Construction/upgrading shall include ditching, draining, 
graveling, crowning, and capping the roadbed as necessary to provide a well-constructed, 
safe road. Prior to upgrading, the road shall be cleared of any snow cover and allowed to 
dry completely. Traveling off the 40-foot right-of-way will not be allowed. Road drainage 
crossings shall be of the typical dry creek drainage crossing type. Crossings shall be 
designed so they will not cause siltation or accumulation of debris in the drainage crossing 
nor shall the roadbed block the drainages. Erosion of drainage ditches by runoff water shall 
be prevented by diverting water off at frequent intervals by means of cutouts. Upgrading 
shall not be allowed during muddy conditions. Should mud holes develop, they shall be filled 
in and detours around then avoided. 
 
As operator, EOG Resources, Inc. shall be responsible for all maintenance on cattleguards, 
or gates associated with this oil and/or gas operation. 
 
Traveling off the 40-foot right-of-way will not be allowed. The access road and associated 
drainage structures will be constructed and maintained in accordance with road guidelines 
contained in the joint BLM/USFS publication:  Surface Operating Standards for Oil and Gas 
Exploration and Development, Third Edition, and/or BLM Manual Section 9113 concerning 
road construction standards on projects subject to federal jurisdiction.  During the drilling 
and production phase of operations, the road surface and shoulders will be kept in a safe 
and useable condition and drainage ditches and culverts will be kept clear and free flowing. 
 

3. LOCATION OF EXISTING WELLS WITHIN A ONE-MILE RADIUS: 
 

See attached TOPO map “C” for the location of wells within a one-mile radius. 
 
4. LOCATION OF EXISTING AND/OR PROPOSED PRODUCTION FACILITIES: 
 

A. On Well Pad 
 

1. Production facilities will be set on location if the well is successfully completed for 
production. Facilities will consist of wellhead valves, combo separator-dehy unit 
with meter, two (2) 400-bbl vertical tanks and attaching piping.  
 

2. Gas gathering lines – A 4” gathering line will be buried from dehy to the edge of 
the location. 
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Chapita Wells Unit 1425-22D, 1427-22D, 1432-22D, 1433-22D, 1434-22D
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J. No additional storage areas will be needed for storing equipment, stockpiling, or
vehicle parking.

All travel will be confined to existing access road rights-of-way.

New or reconstructed roads will be centerlined -- flagged at time of location staking.
Access roads and surface disturbing activities will conform to standards outlined in the
Bureau of Land Management and Forest Service publication: Surface Operating Standards
for Oil and Gas Exploration and Development, Fourth Edition and/or BLM Manual Section
9113 concerning road construction standards on projects subject to federal jurisdiction.

The road shall be constructedlupgraded to meet the standards of the anticipated trafficflow
and all-weather road requirements. Constructionlupgrading shall include ditching, draining,
graveling, crowning, and capping the roadbed as necessary to provide a well-constructed,
safe road. Prior to upgrading, the road shall be cleared of any snow cover and allowed to
dry completely. Traveling off the 40-foot right-of-way will not be allowed. Road drainage
crossings shall be of the typical dry creek drainage crossing type. Crossings shall be
designed so they will not cause siltation or accumulation of debris in the drainage crossing
nor shall the roadbed block the drainages. Erosion of drainage ditches by runoff water shall
be prevented by diverting water off at frequent intervals by means of cutouts. Upgrading
shall not be allowed during muddy conditions. Should mud holes develop, they shall be filled
in and detours around then avoided.

As operator, EOG Resources, Inc. shall be responsible for all maintenance on cattleguards,
or gates associated with this oil and/or gas operation.

Traveling off the 40-foot right-of-way will not be allowed. The access road and associated
drainage structures will be constructed and maintained in accordance with road guidelines
contained in the joint BLM/USFS publication: Surface Operating Standards for Oil and Gas
Exploration and Development, Third Edition, and/or BLM Manual Section 9113 concerning
road construction standards on projects subject to federal jurisdiction. During the drilling
and production phase of operations, the road surface and shoulders will be kept in a safe
and useable condition and drainage ditches and culverts will be kept clear and free flowing.

3. LOCATION oF EXISTING WELLs WITHIN A ONE-MILE RADIUS:

See attached TOPO map "C" for the location of wells within a one-mile radius.

4. LOCATION oF EXISTING AND/OR PROPOSED PRODUCTION FACILITIES:

A. On Well Pad

1. Production facilities will be set on location if the well is successfully completed for
production. Facilities will consist of wellhead valves, combo separator-dehy unit
with meter, two (2) 400-bbl vertical tanks and attaching piping.

2. Gas gathering lines -- A 4" gathering line will be buried from dehy to the edge of
the
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B. Off Well Pad 

 
1. Proposed pipeline will transport natural gas. 
 
2. The pipeline will be a permanent feeder line. 
 
3. No of well pad pipeline will be required.  The existing pipeline for producing 

Chapita Wells Unit 323-22 and Chapita Wells Unit 847-22 will be used. 
 

4. Proposed pipeline will be a 4” OD steel, zap-lok line laid on the surface 
 

5. Proposed pipeline will be laid on surface. 
 

6. Pipeline will be coupled using the Zap lock method. No additional off-pad 
facilities will be required. 

 
All permanent (on site for six months or longer) structures constructed or installed (including 
pumping units) will be painted a flat, non-reflective, earthtone color to match one of the 
standard environmental colors, as determined by the Rocky Mountain Five State 
Interagency Committee. All facilities will be painted within 6 months of installation. All 
facilities will be painted with Carlsbad Canyon. Facilities required to comply with 
O.S.H.A. (Occupational Safety and Health Act) will be excluded. 
 

5. LOCATION AND TYPE OF WATER SUPPLY: 
 

A. Water supply will be from Ouray Municipal Water Plant at Ouray, Utah, and/or 
Bonanza Power Plant water source in Sec 26, T8S, R23E, Uintah County, UT 
(State Water Right # 49-225(A31368)). Water will be hauled by a licensed 
trucking company.   

 
B. Water will be hauled by a licensed trucking company. 

 
C. No water well will be drilled on lease. 

 
6. SOURCE OF CONSTRUCTION MATERIALS: 
 

A. All construction material for this pipeline will be of native borrow and soil 
accumulated during the construction of the location. 

 
B. No mineral materials will be required. 

 
7. METHODS OF HANDLING WASTE DISPOSAL: 
 

A. METHODS AND LOCATION 
 

1. Cuttings will be confined and dried in a cuttings pit. Dried cuttings shall be spread 
on the access road. 
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B. Off Well Pad

1. Proposed pipeline will transport natural gas.

2. The pipeline will be a permanent feeder line.

3. No of well pad pipeline will be required. The existing pipeline for producing
Chapita Wells Unit 323-22 and Chapita Wells Unit 847-22 will be used.

4. Proposed pipeline will be a 4" OD steel, zap-lok line laid on the surface

5. Proposed pipeline will be laid on surface.

6. Pipeline will be coupled using the Zap lock method. No additional off-pad
facilities will be required.

All permanent (on site for six months or longer) structures constructed or installed (including
pumping units) will be painted a flat, non-reflective, earthtone color to match one of the
standard environmental colors, as determined by the Rocky Mountain Five State
Interagency Committee. All facilities will be painted within 6 months of installation. AII
facilities will be painted with Carlsbad Canyon. Facilities required to comply with
O.S.H.A. (Occupational Safety and Health Act) will be excluded.

5. LOCATION AND TYPE oF WATER SUPPLY:

A. Water supply will be from Ouray Municipal Water Plant at Ouray, Utah, and/or
Bonanza Power Plant water source in Sec 26, T8S, R23E, Uintah County, UT
(State Water Right # 49-225(A31368)). Water will be hauled by a licensed
trucking company.

B. Water will be hauled by a licensed trucking company.

C. No water well will be drilled on lease.

6. SoURCE OF CONSTRUCTION MATERIALS:

A. All construction material for this pipeline will be of native borrow and soil
accumulated during the construction of the location.

B. No mineral materials will be required.

7. METHODs oF HANDLING WASTE DISPOSAL:

A. METHODS AND LOCATION

1. Cuttings will be confined and dried in a cuttings pit. Dried cuttings shall be spread
on the access
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2. A portable toilet will be provided for human waste during the drilling and 

completion of the well. Disposal will be at the Vernal sewage disposal plant. 
 
3. Burning will not be allowed. Trash and other waste material will be contained in a 

wire mesh cage and disposed of at the Uintah County Landfill. 
 
4. Produced wastewater will be confined to a storage tank for a period not to 

exceed 90 days after initial production. After the 90 day period, the produced 
water will be contained in a tank on location and then disposed of at one of the 
following locations: Natural Buttes Unit 21-20B SWD, Ace Disposal, CWU 550-
30N SWD CWU 2-29 SWD, Red Wash Evaporation Ponds 1, 2, 3, 4, 5, 6, or 7, 
or Coyote Evaporation Ponds 1, 2,3, or 4, or White River Evaporation Ponds 1, 
or 2, or Hoss SWD Facility. right-of-way  UTU 86010, UTU 897093 or EOG 
Resources, Inc. drilling operations (Chapita Wells Unit, Natural Buttes Unit & 
Stagecoach Unit). 

 
5. All chemicals will be disposed of at an authorized disposal site. Drip pans and 

absorbent pads will be used on the drilling rig to avoid leakage of oil to the pit. 
 

B. Water from drilling fluids and recovered during testing operations will be disposed of 
by either natural or artificial evaporation methods, or by removed and disposed of at 
an authorized disposal site. Introduction of well bore hydrocarbons to the closed loop 
system will be avoided by flaring them off in the flare pit at the time of recovery. 

 
The referenced well will be drilling utilizing a closed loop system. The closed loop 
system will be installed in a manner that preventing leaks, breaks, or discharge. Drill 
cutting will be contained in an area approximately 50’ x 100’. The surface drill cuttings 
pile will be bermed and lined with bentonite. Drill cuttings will be dried and spread on 
location. More stringent protective requirements may be deemed necessary by the 
A.O. 
 
EOG Resources, Inc. maintains a file, per 29 CFR 1910.1200 (g) containing current 
Material Safety Data Sheets (MSDS) for all chemicals, compounds, and/or 
substances which are used during the course of construction, drilling, completion, and 
production operations for this project.  Hazardous materials (substances) which may 
be found at the site may include drilling mud and cementing products which are 
primarily inhalation hazards, fuels (flammable and/or combustible), materials that may 
be necessary for well completion/ stimulation activities such as flammable or 
combustible substances and acids/gels (corrosives).  The opportunity for Superfund 
Amendments and Reauthorization Act (SARA) listed Extremely Hazardous 
Substances (EHS) at the site is generally limited to proprietary treating chemicals.  All 
hazardous and EHS and commercial preparations will be handled in an appropriate 
manner to minimize the potential for leaks or spills to the environment. 
 
No chemicals subject to reporting under SARA Title III (hazardous materials) in an 
amount greater than 10,000 pounds will be used, produced, stored, transported, or 
disposed of annually in association with the drilling, testing, or completion of the well. 
Furthermore, extremely hazardous substances, as defined in 40 CFR 355, in 
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2. A portable toiletwill be provided for human waste during the drilling and
completion of the well. Disposal will be at the Vernal sewage disposal plant.

3. Burning will not be allowed. Trash and other waste material will be contained in a
wire mesh cage and disposed of at the Uintah County Landfill.

4. Produced wastewater will be confined to a storage tank for a period not to
exceed 90 days after initial production. After the 90 day period, the produced
water will be contained in a tank on location and then disposed of at one of the
following locations: Natural Buttes Unit 21-20B SWD, Ace Disposal, CWU 550-
30N SWD CWU 2-29 SWD, Red Wash Evaporation Ponds 1, 2, 3, 4, 5, 6, or 7,
or Coyote Evaporation Ponds 1, 2,3, or 4, or White River Evaporation Ponds 1,
or 2, or Hoss SWD Facility. right-of-way UTU 86010, UTU 897093 or EOG
Resources, Inc. drilling operations (Chapita Wells Unit, Natural Buttes Unit &
Stagecoach Unit).

5. All chemicals will be disposed of at an authorized disposal site. Drip pans and
absorbent pads will be used on the drilling rig to avoid leakage of oil to the pit.

B. Water from drilling fluids and recovered during testing operations will be disposed of
by either natural or artificial evaporation methods, or by removed and disposed of at
an authorized disposal site. Introduction of well bore hydrocarbons to the closed loop
system will be avoided by flaring them off in the flare pit at the time of recovery.

The referenced well will be drilling utilizing a closed loop system. The closed loop
system will be installed in a manner that preventing leaks, breaks, or discharge. Drill
cutting will be contained in an area approximately 50' x 100'. The surface drill cuttings
pile will be bermed and lined with bentonite. Drillcuttings will be dried and spread on
location. More stringent protective requirements may be deemed necessary by the
A.O.

EOG Resources, Inc. maintains a file, per 29 CFR 1910.1200 (g)containing current
Material Safety Data Sheets (MSDS) for all chemicals, compounds, and/or
substances which are used during the course of construction, drilling, completion, and
production operations for this project. Hazardous materials (substances) which may
be found at the site may include drilling mud and cementing products which are
primarily inhalation hazards, fuels (flammable and/or combustible), materials that may
be necessary for well completion/ stimulation activities such as flammable or
combustible substances and acids/gels (corrosives). The opportunity for Superfund
Amendments and Reauthorization Act (SARA) listed Extremely Hazardous
Substances (EHS) at the site is generally limited to proprietary treating chemicals. All
hazardous and EHS and commercial preparations will be handled in an appropriate
manner to minimize the potential for leaks or spills to the environment.

No chemicals subject to reporting under SARA Title Ill (hazardous materials) in an
amount greater than 10,000 pounds will be used, produced, stored, transported, or
disposed of annually in association with the drilling, testing, or completion of the well.
Furthermore, extremely hazardous substances, as defined in 40 CFR 355,
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threshold planning quantities, will not be used, produced, stored, transported, or 
disposed of in association with the drilling, testing or completion of the well. 

 
8. ANCILLARY FACILITIES: 
 

None anticipated. 
 

9. WELL SITE LAYOUT: 
 

A. Refer to attached well site plat for related topography cuts and fills and cross 
sections. 

 
B. Refer to attached well site plat for rig layout and soil material stockpile location as 

approved on On-site. 
 

C. Refer to attached well site plat for rig orientation, parking areas, and access road. 
 
The proposed location will be drilled utilizing a closed loop system. 
 
The stockpiled pit topsoil (first six inches) will be stored separate from the location topsoil 
west of corner #5. The stockpiled location topsoil will be stored in a location providing easy 
access for interim reclamation and protect of the topsoil. Upon completion of construction, 
the stockpiled topsoil from the location will be broadcast seeded with the approved seed 
mixture from this location and then walked down with a Caterpillar tractor. 
 
Access to the well pad will be from the south. 
 
Two borrow areas have been identified. See attached Figure #1. 

 
10. PLANS FOR RECLAMATION OF THE SURFACE: 
 

A. Interim Reclamation (Producing Location) 
 
Immediately upon well completion, the location and surrounding area will be cleared 
of all unused tubing, equipment, debris, materials, trash, and junk not required for 
production. 
 
Immediately upon well completion, any hydrocarbons on the pit shall be removed in 
accordance with CFR 3162.7-1. 
 
If a plastic nylon reinforced liner is used, it shall be torn and perforated before 
backfilling of the reserve pit. 
 
The portion of the location not needed for production facilities/operations will be 
recontoured to the approximate natural contours – See attached Figure #3. The 
reserve pit will be reclaimed within 90 days from the date of the well completion, or 
as soon as environmental conditions allow. Before any dirt takes place, the reserve 
pit must be completely dry and free of all foreign obstacles. 
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threshold planning quantities, will not be used, produced, stored, transported, or
disposed of in association with the drilling, testing or completion of the well.

8. ANCILLARY FACILITIES:

None anticipated.

9. WELL SITE LAYOUT:

A. Refer to attached well site plat for related topography cuts and fills and cross
sections.

B. Refer to attached well site plat for rig layout and soil material stockpile location as
approved on On-site.

C. Refer to attached well site plat for rig orientation, parking areas, and access road.

The proposed location will be drilled utilizing a closed loop system.

The stockpiled pit topsoil (first six inches) will be stored separate from the location topsoil
west of corner #5. The stockpiled location topsoil will be stored in a location providing easy
access for interim reclamation and protect of the topsoil. Upon completion of construction,
the stockpiled topsoil from the location will be broadcast seeded with the approved seed
mixture from this location and then walked down with a Caterpillar tractor.

Access to the well pad will be from the south.

Two borrow areas have been identified. See attached Figure #1.

10.PLANS FOR RECLAMATION OF THE SURFACE:

A. Interim Reclamation (Producing Location)

Immediately upon well completion, the location and surrounding area will be cleared
of all unused tubing, equipment, debris, materials, trash, and junk not required for
production.

Immediately upon well completion, any hydrocarbons on the pit shall be removed in
accordance with CFR 3162.7-1.

If a plastic nylon reinforced liner is used, it shall be torn and perforated before
backfilling of the reserve pit.

The portion of the location not needed for production facilitiesloperations will be
recontoured to the approximate natural contours - See attached Figure #3. The
reserve pit will be reclaimed within 90 days from the date of the well completion, or
as soon as environmental conditions allow. Before any dirt takes place, the reserve
pit must be completely dry and free of all foreign
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The stockpiled pit topsoil will then be spread over the pit area and broadcast seeded 
with the prescribed seed mixture for this location. The seeded area will then be 
walked down with a cat. 

 
 

Seed Mixture 
Drilled Rate 

(lbs./acre PLS*) 
Crested Wheatgrass 9.0 
Kochia Prostrata 3.0 

 
*Pure live seed (PLS) formula:  percent of purity of seed mixture times percent germination 
of seed mixture equals portion of seed mixture that is PLS. 

 
 

B.  Dry Hole/Abandoned Location 
 

At such time as the well is plugged and abandoned, the operator will submit a 
subsequent report of abandonment and the BLM will attach the appropriated surface 
rehabilitation conditions of approval. 

 
11. SURFACE OWNERSHIP: 
 

Surface ownership of the proposed well site, access road, and pipeline route is as follows: 
 

Bureau of Land Management 
 

12. OTHER INFORMATION: 
 

A. EOG Resources, Inc. will inform all persons in the area who are associated with this 
project that they are subject to prosecution for knowingly disturbing historic or 
archaeological sites, or for collecting artifacts. If historic or archaeological materials 
are uncovered during construction, the operator will immediately stop work that might 
further disturb such materials, and contact the Authorized Officer. Within five working 
days the Authorized Officer will inform the operator as to: 

 
• Whether the materials appear eligible for the National Register of Historic 

Places; 
 
• The mitigation measures the operator will likely have to undertake before the 

site can be used. 
 

• A time frame for the Authorized Officer to complete an expedited review 
under 36 CFR 800.11 to confirm, through the State Historic Preservation 
Officer, that the findings of the Authorized Officer are correct and that 
mitigation is appropriate. 
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The stockpiled pit topsoil will then be spread over the pit area and broadcast seeded
with the prescribed seed mixture for this location. The seeded area will then be
walked down with a cat.

Drilled Rate
Seed Mixture (Ibs.lacre PLS*)

Crested Wheatgrass 9.0
Kochia Prostrata 3.0

*Pure live seed (PLS) formula: percent of purity of seed mixture times percent germination
of seed mixture equals portion of seed mixture that is PLS.

B. Dry Hole/Abandoned Location

At such time as the well is plugged and abandoned, the operator will submit a
subsequent report of abandonment and the BLMwill attach the appropriated surface
rehabilitation conditions of approval.

11.SURFACE OWNERSHIP:

Surface ownership of the proposed well site, access road, and pipeline route is as follows:

Bureau of Land Management

12.OTHER INFORMATION:

A. EOG Resources, Inc. will inform all persons in the area who are associated with this
project that they are subject to prosecution for knowingly disturbing historic or
archaeological sites, or for collecting artifacts. If historic or archaeological materials
are uncovered during construction, the operator will immediately stop work that might
further disturb such materials, and contact the Authorized Officer. Within five working
days the Authorized Officer will inform the operator as to:

· Whether the materials appear eligible for the National Register of Historic
Places;

• The mitigation measures the operator will likely have to undertake before the
site can be used.

• A time frame for the Authorized Officer to complete an expedited review
under 36 CFR 800.11 to confirm, through the State Historic Preservation
Officer, that the findings of the Authorized Officer are correct and that
mitigation is
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If the operator wished, at any time, to relocate activities to avoid the expense of 
mitigation and/or the delays associated with this process, the Authorized Officer will 
assume responsibility for whatever recordation and stabilization of the exposed 
materials that may be required. Otherwise, the operator will be responsible for 
mitigation costs. The Authorized Officer will provide technical and procedural 
guidelines for the conduct of mitigation. Upon verification from the Authorized Officer 
that required mitigation has been completed, the operator will then be allowed to 
resume construction. 

 
B. As operator, EOG Resources, Inc. will control noxious weeds along Right-of-Ways 

for roads, pipelines, well sites, or other applicable facilities. A list of noxious weeds 
will be obtained from the BLM administered land, a Pesticide Use proposal shall be 
submitted, and given approval, prior to the application or herbicides or other 
pesticides or possible hazardous chemicals. 

 
C. Drilling rigs and/or equipment used during drilling operations on this well site will not 

be stacked or stored on BLM lands after the conclusion of drilling operations or at 
any other time without BLM authorization. However, if BLM authorization is obtained, 
it is only a temporary measure to allow time to make arrangements for permanent 
storage on commercial facilities. (The BLM does not seek to compete with private 
industry. There are commercial facilities available for stacking and storing drilling 
rigs.) 

 
D. The drilling rig and ancillary equipment will be removed from the location prior to 

commencement of completion operations. Completion operations will be conducted 
utilizing a completion/workover rig. 

 
All lease and/or unit operations will be conducted in such a manner that full compliance is 
made with all applicable laws, regulations, Onshore Oil and Gas Orders, the approved Plan 
of Operations, and any applicable Notice of Lessees.  The operator is fully responsible for 
the actions of its subcontractors.  A complete copy of the approved “Application for Permit to 
Drill” will be furnished to the field representative(s) to ensure compliance and shall be on 
location during all construction and drilling operations. 
 
Construction activity will not be conducted using frozen or saturated soils material or during 
periods when watershed damage is likely to occur. 
 
If the existing access road, proposed access road, and proposed pad are dry during 
construction, drilling, and completion activities, water will be applied, as needed, to help 
facilitate compaction during construction and to minimize soil loss as a result of wind 
erosion. 
 
A block cultural resources survey was conducted and submitted by Montgomery 
Archaeological Consultants, MOAC Report # 06-612, on January 29, 2007. A 
paleontological survey was conducted and submitted by Intermountain Paleo, IPC Report # 
08-277, on December 29, 2008  
 
Additional Surface Stipulations: 
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If the operator wished, at any time, to relocate activities to avoid the expense of
mitigation and/or the delays associated with this process, the Authorized Officer will
assume responsibility for whatever recordation and stabilization of the exposed
materials that may be required. Otherwise, the operator will be responsible for
mitigation costs. The Authorized Officer will provide technical and procedural
guidelines for the conduct of mitigation. Upon verification from the Authorized Officer
that required mitigation has been completed, the operator will then be allowed to
resume construction.

B. As operator, EOG Resources, Inc. will control noxious weeds along Right-of-Ways
for roads, pipelines, well sites, or other applicable facilities. A list of noxious weeds
will be obtained from the BLMadministered land, a Pesticide Use proposal shall be
submitted, and given approval, prior to the application or herbicides or other
pesticides or possible hazardous chemicals.

C. Drilling rigs and/or equipment used during drilling operations on this well site will not
be stacked or stored on BLM lands after the conclusion of drilling operations or at
any other time without BLMauthorization. However, if BLMauthorization is obtained,
it is only a temporary measure to allow time to make arrangements for permanent
storage on commercial facilities. (The BLMdoes not seek to compete with private
industry. There are commercial facilities available for stacking and storing drilling
rigs.)

D. The drilling rig and ancillary equipment will be removed from the location prior to
commencement of completion operations. Completion operations will be conducted
utilizing a completion/workover rig.

All lease and/or unit operations will be conducted in such a manner that full compliance is
made with all applicable laws, regulations, Onshore Oil and Gas Orders, the approved Plan
of Operations, and any applicable Notice of Lessees. The operator is fully responsible for
the actions of its subcontractors. A complete copy of the approved "Application for Permit to
Drill"will be furnished to the field representative(s) to ensure compliance and shall be on
location during all construction and drilling operations.

Construction activity will not be conducted using frozen or saturated soils material or during
periods when watershed damage is likely to occur.

If the existing access road, proposed access road, and proposed pad are dry during
construction, drilling, and completion activities, water will be applied, as needed, to help
facilitate compaction during construction and to minimize soil loss as a result of wind
erosion.

A block cultural resources survey was conducted and submitted by Montgomery
Archaeological Consultants, MOAC Report # 06-612, on January 29, 2007. A
paleontological survey was conducted and submitted by Intermountain Paleo, IPC Report #
08-277, on December 29, 2008

Additional Surface
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None 
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LESSEE OR OPERATOR’S REPRESENTATIVE AND CERTIFICATION: 
 
PERMITTING AGENT     
Kaylene R. Gardner     
EOG Resources, Inc.     
P.O. Box 1815      
Vernal, UT  84078      
(435) 781-9111      
 
All lease and/or unit operations will be conducted in such a manner that full compliance is 
made with all applicable laws, regulations, Onshore Oil and Gas Orders, the approved plan 
of operations, and any applicable Notice to Lessees. The operator is fully responsible for the 
actions of his subcontractors. A copy of these conditions will be furnished to the field 
representative to insure compliance. 
 
The operator or his/her contractor shall contact the BLM office at (435) 781-4400 forty-eight 
(48) hours prior to construction activities. 
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LESSEE OR OPERATOR's REPRESENTATIVE AND CERTIFICATION:

PERMITTING AGENT
Kaylene R. Gardner
EOG Resources, Inc.
P.O. Box 1815
Vernal, UT 84078
(435) 781-9111

All lease and/or unit operations will be conducted in such a manner that full compliance is
made with all applicable laws, regulations, Onshore Oil and Gas Orders, the approved plan
of operations, and any applicable Notice to Lessees. The operator is fully responsible for the
actions of his subcontractors. A copy of these conditions will be furnished to the field
representative to insure compliance.

The operator or his/her contractor shall contact the BLMoffice at (435) 781-4400 forty-eight
(48) hours prior to construction
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CERTIFICATION: 
 
I hereby certify that I, or persons under my direct supervision, have inspected the proposed 
drill site and access route; that I am familiar with the conditions which currently exist; that 
the statements made in this plan are, to the best of my knowledge, true and correct; and that 
the work associated with the operations proposed herein will be performed by EOG 
Resources, Inc. and its contractors and subcontractors in conformity with this plan and the 
terms and conditions under which it is approved.  This statement is subject to the provisions 
of 18 U.S.C. 1001 for the filing of a false statement. 
 
Please be advised that EOG Resources, Inc. is considered to be the operator of the Chapita 
Wells Unit 1425-22D, 1427-22D, 1432-22D, 1433-22D, 1434-22D Wells, located in the 
NENW, of Section 22, T9S, R22E, Uintah County, Utah; Federal land and minerals; and is 
responsible under the terms and conditions of the lease for the operations conducted upon 
the leased lands. Bond Coverage is under Bond # NM 2308. 
 
March 23, 2009 
  Date     Kaylene R. Gardner Regulatory Administrator 
 
Onsite Date:  February 18, 2009 
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CERTIFICATION:

I hereby certify that I, or persons under my direct supervision, have inspected the proposed
drill site and access route; that I am familiar with the conditions which currently exist; that
the statements made in this plan are, to the best of my knowledge, true and correct; and that
the work associated with the operations proposed herein will be performed by EOG
Resources, Inc. and its contractors and subcontractors in conformity with this plan and the
terms and conditions under which it is approved. This statement is subject to the provisions
of 18 U.S.C. 1001 for the filing of a false statement.

Please be advised that EOG Resources, Inc. is considered to be the operator of the Chapita
Wells Unit 1425-22D, 1427-22D, 1432-22D, 1433-22D, 1434-22D Wells, located in the
NENW, of Section 22, T9S, R22E, Uintah County, Utah; Federal land and minerals; and is
responsible under the terms and conditions of the lease for the operations conducted upon
the leased lands. Bond Coverage is under Bond # NM 2308.

Marr.h 23 2009
Date Kaylene R. Gardner Regulatory Administrator

Onsite Date: February 18,
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 Testing Procedure: 
1. BOP will be tested with a professional tester to conform to Onshore Order #2. 
2. Blind and Pipe rams will be tested to rated working pressure, 5,000 psi. 
3. Annular Preventer will be tested to 50% working pressure, 2,500 psi. 

Casing will be tested to 0.22 psi / ft. or 1,500 psi. Not to exceed 70% of burst strength, 
whichever is greater. 

4. All lines subject to well pressure will be tested to the same pressure as blind and pipe rams. 
5. All BOPE specifications and configurations will meet Onshore Order #2 requirements. 
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EOG RESOURCES CHOKE MANIFOLD CONFIGURATION PAGE20F2
W/ 5,000 PSI WP VALVES
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Testing Procedure:
1. BOP will be tested with a professional tester to conform to Onshore Order #2.
2. Blind and Pipe rams will be tested to rated working pressure, 5,000 psi.
3. Annular Preventer will be tested to 50% working pressure, 2,500 psi.

Casing will be tested to 0.22 psi / ft. or 1,500 psi. Not to exceed 70% of burst strength,
whichever is greater.

4. All lines subject to well pressure will be tested to the same pressure as blind and pipe rams.
5. All BOPE specifications and configurations will meet Onshore Order #2
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EOG RESOURCES, INC.
CWU #1425-22D, #1427-22D, #1432-22D,

#1433-22D & #1434-22D
LOCATED IN UINTAH COUNTY, UTAH

PHOTO: VIEW FROM CORNER #5 TO LOCATION STAKE CAMERA ANGLE: SOUTHEASTERLY

PHOTO: VIEW FROM BEGINNING OF PROPOSED ACCESS CAMERAANGLE: EASTERLY

Uintah Engineering & Land Surveying LOCATIONPHOTos 09 18 0 8 PHOTO
85 South 200 East Vemal, Utah 84078 ONT DAY YEAR

-Since 1964 - (435) 789-1017 * FAX (435) 789-1813 TAKENBY:C.R. DRAWNBY:D.P. EVISED:
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EOG RESOURCES, INC. FIGURE #1
LOCATION LAYOUT FOR

SCALE 1" = 60'CWU #1425-22D, #1427-22D, #1432-22D, DATE: 09-16-08
#1433-22D & #1434-22D / Drawn By: D.P.

Og SECTION 22, T9S, R22E, S.B.L.&M. I REVISED: 10-03-08
REVISED: 12-18-08

NE 1/4 NW 1/4 REVISED: 01-13-09

155' E/. 88ZO'
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NOTE: o 6 31
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10 C'-0.5'
10 a 9006°
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111' 4 10 g a 900.5' Sto. 2+00 E-0.4,
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E/. 904.5 B. 902.9' Sta. 0+00 F-4.0'

E/. 896.1'

Rropo d Access

Dev. Ungraded Ground at /1425-22D Location Stoke = 4 00.6'
s UINTAH ENGINEERING & LAND SURVEYINGElev. Graded Ground at /1425-22D Location Stoke = 4900.1 85 So. 200 East * Vernal, Utah 84078 * (435)
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EOG RESOURCES, INC. FIGURE #2
^o TYPICAL CROSS SECTIONS FOR

X-Section
Il scale CWU #1425-22D, #1427-22D, #1432-22D,

#1433-22D & #1434-22D
1" =

100· SECTION 22, T9S, R22E, S.B.L.&M. till
DATE: 09-16-08 NE 1/4 NW 1/4 o LAND

Drawn By: D.P.
REVISED: 10-03-08

. No. 16131 $155• 110 meme Om
Ex RO L ¯¤:

E/LL

EinishedC Grade

E/LL ## E OF

SM. 4+40 \

155' 110'

I/1425-220 X71J
LOCAT/ON STAKE

CUT CUT FILL

SM. 2+00

155' 110'

Preconstruction
Grade

CUT CUT

SM. 0+50

155 110'

Slope 1 1/2: 1
RLL

NOTE: SM. 0+00

|Topsoil should not be
Stripped Below Finished
Grade on Substructure Area.

APPROX/MATE ACREAGES
EXST/NG WELLS/TE D/S7URBANCE = ± 1.682 ACRES

NEW CONSTRUCTION WELLS/TE D/S7URBANCE = ± 1.858 ACRES
* NO TE:

ACCESS ROAD D/STURBANCE = ± 0.257 ACRES FILL QUANT/TYINCLUDES
5X FOR COMPA C T/ON

TOTAL = ± J.797 ACRES

APPROXIMATE YARDAGES (DEFICIT MATERIAL) =<2,J60>Cu. Yds.

(6") Topsoil Stripping = 990 Cu. Yds. Topsoil & Pit Backfill = 990 Cu. Yds.
(New Construction Only) (1/2 Pit Vol.)
Remaining Location = 850 Cu. Yds' DEFICIT UNBALANCE =<J,J50>Cu. Yds.

TOTAL CUT = 1,840 CU. YDS. (After Interim Rehabilitation)

FILL = 4,200 CU. YDS. UINTAH ENGINEERING & LAND SURVEYING
85 So. 200 East * Vernal, Utah 84078 * (435)



EOG RESOURCES, INC. 
CWU #1425-22D, #1427-22D, #1432-22D, #1433-22D & 

#1434-22D 
SECTION 22, T9S, R22E, S.L.B.&M. 

 
 

PROCEED IN A WESTERLY DIRECTION FROM VERNAL, UTAH ALONG U.S. 
HIGHWAY 40 APPROXIMATELY 14.0 MILES TO THE JUNCTION OF STATE 
HIGHWAY 88;  EXIT LEFT AND PROCEED IN A SOUTHERLY DIRECTION 
APPROXIMATELY 17.0 MILES TO OURAY, UTAH; PROCEED IN A 
SOUTHERLY DIRECTION APPROXIMATELY 0.3 MILES ON THE SEEP RIDGE 
ROAD TO THE JUNCTION OF THIS ROAD AND AN EXISTING ROAD TO THE 
EAST; TURN LEFT AND PROCEED IN AN EASTERLY DIRECTION 
APPROXIMATELY 12.3 MILES TO THE JUNCTION OF THIS ROAD AND AN 
EXISTING ROAD TO THE SOUTH; TURN RIGHT AND PROCEED IN A 
SOUTHERLY DIRECTION APPROXIMATELY 1.7 MILES TO THE JUNCTION OF 
THIS ROAD AND AN EXISTING ROAD TO THE EAST; TURN LEFT AND 
PROCEED IN AN EASTERLY DIRECTION APPROXIMATELY 1.9 MILES TO THE 
JUNCTION OF THIS ROAD AND AN EXISTING ROAD TO THE SOUTHEAST; 
TURN RIGHT AND PROCEED IN A SOUTHEASTERLY DIRECTION 
APPROXIMATELY 0.5 MILES TO THE JUNCTION OF THIS ROAD AND AN 
EXISTING ROAD TO THE WEST; TURN RIGHT AND PROCEED IN A 
WESTERLY DIRECTION APPROXIMATELY 0.5 MILES TO THE JUNCTION OF 
THIS ROAD AND AN EXISTING ROAD TO THE SOUTH; TURN LEFT AND 
PROCEED IN A SOUTHERLY DIRECTION APPROXIMATELY 0.1 MILES TO 
BEGINNING OF THE PROPOSED ACCESS TO THE EAST; FOLLOW ROAD 
FLAGS IN AN EASTERLY DIRECTION APPROXIMATELY 0.1 MILES TO THE 
CWU #323-22, CWU #847-22 AND THE PROPOSED LOCATION.  
 
TOTAL DISTANCE FROM VERNAL, UTAH TO THE PROPOSED WELL 
LOCATION IS APPROXIMATELY 48.4 MILES. 
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EOG RESOURCES, INC.
CWU #1425-22D, #1427-22D, #1432-22D, #1433-22D &

#1434-22D
SECTION 22, T9S, R22E, S.L.B.&M.

PROCEED IN A WESTERLY DIRECTION FROM VERNAL, UTAH ALONG U.S.
HIGHWAY 40 APPROXIMATELY 14.0 MILES TO THE JUNCTION OF STATE
HIGHWAY 88; EXIT LEFT AND PROCEED IN A SOUTHERLY DIRECTION
APPROXIMATELY 17.0 MILES TO OURAY, UTAH; PROCEED IN A
SOUTHERLY DIRECTION APPROXIMATELY 0.3 MILES ON THE SEEP RIDGE
ROAD TO THE JUNCTION OF THIS ROAD AND AN EXISTING ROAD TO THE
EAST; TURN LEFT AND PROCEED IN AN EASTERLY DIRECTION
APPROXIMATELY 12.3 MILES TO THE JUNCTION OF THIS ROAD AND AN
EXISTING ROAD TO THE SOUTH; TURN RIGHT AND PROCEED IN A
SOUTHERLY DIRECTION APPROXIMATELY 1.7 MILES TO THE JUNCTION OF
THIS ROAD AND AN EXISTING ROAD TO THE EAST; TURN LEFT AND
PROCEED IN AN EASTERLY DIRECTION APPROXIMATELY 1.9 MILES TO THE
JUNCTION OF THIS ROAD AND AN EXISTING ROAD TO THE SOUTHEAST;
TURN RIGHT AND PROCEED IN A SOUTHEASTERLY DIRECTION
APPROXIMATELY 0.5 MILES TO THE JUNCTION OF THIS ROAD AND AN
EXISTING ROAD TO THE WEST; TURN RIGHT AND PROCEED IN A
WESTERLY DIRECTION APPROXIMATELY 0.5 MILES TO THE JUNCTION OF
THIS ROAD AND AN EXISTING ROAD TO THE SOUTH; TURN LEFT AND
PROCEED IN A SOUTHERLY DIRECTION APPROXIMATELY 0.1 MILES TO
BEGINNING OF THE PROPOSED ACCESS TO THE EAST; FOLLOW ROAD
FLAGS IN AN EASTERLY DIRECTION APPROXIMATELY 0.1 MILES TO THE
CWU #323-22, CWU #847-22 AND THE PROPOSED LOCATION.

TOTAL DISTANCE FROM VERNAL, UTAH TO THE PROPOSED WELL
LOCATION IS APPROXIMATELY 48.4
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United States Department of the Interior
BUREAU OF LAND MANAGEMENT

Utah State Office
P.O. Box 45155

Salt Lake City, Utah 84145-0155

IN REPLY REFER TO:
3160
(UT-922)

March 30, 2009

Memorandum

To:    Assistant District Manager Minerals, Vernal District

From:   Michael Coulthard, Petroleum Engineer

Subject: 2009 Plan of Development Chapita Wells Unit Uintah 
County, Utah.

Pursuant to email between Diana Whitney, Division of Oil, Gas and Mining, and Mickey 
Coulthard, Utah State Office, Bureau of Land Management, the following wells are 
planned for calendar year 2009 within the Chapita Wells Unit, Uintah County, Utah.
 
     API #                                 WELL NAME                                                          LOCATION

(Proposed PZ Wasatch)

43-047-50292 CWU 4026-22 Sec 22 T09S R23E 0836 FSL 0702 FWL
43-047-50293 CWU 4023-22 Sec 22 T09S R23E 2128 FNL 0792 FWL
43-047-50294 CWU 4018-21 Sec 21 T09S R23E 0702 FSL 1684 FEL
43-047-50296 CWU 4029-27 Sec 27 T09S R23E 2078 FNL 0449 FWL
43-047-50297 CWU 4033-27 Sec 27 T09S R23E 2047 FSL 1941 FWL
43-047-50298 CWU 4028-27 Sec 27 T09S R23E 0892 FNL 1920 FWL
43-047-50299 CWU 4014-30 Sec 30 T09S R23E 0628 FNL 0703 FEL
43-047-50307 CWU 4031-27 Sec 27 T09S R23E 1844 FNL 1920 FEL
43-047-50308 CWU 4030-27 Sec 27 T09S R23E 0645 FNL 0814 FEL
43-047-50309 CWU 4021-28 Sec 28 T09S R23E 0618 FSL 1686 FWL
43-047-50310 CWU 4013-30 Sec 30 T09S R23E 0974 FNL 2006 FEL
43-047-50295 CWU 779-20  Sec 20 T09S R23E 2002 FNL 1789 FEL

(Proposed PZ Mesaverde)

43-047-50305 CWU 1427-22D Sec 22 T09S R22E 0378 FNL 2112 FWL
     BHL Sec 22 T09S R22E 0757 FNL 1838 FWL

43-047-50306 CWU 1258-20  Sec 20 T09S R23E 1800 FNL 2029 FWL
43-047-50311 CWU 1431-15D Sec 15 T09S R22E 0661 FSL 1836 FEL

     BHL Sec 15 T09S R22E 1355 FSL 2039 FEL
43-047-50312 CWU 1430-15D Sec 15 T09S R22E 0681 FSL 1838 FEL

     BHL Sec 15 T09S R22E 1321 FSL 1486 FEL
43-047-50313 CWU 1429-15D Sec 15 T09S R22E 0671 FSL 1837 FEL

     BHL Sec 15 T09S R22E 0670 FSL 1253 FEL
43-047-50314 CWU 1130-20  Sec 20 T09S R23E 0845 FNL 0463 FWL
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United States Department of the Interior

BUREAU OF LAND MANAGEMENT
Utah State Office
P.O. Box 45155

Salt Lake City, Utah 84145-0155

IN REPLY REFER TO:
3160
(UT-922)

March 30, 2009

Memorandum

To: Assistant District Manager Minerals, Vernal District

From: Michael Coulthard, Petroleum Engineer

Subject: 2009 Plan of Development Chapita Wells Unit Uintah
County, Utah.

Pursuant to email between Diana Whitney, Division of Oil, Gas and Mining, and Mickey
Coulthard, Utah State Office, Bureau of Land Management, the following wells are
planned for calendar year 2009 within the Chapita Wells Unit, Uintah County, Utah.

API # WELLNAME LOCATION

(Proposed PZ Wasatch)

43-047-50292 CWU 4026-22 Sec 22 TO9S R23E 0836 FSL 0702 FWL
43-047-50293 CWU 4023-22 Sec 22 TO9S R23E 2128 FNL 0792 FWL
43-047-50294 CWU 4018-21 Sec 21 TO9S R23E 0702 FSL 1684 FEL
43-047-50296 CWU 4029-27 Sec 27 TO9S R23E 2078 FNL 0449 FWL
43-047-50297 CWU 4033-27 Sec 27 TO9S R23E 2047 FSL 1941 FWL
43-047-50298 CWU 4028-27 Sec 27 TO9S R23E 0892 FNL 1920 FWL
43-047-50299 CWU 4014-30 Sec 30 TO9S R23E 0628 FNL 0703 FEL
43-047-50307 CWU 4031-27 Sec 27 TO9S R23E 1844 FNL 1920 FEL
43-047-50308 CWU 4030-27 Sec 27 TO9S R23E 0645 FNL 0814 FEL
43-047-50309 CWU 4021-28 Sec 28 TO9S R23E 0618 FSL 1686 FWL
43-047-50310 CWU 4013-30 Sec 30 TO9S R23E 0974 FNL 2006 FEL
43-047-50295 CWU 779-20 Sec 20 TO9S R23E 2002 FNL 1789 FEL

(Proposed PZ Mesaverde)

43-047-50305 CWU 1427-22D Sec 22 TO9S R22E 0378 FNL 2112 FWL
BHL Sec 22 TO9S R22E 0757 FNL 1838 FWL

43-047-50306 CWU 1258-20 Sec 20 TO9S R23E 1800 FNL 2029 FWL
43-047-50311 CWU 1431-15D Sec 15 TO9S R22E 0661 FSL 1836 FEL

BHL Sec 15 TO9S R22E 1355 FSL 2039 FEL
43-047-50312 CWU 1430-15D Sec 15 TO9S R22E 0681 FSL 1838 FEL

BHL Sec 15 TO9S R22E 1321 FSL 1486 FEL
43-047-50313 CWU 1429-15D Sec 15 TO9S R22E 0671 FSL 1837 FEL

BHL Sec 15 TO9S R22E 0670 FSL 1253 FEL
43-047-50314 CWU 1130-20 Sec 20 TO9S R23E 0845 FNL 0463
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43-047-50315 CWU 1121-28  Sec 28 T09S R23E 0634 FNL 0839 FWL
43-047-50316 CWU 1097-28  Sec 28 T09S R23E 0856 FSL 2053 FEL
43-047-50317 CWU 1434-22D Sec 22 T09S R22E 0372 FNL 2120 FWL
                      BHL Sec 22 T09S R22E 0678 FNL 2621 FWL
43-047-50318 CWU 1432-22D Sec 22 T09S R22E 0360 FNL 2137 FWL

     BHL Sec 15 T09S R22E 0160 FSL 2526 FWL
43-047-50319 CWU 1433-22D Sec 22 T09S R22E 0366 FNL 2128 FWL

     BHL Sec 15 T09S R22E 0201 FSL 1920 FWL
43-047-50320 CWU 1425-22D Sec 22 T09S R22E 0384 FNL 2104 FWL

     BHL Sec 22 T09S R22E 0635 FNL 1357 FWL
43-047-50321 CWU 1259-20  Sec 20 T09S R23E 0594 FSL 2004 FEL
43-047-50322 CWU 1260-21  Sec 21 T09S R23E 2304 FSL 1092 FWL
43-047-50323 CWU 1426-15D Sec 15 T09S R22E 0651 FSL 1835 FEL

          BHL Sec 15 T09S R22E 0068 FSL 2055 FEL
43-047-50324 CWU 1264-22  Sec 22 T09S R23E 2226 FSL 0896 FWL
43-047-50325 CWU 1261-21  Sec 21 T09S R23E 2616 FSL 1561 FEL
43-047-50326 CWU 1428-15D Sec 15 T09S R22E 0641 FSL 1834 FEL
                      BHL Sec 15 T09S R22E 0091 FSL 1308 FEL

This office has no objection to permitting the wells at this time.

/s/ Michael L. Coulthard

bcc: File - Chapita Wells Unit
Division of Oil Gas and Mining
Central Files
Agr. Sec. Chron
Fluid Chron
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43-047-50315 CWU 1121-28 Sec 28 TO9S R23E 0634 FNL 0839 FWL
43-047-50316 CWU 1097-28 Sec 28 TO9S R23E 0856 FSL 2053 FEL
43-047-50317 CWU 1434-22D Sec 22 TO9S R22E 0372 FNL 2120 FWL

BHL Sec 22 TO9S R22E 0678 FNL 2621 FWL
43-047-50318 CWU 1432-22D Sec 22 TO9S R22E 0360 FNL 2137 FWL

BHL Sec 15 TO9S R22E 0160 FSL 2526 FWL
43-047-50319 CWU 1433-22D Sec 22 TO9S R22E 0366 FNL 2128 FWL

BHL Sec 15 TO9S R22E 0201 FSL 1920 FWL
43-047-50320 CWU 1425-22D Sec 22 TO9S R22E 0384 FNL 2104 FWL

BHL Sec 22 TO9S R22E 0635 FNL 1357 FWL
43-047-50321 CWU 1259-20 Sec 20 TO9S R23E 0594 FSL 2004 FEL
43-047-50322 CWU 1260-21 Sec 21 TO9S R23E 2304 FSL 1092 FWL
43-047-50323 CWU 1426-15D Sec 15 TO9S R22E 0651 FSL 1835 FEL

BHL Sec 15 TO9S R22E 0068 FSL 2055 FEL
43-047-50324 CWU 1264-22 Sec 22 TO9S R23E 2226 FSL 0896 FWL
43-047-50325 CWU 1261-21 Sec 21 TO9S R23E 2616 FSL 1561 FEL
43-047-50326 CWU 1428-15D Sec 15 TO9S R22E 0641 FSL 1834 FEL

BHL Sec 15 TO9S R22E 0091 FSL 1308 FEL

This office has no objection to permitting the wells at this time.

Is/ Michael L. Coulthard

bcc: File - Chapita Wells Unit
Division of Oil Gas and Mining
Central Files
Agr. Sec. Chron
Fluid
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Well Name: CWU 1425-22D
API Number: 4304750320

Township 09.0 S Section 22Range 22.0 E
Meridian: SLBM

F
1,300 0 1,300650 Feet

1:12,891
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Operator: EOG RESOURCES, INC.                               
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33532306 831495815 93869965 632349- 4304715061 API Number: 4304750320 4
4304733236 CWU 16

CWU522-15F 4C3 1150556 _ __ 4 Well Name: CWU 1425-22D
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OOG TOSOUfcÐS
EOG Resources, luo.
600 Seventeenth Street
Suite 1000N
Denver, CO 80202
Main: 303-572-9Q00
Land Fax: 303-824-5401

May 4, 2009
HAND DELIVERED

256 RECEIVED
Kerr-McGee Oil & Gas Onshore LP MAY2 6 20091099 18* Street, Suite 1200
Denver, Colorado 80202 EOGResources, Inc.

DenverAttention: Mr. Chris Latimer

RE: CWU 1425-22D
Uintah County, Utah
Chapita Wells Unit

Gentlemen:

EOG Resources, Inc. ("EOG")plans todirectionally drillthe CWU 1425-22D as a Mesaverde well in the
NE/4NWl4 of Section 22, Township 9 South, Range 22 East, Uintah County, Utah.

Enclosed is a copy of the survey plat for the CWU 1425-22D welland another plat whichshows the
proposed path of the wellbore with a 460 foot radius from all pointsalong the intended wellbore. Pursuant to
Oil & Gas Conservation Rule R649-3-11, EOG mustobtain thewritten consent of allownerswithinthis 460 foot
radius of thewellbore and file same with the Division of Oil,Gas and Miningprior todrilling.

Therefore, EOG respectfully requests your consent to this directional well by having this letter dated
and executed in the spaces provided below and returning one (1) originallyexecuted copy to my attention atthe letterhead address at your very earliest opportunity.

Ifyou have any questions, please don't hesitate tocontact the undersigned at (303) 824-5430

Sincerely,

EOG RESOURCES, INC.

Debbie Spears
Land Associate

Idas
M:\das\CWU1425-22D.doc

Kerr-McGee Oil &Gas Onshore LP hereby consents to the directional drilling of the CWU 1425-22D well this'2/5 day of May, 2009.

By: RECEIVED
Title: ScÑ '" JUNO3 2009

energy opportunity growth
DIV.OFOlL,GAS&
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Working Interest (Mesaverde Fm.):

EOG 50%, Kerr McGee 50%

460' Radius

CWU 1425-22D Well:

O Surface Location: U GOg TOSOUTCOS
Section 22-T9S-R22E, NENW, 384 FNL&2104 FWL,

O Bottorn Hole Location: Denver Divlsion
Section 22-T9S-R22E, NENW, 635 FNL &1357 FWL Directional Plan

Note: AIIinside Chapita Wells Unit CHAPlTA WELLS UN]T1425-22D WELL
Scole: 1"=1000' P UINTAH COUNTY, UTAH

0 1/4 1/2



WORKSHEET
APPLICATION FOR PERMIT TO DRILL

APD RECEIVED: 3/26/2009 API NO. ASSIGNED: 43047503200000

WELL NAME: CWU 1425-22D   

OPERATOR: EOG Resources, Inc. (N9550) PHONE NUMBER: 435 781-9111

CONTACT: Kaylene Gardner   

PROPOSED LOCATION: NENW 22 090S 220E Permit Tech Review:

SURFACE: 0384 FNL 2104 FWL Engineering Review:

BOTTOM: 0635 FNL 1357 FWL Geology Review:

COUNTY: UINTAH 

LATITUDE: 40.02777 LONGITUDE: -109.42728

UTM SURF EASTINGS: 634199.00 NORTHINGS: 4431814.00

FIELD NAME: NATURAL BUTTES   

LEASE TYPE: 1 - Federal   

LEASE NUMBER: UTU0284A             PROPOSED PRODUCING FORMATION(S): MESA VERDE 

SURFACE OWNER: 1 - Federal COALBED METHANE: NO

RECEIVED AND/OR REVIEWED: LOCATION AND SITING:

PLAT R649-2-3.

Bond: FEDERAL - NM2308      Unit:  CHAPITA WELLS 

Potash R649-3-2. General

Oil Shale 190-5      

Oil Shale 190-3 R649-3-3. Exception

Oil Shale 190-13  Drilling Unit 

Water Permit: 49-225           Board Cause No:  Cause 179-8 

RDCC Review:           Effective Date:  8/10/1999

Fee Surface Agreement           Siting:  Suspends General Siting

Intent to Commingle R649-3-11. Directional Drill

 Commingling Approved  

Comments:          Presite Completed
                  

Stipulations:         4 - Federal Approval - dmason
                             15 - Directional - dmason
                             17 - Oil Shale 190-5(b) - dmason

WORKSHEET
APPLICATION FOR PERMIT TO DRILL

I

I

APD RECEIVED: 3/26/2009 API NO. ASSIGNED: 43047503200000

WELL NAME: CWU 1425-22D

OPERATOR: EOG Resources, Inc. (N9550) PHONE NUMBER: 435 781-9111

CONTACT: Kaylene Gardner

PROPOSED LOCATION: NENW 22 090S 220E Permit Tech Review:

SURFACE: 0384 FNL 2104 FWL Engineering Review:

BOTTOM: 0635 FNL 1357 FWL Geology Review:

COUNTY: UINTAH

LATITUDE: 40.02777 LONGITUDE: -109.42728

UTM SURF EASTINGS: 634199.00 NORTHINGS: 4431814.00

FIELD NAME: NATURAL BUTTES

LEASE TYPE: 1 - Federal

LEASE NUMBER: UTUO284A PROPOSED PRODUCING FORMATION(S): MESA VERDE

SURFACE OWNER: 1 - Federal COALBED METHANE: NO

I

RECEIVED AND/OR REVIEWED: LOCATION AND SITING:

PLAT R649-2-3.

Bond: FEDERAL - NM2308 Unit: CHAPITA WELLS

Potash R649-3-2. General

Oil Shale 190-5

Oil Shale 190-3 R649-3-3. Exception

Oil Shale 190-13 Drilling Unit

Water Permit: 49-225 Board Cause No: Cause 179-8

RDCC Review: Effective Date: 8/10/1999

Fee Surface Agreement Siting: Suspends General Siting

Intent to Commingle R649-3-11. Directional Drill

Commingling Approved

I

Comments: Presite Completed

Stipulations: 4 - Federal Approval - dmason
15 - Directional - dmason
17 - Oil Shale 190-5(b) -



Permit To Drill

******************
Well Name:  CWU 1425-22D

API Well Number:  43047503200000

Lease Number:  UTU0284A

Surface Owner:   FEDERAL 

Approval Date:  6/9/2009

 

Issued to:
EOG Resources, Inc., 1060 East Highway 40, Vernal, UT 84078

Authority:
Pursuant to Utah Code Ann. §40-6-1 et seq., and Utah Administrative Code R649-3-1 et seq., the
Utah Division of Oil, Gas and Mining issues conditions of approval, and permit to drill the listed
well. This permit is issued in accordance with the requirements of Cause 179-8 . The expected
producing formation or pool is the MESA VERDE Formation(s), completion into any other zones
will require filing a Sundry Notice (Form 9). Completion and commingling of more than one pool
will require approval in accordance with R649-3-22.

Duration:
This approval shall expire one year from the above date unless substantial and continuous operation
is underway, or a request for extension is made prior to the expiration date

General:
Compliance with the requirements of Utah Admin. R. 649-1 et seq., the Oil and Gas Conservation
General Rules, and the applicable terms and provisions of the approved Application for permit to drill.

Conditions of Approval:
State approval of this well does not supercede the required federal approval, which must be obtained
prior to drilling. 

In accordance with Utah Admin. R.649-3-11, Directional Drilling, the operator shall submit a
complete angular deviation and directional survey report to the Division within 30 days following
completion of the well. 

In accordance with the Order in Cause No. 190-5(b) dated October 28, 1982, the operator shall
comply with the requirements of Rules R649-3-31 and R649-3-27 pertaining to Designated Oil Shale
Areas. Additionally, the operators shall ensure that the surface and or production casing is properly
cemented over the entire oil shale section as defined by Rule R649-3-31. The Operator shall report
the actual depth the oil shale is encountered to the division. 

Notification Requirements:

API Well No: 43047503200000API Well No: 43047503200000

- State of Utah
DEPARTMENT OF NATURAL RESOURCES

%¿*,g MICHAEL R. STYLER

JON M. HUNTSMAN, JR.
Excutiw Drotor

sowror Division of Oil, Gas and Mining
GARY R. HERRERT JOHN R. BAZA
Lieuterant Gowrver D sion Director

Permit To Drill
kkkkkkkkkkkkkkkkkk

Well Name: CWU 1425-22D
API Well Number: 43047503200000

Lease Number: UTUO284A
Surface Owner: FEDERAL
Approval Date: 6/9/2009

Issued to:
EOG Resources, Inc., 1060 East Highway 40, Vernal, UT 84078

Authority:
Pursuant to Utah Code Ann. §40-6-1et seq., and Utah Administrative Code R649-3-1 et seq., the
Utah Division of Oil, Gas and Mining issues conditions of approval, and permit to drill the listed
well. This permit is issued in accordance with the requirements of Cause 179-8

. The expected
producing formation or pool is the MESA VERDE Formation(s), completion into any other zones
will require filing a Sundry Notice (Form 9). Completion and commingling of more than one pool
will require approval in accordance with R649-3-22.

Duration:
This approval shall expire one year from the above date unless substantial and continuous operation
is underway, or a request for extension is made prior to the expiration date

General:
Compliance with the requirements of Utah Admin. R. 649-1 et seq., the Oil and Gas Conservation
General Rules, and the applicable terms and provisions of the approved Application for permit to drill.

Conditions of Approval:
State approval of this well does not supercede the required federal approval, which must be obtained
prior to drilling.

In accordance with Utah Admin. R.649-3-11, Directional Drilling, the operator shall submit a
complete angular deviation and directional survey report to the Division within 30 days following
completion of the well.

In accordance with the Order in Cause No. 190-5(b) dated October 28, 1982, the operator shall
comply with the requirements of Rules R649-3-31 and R649-3-27 pertaining to Designated Oil Shale
Areas. Additionally, the operators shall ensure that the surface and or production casing is properly
cemented over the entire oil shale section as defined by Rule R649-3-31. The Operator shall report
the actual depth the oil shale is encountered to the



Notification Requirements:
Notify the Division with 24 hours of spudding the well.
   • Contact Carol Daniels at (801) 538-5284.

Notify the Division prior to commencing operations to plug and abandon the well.
   • Contact Dustin Doucet at (801) 538-5281 office (801) 733-0983 home

Reporting Requirements:
All required reports, forms and submittals will be promptly filed with the Division, including but not
limited to the Entity Action Form (Form 6), Report of Water Encountered During Drilling (Form 7),
Weekly Progress Reports for drilling and completion operations, and Sundry Notices and Reports on
Wells requesting approval of change of plans or other operational actions.

 

 
Approved By:

For Gil Hunt
Associate Director, Oil & Gas 

API Well No: 43047503200000API Well No: 43047503200000

Notification Requirements:
Notify the Division with 24 hours of spudding the well.

• Contact Carol Daniels at (801) 538-5284.

Notify the Division prior to commencing operations to plug and abandon the well.
• Contact Dustin Doucet at (801) 538-5281 office (801) 733-0983 home

Reporting Requirements:
All required reports, forms and submittals will be promptly filed with the Division, including but not
limited to the Entity Action Form (Form 6), Report of Water Encountered During Drilling (Form 7),
Weekly Progress Reports for drilling and completion operations, and Sundry Notices and Reports on
Wells requesting approval of change of plans or other operational actions.

Approved By:

For Gil Hunt
Associate Director, Oil &



API Well No: 43047503200000

STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING 

FORM 9
 

5.LEASE DESIGNATION AND SERIAL NUMBER:
 UTU0284A 

SUNDRY NOTICES AND REPORTS ON WELLS
Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO
DRILL form for such proposals.

6. IF INDIAN, ALLOTTEE OR TRIBE NAME:
 

7.UNIT or CA AGREEMENT NAME:
 CHAPITA WELLS 

1. TYPE OF WELL
  Gas Well 

8. WELL NAME and NUMBER:
 CWU 1425-22D 

2. NAME OF OPERATOR:
 EOG Resources, Inc.

9. API NUMBER:
 43047503200000

3. ADDRESS OF OPERATOR:  
 1060 East Highway 40 , Vernal, UT, 84078 

9. FIELD and POOL or WILDCAT:
 NATURAL BUTTES 

4. LOCATION OF WELL
  FOOTAGES AT SURFACE:
     0384 FNL 2104 FWL 
  QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN:
     Qtr/Qtr: NENW Section: 22 Township: 09.0S Range: 22.0E Meridian: S

COUNTY:
 UINTAH 

STATE:
 UTAH

11.

CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

 

   NOTICE OF INTENT
Approximate date work will start:

4/8/2010

   SUBSEQUENT REPORT
Date of Work Completion:

 

   SPUD REPORT
Date of Spud:

 

   DRILLING REPORT
Report Date:

 

     ACIDIZE       ALTER CASING       CASING REPAIR  

     CHANGE TO PREVIOUS PLANS       CHANGE TUBING       CHANGE WELL NAME  

     CHANGE WELL STATUS       COMMINGLE PRODUCING FORMATIONS       CONVERT WELL TYPE  

     DEEPEN       FRACTURE TREAT       NEW CONSTRUCTION  

     OPERATOR CHANGE       PLUG AND ABANDON       PLUG BACK  

     PRODUCTION START OR RESUME       RECLAMATION OF WELL SITE       RECOMPLETE DIFFERENT FORMATION  

     REPERFORATE CURRENT FORMATION       SIDETRACK TO REPAIR WELL       TEMPORARY ABANDON  

     TUBING REPAIR       VENT OR FLARE       WATER DISPOSAL  

     WATER SHUTOFF       SI TA STATUS EXTENSION       APD EXTENSION  

     WILDCAT WELL DETERMINATION       OTHER  OTHER: 

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

 EOG Resources, Inc. respectfully requests authorization to change the drilling
plan for the referenced well as per the attached. 

NAME (PLEASE PRINT)  
 Mickenzie Gates

TITLE
 Operations Clerk

SIGNATURE
 N/A

DATE
 4/8/2010

PHONE NUMBER:
435 781-9111  Ext 

 

PHONE NUMBER
435 781-9145

April 14, 2010

iPI Well No: 43047503200000

FORM 9

STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING 5.LEA02E DESIGNATION AND SERIAL NUMBER:

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO 7.UNIT or CA AGREEMENT NAME:

DRILL form for such proposals. CHAPITA WELLS

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Gas Well CWU 1425-22D

2. NAME OF OPERATOR: 9. API NUMBER:
EOG Resources,Inc. 43047503200000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1060 East Highway 40 , Vernal, UT, 84078 435 781-9111 Ext NATURAL BUTTES

4. LOCATION OF WELL COUNTY:
FOOTAGES AT SURFACE: UINTAH

0384 FNL 2104 FWL
QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

Qtr/Qtr: NENW Section: 22 Township: 09.05 Range: 22.0E Meridian: S UTAH

11.
CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE ALTER CASING CASING REPAIR

/ NOTICE OF INTENT
Approximate date work will start: CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME

4/8/2010
CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SUBSEQUENT REPORT DEEPEN FRACTURE TREAT NEW CONSTRUCTION
Date of Work Completion:

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION

SPUD REPORT
Date of Spud: REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLING REPORT WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION
Report Date:

WILDCAT WELL DETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR CC MPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

EOG Resources, Inc. respectfully requests authorization to change the drilling
plan for the referenced well as per the attached. Accepted by the

Utah Division of
Oil, Gas and Mining

Date: Ap il 14, 2 0

By:

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Mickenzie Gates 435 781-9145 Operations Clerk

SIGNATURE DATE
N/A



DRILLING PLAN                                 
MULTI-WELL PAD:   

CWU 1425-22D, CWU 1427-22D, CWU 1432-22D,  
CWU 1433-22D, CWU 1434-22D,   

NE/NW, SEC. 22, T9S, R22E, S.L.B.&M.. 
UINTAH COUNTY, UTAH 

8 point plan-EOG 1/5 4/8/2010  

1. & 2.   ESTIMATED TOPS & ANTICIPATED OIL, GAS, & WATER ZONES: 
 

 

 CWU 1425-22D CWU 1427-22D CWU 1432-22D CWU 1433-22D 

FORMATION   TVD   MD   TVD   MD   TVD   MD   TVD   MD 

Green River 1751 1757 1748 1752 1754 1761 1752 1767 

Mahogany Oil Shale Bed 2405 2413 2400 2406 2408 2418 2408 2418 

Wasatch 4800 4817 4810 4821 4818 4839 4818 4836 

Chapita Wells 5392 5412 5406 5420 5415 5439 5420 5441 

Buck Canyon 6082 6105 6100 6115 6112 6139 6119 6143 

North Horn 6745 6771 6760 6777 6760 6807 6787 6813 

KMV Price River 7270 7297 7292 7310 7309 7341 7326 7354 

KMV Price River Middle 8118 8146 8138 8156 8165 8197 8180 8208 

KMV Price River Lower 8904 8931 8922 8940 8946 8977 8959 8987 

Sego 9414 9442 9428 9446 9467 9493 9467 9496 

TD 9650 9695 9630 9647 9670 9701 9670 9697 

ANTICIPATED BHP (PSI) 5269 5258 5280 5280 

 

 

 

 
1. Fresh Waters may exist in the upper, approximately 1,000 ft ± of the Green River Formation,  

with top at about 2,000 ft ±. 
2. Cement isolation is installed to surface of the well isolating all zones by cement. 

 
3.   PRESSURE CONTROL EQUIPMENT:       Production Hole – 5000 Psig 

 CWU 1434-22D    

FORMATION   TVD    MD       

Green River 1751 1757       

Mahogany Oil Shale Bed 2405 2413       

Wasatch 4800 4817       

Chapita Wells 5392 5412       

Buck Canyon 6082 6105       

North Horn 6745 6771       

KMV Price River 7270 7297       

KMV Price River Middle 8118 8146       

KMV Price River Lower 8904 8931       

Sego 9414 9442       

TD 9620 9646       

ANTICIPATED BHP (PSI) 5253    

April 08, 2010

DRILLING PLAN eogresources
MULTI-WELL PAD:

CWU 1425-22D, CWU 1427-22D, CWU 1432-22D,
CWU 1433-22D, CWU 1434-22D,

NEINW, SEC. 22, T9S, R22E, S.L.B.&M..
UINTAH COUNTY, UTAH

1. & 2. ESTIMATED TOPS & ANTICIPATED OIL, GAS, & WATER ZONES:

CWU 1425-22D CWU 1427-22D CWU 1432-22D CWU 1433-22D

FORMATION TVD MD TVD MD TVD MD TVD MD
Green River 1751 1757 1748 1752 1754 1761 1752 1767

Mahogany Oil Shale Bed 2405 2413 2400 2406 2408 2418 2408 2418
Wasatch 4800 4817 4810 4821 4818 4839 4818 4836

Chapita Wells 5392 5412 5406 5420 5415 5439 5420 5441
Buck Canyon 6082 6105 6100 6115 6112 6139 6119 6143

Nodh Horn 6745 6771 6760 6777 6760 6807 6787 6813
KMVPrice River 7270 7297 7292 7310 7309 7341 7326 7354

KMVPrice River Middle 8118 8146 8138 8156 8165 8197 8180 8208
KMVPrice River Lower 8904 8931 8922 8940 8946 8977 8959 8987

Sego 9414 9442 9428 9446 9467 9493 9467 9496

TD 9650 9695 9630 9647 9670 9701 9670 9697
ANTICIPATED BHP (PSI) 5269 52 58 5280 52 30

CWU 1434-22D

FORMATION TVD MD
Green River 1751 1757

Mahogany Oil Shale Bed 2405 2413
Wasatch 4800 4817

Chapita Wells 5392 5412
Buck Canyon 6082 6105

Nodh Horn 6745 6771
KMV Price River 7270 7297

KMVPrice River Middle 8118 8146
KMVPrice River Lower 8904 8931

Sego 9414 9442
TD 9620 9646

ANTICIPATED BHP (PSI) 5253

1. Fresh Waters may exist in the upper, approximately 1,000 ft ± of the Green River Formation,
with top at about 2,000 ft ±.

2. Cement isolation is installed to surface of the well isolating all zones by cement.

3. PRESSURE CONTROL EQUIPMENT: Production Hole - 5000 Psig

8 point plan-EOG 1/5 4/8/2010

RECEIVED April 08,



DRILLING PLAN                                 
MULTI-WELL PAD:   

CWU 1425-22D, CWU 1427-22D, CWU 1432-22D,  
CWU 1433-22D, CWU 1434-22D,   

NE/NW, SEC. 22, T9S, R22E, S.L.B.&M.. 
UINTAH COUNTY, UTAH 

8 point plan-EOG 2/5 4/8/2010  

                                                                               BOP schematic diagrams attached. 

 

4.   CASING PROGRAM: 
                           

 
Note:  12 ¼” surface hole will be drilled to a total depth of 200’± below the base of the Green River lost 

circulation zone and cased w/9-⅝” as shown to that depth.  Drilled depth may be shallower or 
deeper than the 2300’ shown above depending on the actual depth of the loss zone. 

 
All casing will be new or inspected. 

 
5.  Float Equipment: 
 

Surface Hole Procedure (0’- 2300’±) 

 
Guide Shoe 
Insert Float Collar (PDC drillable) 
Centralizers:  1-5’ above shoe, top of jts. #2 and #3 then every 5

th
 joint to surface.  (15 total) 

 

Production Hole Procedure (2300’± - TD): 
 
Float shoe, 1 joint casing, float collar and balance of casing to surface.  4-½”, 11.6#, N-80 or equivalent marker 
collars or short casing joints to be placed at top of Price River and 400’ above top of Wasatch.   Centralizers to be 
placed 5’ above shoe on joint #1, top of joint #2, and every 3rd joint to 400’ above the top of primary objective. 
Thread lock float shoe, top and bottom of float collar, and top of 2

nd
 joint.   

 

6.   MUD PROGRAM 
 

 Surface Hole Procedure (Surface - 2300’±): 

  
0’ - 2300’± Air/Air mist/Aerated water 
  or 

 A closed mud system will be utilized with a gelled bentonite system.  LCM sweeps, additions, 
etc. will be utilized as necessary. 

 

 

 

 

Casing 
Hole 
Size Length   Size Weight Grade  Thread 

Rating 

Collapse 

Rating 

Burst 

 

Tensile 

Conductor 20” 0 – 60’    14” 32.5# A252   1800 PSI 10,000# 

Surface 12 ¼”   0 – 2,300’±    9 ⅝” 36.0# J-55  STC 2020 PSI 3520 PSI   394,000# 

Production 7 7/8”  Surface – TD    4 ½” 11.6# N-80  LTC 6350 PSI 7780 PSI  223,000# 

April 08, 2010

DRILLING PLAN eogresources
MULTI-WELL PAD:

CWU 1425-22D, CWU 1427-22D, CWU 1432-22D,
CWU 1433-22D, CWU 1434-22D,

NEINW, SEC. 22, T9S, R22E, S.L.B.&M..
UINTAH COUNTY, UTAH

BOP schematic diagrams attached.

4. CASING PROGRAM:

Hole Rating Rating
Casing Size Length Size Weight Grade Thread Collapse Burst Tensile

Conductor 20" 0 - 60' 14" 32.5# A252 1800 PSI 10,000#

Surface 12 ¼" O - 2,300'± 9 %" 36.0# J-55 STC 2020 PSI 3520 PSI 394,000#

Production 7 7/8" Surface - TD 4 ½" 11.6# N-80 LTC 6350 PSI 7780 PSI 223,000#

Note: 12 ¼" surface hole will be drilled to a total depth of 200'± below the base of the Green River lost
circulation zone and cased w/9-¾" as shown to that depth. Drilled depth may be shallower or
deeper than the 2300' shown above depending on the actual depth of the loss zone.

AII casing will be new or inspected.

5. Float Equipment:

Surface Hole Procedure (0'-2300'±)

Guide Shoe
Insert Float Collar (PDC drillable)
Centralizers: 1-5' above shoe, top of jts. #2 and #3 then every 5th

jOint to surface. (15 total)

Production Hole Procedure (2300'± - TD):

Float shoe, 1 joint casing, float collar and balance of casing to surface. 4-½", 11.6#, N-80 or equivalent marker
collars or short casing joints to be placed at top of Price River and 400' above top of Wasatch. Centralizers to be
placed 5' above shoe on joint #1, top of joint #2, and every 3rd joint to 400' above the top of primary objective.
Thread lock float shoe, top and bottom of float collar, and top of 2ndjOinÍ.

6. MUD PROGRAM

Surface Hole Procedure (Surface - 2300'±):

0' - 2300'± Air/Airmist/Aerated water
or

A closed mud system will be utilized with a gelled bentonite system. LCM sweeps, additions,
etc. will be utilized as necessary.

8 point plan-EOG 2/5 4/8/2010
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DRILLING PLAN                                 
MULTI-WELL PAD:   

CWU 1425-22D, CWU 1427-22D, CWU 1432-22D,  
CWU 1433-22D, CWU 1434-22D,   

NE/NW, SEC. 22, T9S, R22E, S.L.B.&M.. 
UINTAH COUNTY, UTAH 

8 point plan-EOG 3/5 4/8/2010  

Production Hole Procedure (2300’± - TD):   
 
 Anticipated mud weight 9.5-10.5 ppg depending on actul wellbore conditions encountered while 

drilling. 

 
2300’± - TD A closed mud system will be utilized. A bentonite gelled water mud system will be used to control 

viscosity w/PHPA polymer used for supplemental viscosity and clay encapsulation/inhibition.  
Water loss will be maintained at <15cc’s using white starch or PAC.  Bactericides will be used as 
needed.  Anticipated pH will range from 9.0-10.0.  Mud weight will be adjusted as necessary for 
well control.  Deflocculants/thinners will be used as necessary to maintain mud quality.  LCM 
sweeps will be utilized as necessary to control lost circulation and mud loss.  CO2 contamination, 
if encountered, will be treated with lime and gypsum. 

 

7. VARIANCE REQUESTS:   
 

Reference: Onshore Oil and Gas Order No. 1 
Onshore Oil and Gas Order No. 2 – Section E: Special Drilling Operations 

 
o EOG Resources, Inc. requests a variance to regulations requiring a straight run blooie line to be 100’ in 

length. (Where possible, a straight run blooie line will be used). 
 

o EOG Resources, Inc. requests a variance to regulations requiring the blooie line to be 100’ in length. To 
reduce location excavation, the blooie line will be approximately 75’ in length. 

 
o EOG Resources, Inc. requests a variance to regulations, during air drilling operations only, requiring 

dedusting equipment. Dust during air drilling operations is controlled by water mist. 
 
o EOG Resources, Inc. requests a variance to regulations, during air drilling operations only, requiring an 

automatic igniter or continuous pilot light on the blooie line. (Not required on aerated water system). 
 
o EOG Resources, Inc. requests a variance that compressors are located in the opposite direction from the 

blooie line a minimum of 100 feet from the well bore. (Air Compressors are rig mounted). 

 

 

8.  EVALUATION PROGRAM: 
 

Logs:     None   
Cased-hole Logs: Cased-hole logs will be run in lieu of open-hole logs consisting of the following: 

Cement Bond / Casing Collar Locator and Gamma Ray  
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Production Hole Procedure (2300'± - TD):

Anticipated mud weight 9.5-10.5 ppg depending on actul wellbore conditions encountered while
drilling.

2300'± - TD A closed mud system will be utilized. A bentonite gelled water mud system will be used to control
viscosity w/PHPA polymer used for supplemental viscosity and clay encapsulationlinhibition.
Water loss will be maintained at <15cc's using white starch or PAC. Bactericides will be used as
needed. Anticipated pH will range from 9.0-10.0. Mud weight will be adjusted as necessary for
well control. Deflocculants/thinners will be used as necessary to maintain mud quality. LCM
sweeps will be utilized as necessary to control lost circulation and mud loss. CO2 contamination,
if encountered, will be treated with lime and gypsum.

7. VARIANCE REQUESTS:

Reference: Onshore Oil and Gas Order No. 1
Onshore Oil and Gas Order No. 2 - Section E: Special Drilling Operations

o EOG Resources, Inc. requests a variance to regulations requiring a straight run blooie line to be 100' in
length. (Where possible, a straight run blooie line will be used).

o EOG Resources, Inc. requests a variance to regulations requiring the blooie line to be 100' in length. To
reduce location excavation, the blooie line will be approximately 75' in length.

o EOG Resources, Inc. requests a variance to regulations, during air drilling operations only, requiring
dedusting equipment. Dust during air drilling operations is controlled by water mist.

o EOG Resources, Inc. requests a variance to regulations, during air drilling operations only, requiring an
automatic igniter or continuous pilot light on the blooie line. (Not required on aerated water system).

o EOG Resources, Inc. requests a variance that compressors are located in the opposite direction from the
blooie line a minimum of 100 feet from the well bore. (Air Compressors are rig mounted).

8. EVALUATION PROGRAM:

Logs: None
Cased-hole Logs: Cased-hole logs will be run in lieu of open-hole logs consisting of the following:

Cement Bond / Casing Collar Locator and Gamma Ray
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CWU 1425-22D, CWU 1427-22D, CWU 1432-22D,  
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9.  CEMENT PROGRAM: 
   
 Surface Hole Procedure (Surface - 2300’±): 

 
Lead:   150 sks  Class “G” cement with 16% Gel, 10 #/sx Gilsonite, 3% Salt, 2% CaCI2, 

3 lb/sx GR3 ¼ #/sx Flocele mixed at 11 ppg, 3.82 ft
3
/sk. yield, 23 gps water.   

 
Tail:     135 sks  Class "G” cement with 2% CaCI2, ¼#/sk Flocele mixed at 15.6 ppg, 1.18 ft

3
/sk., 

5.2 gps water.    
 

Top Out:     As necessary with Class “G” cement with 2% CaCI2, ¼#/sk Flocele mixed at 15.6  

ppg, 1.18 ft
3
/sk., 5.2 gps water. 

 
Note:   The above number of sacks is based on gauge-hole calculation 

Lead volume to be calculated to bring cement to surface.   
Tail volume to be calculated to bring cement to 500’ above the shoe. 

 
Production Hole Procedure (2300’± - TD) 

 
Lead:    128 sks:  Hi-Lift “G” w/12% D20 (Bentonite), 1% D79 (Extender), 5% D44 

(Salt),0.2% D46 (Antifoam), 0.25% D112 (Fluid Loss Additive), 0.25 pps D29 
(cello flakes) mixed at 11.0 ppg, 3.91 ft

3
/sk., 24.5 gps water.   

 

 
Tail:   942 sks:  50:50 Poz “G” w/ 2% D20 (Bentonite), 0.1% D46 (Antifoam), 0.075%  

D13 (Retarder), 0.2% D167 (Fluid Loss Additive), 0.2% D65 (Dispersant),  
mixed at 14.1 ppg, 1.28 ft

3
/sk., 5.9gps water.  

 
Note:   The above number of sacks is based on gauge-hole calculation. 

Lead volume to be calculated to bring cement to 200’± above 9-5/8” casing shoe.   
Tail volume to be calculated to bring cement to 400’± above top of Wasatch. 
 
Final Cement volumes will be based upon gauge-hole plus 45% excess. 
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9. CEMENT PROGRAM:

Surface Hole Procedure (Surface - 2300'±):

Lead: 150 sks Class "G" cement with 16% Gel, 10 #lsx Gilsonite, 3% Salt, 2% CaCl2,
3 lb/sx GR3 ¼ #lsx Flocele mixed at 11 ppg, 3.82 ft3/Sk. yield, 23 gps water.

Tail: 135 sks Class "G" cement with 2% CaCl2, ¼#|Sk Flocele mixed at 15.6 ppg, 1.18 ft3/Sk.,

5.2 gps water.

Top Out: As necessary with Class "G" cement with 2% CaCl2, ¼Ñ/Sk Flocele mixed at 15.6
ppg, 1.18 ft3/Sk., 5.2 gps water.

Note: The above number of sacks is based on gauge-hole calculation
Lead volume to be calculated to bring cement to surface.
Tail volume to be calculated to bring cement to 500' above the shoe.

Production Hole Procedure (2300'± - TD)

Lead: 128 sks: Hi-Lift"G" w/12% D20 (Bentonite), 1% D79 (Extender), 5% D44
(Salt),0.2% D46 (Antifoam), 0.25% D112 (Fluid Loss Additive), 0.25 pps D29
(cello flakes) mixed at 11.0 ppg, 3.91 ft3/Sk., 24.5 gps water.

Tail: 942 sks: 50:50 Poz "G" w/ 2% D20 (Bentonite), 0.1% D46 (Antifoam), 0.075%
D13 (Retarder), 0.2% D167 (Fluid Loss Additive), 0.2% D65 (Dispersant),
mixed at 14.1 ppg, 1.28 ft3/Sk., 5.9gps water.

Note: The above number of sacks is based on gauge-hole calculation.
Lead volume to be calculated to bring cement to 200'± above 9-5/8" casing shoe.
Tail volume to be calculated to bring cement to 400'± above top of Wasatch.

Final Cement volumes will be based upon qauqe-hole plus 45% excess.
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10.  ABNORMAL CONDITIONS: 
  

Surface Hole (Surface - 2300’±): 

  
Lost circulation  

 
Production Hole (2300’± - TD): 

 

Sloughing shales, lost circulation and key seat development are possible in the Wasatch 
Formation.  

 

11.  STANDARD REQUIRED EQUIPMENT: 
 

A.  Choke Manifold 

B.  Upper and Lower Kelly Cock 

C.  Stabbing Valve 

D.  Visual Mud Monitoring 

 

12.  HAZARDOUS CHEMICALS: 
 

No chemicals subject to reporting under SARA title III in an amount equal to or greater than 10,000 pounds will be 
used, produced, stored, transported, or disposed of annually in association with the drilling of this well.  Furthermore, 
no extremely hazardous substances, as defined in 40 CFR 355, in threshold planning quantities, will be used, 
produced, stored, transported, or disposed of in association with the drilling of this well. 

 
 
 

13. Air Drilling Operations: 
 

1. Main Air Compressors are 1250 CFM 350 psi with 2000 psi Boosters and are rig mounted. 
 

2. Secondary Air Compressors are 1170 CFM 350 psi with 2000 psi Boosters and are rig mounted. 
 

3. Minimum setting depth of conductor casing will be 60’ GL or 10’± into competent formation, whichever is 
deeper, as determined by the EOG person in charge. Exceptions must be approved by an EOG drilling 
superintendent or manager. 

 
4. The diameter of the diverter flow line will be a minimum of 10” to help reduce back pressure on the well 

bore during uncontrolled flow. 
 

5. Rat and Mouse hole drilling will occur only after surface casing has been set and cemented. 
 

6. EOG Resources, Inc. will use a properly maintained and lubricated stripper head. 
 

(Attachment:  BOP Schematic Diagram) 
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10. ABNORMAL CONDITIONS:

Surface Hole (Surface - 2300'±):

Lost circulation

Production Hole (2300'± - TD):

Sloughing shales, lost circulation and key seat development are possible in the Wasatch
Formation.

11. STANDARD REQUIRED EQUIPMENT:

A. Choke Manifold
B. Upper and Lower Kelly Cock
C. Stabbing Valve
D. Visual Mud Monitoring

12. HAZARDOUS CHEMICALS:

No chemicals subject to reporting under SARA title III in an amount equal to or greater than 10,000 pounds will be
used, produced, stored, transported, or disposed of annually in association with the drilling of this well. Furthermore,
no extremely hazardous substances, as defined in 40 CFR 355, in threshold planning quantities, will be used,
produced, stored, transported, or disposed of in association with the drilling of this well.

13.Air Drillinq Operations:

1. Main Air Compressors are 1250 CFM 350 psi with 2000 psi Boosters and are rig mounted.

2. Secondary Air Compressors are 1170 CFM 350 psi with 2000 psi Boosters and are rig mounted.

3. Minimum setting depth of conductor casing will be 60' GL or 10'± into competent formation, whichever is
deeper, as determined by the EOG person in charge. Exceptions must be approved by an EOG drilling
superintendent or manager.

4. The diameter of the diverter flow line will be a minimum of 10" to help reduce back pressure on the well
bore during uncontrolled flow.

5. Rat and Mouse hole drilling will occur only after surface casing has been set and cemented.

6. EOG Resources, Inc. will use a properly maintained and lubricated stripper head.

(Attachment: BOP Schematic Diagram)
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API Well No: 43047503200000

STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING 

FORM 9
 

5.LEASE DESIGNATION AND SERIAL NUMBER:
 UTU0284A 

SUNDRY NOTICES AND REPORTS ON WELLS
Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO
DRILL form for such proposals.

6. IF INDIAN, ALLOTTEE OR TRIBE NAME:
 

7.UNIT or CA AGREEMENT NAME:
 CHAPITA WELLS 

1. TYPE OF WELL
  Gas Well 

8. WELL NAME and NUMBER:
 CWU 1425-22D 

2. NAME OF OPERATOR:
 EOG Resources, Inc.

9. API NUMBER:
 43047503200000

3. ADDRESS OF OPERATOR:  
 1060 East Highway 40 , Vernal, UT, 84078 

9. FIELD and POOL or WILDCAT:
 NATURAL BUTTES 

4. LOCATION OF WELL
  FOOTAGES AT SURFACE:
     0384 FNL 2104 FWL 
  QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN:
     Qtr/Qtr: NENW Section: 22 Township: 09.0S Range: 22.0E Meridian: S

COUNTY:
 UINTAH 

STATE:
 UTAH

11.

CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

 

   NOTICE OF INTENT
Approximate date work will start:

5/26/2010

   SUBSEQUENT REPORT
Date of Work Completion:

 

   SPUD REPORT
Date of Spud:

 

   DRILLING REPORT
Report Date:

 

     ACIDIZE       ALTER CASING       CASING REPAIR  

     CHANGE TO PREVIOUS PLANS       CHANGE TUBING       CHANGE WELL NAME  

     CHANGE WELL STATUS       COMMINGLE PRODUCING FORMATIONS       CONVERT WELL TYPE  

     DEEPEN       FRACTURE TREAT       NEW CONSTRUCTION  

     OPERATOR CHANGE       PLUG AND ABANDON       PLUG BACK  

     PRODUCTION START OR RESUME       RECLAMATION OF WELL SITE       RECOMPLETE DIFFERENT FORMATION  

     REPERFORATE CURRENT FORMATION       SIDETRACK TO REPAIR WELL       TEMPORARY ABANDON  

     TUBING REPAIR       VENT OR FLARE       WATER DISPOSAL  

     WATER SHUTOFF       SI TA STATUS EXTENSION       APD EXTENSION  

     WILDCAT WELL DETERMINATION       OTHER  OTHER: 

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

 EOG Resources, Inc. respectfully requests the APD for the referenced well be
extended for one year.

NAME (PLEASE PRINT)  
 Mickenzie Gates

TITLE
 Operations Clerk

SIGNATURE
 N/A

DATE
 5/26/2010

PHONE NUMBER:
435 781-9111  Ext 

 

PHONE NUMBER
435 781-9145

May 26, 2010

June 01, 2010

iPI Well No: 43047503200000

FORM 9

STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING 5.LEA02E DESIGNATION AND SERIAL NUMBER:

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen e×isting wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO 7.UNIT or CA AGREEMENT NAME:

DRILL form for such proposals. CHAPITA WELLS

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Gas Well CWU 1425-22D

2. NAME OF OPERATOR: 9. API NUMBER:
EOG Resources,Inc. 43047503200000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1060 East Highway 40 , Vernal, UT, 84078 435 781-9111 Ext NATURAL BUTTES

4.LOCATIONOFWELL COUNTY:
FOOTAGES AT SURFACE: UINTAH

0384 FNL 2104 FWL
QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

Qtr/Qtr: NENW Section: 22 Township: 09.05 Range: 22.0E Meridian: S UTAH

11.
CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE ALTER CASING CASING REPAIR

/ NOTICE OF INTENT
Approximate date work will start: CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME

5/26/2010
CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SUBSEQUENT REPORT DEEPEN FRACTURE TREAT NEW CONSTRUCTION
Date of Work Completion:

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION

SPUD REPORT
Date of Spud: REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLING REPORT WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION
Report Date:

WILDCAT WELL DETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR CC MPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

EOG Resources, Inc. respectfully requests the APD for the referenced well be
extended for one year. Approved by the

Utah Division of
Oil, Gas and Mining

Dat·e 2010

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Mickenzie Gates 435 781-9145 Operations Clerk

SIGNATURE DATE
N/A 5/26/2010

RECEIVED May 26,



  

The Utah Division of Oil, Gas, and Mining

- State of Utah
- Department of Natural Resources

Electronic Permitting System - Sundry Notices

Request for Permit Extension Validation Well Number 43047503200000
 

API: 43047503200000
Well Name: CWU 1425-22D 

Location: 0384 FNL 2104 FWL QTR NENW SEC 22 TWNP 090S RNG 220E MER S
Company Permit Issued to: EOG RESOURCES, INC.

Date Original Permit Issued: 6/9/2009

The undersigned as owner with legal rights to drill on the property as permitted above, hereby verifies that
the information as submitted in the previously approved application to drill, remains valid and does not
require revision. Following is a checklist of some items related to the application, which should be verified.

If located on private land, has the ownership changed, if so, has the surface agreement been
updated?    Yes    No

Have any wells been drilled in the vicinity of the proposed well which would affect the spacing or
siting requirements for this location?    Yes    No

Has there been any unit or other agreements put in place that could affect the permitting or operation
of this proposed well?    Yes    No

Have there been any changes to the access route including ownership, or rightof- way, which could
affect the proposed location?    Yes    No

Has the approved source of water for drilling changed?    Yes    No

Have there been any physical changes to the surface location or access route which will require a
change in plans from what was discussed at the onsite evaluation?    Yes    No

Is bonding still in place, which covers this proposed well?    Yes    No

        
Signature:  Mickenzie Gates Date: 5/26/2010

Title:  Operations Clerk Representing: EOG RESOURCES, INC.

May 26, 2010

June 01, 2010

UTAH

DNR The Utah Division of Oil, Gas, and Mining
'

- State of Utah
- Department of Natural Resources
Electronic Permitting System - Sundry Notices

OTI BAS Br MlNTNG

Request for Permit Extension Validation Well Number 43047503200000

API: 43047503200000
Well Name: CWU 1425-22D

Location: 0384 FNL 2104 FWL QTR NENW SEC 22 TWNP 090S RNG 220E MER S
Company Permit Issued to: EOG RESOURCES, INC.

Date Original Permit Issued: 6/9/2009

The undersigned as owner with legal rights to drill on the property as permitted above, hereby verifies that
the information as submitted in the previously approved application to drill, remains valid and does not
require revision. Following is a checklist of some items related to the application, which should be verified.

•If located on private_land, has the ownership changed, if so, has the surface agreement been
updated? I___|I Yes I_Ð_I No

• Have any wells been drilled in the vicinity of the_proposed well which would affect the spacing or
siting requirements for this location? I:___) Yes _®_) No

• Has there been any unit or other agreements put in place that could affect the permitting or operation
of this proposed well? I i Yes i i No

• Have there been any changes to the access route including ownership, or rightof- way, which could
affect the proposed location? I___) Yes I _I No

• Has the approved source of water for drilling changed? I __I Yes i i No

• Have there been any physical changes to the surface location or access route which will require a
change in plans from what was discussed at the onsite evaluation? I___I Yes I®I No

Approved by the
•Is bonding still in place, which covers this proposed well? I§|I Yes i i No Utah Division of

Oil, Gas and Mining
Signature: Mickenzie Gates Date: 5/26/2010

Title: Operations Clerk Representing: EOG RESOURCES, INC. Date: June 01, 2010

By:

RECEIVED May 26,



STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING 

FORM 9
 

5.LEASE DESIGNATION AND SERIAL NUMBER:
 UTU0284A 

SUNDRY NOTICES AND REPORTS ON WELLS
Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO
DRILL form for such proposals.

6. IF INDIAN, ALLOTTEE OR TRIBE NAME:
 

7.UNIT or CA AGREEMENT NAME:
 CHAPITA WELLS 

1. TYPE OF WELL
  Gas Well 

8. WELL NAME and NUMBER:
 CWU 1425-22D 

2. NAME OF OPERATOR:
 EOG Resources, Inc.

9. API NUMBER:
 43047503200000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 
 1060 East Highway 40 , Vernal, UT, 84078 435 781-9111  Ext 

9. FIELD and POOL or WILDCAT:
 NATURAL BUTTES 

4. LOCATION OF WELL
  FOOTAGES AT SURFACE:
     0384 FNL 2104 FWL 
  QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN:
     Qtr/Qtr: NENW Section: 22 Township: 09.0S Range: 22.0E Meridian: S

COUNTY:
 UINTAH 

STATE:
 UTAH

11.

CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

 

   NOTICE OF INTENT
Approximate date work will start:

   SUBSEQUENT REPORT
Date of Work Completion:

4/16/2011

   SPUD REPORT
Date of Spud:

 

   DRILLING REPORT
Report Date:

 

     ACIDIZE       ALTER CASING       CASING REPAIR  

     CHANGE TO PREVIOUS PLANS       CHANGE TUBING       CHANGE WELL NAME  

     CHANGE WELL STATUS       COMMINGLE PRODUCING FORMATIONS       CONVERT WELL TYPE  

     DEEPEN       FRACTURE TREAT       NEW CONSTRUCTION  

     OPERATOR CHANGE       PLUG AND ABANDON       PLUG BACK  

     PRODUCTION START OR RESUME       RECLAMATION OF WELL SITE       RECOMPLETE DIFFERENT FORMATION  

     REPERFORATE CURRENT FORMATION       SIDETRACK TO REPAIR WELL       TEMPORARY ABANDON  

     TUBING REPAIR       VENT OR FLARE       WATER DISPOSAL  

     WATER SHUTOFF       SI TA STATUS EXTENSION       APD EXTENSION  

     WILDCAT WELL DETERMINATION       OTHER  OTHER: Drilling Operations

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

 No activity has occurred since spud on April 16, 2011.  

NAME (PLEASE PRINT) PHONE NUMBER 
 Michelle Robles 307 276-4842

TITLE
 Regulatory Assistant

SIGNATURE
 N/A

DATE
 4/21/2011

04/21/2011

Apr. 21, 2011

Sundry Number: 14512 API Well Number: 43047503200000Sundry Number: 14512 API Well Number: 43047503200000

FORM 9
STATE OF UTAH

DEPARTMENT OF NATURAL RESOURCES
DIVISION OF OIL, GAS, AND MINING g-i-EA02E DEASIGNATION AND SERIAL NUMBER:

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO 7.UNIT or CA AGREEMENT NAME:

DRILL form for such proposals. CHAPITA WELLS

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Gas Well CWU 1425-22D

2. NAME OF OPERATOR: 9. API NUMBER:
EOG Resources, Inc. 43047503200000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1060 East Highway 40 , Vernal, UT, 84078 435 781-9111 E×t NATURAL BUTTES

4.LOCATIONOFVVELL COUNTY:
FOOTAGES AT SURFACE: UINTAH

0384 FNL 2104 FWL
QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

Qtr/Qtr: NENW Section: 22 Township: 09.05 Range: 22.0E Meridian: S UTAH

11.
CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME
Approximate date work will start:

CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SDUat ofUWENrkRCEPmOp
tion: DEEPEN FRACTURE TREAT NEW CONSTRUCTION

4/16/2011 OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

SPUD REPORT
PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION

Date of Spud:
REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLINR RErt
D e. WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION

WILDCAT WELL DETERMINATION OTHER OTHER: Drilling Operations

12. DESCRIBE PROPOSED OR C( MPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

No activity has occurred since spud on April 16, 2011.

Accepted by the
Utah Division of

Oil, Gas and Mining

FOR RECORD ONLY

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Michelle Robles 307 276-4842 Regulatory Assistant

SIGNATURE DATE
N/A 4/21/2011

RECEIVED Apr. 21,



STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING 

FORM 9
 

5.LEASE DESIGNATION AND SERIAL NUMBER:
 UTU0284A 

SUNDRY NOTICES AND REPORTS ON WELLS
Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO
DRILL form for such proposals.

6. IF INDIAN, ALLOTTEE OR TRIBE NAME:
 

7.UNIT or CA AGREEMENT NAME:
 CHAPITA WELLS 

1. TYPE OF WELL
  Gas Well 

8. WELL NAME and NUMBER:
 CWU 1425-22D 

2. NAME OF OPERATOR:
 EOG Resources, Inc.

9. API NUMBER:
 43047503200000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 
 1060 East Highway 40 , Vernal, UT, 84078 435 781-9111  Ext 

9. FIELD and POOL or WILDCAT:
 NATURAL BUTTES 

4. LOCATION OF WELL
  FOOTAGES AT SURFACE:
     0384 FNL 2104 FWL 
  QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN:
     Qtr/Qtr: NENW Section: 22 Township: 09.0S Range: 22.0E Meridian: S

COUNTY:
 UINTAH 

STATE:
 UTAH

11.

CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

 

   NOTICE OF INTENT
Approximate date work will start:

4/16/2011

   SUBSEQUENT REPORT
Date of Work Completion:

 

   SPUD REPORT
Date of Spud:

 

   DRILLING REPORT
Report Date:

 

     ACIDIZE       ALTER CASING       CASING REPAIR  

     CHANGE TO PREVIOUS PLANS       CHANGE TUBING       CHANGE WELL NAME  

     CHANGE WELL STATUS       COMMINGLE PRODUCING FORMATIONS       CONVERT WELL TYPE  

     DEEPEN       FRACTURE TREAT       NEW CONSTRUCTION  

     OPERATOR CHANGE       PLUG AND ABANDON       PLUG BACK  

     PRODUCTION START OR RESUME       RECLAMATION OF WELL SITE       RECOMPLETE DIFFERENT FORMATION  

     REPERFORATE CURRENT FORMATION       SIDETRACK TO REPAIR WELL       TEMPORARY ABANDON  

     TUBING REPAIR       VENT OR FLARE       WATER DISPOSAL  

     WATER SHUTOFF       SI TA STATUS EXTENSION       APD EXTENSION  

     WILDCAT WELL DETERMINATION       OTHER  OTHER: 

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

 EOG Resources, Inc. respectfully requests authorization for the disposal of
produced water at the following locations: 1. NBU 20-02B SWD 2. CWU

550-30N SWD 3. CWU 2-29 SWD 4. Red Wash Evaporation Ponds 1,2,3,4,5,6
& 7 5. White River Evaporation Ponds 1 & 2 6. Coyote Evaporations Ponds 1 &

2 7. RNI Disposal 8. Hoss SWD Wells ROW # UTU86010 & UTU897093

 

NAME (PLEASE PRINT) PHONE NUMBER 
 Michelle Robles 307 276-4842

TITLE
 Regulatory Assistant

SIGNATURE
 N/A

DATE
 4/21/2011

04/21/2011

Apr. 21, 2011

Sundry Number: 14511 API Well Number: 43047503200000Sundry Number: 14511 API Well Number: 43047503200000

FORM 9
STATE OF UTAH

DEPARTMENT OF NATURAL RESOURCES
DIVISION OF OIL, GAS, AND MINING gyEA02E D4EASIGNATION AND SERIAL NUMBER:

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO 7.UNIT or CA AGREEMENT NAME:

DRILL form for such proposals. CHAPITA WELLS

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Gas Well CWU 1425-22D

2. NAME OF OPERATOR: 9. API NUMBER:
EOG Resources, Inc. 43047503200000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1060 East Highway 40 , Vernal, UT, 84078 435 781-9111 E×t NATURAL BUTTES

4.LOCATIONOFVVELL COUNTY:
FOOTAGES AT SURFACE: UINTAH

0384 FNL 2104 FWL
QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

Qtr/Qtr: NENW Section: 22 Township: 09.05 Range: 22.0E Meridian: S UTAH

11.
CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT
Approximate date work will start: CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME

4/16/2011
CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SUBSEQUENT REPORT DEEPEN FRACTURE TREAT NEW CONSTRUCTION
Date of Work Completion:

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION

SPUD REPORT
Date of Spud: REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLING REPORT WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION
Report Date:

WILDCAT WELL DETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR C( MPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

EOG Resources, Inc. respectfully requests authorization for the disposal of
produced water at the following locations: 1. NBU 20-02B SWD 2. CWU

550-30N SWD 3. CWU 2-29 SWD 4. Red Wash Evaporation Ponds 1,2,3,4,54ccepted by the
& 7 5. White River Evaporation Ponds 1 & 2 6. Coyote Evaporations Ponds 1I&tah Division of

2 7. RNI Disposal 8. Hoss SWD Wells ROW # UTU86010 & UTU897099il, Gas and Mining

FOR RECORD ONLY

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Michelle Robles 307 276-4842 Regulatory Assistant

SIGNATURE DATE
N/A 4/21/2011

RECEIVED Apr. 21,



STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING 

FORM 9
 

5.LEASE DESIGNATION AND SERIAL NUMBER:
 UTU0284A 

SUNDRY NOTICES AND REPORTS ON WELLS
Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO
DRILL form for such proposals.

6. IF INDIAN, ALLOTTEE OR TRIBE NAME:
 

7.UNIT or CA AGREEMENT NAME:
 CHAPITA WELLS 

1. TYPE OF WELL
  Gas Well 

8. WELL NAME and NUMBER:
 CWU 1425-22D 

2. NAME OF OPERATOR:
 EOG Resources, Inc.

9. API NUMBER:
 43047503200000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 
 1060 East Highway 40 , Vernal, UT, 84078 435 781-9111  Ext 

9. FIELD and POOL or WILDCAT:
 NATURAL BUTTES 

4. LOCATION OF WELL
  FOOTAGES AT SURFACE:
     0384 FNL 2104 FWL 
  QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN:
     Qtr/Qtr: NENW Section: 22 Township: 09.0S Range: 22.0E Meridian: S

COUNTY:
 UINTAH 

STATE:
 UTAH

11.

CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

 

   NOTICE OF INTENT
Approximate date work will start:

   SUBSEQUENT REPORT
Date of Work Completion:

 

   SPUD REPORT
Date of Spud:

4/16/2011

   DRILLING REPORT
Report Date:

 

     ACIDIZE       ALTER CASING       CASING REPAIR  

     CHANGE TO PREVIOUS PLANS       CHANGE TUBING       CHANGE WELL NAME  

     CHANGE WELL STATUS       COMMINGLE PRODUCING FORMATIONS       CONVERT WELL TYPE  

     DEEPEN       FRACTURE TREAT       NEW CONSTRUCTION  

     OPERATOR CHANGE       PLUG AND ABANDON       PLUG BACK  

     PRODUCTION START OR RESUME       RECLAMATION OF WELL SITE       RECOMPLETE DIFFERENT FORMATION  

     REPERFORATE CURRENT FORMATION       SIDETRACK TO REPAIR WELL       TEMPORARY ABANDON  

     TUBING REPAIR       VENT OR FLARE       WATER DISPOSAL  

     WATER SHUTOFF       SI TA STATUS EXTENSION       APD EXTENSION  

     WILDCAT WELL DETERMINATION       OTHER  OTHER: 

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

 The referenced well was spud on April 16, 2011.  

NAME (PLEASE PRINT) PHONE NUMBER 
 Michelle Robles 307 276-4842

TITLE
 Regulatory Assistant

SIGNATURE
 N/A

DATE
 4/21/2011

04/21/2011

Apr. 21, 2011

Sundry Number: 14509 API Well Number: 43047503200000Sundry Number: 14509 API Well Number: 43047503200000

FORM 9
STATE OF UTAH

DEPARTMENT OF NATURAL RESOURCES
DIVISION OF OIL, GAS, AND MINING g-i-EA02E DEASIGNATION AND SERIAL NUMBER:

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO 7.UNIT or CA AGREEMENT NAME:

DRILL form for such proposals. CHAPITA WELLS

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Gas Well CWU 1425-22D

2. NAME OF OPERATOR: 9. API NUMBER:
EOG Resources, Inc. 43047503200000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1060 East Highway 40 , Vernal, UT, 84078 435 781-9111 E×t NATURAL BUTTES

4.LOCATIONOFVVELL COUNTY:
FOOTAGES AT SURFACE: UINTAH

0384 FNL 2104 FWL
QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

Qtr/Qtr: NENW Section: 22 Township: 09.05 Range: 22.0E Meridian: S UTAH

11.
CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME
Approximate date work will start:

CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SDUat ofUWENrkRCEPmOp
tion: DEEPEN FRACTURE TREAT NEW CONSTRUCTION

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

SPUD REPORT
PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION

Date of Spud:

4/16/20 11 REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLINR RErt
D e. WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION

WILDCAT WELL DETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR C( MPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

The referenced well was spud on April 16, 2011.

Accepted by the
Utah Division of

Oil, Gas and Mining

FOR RECORD ONLY

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Michelle Robles 307 276-4842 Regulatory Assistant

SIGNATURE DATE
N/A 4/21/2011

RECEIVED Apr. 21,



STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING 

FORM 9
 

5.LEASE DESIGNATION AND SERIAL NUMBER:
 UTU0284A 

SUNDRY NOTICES AND REPORTS ON WELLS
Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO
DRILL form for such proposals.

6. IF INDIAN, ALLOTTEE OR TRIBE NAME:
 

7.UNIT or CA AGREEMENT NAME:
 CHAPITA WELLS 

1. TYPE OF WELL
  Gas Well 

8. WELL NAME and NUMBER:
 CWU 1425-22D 

2. NAME OF OPERATOR:
 EOG Resources, Inc.

9. API NUMBER:
 43047503200000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 
 1060 East Highway 40 , Vernal, UT, 84078 435 781-9111  Ext 

9. FIELD and POOL or WILDCAT:
 NATURAL BUTTES 

4. LOCATION OF WELL
  FOOTAGES AT SURFACE:
     0384 FNL 2104 FWL 
  QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN:
     Qtr/Qtr: NENW Section: 22 Township: 09.0S Range: 22.0E Meridian: S

COUNTY:
 UINTAH 

STATE:
 UTAH

11.

CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

 

   NOTICE OF INTENT
Approximate date work will start:

4/14/2011

   SUBSEQUENT REPORT
Date of Work Completion:

 

   SPUD REPORT
Date of Spud:

 

   DRILLING REPORT
Report Date:

 

     ACIDIZE       ALTER CASING       CASING REPAIR  

     CHANGE TO PREVIOUS PLANS       CHANGE TUBING       CHANGE WELL NAME  

     CHANGE WELL STATUS       COMMINGLE PRODUCING FORMATIONS       CONVERT WELL TYPE  

     DEEPEN       FRACTURE TREAT       NEW CONSTRUCTION  

     OPERATOR CHANGE       PLUG AND ABANDON       PLUG BACK  

     PRODUCTION START OR RESUME       RECLAMATION OF WELL SITE       RECOMPLETE DIFFERENT FORMATION  

     REPERFORATE CURRENT FORMATION       SIDETRACK TO REPAIR WELL       TEMPORARY ABANDON  

     TUBING REPAIR       VENT OR FLARE       WATER DISPOSAL  

     WATER SHUTOFF       SI TA STATUS EXTENSION       APD EXTENSION  

     WILDCAT WELL DETERMINATION       OTHER  OTHER: 

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

 EOG Resources, Inc. respectfully requests authorization to change the Drilling
Plan as per the attached.

 

NAME (PLEASE PRINT) PHONE NUMBER 
 Mickenzie Gates 435 781-9145

TITLE
 Operations Clerk

SIGNATURE
 N/A

DATE
 4/14/2011

04/27/2011

Apr. 14, 2011

Sundry Number: 14401 API Well Number: 43047503200000

FORM 9
STATE OF UTAH

DEPARTMENT OF NATURAL RESOURCES
DIVISION OF OIL, GAS, AND MINING g-i-EA02E DEASIGNATION AND SERIAL NUMBER:

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO 7.UNIT or CA AGREEMENT NAME:

DRILL form for such proposals. CHAPITA WELLS

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Gas Well CWU 1425-22D

2. NAME OF OPERATOR: 9. API NUMBER:
EOG Resources, Inc. 43047503200000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1060 East Highway 40 , Vernal, UT, 84078 435 781-9111 E×t NATURAL BUTTES

4.LOCATIONOFVVELL COUNTY:
FOOTAGES AT SURFACE: UINTAH

0384 FNL 2104 FWL
QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

Qtr/Qtr: NENW Section: 22 Township: 09.05 Range: 22.0E Meridian: S UTAH

11.
CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT
Approximate date work will start: CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME

4/14/2011
CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SUBSEQUENT REPORT DEEPEN FRACTURE TREAT NEW CONSTRUCTION
Date of Work Completion:

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION

SPUD REPORT
Date of Spud: REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLING REPORT WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION
Report Date:

WILDCAT WELL DETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR CCMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

EOG Resources, Inc. respectfully requests authorization to change the Drilling
Plan as per the attached.

Accepted by the
Utah Division of

Oil, Gas and Mining

Date: 04/27/2 1

By:

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Mickenzie Gates 435 781-9145 Operations Clerk

SIGNATURE DATE
N/A 4/14/2011

RECEIVE



Apr. 14, 2011

Sundry Number: 14401 API Well Number: 43047503200000

DRILLINGPLAN eogresources
MULTI-WELL PAD:

CWU 1425-22D, CWU1427-22D, CWU 1432-22D,
CWU 1433-22D, CWU 1434-22D,

NE/NW, SEC. 22, T9S, R22E, S.L.B.&M..
UINTAH COUNTY, UTAH

5. FLOAT EOUIPMENT:

Surface Casinq (0'-±2300'):

Guide Shoe
Insert Float Collar (PDC drillable)

Centralizers: 1 in middle of shoe joint, then top of every jointfor next 7 joints, 2 at KOP. (10 total)

Production Casing (0'- MTD):

Float shoe, 1 joint casing, float collar and balance of casing to surface. 4-½", 11.6#, N-80 or equivalent marker
collars or short casing jointsto be placed at top of Price River and 400' above top of Wasatch. Turbulizers to be
placed 5' above shoe on joint #1, middle of joint #2 and #3. Centralizers starting on joint #4 and every 3rd joint to
400' above the top of primaryobjective. Thread lock float shoe, top and bottom of float collar, and top of 2ndjOÍnt.

9. CEMENT PROGRAM:
Surface Casinq (0'-±2300'):

Lead: Lead volume to be calculated to bring cement from 500' above casing shoe to surface. Lead
cement willbe:

140 sx. HES VariCem (Type III)+ 2% Cal-Seal (Thixotropic Additive) + 0.3% Versaset
(Thixotropic Additive) + 2% Econolite (Light Weight Additive), mixed at 10.5 ppg,
4.10 cfps, 26.88 gps fresh water

Tail: Tail volume to be calculated to bring cement 500' above casing shoe. Tail cement willbe:

135 sx. HES HalCem (Type V) + 2% CaCl2(Accelerator), mixed at 15.6 ppg, 1.18 cfps, 5.05 gps
fresh water

Top Out: As necessary with:

HES HalCem (Type V) + 2% CaCl2(Accelerator), mixed at 15.6 ppg, 1.18 cfps, 5.05 gps
fresh water

Note: The above number of sacks are calculated based on gauge hole. Final field cement volumes will
be based on gauge hole plus 70% excess on the lead slurry and gauge hole plus 100% excess on the tail
slurry.

8 point plan-EOG 1 4/11/2011



Apr. 14, 2011

Sundry Number: 14401 API Well Number: 43047503200000

DRILLINGPLAN eogresources
MULTI-WELLPAD:

CWU 1425-22D, CWU 1427-22D, CWU 1432-22D,
CWU 1433-22D, CWU 1434-22D,

NEINW, SEC. 22, T9S, R22E, S.L.B.&M..
UINTAH COUNTY, UTAH

9. CEMENT PROGRAM (cont'cI):

Production Casinq (0'- MTD):

Lead: Lead volume to be calculated to bring cement from 400' above top of Wasatch Formation to 200'± above
9 5/8" surface casing shoe @ ±2300' MD. For improved mud displacement, lead slurry weight willbe a minimum
of 0.5 ppg over mud weight utilized at well MTD and vary from 11.0 - 13.0 ppg.
If lead slurry weight required is 11.0 ppg - 12.5 ppg, cement will be:

HES Highbond 75 (75/25 Poz/G) + 6% Bentonite (Extender) + 0.3% Versaset (Thixotropic Additive)
+ 2% Microbond (Expansion Additive)

Calculated sacks with corresponding mixed slurry weights, yields and water requirements for
above cement willbe as follows:

• 215 sx. if 11.0 ppg, 2.52 cfps, 14.96 gps fresh water
• 255 sx. if 11.5 ppg, 2.12 cfps, 11.98 gps fresh water
• 295 sx. if 12.0 ppg, 1.83 cfps, 9.82 gps fresh water
• 335 sx. if 12.5 ppg, 1.61 cfps, 8.17 gps fresh water

If lead slurryweight required is 13.0 ppg, cement will be:

335 sx. HES ExtendaCem (50/50 Poz/G) + 0.125 pps Pol-E-Flake (Lost Circulation Additive),
mixed at 13.0 ppg, 1.63 cfps, 8.16 gps fresh water

Tail: Tail volume to be calculated to bring cement from MTD to 400' above top of Wasatch Formation. Tail
cement will be:

820 sx. HES ExtendaCem (50/50 Poz/G) + 0.125 pps Pol-E-Flake (Lost Circulation Additive),
+ 0.2% HR-5 (Retarder), mixed at 13.5 ppg, 1.47 cfps, 6.98 gps fresh water

Note: The above number of sacks in all cases are calculated based on gauge hole. Final field cement
volumes will be based on gauge hole plus 50% excess on the lead slurry and gauge hole plus 70% excess
on the tail slurry.

8 point plan-EOG 2 4/11/2011



STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING 

FORM 9
 

5.LEASE DESIGNATION AND SERIAL NUMBER:
 UTU0284A 

SUNDRY NOTICES AND REPORTS ON WELLS
Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO
DRILL form for such proposals.

6. IF INDIAN, ALLOTTEE OR TRIBE NAME:
 

7.UNIT or CA AGREEMENT NAME:
 CHAPITA WELLS 

1. TYPE OF WELL
  Gas Well 

8. WELL NAME and NUMBER:
 CWU 1425-22D 

2. NAME OF OPERATOR:
 EOG Resources, Inc.

9. API NUMBER:
 43047503200000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 
 1060 East Highway 40 , Vernal, UT, 84078 435 781-9111  Ext 

9. FIELD and POOL or WILDCAT:
 NATURAL BUTTES 

4. LOCATION OF WELL
  FOOTAGES AT SURFACE:
     0384 FNL 2104 FWL 
  QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN:
     Qtr/Qtr: NENW Section: 22 Township: 09.0S Range: 22.0E Meridian: S

COUNTY:
 UINTAH 

STATE:
 UTAH

11.

CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

 

   NOTICE OF INTENT
Approximate date work will start:

   SUBSEQUENT REPORT
Date of Work Completion:

 

   SPUD REPORT
Date of Spud:

 

   DRILLING REPORT
Report Date:

5/2/2011

     ACIDIZE       ALTER CASING       CASING REPAIR  

     CHANGE TO PREVIOUS PLANS       CHANGE TUBING       CHANGE WELL NAME  

     CHANGE WELL STATUS       COMMINGLE PRODUCING FORMATIONS       CONVERT WELL TYPE  

     DEEPEN       FRACTURE TREAT       NEW CONSTRUCTION  

     OPERATOR CHANGE       PLUG AND ABANDON       PLUG BACK  

     PRODUCTION START OR RESUME       RECLAMATION OF WELL SITE       RECOMPLETE DIFFERENT FORMATION  

     REPERFORATE CURRENT FORMATION       SIDETRACK TO REPAIR WELL       TEMPORARY ABANDON  

     TUBING REPAIR       VENT OR FLARE       WATER DISPOSAL  

     WATER SHUTOFF       SI TA STATUS EXTENSION       APD EXTENSION  

     WILDCAT WELL DETERMINATION       OTHER  OTHER: 

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

 Please see the attached well chronology for the referenced well showing all
activity up to 5/2/11.

 

NAME (PLEASE PRINT) PHONE NUMBER 
 Michelle Robles 307 276-4842

TITLE
 Regulatory Assistant

SIGNATURE
 N/A

DATE
 5/2/2011

05/03/2011

May. 02, 2011

Sundry Number: 14706 API Well Number: 43047503200000

FORM 9
STATE OF UTAH

DEPARTMENT OF NATURAL RESOURCES
DIVISION OF OIL, GAS, AND MINING g-i-EA02E DEASIGNATION AND SERIAL NUMBER:

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO 7.UNIT or CA AGREEMENT NAME:

DRILL form for such proposals. CHAPITA WELLS

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Gas Well CWU 1425-22D

2. NAME OF OPERATOR: 9. API NUMBER:
EOG Resources, Inc. 43047503200000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1060 East Highway 40 , Vernal, UT, 84078 435 781-9111 E×t NATURAL BUTTES

4.LOCATIONOFVVELL COUNTY:
FOOTAGES AT SURFACE: UINTAH

0384 FNL 2104 FWL
QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

Qtr/Qtr: NENW Section: 22 Township: 09.05 Range: 22.0E Meridian: S UTAH

11.
CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME
Approximate date work will start:

CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SDUat ofUWENrkRCEPmOp
tion: DEEPEN FRACTURE TREAT NEW CONSTRUCTION

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

SPUD REPORT
PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION

Date of Spud:
REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLINR RErt
D e. WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION

5/2/2011
WILDCAT WELL DETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR C( MPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

Please see the attached well chronology for the referenced well showing all
activity up to 5/2/11.

Accepted by the
Utah Division of

Oil, Gas and Mining

FOR RECORD ONLY

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Michelle Robles 307 276-4842 Regulatory Assistant

SIGNATURE DATE
N/A 5/2/2011



WELL CHRONOLOGY
REPORT

Report Generated On: 04−28−2011

Well Name CWU 1425−22D Well Type DEVG Division DENVER

Field CHAPITA DEEP API # 43−047−50320 Well Class DRIL

County, State UINTAH, UT Spud Date Class Date

Tax Credit N TVD / MD 9,650/ 9,695 Property # 064666

Water Depth 0 Last CSG 0.0 Shoe TVD / MD 0/ 0

KB / GL Elev 4,919/ 4,900

Location Section 22, T9S, R22E, NENW, 384 FNL & 2104 FWL

Event No 1.0 Description DRILL & COMPLETE

Operator EOG RESOURCES, INC WI % 0.0 NRI % 0.0

AFE No 306862 AFE Total 1,656,205 DHC / CWC 754,105/ 902,100

Rig Contr TRUE Rig Name TRUE #34 Start Date 04−01−2009 Release Date

04−01−2009 Reported By SHEILA MALLOY

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $0 Completion $0 Well Total $0

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: LOCATION DATA

Start End Hrs Activity Description

06:00 06:00 24.0 LOCATION DATA


384’ FNL & 2104’ FWL (NE/NW)


SECTION 22, T9S, R22E


UINTAH COUNTY, UTAH





LAT 40 DEG 01’ 39.64", LONG 109 DEG 25’ 40.79" (NAD 83)


LAT 40 DEG 01’ 39.77", LONG 109 DEG 25’ 38.33" (NAD 27)





TRUE #34


OBJECTIVE: 9650’ TVD/ 9695’ MD, MESAVERDE


DW/GAS


CHAPITA WELLS DEEP PROSPECT


DD&A:  CHAPITA DEEP


NATURAL BUTTES FIELD





LEASE: U−0284−A


ELEVATION:  4900.6’ NAT GL, 4900.1’ PREP GL (DUE TO ROUNDING PREP GL WILL BE 4900’), 4919’ KB (19’)


NOTE: MULTI−PAD LOCATION − CWU 1425D, CWU 1427−22D, CWU 1432−22D, CWU 1433−22D, CWU 1434−22D





EOG WI %, NRI %

May. 02, 2011

Sundry Number: 14706 API Well Number: 43047503200000

WELL CHRONOLOGY
REPORT

Report Generated On: 04-28-2011

Well Name CWU 1425-22D Well Type DEVG Division DENVER

Field CHAPITA DEEP API # 43-047-50320 Well Class DRIL

County, State UINTAH, UT Spud Date Class Date

Tax Credit N TVD / MD 9,650/ 9,695 Property # 064666

Water Depth 0 Last CSG 0.0 Shoe TVD / MD 0/ 0

KB / GL Elev 4,919/ 4,900

Location Section 22, T9S, R22E, NENW, 384 FNL & 2104 FWL

Event No 1.0 Description DRILL & COMPLETE

Operator EOG RESOURCES, INC WI % 0.0 NRI % 0.0

AFE No 306862 AFE Total 1,656,205 DHC / CWC 754,105/ 902,100

Rig Contr TRUE Rig Name TRUE #34 Start Date 04-01-2009 Release Date

04-01-2009 Reported By SHEILA MALLOY

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $0 Completion $0 Well Total $0

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: LOCATION DATA

Start End Hrs Activity Description

06:00 06:00 24.0 LOCATION DATA

384' FNL & 2104' FWL (NE/NW)

SECTION 22, T9S, R22E

UINTAH COUNTY, UTAH

LAT 40 DEG 01' 39.64", LONG 109 DEG 25'40.79" (NAD 83)

LAT 40 DEG 01' 39.77", LONG 109 DEG 25'38.33" (NAD 27)

TRUE #34

OBJECTIVE: 9650' TVD/ 9695' MD, MESAVERDE

DW/GAS

CHAPITA WELLS DEEP PROSPECT

DD&A: CHAPITA DEEP

NATURAL BUTTES FIELD

LEASE: U-0284-A

ELEVATION: 4900.6' NAT GL, 4900.1' PREP GL (DUE TO ROUNDING PREP GL WILL BE 4900'), 4919' KB (19')

NOTE: MULTI-PAD LOCATION - CWU 1425D, CWU 1427-22D, CWU 1432-22D, CWU 1433-22D, CWU 1434-22D

EOG WI %, NRI %



Well Name: CWU 1425−22D Field: CHAPITA DEEP Property: 064666

04−14−2011 Reported By TERRY CSERE

DailyCosts: Drilling $20,000 Completion $0 Daily Total $20,000

Cum Costs: Drilling $20,000 Completion $0 Well Total $20,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: LOCATION BUILD

Start End Hrs Activity Description

06:00 06:00 24.0 LOCATION BUILD WILL START TODAY. MULTI−PAD LOCATION − CWU 1425D, CWU 1427−22D, CWU 1432−
22D, CWU 1433−22D, CWU 1434−22D

04−15−2011 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $20,000 Completion $0 Well Total $20,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: LOCATION BUILD

Start End Hrs Activity Description

06:00 06:00 24.0 LOCATION IS 10% COMPLETE.

04−17−2011 Reported By GERALD ASHCRAFT/TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $20,000 Completion $0 Well Total $20,000

MD 60 TVD 60 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: SPUD NOTIFICATION

Start End Hrs Activity Description

06:00 06:00 24.0 CRAIG’S BUCKET RIG SPUD A 20" HOLE ON 4/16/11 @ 12:00 PM, SET 60’ OF 14" CONDUCTOR. CEMENT TO
SURFACE WITH READY MIX. BLM WAS NOTIFIED BY EMAIL OF SPUD ON 4/15/11 @ 10:07 AM.





06:00 LOCATION COMPLETE. STARTING CLOSED LOOPS.

04−19−2011 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $20,000 Completion $0 Well Total $20,000

MD 60 TVD 60 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 CLOSED LOOP 75% COMPLETE.

04−20−2011 Reported By TERRY CSERE

DailyCosts: Drilling $13,791 Completion $0 Daily Total $13,791

Cum Costs: Drilling $33,791 Completion $0 Well Total $33,791

MD 60 TVD 60 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Page 2

May. 02, 2011

Sundry Number: 14706 API Well Number: 43047503200000

Well Name: CWU 1425-22D Field: CHAPITA DEEP Property: 064666

04-14-2011 Reported By TERRY CSERE

DailyCosts: Drilling $20,000 Completion $0 Daily Total $20,000

Cum Costs: Drilling $20,000 Completion $0 Well Total $20,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: LOCATION BUILD

Start End Hrs Activity Description

06:00 06:00 24.0 LOCATION BUILD WILL START TODAY. MULTI-PAD LOCATION - CWU 1425D, CWU 1427-22D, CWU 1432-

22D, CWU 1433-22D, CWU 1434-22D

04-15-2011 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $20,000 Completion $0 Well Total $20,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: LOCATION BUILD

Start End Hrs Activity Description

06:00 06:00 24.0 LOCATION IS 10% COMPLETE.

04-17-2011 Reported By GERALD ASHCRAFT/TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $20,000 Completion $0 Well Total $20,000

MD 60 TVD 60 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: SPUD NOTIFICATION

Start End Hrs Activity Description

06:00 06:00 24.0 CRAIG'S BUCKET RIG SPUD A 20" HOLE ON 4/16/11 @12:00 PM, SET 60'OF 14" CONDUCTOR. CEMENT TO
SURFACE WITH READY MIX. BLM WAS NOTIFIED BY EMAIL OF SPUD ON 4/15/11 @10:07 AM.

06:00 LOCATION COMPLETE. STARTING CLOSED LOOPS.

04-19-2011 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $20,000 Completion $0 Well Total $20,000

MD 60 TVD 60 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs Activity Description

06:00 06:00 24.0 CLOSED LOOP 75% COMPLETE.

04-20-2011 Reported By TERRY CSERE

DailyCosts: Drilling $13,791 Completion $0 Daily Total $13,791

Cum Costs: Drilling $33,791 Completion $0 Well Total $33,791

MD 60 TVD 60 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Page 2



Well Name: CWU 1425−22D Field: CHAPITA DEEP Property: 064666

Activity at Report Time: LOCATION DATA

Start End Hrs Activity Description

06:00 06:00 24.0 LOCATION 100% COMPLETE.

Page 3

May. 02, 2011

Sundry Number: 14706 API Well Number: 43047503200000

Well Name: CWU 1425-22D Field: CHAPITA DEEP Property: 064666

Activity at Report Time: LOCATION DATA

Start End Hrs Activity Description

06:00 06:00 24.0 LOCATION 100% COMPLETE.
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DIVISION OF OIL, GAS AND MINING

SPUDDING INFORMATION

Name of Company: EOG RESOURCES, INC

Well Name: CWU 1425-22D

Api No: 43-047-50320 Lease Type FEDERAL

Section 22 Township 09S Range 22E County UINTAH

Drilling Contractor CRAIG'S ROUSTABOUT SERV RIG # BUCKET

SPUDDED:
Date 04/16/2011

Time 12:00 NOON

How DRY

Drilling wi/I Commence:

Reported by GEROLD ASHCROFT

Telephone # (435) 828-7445

Date 04/18/2011 Signed



STATE OF UTAH FORM6DEPARTMENTOF NATURALRESOURCES
DIVISIONOF OIL, GAS ANDMINING

ENTITYACTIONFORM

Operator. EOG Resources, Inc· Operator Account Number N 9550
Address: 1060 East Highway40

Vernal

stpte UT g¡p 84078 Phone Number. (307) 276-4842

Well i
API Number WellName QQ Sec Twp Rng County
4&O47-50320 Chapita Wells Unit 1425-22D NENW 22 9S 22E UINTAH
Action Code Cunent Entity New Entity Spud Date Entity Assignment

Number Number E¾ective Date
99999 4/16/2011 '

Comments:
MESAVERDE

weliMI
Number Well Name QQ Sec Twp Rng County

Action Code Current Entity New Entity Spud Date EntityAssignment
Number Number Effective Date

Comments:

Well 3
APINumber WellName QQ Sec Twp Rng County

Action Code Current Entity New Entity Spud Date Entity AssignmentNumber Number EffectiveDate

Comments:

ACTIONCODES:
A - Establish new entityfor new well (single well only) MichelleRobles
B - Add new well to existing entity (groupor unitwell) (Please Print)
C - Re-assign well from one existing entitytoanotherexistingentity a 1 1 2 OD - Remssign well fromone existing entity to a new entity Sig \
E - Other (Explain in 'comments' section) Regulatory Assistant 4/21/2011RECEIVED ,

(eraco' APR2 1 2011

DIV.0F0lL,GAS&



STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING 

FORM 9
 

5.LEASE DESIGNATION AND SERIAL NUMBER:
 UTU0284A 

SUNDRY NOTICES AND REPORTS ON WELLS
Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO
DRILL form for such proposals.

6. IF INDIAN, ALLOTTEE OR TRIBE NAME:
 

7.UNIT or CA AGREEMENT NAME:
 CHAPITA WELLS 

1. TYPE OF WELL
  Gas Well 

8. WELL NAME and NUMBER:
 CWU 1425-22D 

2. NAME OF OPERATOR:
 EOG Resources, Inc.

9. API NUMBER:
 43047503200000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 
 1060 East Highway 40 , Vernal, UT, 84078 435 781-9111  Ext 

9. FIELD and POOL or WILDCAT:
 NATURAL BUTTES 

4. LOCATION OF WELL
  FOOTAGES AT SURFACE:
     0384 FNL 2104 FWL 
  QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN:
     Qtr/Qtr: NENW Section: 22 Township: 09.0S Range: 22.0E Meridian: S

COUNTY:
 UINTAH 

STATE:
 UTAH

11.

CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

 

   NOTICE OF INTENT
Approximate date work will start:

   SUBSEQUENT REPORT
Date of Work Completion:

 

   SPUD REPORT
Date of Spud:

 

   DRILLING REPORT
Report Date:

6/3/2011

     ACIDIZE       ALTER CASING       CASING REPAIR  

     CHANGE TO PREVIOUS PLANS       CHANGE TUBING       CHANGE WELL NAME  

     CHANGE WELL STATUS       COMMINGLE PRODUCING FORMATIONS       CONVERT WELL TYPE  

     DEEPEN       FRACTURE TREAT       NEW CONSTRUCTION  

     OPERATOR CHANGE       PLUG AND ABANDON       PLUG BACK  

     PRODUCTION START OR RESUME       RECLAMATION OF WELL SITE       RECOMPLETE DIFFERENT FORMATION  

     REPERFORATE CURRENT FORMATION       SIDETRACK TO REPAIR WELL       TEMPORARY ABANDON  

     TUBING REPAIR       VENT OR FLARE       WATER DISPOSAL  

     WATER SHUTOFF       SI TA STATUS EXTENSION       APD EXTENSION  

     WILDCAT WELL DETERMINATION       OTHER  OTHER: 

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

 Please see the attached well chronology report for the referenced well showing
all activity up to 6/3/2011.

 

NAME (PLEASE PRINT) PHONE NUMBER 
 Mickenzie Gates 435 781-9145

TITLE
 Operations Clerk

SIGNATURE
 N/A

DATE
 6/3/2011

06/06/2011

Jun. 03, 2011

Sundry Number: 15619 API Well Number: 43047503200000

FORM 9
STATE OF UTAH

DEPARTMENT OF NATURAL RESOURCES
DIVISION OF OIL, GAS, AND MINING g-i-EA02E DEASIGNATION AND SERIAL NUMBER:

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO 7.UNIT or CA AGREEMENT NAME:

DRILL form for such proposals. CHAPITA WELLS

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Gas Well CWU 1425-22D

2. NAME OF OPERATOR: 9. API NUMBER:
EOG Resources, Inc. 43047503200000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1060 East Highway 40 , Vernal, UT, 84078 435 781-9111 E×t NATURAL BUTTES

4.LOCATIONOFVVELL COUNTY:
FOOTAGES AT SURFACE: UINTAH

0384 FNL 2104 FWL
QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

Qtr/Qtr: NENW Section: 22 Township: 09.05 Range: 22.0E Meridian: S UTAH

11.
CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME
Approximate date work will start:

CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SDUat ofUWENrkRCEPmOp
tion: DEEPEN FRACTURE TREAT NEW CONSTRUCTION

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

SPUD REPORT
PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION

Date of Spud:
REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLINR RErt
D e. WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION

6/3/2011
WILDCAT WELL DETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR C( MPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

Please see the attached well chronology report for the referenced well showing
all activity up to 6/3/2011.

Accepted by the
Utah Division of

Oil, Gas and Mining

FOR RECORD ONLY

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Mickenzie Gates 435 781-9145 Operations Clerk

SIGNATURE DATE
N/A 6/3/2011

RECEIVE



Well Name: CWU 1425−22D Field: CHAPITA DEEP Property: 064666

Activity at Report Time: LOCATION DATA

Start End Hrs Activity Description

06:00 06:00 24.0 LOCATION 100% COMPLETE.

05−06−2011 Reported By KERRY SALES

DailyCosts: Drilling $19,526 Completion $0 Daily Total $19,526

Cum Costs: Drilling $69,842 Completion $0 Well Total $69,842

MD 550 TVD 549 Progress 250 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING AT 550’

Start End Hrs Activity Description

15:00 20:00 5.0 CLEAN UP AND LEVEL LOCATION. SPOT RIG, PIPE TRAILER, PUMP AND MUD PITS. R/U FLOW LINE AND
PUMP LINES.


THIS WELL WAS HAMMER DRILLED 12.25" TO 300’.

20:00 00:00 4.0 RIG ON DAY WORK AT 20:00 HOURS ON 5/05/2011.


PICK UP BHA. ORIENT MWD, TIH SCRIBING PIPE TO 300’, INSTALL DUST BOWL RUBBER. BREAK
CIRCULATION AND FILL HOLE. CHECK FLOW AND MUD LINES. SURFACE DIRECTION CHECKED WITH 2
GPS HAND HELD AND A MAGNETIC COMPUS.





BIT TO BEND 7.02’, BIT TO MWD 57’, RPG .16, MOTOR BEND 1.75 DEGREES. ALL SURVEY DEPTHS 19’ RKB.





00:00 06:00 6.0 ROTATE AND SLIDE DRILL FROM GL 300’ TO 550’. 250’. ROP 41.6’, WOB 8−10, ROTARY 40, GPM 501, SPP 450,
DIFF PSI 50. ROTATE 73% AND SLIDE 27%, 4’ RIGHT AND 4’ ABOVE THE LINE, TF 251 MAGNETIC.





FULL CREWS, NO ACCIDENTS OR INCENDENTS REPORTED.


SAFETY MEETINGS: SPOTING RIG AND PINCH POINTS.


DIESEL USED 297.


RAIN F RENT FUEL 0.

05−07−2011 Reported By KERRY SALES

DailyCosts: Drilling $28,702 Completion $0 Daily Total $28,702

Cum Costs: Drilling $98,545 Completion $0 Well Total $98,545

MD 1,750 TVD 1,723 Progress 1,200 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING AT 1750’

Start End Hrs Activity Description

06:00 17:00 11.0 ROTATE AND SLIDE DRILL FROM GL 550’ TO 1300’. 750’. ROP 68.2’, WOB 12, WOB SLIDE 14, ROTARY 45,
MOTOR 80, GPM 501, SPP 1000, DIFF PSI 150. 13’ RIGHT AND 15’ ABOVE THE LINE, TFO HS 20* RIGHT. 85%
ROTAT 15% SLIDE.

17:00 17:30 0.5 CIRCULATE BOTTOMS UP.

17:30 19:30 2.0 PARTIAL MUD TANK CLEAN OUT.

19:30 06:00 10.5 ROTATE AND SLIDE DRILL FROM GL 1300’ TO 1750’ 450’. ROP 42.9’, WOB 12, WOB SLIDR 15, ROTARY 55,
MOTOR 80, GPM 501, SPP 1050, DIFF PSI 150, 15.6’ RIGHT AND 6’ ABOVE THE LINE, 85% ROTATE AND 15%
SLIDE, TFO ZERO HS.





FULLCREWS, NO ACCIDENTS OR INCENDENTS TO REPORT.


SAFETY MEETINGS: HIGH PRESSURE LINES AND CLEANING MUD PITS.
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Jun. 03, 2011

Sundry Number: 15619 API Well Number: 43047503200000

Well Name: CWU 1425-22D Field: CHAPITA DEEP Property: 064666

Activity at Report Time: LOCATION DATA

Start End Hrs Activity Description

06:00 06:00 24.0 LOCATION 100% COMPLETE.

05-06-2011 Reported By KERRY SALES

DailyCosts: Drilling $19,526 Completion $0 Daily Total $19,526

Cum Costs: Drilling $69,842 Completion $0 Well Total $69,842

MD 550 TVD 549 Progress 250 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING AT 550'

Start End Hrs Activity Description

15:00 20:00 5.0 CLEAN UP AND LEVEL LOCATION. SPOT RIG, PIPE TRAILER, PUMP AND MUD PITS. R/U FLOW LINE AND
PUMP LINES.

THIS WELL WAS HAMMER DRILLED 12.25" TO 300'.

20:00 00:00 4.0 RIG ON DAY WORKAT 20:00 HOURS ON 5/05/2011.

PICK UP BHA. ORIENT MWD, TIH SCRIBING PIPE TO 300', INSTALL DUST BOWL RUBBER. BREAK
CIRCULATION AND FILL HOLE. CHECK FLOW AND MUD LINES. SURFACE DIRECTION CHECKED WITH 2
GPS HAND HELD AND A MAGNETIC COMPUS.

BIT TO BEND 7.02', BIT TO MWD 57', RPG .16, MOTOR BEND 1.75 DEGREES. ALL SURVEY DEPTHS 19' RKB.

00:00 06:00 6.0 ROTATE AND SLIDE DRILL FROM GL 300' TO 550'. 250'. ROP 41.6', WOB 8-10, ROTARY 40, GPM 501, SPP 450,
DIFF PSI 50. ROTATE 73% AND SLIDE 27%, 4' RIGHT AND 4' ABOVE THE LINE, TF 251 MAGNETIC.

FULL CREWS, NO ACCIDENTS OR INCENDENTS REPORTED.

SAFETY MEETINGS: SPOTING RIG AND PINCH POINTS.

DIESEL USED 297.

RAIN F RENT FUEL 0.

05-07-2011 Reported By KERRY SALES

DailyCosts: Drilling $28,702 Completion $0 Daily Total $28,702

Cum Costs: Drilling $98,545 Completion $0 Well Total $98,545

MD 1,750 TVD 1,723 Progress 1,200 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING AT 1750'

Start End Hrs Activity Description

06:00 17:00 11.0 ROTATE AND SLIDE DRILL FROM GL 550' TO 1300'. 750'. ROP 68.2', WOB 12, WOB SLIDE 14, ROTARY 45,
MOTOR 80, GPM 501, SPP 1000, DIFF PSI 150. 13'RIGHT AND 15'ABOVE THE LINE, TFO HS 20* RIGHT. 85%
ROTAT 15% SLIDE.

17:00 17:30 0.5 CIRCULATE BOTTOMS UP.

17:30 19:30 2.0 PARTIAL MUD TANK CLEAN OUT.

19:30 06:00 10.5 ROTATE AND SLIDE DRILL FROM GL 1300' TO 1750' 450'. ROP 42.9', WOB 12, WOB SLIDR 15, ROTARY 55,
MOTOR 80, GPM 501, SPP 1050, DIFF PSI 150, 15.6' RIGHT AND 6' ABOVE THE LINE, 85% ROTATE AND 15%
SLIDE, TFO ZERO HS.

FULLCREWS, NO ACCIDENTS OR INCENDENTS TO REPORT.

SAFETY MEETINGS: HIGH PRESSURE LINES AND CLEANING MUD PITS.
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Well Name: CWU 1425−22D Field: CHAPITA DEEP Property: 064666

FUEL USED 594 GALLONS.


RAIN F RENT FUEL 0.

05−08−2011 Reported By KERRY SALES

DailyCosts: Drilling $28,598 Completion $0 Daily Total $28,598

Cum Costs: Drilling $127,144 Completion $0 Well Total $127,144

MD 2,428 TVD 2,362 Progress 659 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: CIRCULATE @ TD

Start End Hrs Activity Description

06:00 18:00 12.0 ROTATE AND SLIDE DRILL FROM GL 1750’ TO 2080’. 330’. ROP 27.5’, WOB 12−14, WOB SLIDE 16−18, ROTARY
50, MOTOR 79, GPM 494, SPP 1150, DIFF PSI 1050. TF 180*, 16’ RIGHT AND 12’ ABOVE THE LINE, 86% ROTATE
AND 14% SLIDE. LOST CIRCULATION AT GL 1900’, LITE RETURNS OCCASIONALLY THEN STOP.	

18:00 05:00 11.0 ROTATE AND SLIDE DRILL FROM GL 2080’ TO 2409’. 329’.  ROP 30’, WOB 14, ROTARY 55, MOTOR 75, GPM 471,
SPP 1100, DIF PSI 100. SLIDE 87% AND ROTATE 13%, 13’ RIGHT AND 18’ ABOVE THE LINE, TFO 150* RIGHT.
60% RETURNS AT TD.





05:00 06:00 1.0 WELL TD AT 05:00 ON 5/8/2011.


CIRCULATE FOR TRIP.





DEPTH ENTERED TODAY IS RKB 19’ FOR TRUE 34, 2428’. TVD 2362’.





FULL CREWS, NO ACCIDENTS OR INCENDENTS REPORTED.


SAFETY MEETING: INSPECT WIRE LINES AND WINCH OPERATION.


FUEL USED 475 GALLONS.


RAIN F RENT FUEL 7 GALLONS.


60% RETURNS AT TD.

05−09−2011 Reported By KERRY SALES

DailyCosts: Drilling $101,734 Completion $0 Daily Total $101,734

Cum Costs: Drilling $228,878 Completion $0 Well Total $228,878

MD 2,428 TVD 2,362 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: CEMENTING SURFACE CASING

Start End Hrs Activity Description

06:00 10:30 4.5 TOH. PUMP FIRST 4 JOINTS OFF BOTTOM.

10:30 11:30 1.0 SET OUT BHA #1 AND SET UP BHA #2 AND CLEAN UP WORK AREA.

11:30 15:00 3.5 TIH. WIPER TRIP, TRI−CONE BIT AND 3 POINT REAMER. WASH THE LAST 65’ TO BOTTOM.

15:00 17:00 2.0 CIRCULATE AND CONDITION HOLE. SPOT 100 BBL’S OF DRILLING MUD ON BOTTOM.

17:00 20:00 3.0 TOH. WIPER TRIP.





20:00 22:00 2.0 RIG UP TO RUN CASING.

22:00 01:30 3.5 RUN 57 JTS OF 9/5/8", K−55, 36#, STC SURFACE PIPE. RUN 2398.36’ MD GL, TVD GL 2332’. RAN 8
CENTRALIZERS FROM 2387’ TO 2062’ AND TWO FROM 338’ TO 380’. NO PROBLEMS RUNNING CASING
WASH LAST 4’ TO BOTTOM. 


19’ RKB FOR TRUE 34 SHOE 2417.36’ MD AND 2351’ TVD. (TVD −66’ FOR THIS WELL).
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Jun. 03, 2011

Sundry Number: 15619 API Well Number: 43047503200000

Well Name: CWU 1425-22D Field: CHAPITA DEEP Property: 064666

FUEL USED 594 GALLONS.

RAIN F RENT FUEL 0.

05-08-2011 Reported By KERRY SALES

DailyCosts: Drilling $28,598 Completion $0 Daily Total $28,598

Cum Costs: Drilling $127,144 Completion $0 Well Total $127,144

MD 2,428 TVD 2,362 Progress 659 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: CIRCULATE @TD

Start End Hrs Activity Description

06:00 18:00 12.0 ROTATE AND SLIDE DRILL FROM GL 1750' TO 2080'. 330'. ROP 27.5', WOB 12-14, WOB SLIDE 16-18, ROTARY
50, MOTOR 79, GPM 494, SPP 1150, DIFF PSI 1050. TF 180*, 16' RIGHT AND 12' ABOVE THE LINE, 86% ROTATE
AND 14% SLIDE. LOST CIRCULATION AT GL 1900', LITE RETURNS OCCASIONALLY THEN STOP.

18:00 05:00 11.0 ROTATE AND SLIDE DRILL FROM GL 2080' TO 2409'. 329'. ROP 30', WOB 14, ROTARY 55, MOTOR 75, GPM 471,
SPP 1100, DIF PSI 100. SLIDE 87% AND ROTATE 13%, 13' RIGHT AND 18' ABOVE THE LINE, TFO 150* RIGHT.
60% RETURNS AT TD.

05:00 06:00 1.0 WELL TD AT 05:00 ON 5/8/2011.

CIRCULATE FOR TRIP.

DEPTH ENTERED TODAY IS RKB 19'FOR TRUE 34, 2428'. TVD 2362'.

FULL CREWS, NO ACCIDENTS OR INCENDENTS REPORTED.

SAFETY MEETING: INSPECT WIRE LINES AND WINCH OPERATION.

FUEL USED 475 GALLONS.

RAIN F RENT FUEL 7 GALLONS.

60% RETURNS AT TD.

05-09-2011 Reported By KERRY SALES

DailyCosts: Drilling $101,734 Completion $0 Daily Total $101,734

Cum Costs: Drilling $228,878 Completion $0 Well Total $228,878

MD 2,428 TVD 2,362 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: CEMENTING SURFACE CASING

Start End Hrs Activity Description

06:00 10:30 4.5 TOH. PUMP FIRST 4 JOINTS OFF BOTTOM.

10:30 l l:30 1.0 SET OUT BHA #1 AND SET UP BHA #2 AND CLEAN UP WORK AREA.

11:30 15:00 3.5 TIH. WIPER TRIP, TRI-CONE BIT AND 3 POINT REAMER. WASH THE LAST 65' TO BOTTOM.

15:00 17:00 2.0 CIRCULATE AND CONDITION HOLE. SPOT 100 BBL'S OF DRILLING MUD ON BOTTOM.

17:00 20:00 3.0 TOH. WIPER TRIP.

20:00 22:00 2.0 RIG UP TO RUN CASING.

22:00 01:30 3.5 RUN 57 JTS OF 9/5/8", K-55, 36#, STC SURFACE PIPE. RUN 2398.36' MD GL, TVD GL 2332'. RAN 8
CENTRALIZERS FROM 2387' TO 2062'AND TWO FROM 338' TO 380'. NO PROBLEMS RUNNING CASING
WASH LAST 4' TO BOTTOM.

19' RKB FOR TRUE 34 SHOE 2417.36' MD AND 2351' TVD. (TVD -66' FOR THIS WELL).
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Well Name: CWU 1425−22D Field: CHAPITA DEEP Property: 064666

01:30 03:00 1.5 PICK UP LANDING JOINT WASH 4’ TO BOTTOM, CIRCULATE CAPISITY OF CASING, LAY DOWN LANDING
JOINT.





03:00 04:00 1.0 RUN 200’ OF 1" PIPE.

04:00 06:00 2.0 RIG RELEASED ON 5/09/2011 AT 06:00 HOURS.LAY DOWN DERRICK, R/U CEMENT HEAD AND PREPAIR
LOCATION FOR CEMENTING. CEMENTING WITH HALLIBURTON DETIALS TO FOLLOW.





FULL CREWS. NO ACCIDENTS OR INCENDENTS TO REPORT.


SAFETY MEETINGS: HANDELING BHA AND RUNNING CASING.


FUEL USED 178.5 GALLONS.


RAIN F RENT FUEL 7 GALLONS.


TRANSFERED 3 JT’S OF 9 5/8", K−55, 36#, STC CSG TO WHITE RIVER YARD. 127.96’ THREADS OFF.

05−10−2011 Reported By KERRY SALES

DailyCosts: Drilling $9,507 Completion $0 Daily Total $9,507

Cum Costs: Drilling $238,386 Completion $0 Well Total $238,386

MD 2,428 TVD 2,362 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: WORT

Start End Hrs Activity Description

06:00 08:00 2.0 MIRU: HALLIBURTON CEMENTERS. HELD SAFETY MEETING. PRESSURE TESTED LINES AND CEMENT
VALVE TO 2000 PSI. PUMPED 20 BBL OF FRESH WATER & 20 BBLS GELLED WATER FLUSH AHEAD OF
CEMENT. LEAD: MIXED AND PUMPED 250 SACKS (183 BBLS) OF PREMIUM LEAD CEMENT 10.5 PPG, YIELD
4.1 WITH 0.2% VARSET, 2% CALSEAL, AND 2% EX−1. TAIL: MIXED AND PUMPED 300 SACKS (63 BBLS) OF
PREMIUM CEMENT W/ 2% CACL2 MIXED CEMENT @ 15.6 PPG W/ YIELD OF 1.18. WE DISPLACED CEMENT
W/ 179 BBLS FRESH WATER. FCP 460 PSI, BUMPED PLUG W/980 PSI @ 06:15 PM ON 05/09/2011 FLOATS HELD
1 BBL BACK. PARTIAL RETURNS THROUGH OUT SLURRY, TOTAL LOSS THROUGH OUT DISPLACEMENT.
WOC 1 HOUR.  





TOP JOB # 1: DOWN 75’ OF 1’ PIPE, MIXED & PUMPED 100 SX (15.3 BBLS) OF PREMIUM CEMENT W/2%
CACL2. MIXED CEMENT @ 15.8 PPG W/YIELD OF 1.15 CF/SX.NO RETURNS. WAIT ON CEMENT 2 HOURS.


MORE TOP OUTS TO FOLLOW.





TOP JOB #2: 100 SX (20.4 BBL’S) OF PREMIUM CEMENT W/2% CACL2. MIXED CEMENT @ 15.8 PPG W/YIELD
OF 1.15 CF/SX.NO RETURNS. WAIT ON CEMENT 2 HOURS.





TOPJOB #3: 50 SX (10.2 BBL’S) OF PREMIUM CEMENT W/2% CACL2. MIXED CEMENT @ 15.8 PPG W/YIELD
OF 1.15 CF/SX.NO RETURNS. WAIT ON CEMENT 3 HOURS.





TOP JOB #4: 50 SX (10.2 BBL’S) OF PREMIUM CEMENT W/2% CACL2. MIXED CEMENT @ 15.8 PPG W/YIELD
OF 1.15 CF/SX CEMENT RETURNS TO SURFACE OF 0.4 BBLS. HOLE REMAINED FULL.





RIG DOWN HALLIBURTON AND PREPARE LOCATION FOR TRUE 34 PRODUCTION DRILLING.

08:00 06:00 22.0 MOVE RIG AND EQUIPMENT TO VERNAL. CLEAN MUD PITS, RIG DOWN RAIN FOR RENT PUMP AND LINES,
MOUNTAIN WEST RIG DOWN CAMP AND SEND BACK TO VERNAL, RIG DOWN INTERNET AND CAMP
GENERATOR.
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Jun. 03, 2011

Sundry Number: 15619 API Well Number: 43047503200000

Well Name: CWU 1425-22D Field: CHAPITA DEEP Property: 064666

01:30 03:00 1.5 PICK UP LANDING JOINT WASH 4' TO BOTTOM, CIRCULATE CAPISITY OF CASING, LAY DOWN LANDING
JOINT.

03:00 04:00 1.0 RUN 200' OF 1" PIPE.

04:00 06:00 2.0 RIG RELEASED ON 5/09/2011 AT 06:00 HOURS.LAY DOWN DERRICK, R/U CEMENT HEAD AND PREPAIR
LOCATION FOR CEMENTING. CEMENTING WITH HALLIBURTON DETIALS TO FOLLOW.

FULL CREWS. NO ACCIDENTS OR INCENDENTS TO REPORT.

SAFETY MEETINGS: HANDELING BHA AND RUNNING CASING.

FUEL USED 178.5 GALLONS.

RAIN F RENT FUEL 7 GALLONS.

TRANSFERED 3 JT'S OF 9 5/8", K-55, 36#, STC CSG TO WHITE RIVER YARD. 127.96' THREADS OFF.

()5-10-2011 Reported By KERRY SALES

DailyCosts: Drilling $9,507 Completion $0 Daily Total $9,507

Cum Costs: Drilling $238,386 Completion $0 Well Total $238,386

MD 2,428 TVD 2,362 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: WORT

Start End Hrs Activity Description

06:00 08:00 2.0 MIRU: HALLIBURTON CEMENTERS. HELD SAFETY MEETING. PRESSURE TESTED LINES AND CEMENT
VALVE TO 2000 PSI. PUMPED 20 BBL OF FRESH WATER & 20 BBLS GELLED WATER FLUSH AHEAD OF
CEMENT. LEAD: MIXED AND PUMPED 250 SACKS (183 BBLS) OF PREMIUM LEAD CEMENT 10.5 PPG,YIELD
4.1 WITH 0.2% VARSET, 2% CALSEAL, AND 2% EX-1. TAIL: MIXED AND PUMPED 300 SACKS (63 BBLS) OF
PREMIUM CEMENT W/ 2% CACL2 MIXED CEMENT @15.6 PPG W/YIELD OF 1.18. WE DISPLACED CEMENT
W/ 179 BBLS FRESH WATER. FCP 460 PSI, BUMPED PLUG W/980 PSI @06:15 PM ON 05/09/2011 FLOATSHELD
l BBL BACK. PARTIAL RETURNS THROUGH OUT SLURRY, TOTAL LOSS THROUGH OUT DISPLACEMENT.
WOC 1 HOUR.

TOP JOB # 1: DOWN 75' OF l' PIPE, MIXED & PUMPED 100 SX (15.3 BBLS) OF PREMIUM CEMENT W/2%
CACL2. MIXED CEMENT @15.8 PPG W/YIELD OF 1.15 CF/SX.NO RETURNS. WAIT ON CEMENT 2 HOURS.

MORE TOP OUTS TO FOLLOW.

TOP JOB #2: 100 SX (20.4 BBL'S) OF PREMIUM CEMENT W/2% CACL2. MIXED CEMENT @15.8 PPG W/YIELD
OF 1.15 CF/SX.NO RETURNS. WAIT ON CEMENT 2 HOURS.

TOPJOB #3: 50 SX (10.2 BBL'S) OF PREMIUM CEMENT W/2% CACL2. MIXED CEMENT @15.8 PPG W/YIELD
OF 1.15 CF/SX.NO RETURNS. WAIT ON CEMENT 3 HOURS.

TOP JOB #4: 50 SX (10.2 BBL'S) OF PREMIUM CEMENT W/2% CACL2. MIXED CEMENT @15.8 PPG W/YIELD
OF 1.15 CF/SX CEMENT RETURNS TO SURFACE OF 0.4 BBLS. HOLE REMAINED FULL.

RIG DOWN HALLIBURTON AND PREPARE LOCATION FOR TRUE 34 PRODUCTION DRILLING.

08:00 06:00 22.0 MOVE RIG AND EQUIPMENT TO VERNAL. CLEAN MUD PITS, RIG DOWN RAIN FOR RENT PUMP AND LINES,
MOUNTAIN WEST RIG DOWN CAMP AND SEND BACK TO VERNAL, RIG DOWN INTERNET AND CAMP
GENERATOR.
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STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING 

FORM 9
 

5.LEASE DESIGNATION AND SERIAL NUMBER:
 UTU0284A 

SUNDRY NOTICES AND REPORTS ON WELLS
Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO
DRILL form for such proposals.

6. IF INDIAN, ALLOTTEE OR TRIBE NAME:
 

7.UNIT or CA AGREEMENT NAME:
 CHAPITA WELLS 

1. TYPE OF WELL
  Gas Well 

8. WELL NAME and NUMBER:
 CWU 1425-22D 

2. NAME OF OPERATOR:
 EOG Resources, Inc.

9. API NUMBER:
 43047503200000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 
 1060 East Highway 40 , Vernal, UT, 84078 435 781-9111  Ext 

9. FIELD and POOL or WILDCAT:
 NATURAL BUTTES 

4. LOCATION OF WELL
  FOOTAGES AT SURFACE:
     0384 FNL 2104 FWL 
  QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN:
     Qtr/Qtr: NENW Section: 22 Township: 09.0S Range: 22.0E Meridian: S

COUNTY:
 UINTAH 

STATE:
 UTAH

11.

CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

 

   NOTICE OF INTENT
Approximate date work will start:

   SUBSEQUENT REPORT
Date of Work Completion:

 

   SPUD REPORT
Date of Spud:

 

   DRILLING REPORT
Report Date:

7/8/2011

     ACIDIZE       ALTER CASING       CASING REPAIR  

     CHANGE TO PREVIOUS PLANS       CHANGE TUBING       CHANGE WELL NAME  

     CHANGE WELL STATUS       COMMINGLE PRODUCING FORMATIONS       CONVERT WELL TYPE  

     DEEPEN       FRACTURE TREAT       NEW CONSTRUCTION  

     OPERATOR CHANGE       PLUG AND ABANDON       PLUG BACK  

     PRODUCTION START OR RESUME       RECLAMATION OF WELL SITE       RECOMPLETE DIFFERENT FORMATION  

     REPERFORATE CURRENT FORMATION       SIDETRACK TO REPAIR WELL       TEMPORARY ABANDON  

     TUBING REPAIR       VENT OR FLARE       WATER DISPOSAL  

     WATER SHUTOFF       SI TA STATUS EXTENSION       APD EXTENSION  

     WILDCAT WELL DETERMINATION       OTHER  OTHER: 

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

 Please see the attached well chronology report for the referenced well showing
all activity up to 7/8/2011.

 

NAME (PLEASE PRINT) PHONE NUMBER 
 Mickenzie Gates 435 781-9145

TITLE
 Operations Clerk

SIGNATURE
 N/A

DATE
 7/8/2011

07/11/2011

Jul. 08, 2011

Sundry Number: 16534 API Well Number: 43047503200000

FORM 9
STATE OF UTAH

DEPARTMENT OF NATURAL RESOURCES
DIVISION OF OIL, GAS, AND MINING g-i-EA02E DEASIGNATION AND SERIAL NUMBER:

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO 7.UNIT or CA AGREEMENT NAME:

DRILL form for such proposals. CHAPITA WELLS

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Gas Well CWU 1425-22D

2. NAME OF OPERATOR: 9. API NUMBER:
EOG Resources, Inc. 43047503200000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1060 East Highway 40 , Vernal, UT, 84078 435 781-9111 E×t NATURAL BUTTES

4.LOCATIONOFVVELL COUNTY:
FOOTAGES AT SURFACE: UINTAH

0384 FNL 2104 FWL
QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

Qtr/Qtr: NENW Section: 22 Township: 09.05 Range: 22.0E Meridian: S UTAH

11.
CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME
Approximate date work will start:

CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SDUat ofUWENrkRCEPmOp
tion: DEEPEN FRACTURE TREAT NEW CONSTRUCTION

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

SPUD REPORT
PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION

Date of Spud:
REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLINR RErt
D e. WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION

7/8/2011
WILDCAT WELL DETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR C( MPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

Please see the attached well chronology report for the referenced well showing
all activity up to 7/8/2011.

Accepted by the
Utah Division of

Oil, Gas and Mining

FOR RECORD ONLY

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Mickenzie Gates 435 781-9145 Operations Clerk

SIGNATURE DATE
N/A



Well Name: CWU 1425−22D Field: CHAPITA DEEP Property: 064666

22:00 01:30 3.5 0 0 RUN 57 JTS OF 9/5/8", K−55, 36#, STC SURFACE PIPE. RUN 2398.36’ MD GL, TVD GL 2332’. RAN 8
CENTRALIZERS FROM 2387’ TO 2062’ AND TWO FROM 338’ TO 380’. NO PROBLEMS RUNNING
CASING WASH LAST 4’ TO BOTTOM. 


19’ RKB FOR TRUE 34 SHOE 2417.36’ MD AND 2351’ TVD. (TVD −66’ FOR THIS WELL).

01:30 03:00 1.5 0 0 PICK UP LANDING JOINT WASH 4’ TO BOTTOM, CIRCULATE CAPISITY OF CASING, LAY DOWN
LANDING JOINT.





03:00 04:00 1.0 0 0 RUN 200’ OF 1" PIPE.

04:00 06:00 2.0 0 0 RIG RELEASED ON 5/09/2011 AT 06:00 HOURS.LAY DOWN DERRICK, R/U CEMENT HEAD AND
PREPAIR LOCATION FOR CEMENTING. CEMENTING WITH HALLIBURTON DETIALS TO
FOLLOW.





FULL CREWS. NO ACCIDENTS OR INCENDENTS TO REPORT.


SAFETY MEETINGS: HANDELING BHA AND RUNNING CASING.


FUEL USED 178.5 GALLONS.


RAIN F RENT FUEL 7 GALLONS.


TRANSFERED 3 JT’S OF 9 5/8", K−55, 36#, STC CSG TO WHITE RIVER YARD. 127.96’ THREADS
OFF.

05−10−2011 Reported By KERRY SALES

DailyCosts: Drilling $12,759 Completion $0 Daily Total $12,759

Cum Costs: Drilling $241,637 Completion $0 Well Total $241,637

MD 2,428 TVD 2,362 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: WORT

Start End Hrs From To Activity Description

06:00 08:00 2.0 0 0 MIRU: HALLIBURTON CEMENTERS. HELD SAFETY MEETING. PRESSURE TESTED LINES AND
CEMENT VALVE TO 2000 PSI. PUMPED 20 BBL OF FRESH WATER & 20 BBLS GELLED WATER
FLUSH AHEAD OF CEMENT. LEAD: MIXED AND PUMPED 250 SACKS (183 BBLS) OF PREMIUM
LEAD CEMENT 10.5 PPG, YIELD 4.1 WITH 0.2% VARSET, 2% CALSEAL, AND 2% EX−1. TAIL:
MIXED AND PUMPED 300 SACKS (63 BBLS) OF PREMIUM CEMENT W/ 2% CACL2 MIXED
CEMENT @ 15.6 PPG W/ YIELD OF 1.18. WE DISPLACED CEMENT W/ 179 BBLS FRESH WATER.
FCP 460 PSI, BUMPED PLUG W/980 PSI @ 06:15 PM ON 05/09/2011 FLOATS HELD 1 BBL BACK.
PARTIAL RETURNS THROUGH OUT SLURRY, TOTAL LOSS THROUGH OUT DISPLACEMENT. WOC
1 HOUR.  





TOP JOB # 1: DOWN 75’ OF 1’ PIPE, MIXED & PUMPED 100 SX (15.3 BBLS) OF PREMIUM CEMENT
W/2% CACL2. MIXED CEMENT @ 15.8 PPG W/YIELD OF 1.15 CF/SX.NO RETURNS. WAIT ON
CEMENT 2 HOURS.


MORE TOP OUTS TO FOLLOW.





TOP JOB #2: 100 SX (20.4 BBL’S) OF PREMIUM CEMENT W/2% CACL2. MIXED CEMENT @ 15.8
PPG W/YIELD OF 1.15 CF/SX.NO RETURNS. WAIT ON CEMENT 2 HOURS.





TOPJOB #3: 50 SX (10.2 BBL’S) OF PREMIUM CEMENT W/2% CACL2. MIXED CEMENT @ 15.8 PPG
W/YIELD OF 1.15 CF/SX.NO RETURNS. WAIT ON CEMENT 3 HOURS.





TOP JOB #4: 50 SX (10.2 BBL’S) OF PREMIUM CEMENT W/2% CACL2. MIXED CEMENT @ 15.8 PPG
W/YIELD OF 1.15 CF/SX CEMENT RETURNS TO SURFACE OF 0.4 BBLS. HOLE REMAINED FULL.





RIG DOWN HALLIBURTON AND PREPARE LOCATION FOR TRUE 34 PRODUCTION DRILLING.
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Jul. 08, 2011

Sundry Number: 16534 API Well Number: 43047503200000

Well Name: CWU 1425-22D Field: CHAPITA DEEP Property: 064666

22:00 01:30 3.5 0 0 RUN 57 JTS OF 9/5/8", K-55, 36#, STC SURFACE PIPE. RUN 2398.36' MD GL, TVD GL 2332'. RAN 8
CENTRALIZERS FROM 2387' TO 2062'AND TWO FROM 338' TO 380'. NO PROBLEMS RUNNING
CASING WASH LAST 4' TO BOTTOM. I

19' RKB FOR TRUE 34 SHOE 2417.36' MD AND 2351' TVD. (TVD -66' FOR THIS WELL).

01:30 03:00 1.5 0 0 PICK UP LANDING JOINT WASH 4' TO BOTTOM, CIRCULATE CAPISITY OF CASING, LAY DOWN
LANDING JOINT.1

03:00 04:00 1.0 0 0 RUN 200' OF 1" PIPE.

04:00 06:00 2.0 0 0 RIG RELEASED ON 5/09/2011 AT 06:00 HOURS.LAY DOWN DERRICK, R/U CEMENT HEAD AND
PREPAIR LOCATION FOR CEMENTING. CEMENTING WITH HALLIBURTON DETIALS TO
FOLLOW.1

FULL CREWS. NO ACCIDENTS OR INCENDENTS TO REPORT.1

SAFETY MEETINGS: HANDELING BHA AND RUNNING CASING.1

FUEL USED 178.5 GALLONS.I

RAIN F RENT FUEL 7 GALLONS.I

TRANSFERED 3 JT'S OF 9 5/8", K-55, 36#, STC CSG TO WHITE RIVER YARD. 127.96' THREADS
OFF.

05-10-2011 Reported By KERRY SALES

DailyCosts: Drilling $12,759 Completion $0 Daily Total $12,759

Cum Costs: Drilling $241,637 Completion $0 Well Total $241,637

MD 2,428 TVD 2,362 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: WORT

Start End Hrs From To Activity Description

06:00 08:00 2.0 0 0 MIRU: HALLIBURTON CEMENTERS. HELD SAFETY MEETING. PRESSURE TESTED LINES AND
CEMENT VALVE TO 2000 PSI. PUMPED 20 BBL OF FRESH WATER & 20 BBLS GELLED WATER
FLUSH AHEAD OF CEMENT. LEAD: MIXED AND PUMPED 250 SACKS (183 BBLS) OF PREMIUM
LEAD CEMENT 10.5 PPG,YIELD 4.1 WITH 0.2% VARSET, 2% CALSEAL, AND 2% EX-1. TAIL:
MIXED AND PUMPED 300 SACKS (63 BBLS) OF PREMIUM CEMENT W/ 2% CACL2 MIXED
CEMENT @15.6 PPG W/YIELD OF 1.18. WE DISPLACED CEMENT W/ 179 BBLS FRESH WATER.
FCP 460 PSI, BUMPED PLUG W/980 PSI @06:15 PM ON 05/09/2011 FLOATS HELD 1 BBL BACK.
PARTIAL RETURNS THROUGH OUT SLURRY, TOTAL LOSS THROUGH OUT DISPLACEMENT. WOC
1 HOUR. I

TOP JOB # 1: DOWN 75' OF l' PIPE, MIXED & PUMPED 100 SX (15.3 BBLS) OF PREMIUM CEMENT
W/2% CACL2. MIXED CEMENT @15.8 PPG W/YIELD OF 1.15 CF/SX.NO RETURNS. WAIT ON
CEMENT 2 HOURS.I

MORE TOP OUTS TO FOLLOW.1

TOP JOB #2: 100 SX (20.4 BBL'S) OF PREMIUM CEMENT W/2% CACL2. MIXED CEMENT @15.8
PPG W/YIELD OF 1.15 CF/SX.NO RETURNS. WAIT ON CEMENT 2 HOURS.I

TOPJOB #3: 50 SX (10.2 BBL'S) OF PREMIUM CEMENT W/2% CACL2. MIXED CEMENT @15.8 PPG
W/YIELD OF 1.15 CF/SX.NO RETURNS. WAIT ON CEMENT 3 HOURS.I

TOP JOB #4: 50 SX (10.2 BBL'S) OF PREMIUM CEMENT W/2% CACL2. MIXED CEMENT @15.8 PPG
W/YIELD OF 1.15 CF/SX CEMENT RETURNS TO SURFACE OF 0.4 BBLS. HOLE REMAINED FULL.I

RIG DOWN HALLIBURTON AND PREPARE LOCATION FOR TRUE 34 PRODUCTION DRILLING.
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Well Name: CWU 1425−22D Field: CHAPITA DEEP Property: 064666

08:00 06:00 22.0 0 0 MOVE RIG AND EQUIPMENT TO VERNAL. CLEAN MUD PITS, RIG DOWN RAIN FOR RENT PUMP
AND LINES, MOUNTAIN WEST RIG DOWN CAMP AND SEND BACK TO VERNAL, RIG DOWN
INTERNET AND CAMP GENERATOR.

07−05−2011 Reported By PAT CLARK

DailyCosts: Drilling $95,482 Completion $0 Daily Total $95,482

Cum Costs: Drilling $337,119 Completion $0 Well Total $337,119

MD 2,428 TVD 2,362 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: RURT

Start End Hrs From To Activity Description

06:00 17:00 11.0 0 0 RDRT. HSM W/RW JONES TRUCKING, RIG CREW, MT WEST. MOVE RIG 8 MILES TO NEW
LOCATION. RIG 60% RIGGED UP, ALL EQUIPMENT OFF OF OLD LOCATION, STOMPERS ARE ON
SUB.


ETA DAYWORK − EARLY AFTERNOON.


TRANSFER 4 JTS 4 1/2", 11.6#, HC P−110 LTC CSG(175.92’ TOTAL).TO CWU 1425−22D.


TRANSFER 5 JTS 4 1/2", 11.6#, N−80 LTC CSG (226.72’ TOTAL) TO CWU 1425−22D.


TRANSFER 2 MJ 4 1/2", 11.6#, HC P−110 LTC(39.05’ TOTAL).


TRANSFER 2948 GAL DIESEL FUEL @ $3.56/GAL.

17:00 06:00 13.0 0 0 WAIT ON DAYLIGHT. WILL RESUME RURT @ 07:00.





FULL CREWS, NO ACCIDENTS.


SAFETY MEETINGS − RIG MOVE, COMMUNICATION, FORKLIFT AWARENESS.

07−06−2011 Reported By PAT CLARK

DailyCosts: Drilling $85,378 Completion $0 Daily Total $85,378

Cum Costs: Drilling $422,497 Completion $0 Well Total $422,497

MD 2,495 TVD 2,423 Progress 0 Days 1 MW 8.9 Visc 34.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: WORKING TIGHT HOLE @ 2495’

Start End Hrs From To Activity Description

06:00 14:00 8.0 0 0 HSM. CONTINUE RURT W/RW JONES TRUCKING. DERRICK RAISED @ 10:00. CRANE RELEASED
@ 10:00, TRUCKS RELEASED @ 12:00.

15:00 16:00 1.0 0 0 NU BOP. RIG ON DAYWORK @ 15:00, 7/5/11.


16:00 19:30 3.5 0 0 TEST STACK.   VISUALLY INSPECTED ANNULAR PREVENTER. RIG UP B&C  QUICK TEST AND
TEST PIPE RAMS, BLIND RAMS, HCR, CHOKE LINES,  MANIFOLD,  KILL LINE VALVES,  UPPER
& LOWER KELLY, TIW VALVE  & INSIDE BOP  5000 PSI HIGH − 10 MINUTES. TEST ANNULAR
PREVENTER 2500 PSI FOR 10 MINUTES.  TEST CASING TO 1500 PSI FOR 30 MINUTES. PERFORM
ACCUMULATOR FUNCTION TEST. ALL TESTS GOOD. R/D B&C. 


BLM AND STATE NOTIFIED 7−3−11 @ 08:00.

19:30 20:00 0.5 0 0 SET WEAR BUSHING.

20:00 23:30 3.5 0 0 HSM. R/U WEATHERFORD TRS. P/U DIRECTIONAL TOOLS, SCRIBE MOTOR, P/U BHA. TAG
CEMENT @ 2350’. R/D TRS.

23:30 00:00 0.5 0 0 INSTALL ROT RUBBER & DRIVE BUSHING.

00:00 02:00 2.0 0 0 DRILL CEMENT & FLOAT EQUIPMENT, FORMATION TO 2438’.

02:00 02:30 0.5 0 0 FIT TEST TO 164 PSI FOR 10.5 EMW.

02:30 03:00 0.5 0 0 DRILL 2438’ − 2495’. WOB 10K, RPM 50, SPP 1550 PSI, DP 250 PSI, ROP 114 FPH.

03:00 06:00 3.0 0 0 WORK TIGHT HOLE, AFTER TAKING A SURVEY.
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Jul. 08, 2011

Sundry Number: 16534 API Well Number: 43047503200000

Well Name: CWU 1425-22D Field: CHAPITA DEEP Property: 064666

08:00 06:00 22.0 0 0 MOVE RIG AND EQUIPMENT TO VERNAL. CLEAN MUD PITS, RIG DOWN RAIN FOR RENT PUMP
AND LINES, MOUNTAIN WEST RIG DOWN CAMP AND SEND BACK TO VERNAL, RIG DOWN
INTERNET AND CAMP GENERATOR.

07-05-2011 Reported By PAT CLARK

DailyCosts: Drilling $95,482 Completion $0 Daily Total $95,482

Cum Costs: Drilling $337,119 Completion $0 Well Total $337,119

MD 2,428 TVD 2,362 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: RURT

Start End Hrs From To Activity Description

06:00 17:00 11.0 0 0 RDRT. HSM W/RW JONES TRUCKING, RIG CREW, MT WEST. MOVE RIG 8 MILES TO NEW
LOCATION. RIG 60% RIGGED UP, ALL EQUIPMENT OFF OF OLD LOCATION, STOMPERS ARE ON
SUB.1

ETA DAYWORK - EARLY AFTERNOON.1

TRANSFER 4 JTS 4 1/2", 11.6#, HC P-110 LTC CSG(175.92' TOTAL).TO CWU 1425-22D.I

TRANSFER 5 JTS 4 1/2", 11.6#, N-80 LTC CSG (226.72' TOTAL) TO CWU 1425-22D.I

TRANSFER 2 MJ 4 1/2", 11.6#, HC P-110 LTC(39.05' TOTAL).I

TRANSFER 2948 GAL DIESEL FUEL @$3.56/GAL.

17:00 06:00 13.0 0 0 WAIT ON DAYLIGHT. WILL RESUME RURT @07:00.1

FULL CREWS, NO ACCIDENTS.I

SAFETY MEETINGS - RIG MOVE, COMMUNICATION, FORKLIFT AWARENESS.

07-06-2011 Reported By PAT CLARK

DailyCosts: Drilling $85,378 Completion $0 Daily Total $85,378

Cum Costs: Drilling $422,497 Completion $0 Well Total $422,497

MD 2,495 TVD 2,423 Progress 0 Days 1 MW 8.9 Visc 34.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: WORKING TIGHT HOLE @2495'

Start End Hrs From To Activity Description

06:00 14:00 8.0 0 0 HSM. CONTINUE RURT W/RW JONES TRUCKING. DERRICK RAISED @10:00. CRANE RELEASED

@10:00, TRUCKS RELEASED @12:00.

15:00 16:00 1.0 0 0 NU BOP. RIG ON DAYWORK @15:00, 7/5/11.1

16:00 19:30 3.5 0 0 TEST STACK. VISUALLY INSPECTED ANNULAR PREVENTER. RIG UP B&C QUICK TEST AND
TEST PIPE RAMS, BLIND RAMS, HCR, CHOKE LINES, MANIFOLD, KILL LINE VALVES, UPPER
& LOWER KELLY, TIW VALVE & INSIDE BOP 5000 PSI HIGH - 10 MINUTES. TEST ANNULAR
PREVENTER 2500 PSI FOR 10 MINUTES. TEST CASING TO 1500 PSI FOR 30 MINUTES. PERFORM
ACCUMULATOR FUNCTION TEST. ALL TESTS GOOD. R/D B&C. I

BLM AND STATE NOTIFIED 7-3-11 @08:00.

19:30 20:00 0.5 0 0 SET WEAR BUSHING.

20:00 23:30 3.5 0 0 HSM. R/U WEATHERFORD TRS. P/U DIRECTIONAL TOOLS, SCRIBE MOTOR, P/U BHA. TAG
CEMENT @2350'. R/D TRS.

23:30 00:00 0.5 0 0 INSTALL ROT RUBBER & DRIVE BUSHING.

00:00 02:00 2.0 0 0 DRILL CEMENT & FLOAT EQUIPMENT, FORMATION TO 2438'.

02:00 02:30 0.5 0 0 FIT TEST TO 164 PSI FOR 10.5 EMW.

02:30 03:00 0.5 0 0 DRILL 2438' - 2495'. WOB 10K, RPM 50, SPP 1550 PSI, DP 250 PSI, ROP 114 FPH.

03:00 06:00 3.0 0 0 WORK TIGHT HOLE, AFTER TAKING A SURVEY.1
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Well Name: CWU 1425−22D Field: CHAPITA DEEP Property: 064666




FULL CREWS, NO ACCIDENTS.


SAFETY MEETINGS − RURT, TESTING BOP, P/U BHA.


FUEL − 10032, DEL − 8000, USED − 966.


CURRENT MW − 8.9 PPG, VIS − 34 SPQ.





06:00 0 0 SPUD 7 7/8" HOLE @ 02:30 HRS, 7/6/11.

07−07−2011 Reported By PAT CLARK

DailyCosts: Drilling $53,092 Completion $0 Daily Total $53,092

Cum Costs: Drilling $475,589 Completion $0 Well Total $475,589

MD 2,495 TVD 2,423 Progress 0 Days 2 MW 9.3 Visc 39.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: JARRING STUCK PIPE @ 2350’

Start End Hrs From To Activity Description

06:00 15:30 9.5 0 0 WORK TIGHT HOLE. JARRING ON DRILLSTRING.

15:30 18:00 2.5 0 0 HSM. REMOVE GOOSENECK. R/U DCT WIRELINE, RUN FREEPOINT. DRILLSTRING FREE TO TOP
OF MWD.

18:00 19:30 1.5 0 0 RUN STRINGSHOT AND SHOOT STRING @ 2350’ (1 DC ABOVE MWD).

19:30 21:00 1.5 0 0 DERRICK INSPECTION − TIGHTEN BOLTS AND CHECK KEEPERS. PUT SWIVEL BACK
TOGETHER.

21:00 22:00 1.0 0 0 TOH.

22:00 01:30 3.5 0 0 PU FISHING BHA & TIH.

01:30 02:00 0.5 0 0 CIRCULATE.

02:00 06:00 4.0 0 0 TAG FISH @ 2350’, SCREW IN W/SCREW−IN SUB, JAR ON FISH.





FULL CREWS, NO ACCIDENTS.


SAFETY MEETINGS − TRIPPING, FISHING.


FUEL − 9519, USED − 513.


CURRENT MW − 9.3 PPG, VIS 39 SPQ.


FISH − BIT, MM, PONY NMDC, UBHO, NMDC, GAP SUB, NMDC, 1 6" DC= 126.60’. MWD 2’ ABOVE
GAP SUB @ 2292’.

07−08−2011 Reported By PAT CLARK

DailyCosts: Drilling $65,507 Completion $0 Daily Total $65,507

Cum Costs: Drilling $541,096 Completion $0 Well Total $541,096

MD 2,495 TVD 2,423 Progress 0 Days 3 MW 9.1 Visc 34.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: WASHING OVER FISH AT 2455’

Start End Hrs From To Activity Description

06:00 09:30 3.5 0 0 JAR ON FISH. NO MOVEMENT.

09:30 11:00 1.5 0 0 HSM. RUN BACKOFF ABOVE NMDC @ 2381’. 

11:00 12:00 1.0 0 0 TOH.

12:00 13:30 1.5 0 0 L/D FISHING BHA.

13:30 15:00 1.5 0 0 P/U 3 JTS 7 5/8" WASH PIPE, BHA.

15:00 16:30 1.5 0 0 TIH TO TOP OF FISH.
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Jul. 08, 2011

Sundry Number: 16534 API Well Number: 43047503200000

Well Name: CWU 1425-22D Field: CHAPITA DEEP Property: 064666

FULL CREWS, NO ACCIDENTS.I

SAFETY MEETINGS - RURT, TESTING BOP, P/U BHA.I

FUEL - 10032, DEL - 8000, USED - 966.1

CURRENT MW - 8.9 PPG, VIS - 34 SPQ.1

06:00 0 0 SPUD 7 7/8" HOLE @02:30 HRS, 7/6/11.

07-07-2011 Reported By PAT CLARK

DailyCosts: Drilling $53,092 Completion $0 Daily Total $53,092

Cum Costs: Drilling $475,589 Completion $0 Well Total $475,589

MD 2,495 TVD 2,423 Progress 0 Days 2 MW 9.3 Visc 39.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: JARRING STUCK PIPE @2350'

Start End Hrs From To Activity Description

06:00 15:30 9.5 0 0 WORK TIGHT HOLE. JARRING ON DRILLSTRING.

15:30 18:00 2.5 0 0 HSM. REMOVE GOOSENECK. R/U DCT WIRELINE, RUN FREEPOINT. DRILLSTRING FREE TO TOP
OF MWD.

18:00 19:30 1.5 0 0 RUN STRINGSHOT AND SHOOT STRING @2350' (1 DC ABOVE MWD).

19:30 21:00 1.5 0 0 DERRICK INSPECTION - TIGHTEN BOLTS AND CHECK KEEPERS. PUT SWIVEL BACK
TOGETHER.

21:00 22:00 1.0 0 0 TOH.

22:00 01:30 3.5 0 0 PU FISHING BHA & TIH.

01:30 02:00 0.5 0 0 CIRCULATE.

02:00 06:00 4.0 0 0 TAG FISH @2350', SCREW IN W/SCREW-IN SUB, JAR ON FISH.1

FULL CREWS, NO ACCIDENTS.I

SAFETY MEETINGS - TRIPPING, FISHING.1

FUEL - 9519, USED - 513.1

CURRENT MW - 9.3 PPG, VIS 39 SPQ.1
FISH - BIT, MM, PONY NMDC, UBHO, NMDC, GAP SUB, NMDC, 1 6" DC= 126.60'. MWD 2'ABOVE
GAP SUB @2292'.

07-08-2011 Reported By PAT CLARK

DailyCosts: Drilling $65,507 Completion $0 Daily Total $65,507

Cum Costs: Drilling $541,096 Completion $0 Well Total $541,096

MD 2,495 TVD 2,423 Progress 0 Days 3 MW 9.1 Visc 34.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: WASHING OVER FISH AT 2455'

Start End Hrs From To Activity Description

06:00 09:30 3.5 0 0 JAR ON FISH. NO MOVEMENT.

09:30 11:00 1.5 0 0 HSM. RUN BACKOFF ABOVE NMDC @2381'.

11:00 12:00 1.0 0 0 TOH.

12:00 13:30 1.5 0 0 L/D FISHING BHA.

13:30 15:00 1.5 0 0 P/U 3 JTS 7 5/8" WASH PIPE, BHA.

15:00 16:30 1.5 0 0 TIH TO TOP OF FISH.
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Well Name: CWU 1425−22D Field: CHAPITA DEEP Property: 064666

16:30 19:30 3.0 0 0 WASH OVER FISH F/2381’ − 2453’. SAW OBSTRUCTIONS @ 2405’, 2417’ (SHOE). EASY WASHING,
SMALL AMOUNT OF TORQUE. CIRCULATED SOME MAHOGANY SHALE(30%) AND LCM(70%)
OUT. STOPPED @ UPPER KICKPAD ON MM (2453’). CIRCULATE AND RECIPROCATE, PUMP 25
BBL 40 VIS SWEEP, CLEAN RETURNS. SPOT 10 BBLS OF SWEEP ON TOP OF FISH. 

19:30 21:30 2.0 0 0 TOH, L/D 7 5/8" WASH PIPE. TOP SUB & SHOE HAD JUNK MARKS,  (2) 1/8" GROOVES ON TOP
SUB.

21:30 00:00 2.5 0 0 P/U 3 JTS 8.125" WASH PIPE, BHA. SWAP OUT JARS. TIH TO TOP OF FISH.

00:00 06:00 6.0 0 0 WASH OVER FISH F/2381’ − 2455’. 


TRIED TO PACK OFF @ 2435’ − RAN SWEEP AND CLEANED HOLE UP. MOSTLY LCM IN
RETURNS, SOME MAHOGANY SHALE.





FULL CREWS, NO ACCIDENTS.


SAFETY MEETINGS − P/U WASH PIPE,  WORKING W/THIRD PARTY CONTRACTOR.


FUEL − 9006, USED − 513.


MW − 9.1 PPG, VIS − 33 SPQ.
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Jul. 08, 2011

Sundry Number: 16534 API Well Number: 43047503200000

Well Name: CWU 1425-22D Field: CHAPITA DEEP Property: 064666

16:30 19:30 3.0 0 0 WASH OVER FISH F/2381' - 2453'. SAW OBSTRUCTIONS @2405', 2417' (SHOE). EASY WASHING,
SMALL AMOUNT OF TORQUE. CIRCULATED SOME MAHOGANY SHALE(30%) AND LCM(70%)
OUT. STOPPED @UPPER KICKPAD ON MM (2453'). CIRCULATE AND RECIPROCATE, PUMP 25
BBL 40 VIS SWEEP, CLEAN RETURNS. SPOT 10 BBLS OF SWEEP ON TOP OF FISH.

19:30 21:30 2.0 0 0 TOH, L/D 7 5/8" WASH PIPE. TOP SUB & SHOE HAD JUNK MARKS, (2) 1/8" GROOVES ON TOP
SUB.

21:30 00:00 2.5 0 0 P/U 3 JTS 8.125" WASH PIPE, BHA. SWAP OUT JARS. TIH TO TOP OF FISH.

00:00 06:00 6.0 0 0 WASH OVER FISH F/2381' - 2455'. I

TRIED TO PACK OFF @2435' - RAN SWEEP AND CLEANED HOLE UP. MOSTLY LCM IN
RETURNS, SOME MAHOGANY SHALE.1

FULL CREWS, NO ACCIDENTS.I

SAFETY MEETINGS - P/U WASH PIPE, WORKING W/THIRD PARTY CONTRACTOR.I

FUEL - 9006, USED - 513.1

MW - 9.1 PPG, VIS - 33 SPQ.
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SUBMITASEMAIL Print Form

BLM - Vernal Field Office - Notification Form

Operator EOG RESOURCES Rig Name/# TRUE 34
Submitted By PAT CLARK Phone Number 877-352-0710
Well Name/Number CWU 1425-22D
Qtr/QtrNEINW Section av Township es Range 22E
Lease Serial Number UTU-0284A
API Number 43-047-50320

Spud Notice - Spud is the initial spudding of the well, not drilling
out below a casing string.

Date/Time AM PM

Casina - Please report time casing run starts, not cementing
times.
O Surface Casing RECElVED
O Intermediate Casing JULO5 2011
O Production Casing
O Liner Div.0FOIL,GAS&MINING

O Other

Date/Time AM PM

BOPE
Initial BOPE test at surface casing point

O BOPEtest at intermediate casing point
30 day BOPE test
Other

Date/Time 07/05/2011 01:00 AM2 PM

Remarks SENT 7/3/11 @08:00



SUBM1TAS EMAIL Print Form

BLM - Vernal Field Office - Notification Form

Operator EOG RESOURCES Rig Name/# TRUE 34
Submitted By KIT HATFIELD Phone Number877-352-0710
Well Name/Number CWU 1425-22D
Qtr/QtrNE/NW Section av Township 9S Range 22E
Lease Serial Number UTU-0284A
API Number 43-047-50320

Spud Notice - Spud is the initial spudding of the well, not drilling
out below a casing string.

Date/Time AM PM

Casina - Please report time casing run starts, not cementing
times.
O surfacecasing RECEIVED
O Intermediate Casing JUL19 2011

Production Casing
O DIV.0FOIL,GAS&MININGLiner
O Other

Date/Time 07/19/2011 06:00 AM PM

BOPE
O Initial BOPE test at surface casing point
O BOPE test at intermediate casing point

30 day BOPE test
Other

Date/Time AM PM

Remarks SENT 7/18/11 @ 16:00



STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING 

FORM 9
 

5.LEASE DESIGNATION AND SERIAL NUMBER:
 UTU0284A 

SUNDRY NOTICES AND REPORTS ON WELLS
Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO
DRILL form for such proposals.

6. IF INDIAN, ALLOTTEE OR TRIBE NAME:
 

7.UNIT or CA AGREEMENT NAME:
 CHAPITA WELLS 

1. TYPE OF WELL
  Gas Well 

8. WELL NAME and NUMBER:
 CWU 1425-22D 

2. NAME OF OPERATOR:
 EOG Resources, Inc.

9. API NUMBER:
 43047503200000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 
 1060 East Highway 40 , Vernal, UT, 84078 435 781-9111  Ext 

9. FIELD and POOL or WILDCAT:
 NATURAL BUTTES 

4. LOCATION OF WELL
  FOOTAGES AT SURFACE:
     0384 FNL 2104 FWL 
  QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN:
     Qtr/Qtr: NENW Section: 22 Township: 09.0S Range: 22.0E Meridian: S

COUNTY:
 UINTAH 

STATE:
 UTAH

11.

CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

 

   NOTICE OF INTENT
Approximate date work will start:

   SUBSEQUENT REPORT
Date of Work Completion:

 

   SPUD REPORT
Date of Spud:

 

   DRILLING REPORT
Report Date:

8/2/2011

     ACIDIZE       ALTER CASING       CASING REPAIR  

     CHANGE TO PREVIOUS PLANS       CHANGE TUBING       CHANGE WELL NAME  

     CHANGE WELL STATUS       COMMINGLE PRODUCING FORMATIONS       CONVERT WELL TYPE  

     DEEPEN       FRACTURE TREAT       NEW CONSTRUCTION  

     OPERATOR CHANGE       PLUG AND ABANDON       PLUG BACK  

     PRODUCTION START OR RESUME       RECLAMATION OF WELL SITE       RECOMPLETE DIFFERENT FORMATION  

     REPERFORATE CURRENT FORMATION       SIDETRACK TO REPAIR WELL       TEMPORARY ABANDON  

     TUBING REPAIR       VENT OR FLARE       WATER DISPOSAL  

     WATER SHUTOFF       SI TA STATUS EXTENSION       APD EXTENSION  

     WILDCAT WELL DETERMINATION       OTHER  OTHER: 

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

 Please see the attached well chronology report for the referenced well showing
all activity up to 8/2/2011.

 

NAME (PLEASE PRINT) PHONE NUMBER 
 Nanette Lupcho 435 781-9157

TITLE
 Regulatory Assistant

SIGNATURE
 N/A

DATE
 8/2/2011

08/09/2011

Aug. 02, 2011

Sundry Number: 17172 API Well Number: 43047503200000

FORM 9
STATE OF UTAH

DEPARTMENT OF NATURAL RESOURCES
DIVISION OF OIL, GAS, AND MINING g-i-EA02E DEASIGNATION AND SERIAL NUMBER:

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO 7.UNIT or CA AGREEMENT NAME:

DRILL form for such proposals. CHAPITA WELLS

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Gas Well CWU 1425-22D

2. NAME OF OPERATOR: 9. API NUMBER:
EOG Resources, Inc. 43047503200000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1060 East Highway 40 , Vernal, UT, 84078 435 781-9111 E×t NATURAL BUTTES

4.LOCATIONOFVVELL COUNTY:
FOOTAGES AT SURFACE: UINTAH

0384 FNL 2104 FWL
QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

Qtr/Qtr: NENW Section: 22 Township: 09.05 Range: 22.0E Meridian: S UTAH

11.
CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME
Approximate date work will start:

CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SDUat ofUWENrkRCEPmOp
tion: DEEPEN FRACTURE TREAT NEW CONSTRUCTION

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

SPUD REPORT
PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION

Date of Spud:
REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLINR RErt
D e. WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION

8/2/2011
WILDCAT WELL DETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR C( MPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

Please see the attached well chronology report for the referenced well showing
all activity up to 8/2/2011.

Accepted by the
Utah Division of

Oil, Gas and Mining

FOR RECORD ONLY

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Nanette Lupcho 435 781-9157 Regulatory Assistant

SIGNATURE DATE
N/A



Well Name: CWU 1425−22D Field: CHAPITA DEEP Property: 064666




FULL CREWS, NO ACCIDENTS.


SAFETY MEETINGS − RURT, TESTING BOP, P/U BHA.


FUEL − 10032, DEL − 8000, USED − 966.


CURRENT MW − 8.9 PPG, VIS − 34 SPQ.





06:00 0 0 SPUD 7 7/8" HOLE @ 02:30 HRS, 7/6/11.

07−07−2011 Reported By PAT CLARK

DailyCosts: Drilling $53,092 Completion $0 Daily Total $53,092

Cum Costs: Drilling $475,589 Completion $0 Well Total $475,589

MD 2,495 TVD 2,423 Progress 0 Days 2 MW 9.3 Visc 39.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: JARRING STUCK PIPE @ 2350’

Start End Hrs From To Activity Description

06:00 15:30 9.5 0 0 WORK TIGHT HOLE. JARRING ON DRILLSTRING.

15:30 18:00 2.5 0 0 HSM. REMOVE GOOSENECK. R/U DCT WIRELINE, RUN FREEPOINT. DRILLSTRING FREE TO TOP
OF MWD.

18:00 19:30 1.5 0 0 RUN STRINGSHOT AND SHOOT STRING @ 2350’ (1 DC ABOVE MWD).

19:30 21:00 1.5 0 0 DERRICK INSPECTION − TIGHTEN BOLTS AND CHECK KEEPERS. PUT SWIVEL BACK
TOGETHER.

21:00 22:00 1.0 0 0 TOH.

22:00 01:30 3.5 0 0 PU FISHING BHA & TIH.

01:30 02:00 0.5 0 0 CIRCULATE.

02:00 06:00 4.0 0 0 TAG FISH @ 2350’, SCREW IN W/SCREW−IN SUB, JAR ON FISH.





FULL CREWS, NO ACCIDENTS.


SAFETY MEETINGS − TRIPPING, FISHING.


FUEL − 9519, USED − 513.


CURRENT MW − 9.3 PPG, VIS 39 SPQ.


FISH − BIT, MM, PONY NMDC, UBHO, NMDC, GAP SUB, NMDC, 1 6" DC= 126.60’. MWD 2’ ABOVE
GAP SUB @ 2292’.

07−08−2011 Reported By PAT CLARK

DailyCosts: Drilling $65,507 Completion $0 Daily Total $65,507

Cum Costs: Drilling $541,096 Completion $0 Well Total $541,096

MD 2,495 TVD 2,423 Progress 0 Days 3 MW 9.1 Visc 34.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: WASHING OVER FISH AT 2455’

Start End Hrs From To Activity Description

06:00 09:30 3.5 0 0 JAR ON FISH. NO MOVEMENT.

09:30 11:00 1.5 0 0 HSM. RUN BACKOFF ABOVE NMDC @ 2381’. 

11:00 12:00 1.0 0 0 TOH.

12:00 13:30 1.5 0 0 L/D FISHING BHA.

13:30 15:00 1.5 0 0 P/U 3 JTS 7 5/8" WASH PIPE, BHA.

15:00 16:30 1.5 0 0 TIH TO TOP OF FISH.
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Aug. 02, 2011

Sundry Number: 17172 API Well Number: 43047503200000



Well Name: CWU 1425−22D Field: CHAPITA DEEP Property: 064666

16:30 19:30 3.0 0 0 WASH OVER FISH F/2381’ − 2453’. SAW OBSTRUCTIONS @ 2405’, 2417’ (SHOE). EASY WASHING,
SMALL AMOUNT OF TORQUE. CIRCULATED SOME MAHOGANY SHALE(30%) AND LCM(70%)
OUT. STOPPED @ UPPER KICKPAD ON MM (2453’). CIRCULATE AND RECIPROCATE, PUMP 25
BBL 40 VIS SWEEP, CLEAN RETURNS. SPOT 10 BBLS OF SWEEP ON TOP OF FISH. 

19:30 21:30 2.0 0 0 TOH, L/D 7 5/8" WASH PIPE. TOP SUB & SHOE HAD JUNK MARKS,  (2) 1/8" GROOVES ON TOP
SUB.

21:30 00:00 2.5 0 0 P/U 3 JTS 8.125" WASH PIPE, BHA. SWAP OUT JARS. TIH TO TOP OF FISH.

00:00 06:00 6.0 0 0 WASH OVER FISH F/2381’ − 2455’. 


TRIED TO PACK OFF @ 2435’ − RAN SWEEP AND CLEANED HOLE UP. MOSTLY LCM IN
RETURNS, SOME MAHOGANY SHALE.





FULL CREWS, NO ACCIDENTS.


SAFETY MEETINGS − P/U WASH PIPE,  WORKING W/THIRD PARTY CONTRACTOR.


FUEL − 9006, USED − 513.


MW − 9.1 PPG, VIS − 33 SPQ.

07−09−2011 Reported By PAT CLARK

DailyCosts: Drilling $98,004 Completion $0 Daily Total $98,004

Cum Costs: Drilling $639,101 Completion $0 Well Total $639,101

MD 2,495 TVD 2,423 Progress 0 Days 4 MW 9.1 Visc 39.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: WASH TO BTM. PREP TO RESUME DRILLING.

Start End Hrs From To Activity Description

06:00 09:30 3.5 0 0 WASH OVER FISH F/2455’ − 2477’ (BOTTOM KICKPAD). SLOW REAMING, TRIED TO PACK OFF.

09:30 11:00 1.5 0 0 RECIPROCATE PIPE, CIRCULATE 2 BOTTOMS UP AND RUN 60 VIS SWEEP. SPOT 25 BBL 60 VIS
PILL ON BOTTOM.

11:00 11:30 0.5 0 0 SINGLE OUT 3 JTS, CIRCULATE & SPOT 60 VIS SWEEP ON TOP OF FISH @ 2381’..

11:30 13:30 2.0 0 0 TOH. STAND BACK WASHPIPE. MILL SHOE WAS WORN ON INSIDE, NORMAL STRIATIONS ON
EXTERIOR.

13:30 15:30 2.0 0 0 P/U SCREW−IN SUB, FISHING BHA, TIH TO 2375’. 

15:30 16:00 0.5 0 0 CIRCULATE DOWN TO FISH @ 2398’, FISH HAD FALLEN TO BOTTOM. SCREW INTO FISH.
COULD NOT CIRCULATE. 

16:00 20:30 4.5 0 0 TOH. L/D DIRECTIONAL AND FISHING TOOLS. DIRECTIONAL TOOLS PACKED OFF W/ SHALE
AND LCM. BIT IS UNDAMAGED.

20:30 22:00 1.5 0 0 RIH W /1 STAND WASHPIPE, L/D SAME.

22:00 00:00 2.0 0 0 P/U DIRECTIONAL BHA, SCRIBE MM.

00:00 04:30 4.5 0 0 TIH, INPECTING BHA (TRIP CHECK), SLM DP.

04:30 05:30 1.0 0 0 L/D 12 JTS, RIH W/ 4 STANDS TO 2958’

05:30 06:00 0.5 0 0 CIRCULATE AND WASH TO BOTTOM.





FULL CREWS, NO ACCIDENTS.


SAFETY MEETINGS − DRIVING SAFETY, P/U AND L/D TOOLS.


FUEL − 8400, USED − 606.


CURRENT MW − 9.1 PPG, VIS − 39 SPQ.

07−10−2011 Reported By PAT CLARK

DailyCosts: Drilling $34,444 Completion $0 Daily Total $34,444

Cum Costs: Drilling $673,545 Completion $0 Well Total $673,545
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Aug. 02, 2011

Sundry Number: 17172 API Well Number: 43047503200000

Well Name: CWU 1425-22D Field: CHAPITA DEEP Property: 064666

16:30 19:30 3.0 0 0 WASH OVER FISH F/2381' - 2453'. SAW OBSTRUCTIONS @2405', 2417' (SHOE). EASY WASHING,
SMALL AMOUNT OF TORQUE. CIRCULATED SOME MAHOGANY SHALE(30%) AND LCM(70%)
OUT. STOPPED @UPPER KICKPAD ON MM (2453'). CIRCULATE AND RECIPROCATE, PUMP 25
BBL 40 VIS SWEEP, CLEAN RETURNS. SPOT 10 BBLS OF SWEEP ON TOP OF FISH.

19:30 21:30 2.0 0 0 TOH, L/D 7 5/8" WASH PIPE. TOP SUB & SHOE HAD JUNK MARKS, (2) 1/8" GROOVES ON TOP
SUB.

21:30 00:00 2.5 0 0 P/U 3 JTS 8.125" WASH PIPE, BHA. SWAP OUT JARS. TIH TO TOP OF FISH.

00:00 06:00 6.0 0 0 WASH OVER FISH F/2381' - 2455'. I

TRIED TO PACK OFF @2435' - RAN SWEEP AND CLEANED HOLE UP. MOSTLY LCM IN
RETURNS, SOME MAHOGANY SHALE.1

FULL CREWS, NO ACCIDENTS.I

SAFETY MEETINGS - P/U WASH PIPE, WORKING W/THIRD PARTY CONTRACTOR.I

FUEL - 9006, USED - 513.1

MW - 9.1 PPG, VIS - 33 SPQ.
07-09-2011 Reported By PAT CLARK

DailyCosts: Drilling $98,004 Completion $0 Daily Total $98,004

Cum Costs: Drilling $639,101 Completion $0 Well Total $639,101

MD 2,495 TVD 2,423 Progress 0 Days 4 MW 9.1 Visc 39.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: WASH TO BTM. PREP TO RESUME DRILLING.

Start End Hrs From To Activity Description

06:00 09:30 3.5 0 0 WASH OVER FISH F/2455' - 2477' (BOTTOM KICKPAD). SLOW REAMING, TRIED TO PACK OFF.

09:30 11:00 1.5 0 0 RECIPROCATE PIPE, CIRCULATE 2 BOTTOMS UP AND RUN 60 VIS SWEEP. SPOT 25 BBL 60 VIS
PILL ON BOTTOM.

11:00 11:30 0.5 0 0 SINGLE OUT 3 JTS, CIRCULATE & SPOT 60 VIS SWEEP ON TOP OF FISH @2381'..

11:30 13:30 2.0 0 0 TOH. STAND BACK WASHPIPE. MILL SHOE WAS WORN ON INSIDE, NORMAL STRIATIONS ON
EXTERIOR.

13:30 15:30 2.0 0 0 P/U SCREW-IN SUB, FISHING BHA, TIH TO 2375'.

15:30 16:00 0.5 0 0 CIRCULATE DOWN TO FISH @2398', FISH HAD FALLEN TO BOTTOM. SCREW INTO FISH.
COULD NOT CIRCULATE.

16:00 20:30 4.5 0 0 TOH. L/D DIRECTIONAL AND FISHING TOOLS. DIRECTIONAL TOOLS PACKED OFF W/ SHALE
AND LCM. BIT IS UNDAMAGED.

20:30 22:00 1.5 0 0 RIH W /l STAND WASHPIPE, L/D SAME.

22:00 00:00 2.0 0 0 P/U DIRECTIONAL BHA, SCRIBE MM.

00:00 04:30 4.5 0 0 TIH, INPECTING BHA (TRIP CHECK), SLM DP.

04:30 05:30 1.0 0 0 L/D 12 JTS, RIH W/ 4 STANDS TO 2958'

05:30 06:00 0.5 0 0 CIRCULATE AND WASH TO BOTTOM.I

FULL CREWS, NO ACCIDENTS.I

SAFETY MEETINGS - DRIVING SAFETY, P/UAND L/D TOOLS.I

FUEL - 8400, USED - 606.1

CURRENT MW - 9.1 PPG, VIS - 39 SPQ.
07-10-2011 Reported By PAT CLARK

DailyCosts: Drilling $34,444 Completion $0 Daily Total $34,444

Cum Costs: Drilling $673,545 Completion $0 Well Total $673,545
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Well Name: CWU 1425−22D Field: CHAPITA DEEP Property: 064666

MD 3,922 TVD 3,822 Progress 1,427 Days 5 MW 9.4 Visc 38.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 3922’

Start End Hrs From To Activity Description

06:00 07:30 1.5 0 0 WASH AND REAM 2412’ − 2495’. RAN 60 VIS SWEEP, HOLE CLEANED UP WELL. STILL GETTING
OLD LCM IN RETURNS.

07:30 14:30 7.0 2495 2927 ROTATE & SLIDE 2495’ − 2927’. WOB 20K, RPM 54/74, SPP 1400 PSI, DP 250 PSI, ROP 62 FPH.

14:30 15:00 0.5 0 0 RIG SERVICE. CHECK COM.

15:00 06:00 15.0 2927 3922 ROTATE & SLIDE 2927’ − 3922’. SAME PARAMETERS, ROP 66 FPH.





FULL CREWS, NO ACCIDENTS, BOP DRILL DAYLIGHTS.


SAFETY MEETINGS − CHANGING OIL, DRIVING HOME.


FUEL − 7280, USED − 1120.


CURRENT MW − 9.4 PPG, VIS − 39 SPQ.


FORMATION − MAHOGANY SHALE.


LAST 24 HOURS − ROTATE 85% (85 FPH); SLIDE 15%(43 FPH).

07−11−2011 Reported By PAT CLARK

DailyCosts: Drilling $41,597 Completion $0 Daily Total $41,597

Cum Costs: Drilling $715,143 Completion $0 Well Total $715,143

MD 5,240 TVD 5,140 Progress 1,318 Days 6 MW 9.6 Visc 37.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 5240’

Start End Hrs From To Activity Description

06:00 14:30 8.5 3922 4451 ROTATE & SLIDE 3922’ − 4451’. WOB 15−20K, RPM 54/59, SPP 1900 PSI, DP 200−300 PSI, ROP 62
FPH.

14:30 15:00 0.5 0 0 RIG SERVICE. CHECK COM.

15:00 06:00 15.0 4451 5240 ROTATE & SLIDE 4451’ − 5240’. SAME PARAMETERS, ROP 53 FPH. SWITCHED TO #1 PUMP @ 01:
30.





FULL CREWS, NO ACCIDENTS, BOP DRILL MORNING TOUR.


SAFETY MEETINGS − 100% TIE−OFF, PREVENTATIVE MAINTENANCE.


FUEL − 5600, USED − 1680.


CURRENT MW − 9.6 PPG, VIS − 39 SPQ.


FORMATION − WASATCH @ 4900’.


LAST 24 HOURS − ROTATE 93%(63 FPH), SLIDE 7%(24 FPH).

07−12−2011 Reported By PAT CLARK

DailyCosts: Drilling $35,255 Completion $0 Daily Total $35,255

Cum Costs: Drilling $750,399 Completion $0 Well Total $750,399

MD 6,000 TVD 5,900 Progress 760 Days 7 MW 9.8 Visc 39.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 6000’

Start End Hrs From To Activity Description

06:00 14:00 8.0 5240 5482 ROTATE & SLIDE 5240’ − 5482’. WOB 17−22K, RPM 50−60/53, SPP 1900 PSI, DP 200−300 PSI, ROP 30
FPH.
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Aug. 02, 2011

Sundry Number: 17172 API Well Number: 43047503200000

Well Name: CWU 1425-22D Field: CHAPITA DEEP Property: 064666

MD 3,922 TVD 3,822 Progress 1,427 Days 5 MW 9.4 Visc 38.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @3922'

Start End Hrs From To Activity Description

06:00 07:30 1.5 0 0 WASH AND REAM 2412' - 2495'. RAN 60 VIS SWEEP, HOLE CLEANED UP WELL. STILL GETTING
OLD LCM IN RETURNS.

07:30 14:30 7.0 2495 2927 ROTATE & SLIDE 2495' - 2927'. WOB 20K, RPM 54/74, SPP 1400 PSI, DP 250 PSI, ROP 62 FPH.

14:30 15:00 0.5 0 0 RIG SERVICE. CHECK COM.

15:00 06:00 15.0 2927 3922 ROTATE & SLIDE 2927' - 3922'. SAME PARAMETERS, ROP 66 FPH.1

FULL CREWS, NO ACCIDENTS, BOP DRILL DAYLIGHTS.I

SAFETY MEETINGS - CHANGING OIL, DRIVING HOME.1

FUEL - 7280, USED - l l20.1

CURRENT MW - 9.4 PPG, VIS - 39 SPQ.1
FORMATION - MAHOGANY SHALE.1

LAST 24 HOURS - ROTATE 85% (85 FPH); SLIDE 15%(43 FPH).

07-11-2011 Reported By PAT CLARK

DailyCosts: Drilling $41,597 Completion $0 Daily Total $41,597

Cum Costs: Drilling $715,143 Completion $0 Well Total $715,143

MD 5,240 TVD 5,140 Progress 1,318 Days 6 MW 9.6 Visc 37.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @5240'

Start End Hrs From To Activity Description

06:00 14:30 8.5 3922 4451 ROTATE & SLIDE 3922' - 4451'. WOB 15-20K, RPM 54/59, SPP 1900 PSI, DP 200-300 PSI, ROP 62
FPH.

14:30 15:00 0.5 0 0 RIG SERVICE. CHECK COM.

15:00 06:00 15.0 4451 5240 ROTATE & SLIDE 4451'- 5240'. SAME PARAMETERS, ROP 53 FPH. SWITCHED TO #1 PUMP @01:
30.1

FULL CREWS, NO ACCIDENTS, BOP DRILL MORNING TOUR.I

SAFETY MEETINGS - 100% TIE-OFF, PREVENTATIVE MAINTENANCE.1

FUEL - 5600, USED - 1680.1

CURRENT MW - 9.6 PPG, VIS - 39 SPQ.1
FORMATION - WASATCH @4900'.I

LAST 24 HOURS - ROTATE 93%(63 FPH), SLIDE 7%(24 FPH).

07-12-2011 Reported By PAT CLARK

DailyCosts: Drilling $35,255 Completion $0 Daily Total $35,255

Cum Costs: Drilling $750,399 Completion $0 Well Total $750,399

MD 6,000 TVD 5,900 Progress 760 Days 7 MW 9.8 Visc 39.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @6000'

Start End Hrs From To Activity Description

06:00 14:00 8.0 5240 5482 ROTATE & SLIDE 5240' - 5482'. WOB 17-22K, RPM 50-60/53, SPP 1900 PSI, DP 200-300 PSI, ROP 30
FPH.
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Well Name: CWU 1425−22D Field: CHAPITA DEEP Property: 064666

14:00 14:30 0.5 0 0 RIG SERVICE. CHECK COM.

14:30 06:00 15.5 5482 6000 ROTATE & SLIDE 5482’ − 6000’. WOB 17−22K, RPM 54/59, SPP 2100 PSI, DP 200−300 PSI, ROP 33
FPH.





FULL CREWS, NO ACCIDENTS.


SAFETY MEETINGS − MSDS, RAINY, SLICK CONDITIONS.


FUEL − 4144, USED − 1456.


CURRENT MW − 9.9 PPG, VIS − 38 SPQ. LOST 200 BBLS MUD @ 5792’.


FORMATION − CHAPITA WELLS @ 5492’.


LAST 24 HOURS − ROTATE 95% (33 FPH); SLIDE 5%(20 FPH).

07−13−2011 Reported By PAT CLARK

DailyCosts: Drilling $71,587 Completion $0 Daily Total $71,587

Cum Costs: Drilling $821,986 Completion $0 Well Total $821,986

MD 6,880 TVD 6,780 Progress 880 Days 8 MW 10.0 Visc 39.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 6880’

Start End Hrs From To Activity Description

06:00 14:30 8.5 6000 6355 ROTATE & SLIDE 6000’ − 6355’. WOB 20K, RPM 50/59, SPP 2150 PSI, DP 250 PSI, ROP 42 FPH.

14:30 15:00 0.5 0 0 RIG SERVICE. CHECK COM.

15:00 06:00 15.0 6355 6880 ROTATE & SLIDE 6355’ − 6880’. SAME PARAMETERS, ROP 35 FPH.





FULL CREWS, NO ACCIDENTS.


SAFETY MEETINGS − MIXING CHEMICALS, HOUSEKEEPING.


FUEL − 10864, DEL − 8001, USED − 1281.


CURRENT MW − 9.95 PPG, VIS − 39 SPQ.


FORMATION − NORTH HORN @ 6845’.


LAST 24 HOURS − ROTATE 95%(ROP 40 FPH); SLIDE 5%(ROP 20 FPH).

07−14−2011 Reported By PAT CLARK/KIT HATFIELD

DailyCosts: Drilling $36,495 Completion $0 Daily Total $36,495

Cum Costs: Drilling $858,482 Completion $0 Well Total $858,482

MD 7,500 TVD 7,400 Progress 620 Days 9 MW 10.7 Visc 38.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 7500’

Start End Hrs From To Activity Description

06:00 15:00 9.0 6880 7075 DRILLING: 6880−7075’ (195’) AVG 22 FPH.  100% ROTATE. 16−21K WOB, RPM TABLE= 55/73
MOTOR.  PRESSURE = 2350 PSI / DIFF = 150−250 PSI. 460 GPM.   DRILLING IN NORTH HORN.

15:00 15:30 0.5 7075 7075 RIG SERVICE

15:30 06:00 14.5 7075 7500 DRILLING: 7075−7500’ (425’) AVG 29 FPH. PARAMETERS AS ABOVE.  LOST ABOUT 120 BBLS MUD
AT 7390’ (PRICE RIVER TOP @ 7370’ MD) MW =  9.7 PPG.





FULL CREWS / NO ACCIDENTS.  SAFETY MEETINGS: MIXING LCM.  JOB FOCUS & PROPER
ATTITUDE.  FUEL = 8960 / USED 1904 GAL.


PAST 24 HRS SLID 15’ (2.4%) AVG 30 FPH, ROTATE 605’ ( 98%) INST. ROP RANGE FROM 20−80 FPH.

07−15−2011 Reported By  KIT HATFIELD
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Aug. 02, 2011

Sundry Number: 17172 API Well Number: 43047503200000

Well Name: CWU 1425-22D Field: CHAPITA DEEP Property: 064666

14:00 14:30 0.5 0 0 RIG SERVICE. CHECK COM.

14:30 06:00 15.5 5482 6000 ROTATE & SLIDE 5482' - 6000'. WOB 17-22K, RPM 54/59, SPP 2100 PSI, DP 200-300 PSI, ROP 33
FPH.1

FULL CREWS, NO ACCIDENTS.I

SAFETY MEETINGS - MSDS, RAINY, SLICK CONDITIONS.I

FUEL - 4144, USED - 1456.1

CURRENT MW - 9.9 PPG, VIS - 38 SPQ.LOST 200 BBLS MUD @5792'.I

FORMATION - CHAPITA WELLS @5492'.I

LAST 24 HOURS - ROTATE 95% (33 FPH); SLIDE 5%(20 FPH).

07-13-2011 Reported By PAT CLARK

DailyCosts: Drilling $71,587 Completion $0 Daily Total $71,587

Cum Costs: Drilling $821,986 Completion $0 Well Total $821,986

MD 6,880 TVD 6,780 Progress 880 Days 8 MW 10.0 Visc 39.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @6880'

Start End Hrs From To Activity Description

06:00 14:30 8.5 6000 6355 ROTATE & SLIDE 6000' - 6355'. WOB 20K, RPM 50/59, SPP 2150 PSI, DP 250 PSI, ROP 42 FPH.

14:30 15:00 0.5 0 0 RIG SERVICE. CHECK COM.

15:00 06:00 15.0 6355 6880 ROTATE & SLIDE 6355' - 6880'. SAME PARAMETERS, ROP 35 FPH.1

FULL CREWS, NO ACCIDENTS.I

SAFETY MEETINGS - MIXING CHEMICALS, HOUSEKEEPING.1

FUEL - 10864, DEL - 8001, USED - 1281.1

CURRENT MW - 9.95 PPG, VIS - 39 SPQ.1
FORMATION - NORTH HORN @6845'.I

LAST 24 HOURS - ROTATE 95%(ROP 40 FPH); SLIDE 5%(ROP 20 FPH).

07-14-2011 Reported By PAT CLARK/KIT HATFIELD

DailyCosts: Drilling $36,495 Completion $0 Daily Total $36,495

Cum Costs: Drilling $858,482 Completion $0 Well Total $858,482

MD 7,500 TVD 7,400 Progress 620 Days 9 MW 10.7 Visc 38.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @7500'

Start End Hrs From To Activity Description

06:00 15:00 9.0 6880 7075 DRILLING: 6880-7075' (195') AVG 22 FPH. 100% ROTATE. 16-21K WOB, RPM TABLE= 55/73
MOTOR. PRESSURE = 2350 PSI / DIFF = 150-250 PSI. 460 GPM. DRILLING IN NORTH HORN.

15:00 15:30 0.5 7075 7075 RIG SERVICE

15:30 06:00 14.5 7075 7500 DRILLING: 7075-7500' (425') AVG 29 FPH. PARAMETERS AS ABOVE. LOST ABOUT 120 BBLS MUD
AT 7390' (PRICE RIVER TOP @7370' MD) MW = 9.7 PPG.1

FULL CREWS / NO ACCIDENTS. SAFETY MEETINGS: MIXING LCM. JOB FOCUS & PROPER
ATTITUDE. FUEL = 8960 / USED 1904 GAL.I

PAST 24 HRS SLID 15' (2.4%) AVG 30 FPH, ROTATE 605' ( 98%) INST. ROP RANGE FROM 20-80 FPH.

07-15-2011 Reported By KIT HATFIELD
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Well Name: CWU 1425−22D Field: CHAPITA DEEP Property: 064666

DailyCosts: Drilling $42,657 Completion $4,542 Daily Total $47,199

Cum Costs: Drilling $901,139 Completion $4,542 Well Total $905,681

MD 8,000 TVD 7,900 Progress 500 Days 10 MW 10.7 Visc 41.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 8000’

Start End Hrs From To Activity Description

06:00 14:30 8.5 7500 7669 DRILLING: 7500−7669’ (169’) AVG 20 FPH.   18−21K WOB, RPM TABLE= 55/69 MOTOR.  PRESSURE
= 2350 PSI / DIFF = 100−200 PSI. 430 GPM.  

14:30 15:00 0.5 7669 7669 RIG SERVICE.

15:00 06:00 15.0 7669 8000 DRILLING: 7669’−8000’ (331’) AVG 22 FPH.  PARAMETERS AS ABOVE. 





FULL CREWS / NO ACCIDENTS.  SAFETY MEETINGS: BRINGING PIPE UP V−DOOR. MAKING
CONNECTIONS.  FUEL = 7392 / USED 1568 GAL.


PAST 24 HRS: SLID 18’ (4%) AVG 20 FPH.  ROTATE 482’ (96%)  INST P−RATES 10−60 FPH.

07−16−2011 Reported By  KIT HATFIELD

DailyCosts: Drilling $41,885 Completion $2,020 Daily Total $43,905

Cum Costs: Drilling $943,024 Completion $6,562 Well Total $949,586

MD 8,510 TVD 8,410 Progress 510 Days 11 MW 10.8 Visc 42.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 8510’

Start End Hrs From To Activity Description

06:00 09:00 3.0 8000 8042 DRILLING: 8000−8042’ (42’) AVG 14 FPH.   18−21K WOB, RPM TABLE= 55/69 MOTOR.  PRESSURE =
2350 PSI / DIFF = 100−200 PSI. 430 GPM.  

09:00 09:30 0.5 8042 8042 RIG SERVICE.

09:30 06:00 20.5 8042 8510 DRILLING: 8042−8510’ (468’) AVG 23 FPH. PROGRAM TOP MIDDLE PRICE RIVER @ 8218’ MD.


PARAMETERS AS ABOVE.





NIGHT CREW ONE MAN SHORT / NO ACCIDENTS.  SAFETY MEETINGS: ACCUMULATOR
SCHOOL. PROPER VENELATION WHILE PAINTING.


FUEL = 5712 / USED 1680 GAL.

07−17−2011 Reported By  KIT HATFIELD

DailyCosts: Drilling $36,240 Completion $0 Daily Total $36,240

Cum Costs: Drilling $979,265 Completion $6,562 Well Total $985,827

MD 8,800 TVD 8,700 Progress 290 Days 12 MW 11.2 Visc 42.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 8800’

Start End Hrs From To Activity Description

06:00 10:30 4.5 8510 8591 DRILLING: 8510−8591’ (81’) AVG 18 FPH.   18−22K WOB, RPM TABLE= 55/69 MOTOR.  PRESSURE =
2350 PSI / DIFF = 50−150 PSI. 430 GPM.  BUMP MW UP TO 11 PPG BEFORE TRIP.

10:30 11:30 1.0 8591 8591 CIRCULATE BOTTOMS UP. MIX & PUMP SLUG.

11:30 18:00 6.5 8591 8591 TRIP OUT / NO PROBLEMS. CHANGE OUT BIT AND MOTOR. BIT LOOKED GOOD −  1/16" OUT OF
GUAGE.  TRIP IN TO SHOE. 

18:00 19:00 1.0 8591 8591 CUT DRILLING LINE.

19:00 21:00 2.0 8591 8591 CONTINUE TRIP IN HOLE.

Page 11

Aug. 02, 2011

Sundry Number: 17172 API Well Number: 43047503200000

Well Name: CWU 1425-22D Field: CHAPITA DEEP Property: 064666

DailyCosts: Drilling $42,657 Completion $4,542 Daily Total $47,199

Cum Costs: Drilling $901,139 Completion $4,542 Well Total $905,681

MD 8,000 TVD 7,900 Progress 500 Days 10 MW 10.7 Visc 41.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @8000'

Start End Hrs From To Activity Description

06:00 14:30 8.5 7500 7669 DRILLING: 7500-7669' (169') AVG 20 FPH. 18-21K WOB, RPM TABLE= 55/69 MOTOR. PRESSURE
= 2350 PSI / DIFF = 100-200 PSI. 430 GPM.

14:30 15:00 0.5 7669 7669 RIG SERVICE.

15:00 06:00 15.0 7669 8000 DRILLING: 7669'-8000' (331') AVG 22 FPH. PARAMETERS AS ABOVE.

FULL CREWS / NO ACCIDENTS. SAFETY MEETINGS: BRINGING PIPE UP V-DOOR. MAKING
CONNECTIONS. FUEL = 7392 / USED 1568 GAL.

PAST 24 HRS: SLID 18' (4%) AVG 20 FPH. ROTATE 482' (96%) INST P-RATES 10-60 FPH.

07-16-2011 Reported By KIT HATFIELD

DailyCosts: Drilling $41,885 Completion $2,020 Daily Total $43,905

Cum Costs: Drilling $943,024 Completion $6,562 Well Total $949,586

MD 8,510 TVD 8,410 Progress 510 Days 11 MW 10.8 Visc 42.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @8510'

Start End Hrs From To Activity Description

06:00 09:00 3.0 8000 8042 DRILLING: 8000-8042' (42') AVG 14 FPH. 18-21K WOB, RPM TABLE= 55/69 MOTOR. PRESSURE =

2350 PSI / DIFF = 100-200 PSI. 430 GPM.

09:00 09:30 0.5 8042 8042 RIG SERVICE.

09:30 06:00 20.5 8042 8510 DRILLING: 8042-8510' (468') AVG 23 FPH. PROGRAM TOP MIDDLE PRICE RIVER @8218' MD.I

PARAMETERS AS ABOVE.1

NIGHT CREW ONE MAN SHORT / NO ACCIDENTS. SAFETY MEETINGS: ACCUMULATOR
SCHOOL. PROPER VENELATION WHILE PAINTING.1

FUEL = 5712 / USED 1680 GAL.

07-17-2011 Reported By KIT HATFIELD

DailyCosts: Drilling $36,240 Completion $0 Daily Total $36,240

Cum Costs: Drilling $979,265 Completion $6,562 Well Total $985,827

MD 8,800 TVD 8,700 Progress 290 Days 12 MW 11.2 Visc 42.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @8800'

Start End Hrs From To Activity Description

06:00 10:30 4.5 8510 8591 DRILLING: 8510-8591' (81') AVG 18 FPH. 18-22K WOB, RPM TABLE= 55/69 MOTOR. PRESSURE =

2350 PSI / DIFF = 50-150 PSI. 430 GPM. BUMP MW UP TO 11 PPG BEFORE TRIP.

10:30 11:30 1.0 8591 8591 CIRCULATE BOTTOMS UP. MIX & PUMP SLUG.

11:30 18:00 6.5 8591 8591 TRIP OUT / NO PROBLEMS. CHANGE OUT BIT AND MOTOR. BIT LOOKED GOOD - 1/16" OUT OF
GUAGE. TRIP IN TO SHOE.

18:00 19:00 1.0 8591 8591 CUT DRILLING LINE.

19:00 21:00 2.0 8591 8591 CONTINUE TRIP IN HOLE.
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Well Name: CWU 1425−22D Field: CHAPITA DEEP Property: 064666

21:00 00:00 3.0 8591 8591 WASH LAST 2 SINGLES TO BOTTOM.  PICKED UP "HITCH−HIKER" ON WAY IN HOLE.  KEEPS
HANGING UP.  HAD 40’ OF FILL.

00:00 06:00 6.0 8591 8800 DRILLING: 8591−8800’ (209’) AVG 35 FPH.  19−23K WOB, RPM TABLE= 55/69 MOTOR.  PRESSURE =
2450 PSI / DIFF = 100−200 PSI. 425 GPM.


  


FULL CREWS / NO ACCIDENTS. SAFETY MEETINGS: TRIPPING. PROPER VENTELATION WHILE
PAINTING.  FUEL = 4704 / USED 1008 GAL. 


PAST 24 HRS− 100% ROTATE.

07−18−2011 Reported By  KIT HATFIELD

DailyCosts: Drilling $36,936 Completion $0 Daily Total $36,936

Cum Costs: Drilling $1,016,202 Completion $6,562 Well Total $1,022,764

MD 9,550 TVD 9,450 Progress 750 Days 13 MW 11.2 Visc 43.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 9550’

Start End Hrs From To Activity Description

06:00 14:30 8.5 8800 9044 8800−9044’ (244’) AVG 29 FPH  19−23K WOB, RPM TABLE= 55/69 MOTOR.  PRESSURE = 2500 PSI /
DIFF = 150−250 PSI. 425 GPM.  PROGRAM TOP LOWER PRICE RIVER @ 9004’.

14:30 15:00 0.5 9044 9044 RIG SERVICE.

15:00 06:00 15.0 9044 9550 DRILLING: 9044−9550’ (506’) AVG 34 FPH. PROGRAM TOP SEGO @ 9514’MD.





FULL CREWS / NO ACCIDENTS.  SAFETY MEETINGS: LAST DAY FOCUS.  USING NEEDLE GUN
AND GRINDER.  FUEL = 3078 / USED 1626 GAL.  


LAST 24 HRS, 100% ROTATE.

07−19−2011 Reported By  KIT HATFIELD

DailyCosts: Drilling $74,209 Completion $0 Daily Total $74,209

Cum Costs: Drilling $1,090,412 Completion $6,562 Well Total $1,096,974

MD 9,740 TVD 9,639 Progress 190 Days 14 MW 11.2 Visc 45.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: LD DP

Start End Hrs From To Activity Description

06:00 07:30 1.5 9550 9575 DRILLING: 9550−9575’(25’) AVG 17 FPH  19−23K WOB, RPM TABLE= 55/69 MOTOR.  PRESSURE =
2500 PSI / DIFF = 150−250 PSI. 425 GPM.  

07:30 08:00 0.5 9575 9575 RIG SERVICE.

08:00 20:30 12.5 9575 9740 DRILLING: 9575−9740’ (165’) AVG 13 FPH. 100% ROTATE. TD REACHED @ 20:30 HRS, 7/18/1.

20:30 21:00 0.5 9740 9740 CIRCULATE OUT SWEEP / LOOKS GOOD.  PUMP SLUG.

21:00 01:00 4.0 9740 9740 SHORT TRIP UP TO 6775’. HAD SOME TORQUE WASHING LAST 20’ BACK TO BOTTOM.

01:00 02:00 1.0 9740 9740 CIRCULATE. HOLE APPEARS TO BE CLEAN. HOLD SAFETY MEETING AND RIG UP FRANKS LAY
DOWN MACHINE.

02:00 06:00 4.0 9740 9740 TRIP OUT LAYING DOWN DRILL PIPE.





FULL CREWS / NO ACCIDENTS. SAFETY MEETING: FIRST DAY BACK. LAYING DOWN DP.


FUEL = 9918 / USED 1160 GAL.


PROJECTION TO BIT: 9740’MD 2.0 DEG 132.2 AZM. 9640’ TVD.

07−20−2011 Reported By  KIT HATFIELD

DailyCosts: Drilling ($3,944) Completion $171,716 Daily Total $167,772
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Aug. 02, 2011

Sundry Number: 17172 API Well Number: 43047503200000

Well Name: CWU 1425-22D Field: CHAPITA DEEP Property: 064666

21:00 00:00 3.0 8591 8591 WASH LAST 2 SINGLES TO BOTTOM. PICKED UP "HITCH-HIKER" ON WAY IN HOLE. KEEPS
HANGING UP. HAD 40' OF FILL.

00:00 06:00 6.0 8591 8800 DRILLING: 8591-8800' (209') AVG 35 FPH. 19-23K WOB, RPM TABLE= 55/69 MOTOR. PRESSURE =

2450 PSI / DIFF = 100-200 PSI. 425
GPM.¯

FULL CREWS / NO ACCIDENTS. SAFETY MEETINGS: TRIPPING. PROPER VENTELATION WHILE
PAINTING. FUEL = 4704 / USED 1008 GAL.

-

PAST 24 HRS- 100% ROTATE.

07-18-2011 Reported By KIT HATFIELD

DailyCosts: Drilling $36,936 Completion $0 Daily Total $36,936

Cum Costs: Drilling $1,016,202 Completion $6,562 Well Total $1,022,764

MD 9,550 TVD 9,450 Progress 750 Days 13 MW 11.2 Visc 43.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @9550'

Start End Hrs From To Activity Description

06:00 14:30 8.5 8800 9044 8800-9044' (244') AVG 29 FPH 19-23K WOB, RPM TABLE= 55/69 MOTOR. PRESSURE = 2500 PSI /
DIFF = 150-250 PSI. 425 GPM. PROGRAM TOP LOWER PRICE RIVER @9004'.

14:30 15:00 0.5 9044 9044 RIG SERVICE.

15:00 06:00 15.0 9044 9550 DRILLING: 9044-9550' (506') AVG 34 FPH. PROGRAM TOP SEGO @
9514'MD.¯

FULL CREWS / NO ACCIDENTS. SAFETY MEETINGS: LAST DAY FOCUS. USING NEEDLE GUN
AND GRINDER. FUEL = 3078 / USED 1626 GAL.

-

LAST 24 HRS, 100% ROTATE.

07-19-2011 Reported By KIT HATFIELD

DailyCosts: Drilling $74,209 Completion $0 Daily Total $74,209

Cum Costs: Drilling $1,090,412 Completion $6,562 Well Total $1,096,974

MD 9,740 TVD 9,639 Progress 190 Days 14 MW 11.2 Visc 45.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: LD DP

Start End Hrs From To Activity Description

06:00 07:30 1.5 9550 9575 DRILLING: 9550-9575'(25') AVG 17 FPH 19-23K WOB, RPM TABLE= 55/69 MOTOR. PRESSURE =

2500 PSI / DIFF = 150-250 PSI. 425 GPM.

07:30 08:00 0.5 9575 9575 RIG SERVICE.

08:00 20:30 12.5 9575 9740 DRILLING: 9575-9740' (165') AVG 13 FPH. 100% ROTATE. TD REACHED @20:30 HRS, 7/18/1.

20:30 21:00 0.5 9740 9740 CIRCULATE OUT SWEEP / LOOKS GOOD. PUMP SLUG.

21:00 01:00 4.0 9740 9740 SHORT TRIP UP TO 6775'. HAD SOME TORQUE WASHING LAST 20' BACK TO BOTTOM.

01:00 02:00 1.0 9740 9740 CIRCULATE. HOLE APPEARS TO BE CLEAN. HOLD SAFETY MEETING AND RIG UP FRANKS LAY
DOWN MACHINE.

02:00 06:00 4.0 9740 9740 TRIP OUT LAYING DOWN DRILL PIPE.1

FULL CREWS / NO ACCIDENTS. SAFETY MEETING: FIRST DAY BACK. LAYING DOWN DP.1

FUEL = 9918 / USED 1160 GAL.I

PROJECTION TO BIT: 9740'MD 2.0 DEG 132.2 AZM. 9640' TVD.

07-20-2011 Reported By KIT HATFIELD

DailyCosts: Drilling ($3,944) Completion $171,716 Daily Total $167,772
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Well Name: CWU 1425−22D Field: CHAPITA DEEP Property: 064666

Cum Costs: Drilling $1,086,468 Completion $178,278 Well Total $1,264,746

MD 9,550 TVD 9,450 Progress 0 Days 15 MW 11.7 Visc 48.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: RDRT/WO COMPLETION

Start End Hrs From To Activity Description

06:00 08:30 2.5 9740 9740 CONTINUE TO TRIP OUT LAYING DOWN DRILL PIPE.  LAY DOWN BIT & MOTOR.

08:30 09:00 0.5 9740 9740 PULL WEAR RING.





09:00 10:00 1.0 0 0 HOLD SAFETY MEETING/JOB DISCUSSION.  RIG UP FRANKS CASING CREW.

10:00 16:00 6.0 9740 9740 RUN 4 1/2" PRODUCTION CASING. RUN 229 JOINTS 4 1/2" 11.6# N−80 LT&C CASING TO 9734’.
FLOAT SHOE @ 9734’, FLOAT COLLAR @ 9689’, MARKER JTS @ 7344’ AND 4499’.  LAND
HANGER IN DTO HEAD W/ 75K.

16:00 17:30 1.5 0 0 CIRCULATE W/ CASING LANDED IN HANGER. RIG DOWN CASING CREW. HOLD SAFETY
MEETING, RIG UP HALLIBURTON.





17:30 19:30 2.0 0 0 FILL LINES AND TEST TO 5000 PSI.  PUMP 20 BBLS MUD FLUSH, LEAD IN WITH 490SX(160
BBLS) HIGHBOND LEAD CEMENT @ 12.0  PPG. TAIL IN WITH  1385 SX (363 BBLS.)
EXTENDACEM  CEMENT @ 13.5 PPG.  WASH UP AND DROP LATCH DOWN PLUG.  DISPLACED
WITH 151 BBLS FRESH WATER + .5 GAL/1000 GAL MYACIDE GA25 @ 8 BPM, MAX PRESSURE
2500 PSI. BUMP PLUG W/3500 PSI.  FLOATS HELD.  HAD FULL RETURNS THROUGH OUT JOB &
GOOD LIFT PRESSURE. NO CEMENT TO SURFACE. 


CEMENT IN PLACE AT 19:30 HRS, 7/19/11

19:30 20:30 1.0 0 0 WOC.  CLEAN MUD TANKS. RIG DOWN HALLIBURTON.

20:30 21:30 1.0 0 0 RIG DOWN HALLIBURTON CEMENT HEAD. BACK OUT LANDING JOINT.  SET FMC PACKOFF
AND TEST TO 5000 PSI.   CONTINUE TO CLEAN PITS.

21:30 00:00 2.5 0 0 TRANSFER MUD TO STORAGE. CLEAN OUT PREMIX AND ACTIVE PITS WITH SUPER SUCKER.
ND BOP.  LOWERED CATCH TANK TO ACCOMODATE DRYING SHAKER.  WELDER MODIFY
SLIDES TO FIT.





00:00 0 0 FULL CREWS / NO ACCIDENTS.  SAFETY MEETINGS: RUNNING & CEMENTING CASING.
SKIDDING RIG.  FUEL = 9462 GAL / USED 456 GAL


TRANSFER: 6 JOINTS: 4 1/2" 11.60#  N−80 LTC CSG(41.80,42.10,42.10,42.11,42.78,42.40’) Total =
253.29’	


2 MARKER JOINTS: 4 1/2" 11.60#  P−110  LTC  CASING MARKER  JTS − (19.34’, 19.71’) Total = 39.05’
9462 GAL DIESEL FUEL @ $3.61/GAL





0 0 RIG RELEASED AT 00:00 HRS, 7/20/11.


CASING POINT COST $1,086,468

Page 13

Aug. 02, 2011

Sundry Number: 17172 API Well Number: 43047503200000

Well Name: CWU 1425-22D Field: CHAPITA DEEP Property: 064666

Cum Costs: Drilling $1,086,468 Completion $178,278 Well Total $1,264,746

MD 9,550 TVD 9,450 Progress 0 Days 15 MW 11.7 Visc 48.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: RDRT/WO COMPLETION

Start End Hrs From To Activity Description

06:00 08:30 2.5 9740 9740 CONTINUE TO TRIP OUT LAYING DOWN DRILL PIPE. LAY DOWN BIT & MOTOR.

08:30 09:00 0.5 9740 9740 PULL WEAR
RING.¯

09:00 10:00 1.0 0 0 HOLD SAFETY MEETING/JOB DISCUSSION. RIG UP FRANKS CASING CREW.

10:00 16:00 6.0 9740 9740 RUN 4 1/2" PRODUCTION CASING. RUN 229 JOINTS 4 1/2" 11.6# N-80 LT&C CASING TO 9734'.
FLOAT SHOE @9734', FLOAT COLLAR @9689', MARKER JTS @7344'AND 4499'. LAND
HANGER IN DTO HEAD W/ 75K.

16:00 17:30 1.5 0 0 CIRCULATE W/ CASING LANDED IN HANGER. RIG DOWN CASING CREW. HOLD SAFETY
MEETING, RIG UP

HALLIBURTON.¯

17:30 19:30 2.0 0 0 FILL LINES AND TEST TO 5000 PSI. PUMP 20 BBLS MUD FLUSH, LEAD IN WITH 490SX(160
BBLS) HIGHBOND LEAD CEMENT @12.0 PPG. TAIL IN WITH 1385 SX (363 BBLS.)
EXTENDACEM CEMENT @13.5 PPG. WASH UP AND DROP LATCH DOWN PLUG. DISPLACED
WITH 151 BBLS FRESH WATER + .5 GAL/1000 GAL MYACIDE GA25 @8 BPM, MAX PRESSURE
2500 PSI. BUMP PLUG W/3500 PSI. FLOATS HELD. HAD FULL RETURNS THROUGH OUT JOB &
GOOD LIFT PRESSURE. NO CEMENT TO SURFACE. I

CEMENT IN PLACE AT 19:30 HRS, 7/19/11

19:30 20:30 1.0 0 0 WOC. CLEAN MUD TANKS. RIG DOWN HALLIBURTON.

20:30 21:30 1.0 0 0 RIG DOWN HALLIBURTON CEMENT HEAD. BACK OUT LANDING JOINT. SET FMC PACKOFF
AND TEST TO 5000 PSI. CONTINUE TO CLEAN PITS.

21:30 00:00 2.5 0 0 TRANSFER MUD TO STORAGE. CLEAN OUT PREMIX AND ACTIVE PITS WITH SUPER SUCKER.
ND BOP. LOWERED CATCH TANK TO ACCOMODATE DRYING SHAKER. WELDER MODIFY
SLIDES TO FIT.1

00:00 0 0 FULL CREWS / NO ACCIDENTS. SAFETY MEETINGS: RUNNING & CEMENTING CASING.
SKIDDING RIG. FUEL = 9462 GAL / USED 456 GALL

TRANSFER: 6 JOINTS: 4 1/2" 11.60# N-80 LTC CSG(41.80,42.10,42.10,42.11,42.78,42.40') Total =

253.29'

2 MARKER JOINTS: 4 1/2" 11.60# P-110 LTC CASING MARKER JTS - (19.34', 19.71') Total = 39.05'
9462 GAL DIESEL FUEL @$3.61/GAL L

0 0 RIG RELEASED AT 00:00 HRS, 7/20/11.1

CASING POINT COST $1,086,468
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STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING 

FORM 9
 

5.LEASE DESIGNATION AND SERIAL NUMBER:
 UTU0284A 

SUNDRY NOTICES AND REPORTS ON WELLS
Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO
DRILL form for such proposals.

6. IF INDIAN, ALLOTTEE OR TRIBE NAME:
 

7.UNIT or CA AGREEMENT NAME:
 CHAPITA WELLS 

1. TYPE OF WELL
  Gas Well 

8. WELL NAME and NUMBER:
 CWU 1425-22D 

2. NAME OF OPERATOR:
 EOG Resources, Inc.

9. API NUMBER:
 43047503200000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 
 1060 East Highway 40 , Vernal, UT, 84078 435 781-9111  Ext 

9. FIELD and POOL or WILDCAT:
 NATURAL BUTTES 

4. LOCATION OF WELL
  FOOTAGES AT SURFACE:
     0384 FNL 2104 FWL 
  QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN:
     Qtr/Qtr: NENW Section: 22 Township: 09.0S Range: 22.0E Meridian: S

COUNTY:
 UINTAH 

STATE:
 UTAH

11.

CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

 

   NOTICE OF INTENT
Approximate date work will start:

   SUBSEQUENT REPORT
Date of Work Completion:

 

   SPUD REPORT
Date of Spud:

 

   DRILLING REPORT
Report Date:

9/1/2011

     ACIDIZE       ALTER CASING       CASING REPAIR  

     CHANGE TO PREVIOUS PLANS       CHANGE TUBING       CHANGE WELL NAME  

     CHANGE WELL STATUS       COMMINGLE PRODUCING FORMATIONS       CONVERT WELL TYPE  

     DEEPEN       FRACTURE TREAT       NEW CONSTRUCTION  

     OPERATOR CHANGE       PLUG AND ABANDON       PLUG BACK  

     PRODUCTION START OR RESUME       RECLAMATION OF WELL SITE       RECOMPLETE DIFFERENT FORMATION  

     REPERFORATE CURRENT FORMATION       SIDETRACK TO REPAIR WELL       TEMPORARY ABANDON  

     TUBING REPAIR       VENT OR FLARE       WATER DISPOSAL  

     WATER SHUTOFF       SI TA STATUS EXTENSION       APD EXTENSION  

     WILDCAT WELL DETERMINATION       OTHER  OTHER: 

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

 No activity has occurred since last submission on 08/02/2011 to 09/01/2011.  

NAME (PLEASE PRINT) PHONE NUMBER 
 Michelle Robles 307 276-4842

TITLE
 Regulatory Assistant

SIGNATURE
 N/A

DATE
 9/1/2011

09/08/2011

Sep. 01, 2011

Sundry Number: 18025 API Well Number: 43047503200000

FORM 9
STATE OF UTAH

DEPARTMENT OF NATURAL RESOURCES
DIVISION OF OIL, GAS, AND MINING g-i-EA02E DEASIGNATION AND SERIAL NUMBER:

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO 7.UNIT or CA AGREEMENT NAME:

DRILL form for such proposals. CHAPITA WELLS

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Gas Well CWU 1425-22D

2. NAME OF OPERATOR: 9. API NUMBER:
EOG Resources, Inc. 43047503200000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1060 East Highway 40 , Vernal, UT, 84078 435 781-9111 E×t NATURAL BUTTES

4.LOCATIONOFVVELL COUNTY:
FOOTAGES AT SURFACE: UINTAH

0384 FNL 2104 FWL
QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

Qtr/Qtr: NENW Section: 22 Township: 09.05 Range: 22.0E Meridian: S UTAH

11.
CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME
Approximate date work will start:

CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SDUat ofUWENrkRCEPmOp
tion: DEEPEN FRACTURE TREAT NEW CONSTRUCTION

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

SPUD REPORT
PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION

Date of Spud:
REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLINR RErt
D e. WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION

9/1/2011
WILDCAT WELL DETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR C( MPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

No activity has occurred since last submission on 08/02/2011 to 09/01/2011.

Accepted by the
Utah Division of

Oil, Gas and Mining

FOR RECORD ONLY

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Michelle Robles 307 276-4842 Regulatory Assistant

SIGNATURE DATE
N/A



WELL CHRONOLOGY
REPORT

Report Generated On: 09−01−2011

Well Name CWU 1425−22D Well Type DEVG Division DENVER

Field CHAPITA DEEP API # 43−047−50320 Well Class DRIL

County, State UINTAH, UT Spud Date 07−06−2011 Class Date

Tax Credit N TVD / MD 9,640/ 9,740 Property # 064666

Water Depth 0 Last CSG 4.5 Shoe TVD / MD 9,634/ 9,734

KB / GL Elev 4,919/ 4,900

Location Section 22, T9S, R22E, NENW, 384 FNL & 2104 FWL

Event No 1.0 Description DRILL & COMPLETE

Operator EOG RESOURCES, INC WI % 100.0 NRI % 82.139

AFE No 306862 AFE Total 1,916,700 DHC / CWC 824,000/ 1,092,700

Rig Contr TRUE Rig Name TRUE #34 Start Date 04−01−2009 Release Date 07−20−2011

04−01−2009 Reported By SHEILA MALLOY

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $0 Completion $0 Well Total $0

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: LOCATION DATA

Start End Hrs From To Activity Description

06:00 06:00 24.0 0 0 LOCATION DATA


384’ FNL & 2104’ FWL (NE/NW)


SECTION 22, T9S, R22E


UINTAH COUNTY, UTAH





LAT 40 DEG 01’ 39.64", LONG 109 DEG 25’ 40.79" (NAD 83)


LAT 40 DEG 01’ 39.77", LONG 109 DEG 25’ 38.33" (NAD 27)





TRUE #34


OBJECTIVE: 9640’ TVD/ 9740’ MD, MESAVERDE


DW/GAS


CHAPITA WELLS DEEP PROSPECT


DD&A:  CHAPITA DEEP


NATURAL BUTTES FIELD





LEASE: U−0284−A


ELEVATION:  4900.6’ NAT GL, 4900.1’ PREP GL (DUE TO ROUNDING PREP GL WILL BE 4900’),
4919’ KB (19’)


NOTE: MULTI−PAD LOCATION − CWU 1425−22D, CWU 1427−22D, CWU 1432−22D, CWU 1433−22D,
CWU 1434−22D





Sep. 01, 2011

Sundry Number: 18025 API Well Number: 43047503200000

WELL CHRONOLOGY
REPORT

Report Generated On: 09-01-2011

Well Name CWU 1425-22D Well Type DEVG Division DENVER

Field CHAPITA DEEP API # 43-047-50320 Well Class DRIL

County, State UINTAH, UT Spud Date 07-06-2011 Class Date

Tax Credit N TVD / MD 9,640/ 9,740 Property # 064666

Water Depth 0 Last CSG 4.5 Shoe TVD / MD 9,634/ 9,734

KB / GL Elev 4,919/ 4,900

Location Section 22, T9S, R22E, NENW, 384 FNL & 2104 FWL

Event No 1.0 Description DRILL & COMPLETE

Operator EOG RESOURCES, INC WI % 100.0 NRI % 82.139

AFE No 306862 AFE Total 1,916,700 DHC / CWC 824,000/ 1,092,700

Rig Contr TRUE Rig Name TRUE #34 Start Date 04-01-2009 Release Date 07-20-2011

04-01-2009 Reported By SHEILA MALLOY

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $0 Completion $0 Well Total $0

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: LOCATION DATA

Start End Hrs From To Activity Description

06:00 06:00 24.0 0 0 LOCATION DATA I

384'FNL & 2l04'FWL (NE/NW)T

SECTION 22, T9S, R22El

UINTAH COUNTY, UTAHL

LAT 40 DEG 01'39.64", LONG 109 DEG 25' 40.79" (NAD 83)T

LAT 40 DEG 01'39.77", LONG 109 DEG 25' 38.33" (NAD 27)T

TRUE #341

OBJECTIVE: 9640' TVD/ 9740' MD, MESAVERDE T

DW/GAS T

CHAPITA WELLS DEEP PROSPECTI

DD&A: CHAPITADEEPT

NATURAL BUTTES FIELD E

LEASE: U-0284-A I

ELEVATION: 4900.6' NAT GL, 4900.1' PREP GL (DUE TO ROUNDING PREP GL WILL BE 4900'),
4919' KB (19')i

NOTE: MULTI-PAD LOCATION - CWU 1425-22D, CWU 1427-22D, CWU 1432-22D, CWU 1433-22D,
CWU 1434-22D



Well Name: CWU 1425−22D Field: CHAPITA DEEP Property: 064666

EOG WI 100%, NRI 82.139316%

04−14−2011 Reported By TERRY CSERE

DailyCosts: Drilling $20,000 Completion $0 Daily Total $20,000

Cum Costs: Drilling $20,000 Completion $0 Well Total $20,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: LOCATION BUILD

Start End Hrs From To Activity Description

06:00 06:00 24.0 0 0 LOCATION BUILD WILL START TODAY. MULTI−PAD LOCATION − CWU 1425D, CWU 1427−22D,
CWU 1432−22D, CWU 1433−22D, CWU 1434−22D

04−15−2011 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $20,000 Completion $0 Well Total $20,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: LOCATION BUILD

Start End Hrs From To Activity Description

06:00 06:00 24.0 0 0 LOCATION IS 10% COMPLETE.

04−17−2011 Reported By GERALD ASHCRAFT/TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $20,000 Completion $0 Well Total $20,000

MD 60 TVD 60 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: SPUD NOTIFICATION

Start End Hrs From To Activity Description

06:00 06:00 24.0 0 60 CRAIG’S BUCKET RIG SPUD A 20" HOLE ON 4/16/11 @ 12:00 PM, SET 60’ OF 14" CONDUCTOR.
CEMENT TO SURFACE WITH READY MIX. BLM WAS NOTIFIED BY EMAIL OF SPUD ON 4/15/11 @
10:07 AM.





06:00 0 0 LOCATION COMPLETE. STARTING CLOSED LOOPS.

04−19−2011 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $20,000 Completion $0 Well Total $20,000

MD 60 TVD 60 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs From To Activity Description

06:00 06:00 24.0 0 0 CLOSED LOOP 75% COMPLETE.

04−20−2011 Reported By TERRY CSERE

DailyCosts: Drilling $30,315 Completion $0 Daily Total $30,315

Cum Costs: Drilling $50,315 Completion $0 Well Total $50,315
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Sep. 01, 2011

Sundry Number: 18025 API Well Number: 43047503200000

Well Name: CWU 1425-22D Field: CHAPITA DEEP Property: 064666

EOG WI 100%, NRI 82.139316%

04-14-2011 Reported By TERRY CSERE

DailyCosts: Drilling $20,000 Completion $0 Daily Total $20,000

Cum Costs: Drilling $20,000 Completion $0 Well Total $20,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: LOCATION BUILD

Start End Hrs From To Activity Description

06:00 06:00 24.0 0 0 LOCATION BUILD WILL START TODAY. MULTI-PAD LOCATION - CWU 1425D, CWU 1427-22D,
CWU 1432-22D, CWU 1433-22D, CWU 1434-22D

04-15-2011 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $20,000 Completion $0 Well Total $20,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: LOCATION BUILD

Start End Hrs From To Activity Description

06:00 06:00 24.0 0 0 LOCATION IS 10% COMPLETE.

04-17-2011 Reported By GERALD ASHCRAFT/TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $20,000 Completion $0 Well Total $20,000

MD 60 TVD 60 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: SPUD NOTIFICATION

Start End Hrs From To Activity Description

06:00 06:00 24.0 0 60 CRAIG'S BUCKET RIG SPUD A 20" HOLE ON 4/16/11 @12:00 PM, SET 60' OF 14" CONDUCTOR.
CEMENT TO SURFACE WITH READY MIX. BLM WAS NOTIFIED BY EMAIL OF SPUD ON 4/15/11 @
10:07 AM.

06:00 0 0 LOCATION COMPLETE. STARTING CLOSED LOOPS.

04-19-2011 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $20,000 Completion $0 Well Total $20,000

MD 60 TVD 60 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs From To Activity Description

06:00 06:00 24.0 0 0 CLOSED LOOP 75% COMPLETE.

04-20-2011 Reported By TERRY CSERE

DailyCosts: Drilling $30,315 Completion $0 Daily Total $30,315

Cum Costs: Drilling $50,315 Completion $0 Well Total $50,315
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Well Name: CWU 1425−22D Field: CHAPITA DEEP Property: 064666

MD 60 TVD 60 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: LOCATION DATA

Start End Hrs From To Activity Description

06:00 06:00 24.0 0 0 LOCATION 100% COMPLETE.

05−06−2011 Reported By KERRY SALES

DailyCosts: Drilling $19,526 Completion $0 Daily Total $19,526

Cum Costs: Drilling $69,842 Completion $0 Well Total $69,842

MD 550 TVD 549 Progress 250 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING AT 550’

Start End Hrs From To Activity Description

15:00 20:00 5.0 0 0 CLEAN UP AND LEVEL LOCATION. SPOT RIG, PIPE TRAILER, PUMP AND MUD PITS. R/U FLOW
LINE AND PUMP LINES.


THIS WELL WAS HAMMER DRILLED 12.25" TO 300’.

20:00 00:00 4.0 0 0 RIG ON DAY WORK AT 20:00 HOURS ON 5/05/2011.


PICK UP BHA. ORIENT MWD, TIH SCRIBING PIPE TO 300’, INSTALL DUST BOWL RUBBER.
BREAK CIRCULATION AND FILL HOLE. CHECK FLOW AND MUD LINES. SURFACE DIRECTION
CHECKED WITH 2 GPS HAND HELD AND A MAGNETIC COMPUS.





BIT TO BEND 7.02’, BIT TO MWD 57’, RPG .16, MOTOR BEND 1.75 DEGREES. ALL SURVEY
DEPTHS 19’ RKB.





00:00 06:00 6.0 0 0 ROTATE AND SLIDE DRILL FROM GL 300’ TO 550’. 250’. ROP 41.6’, WOB 8−10, ROTARY 40, GPM
501, SPP 450, DIFF PSI 50. ROTATE 73% AND SLIDE 27%, 4’ RIGHT AND 4’ ABOVE THE LINE, TF
251 MAGNETIC.





FULL CREWS, NO ACCIDENTS OR INCENDENTS REPORTED.


SAFETY MEETINGS: SPOTING RIG AND PINCH POINTS.


DIESEL USED 297.


RAIN F RENT FUEL 0.

05−07−2011 Reported By KERRY SALES

DailyCosts: Drilling $28,702 Completion $0 Daily Total $28,702

Cum Costs: Drilling $98,545 Completion $0 Well Total $98,545

MD 1,750 TVD 1,723 Progress 1,200 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING AT 1750’

Start End Hrs From To Activity Description

06:00 17:00 11.0 0 0 ROTATE AND SLIDE DRILL FROM GL 550’ TO 1300’. 750’. ROP 68.2’, WOB 12, WOB SLIDE 14,
ROTARY 45, MOTOR 80, GPM 501, SPP 1000, DIFF PSI 150. 13’ RIGHT AND 15’ ABOVE THE LINE,
TFO HS 20* RIGHT. 85% ROTAT 15% SLIDE.

17:00 17:30 0.5 0 0 CIRCULATE BOTTOMS UP.

17:30 19:30 2.0 0 0 PARTIAL MUD TANK CLEAN OUT.

19:30 06:00 10.5 0 0 ROTATE AND SLIDE DRILL FROM GL 1300’ TO 1750’ 450’. ROP 42.9’, WOB 12, WOB SLIDR 15,
ROTARY 55, MOTOR 80, GPM 501, SPP 1050, DIFF PSI 150, 15.6’ RIGHT AND 6’ ABOVE THE LINE,
85% ROTATE AND 15% SLIDE, TFO ZERO HS.
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Sep. 01, 2011

Sundry Number: 18025 API Well Number: 43047503200000

Well Name: CWU 1425-22D Field: CHAPITA DEEP Property: 064666

MD 60 TVD 60 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: LOCATION DATA

Start End Hrs From To Activity Description

06:00 06:00 24.0 0 0 LOCATION 100% COMPLETE.

05-06-2011 Reported By KERRY SALES

DailyCosts: Drilling $19,526 Completion $0 Daily Total $19,526

Cum Costs: Drilling $69,842 Completion $0 Well Total $69,842

MD 550 TVD 549 Progress 250 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLINGAT 550'

Start End Hrs From To Activity Description

15:00 20:00 5.0 0 0 CLEAN UP AND LEVEL LOCATION. SPOT RIG, PIPE TRAILER, PUMP AND MUD PITS. R/U FLOW
LINE AND PUMP LINES.I

THIS WELL WAS HAMMER DRILLED 12.25" TO 300'.

20:00 00:00 4.0 0 0 RIG ON DAY WORK AT 20:00 HOURS ON 5/05/2011.1

PICK UP BHA. ORIENT MWD, TIH SCRIBING PIPE TO 300', INSTALL DUST BOWL RUBBER.
BREAK CIRCULATION AND FILL HOLE. CHECK FLOW AND MUD LINES. SURFACE DIRECTION
CHECKED WITH 2 GPS HAND HELD AND A MAGNETIC COMPUS.I

BIT TO BEND 7.02', BIT TO MWD 57', RPG .16, MOTOR BEND 1.75 DEGREES. ALL SURVEY
DEPTHS 19'RKB.1

00:00 06:00 6.0 0 0 ROTATE AND SLIDE DRILL FROM GL 300' TO 550'. 250'. ROP 41.6', WOB 8-10, ROTARY 40, GPM
501, SPP 450, DIFF PSI 50. ROTATE 73% AND SLIDE 27%, 4'RIGHT AND 4'ABOVE THE LINE, TF
251 MAGNETIC.I

FULL CREWS, NO ACCIDENTS OR INCENDENTS REPORTED.I

SAFETY MEETINGS: SPOTING RIG AND PINCH POINTS.I

DIESEL USED 297.1

RAIN F RENT FUEL 0.

05-07-2011 Reported By KERRY SALES

DailyCosts: Drilling $28,702 Completion $0 Daily Total $28,702

Cum Costs: Drilling $98,545 Completion $0 Well Total $98,545

MD 1,750 TVD 1,723 Progress 1,200 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLINGAT 1750'

Start End Hrs From To Activity Description

06:00 17:00 11.0 0 0 ROTATE AND SLIDE DRILL FROM GL 550' TO 1300'. 750'. ROP 68.2', WOB 12, WOB SLIDE 14,
ROTARY 45, MOTOR 80, GPM 501, SPP 1000, DIFF PSI 150. 13' RIGHT AND 15' ABOVE THE LINE,
TFO HS 20* RIGHT. 85% ROTAT 15% SLIDE.

17:00 17:30 0.5 0 0 CIRCULATE BOTTOMS UP.

17:30 19:30 2.0 0 0 PARTIAL MUD TANK CLEAN OUT.

19:30 06:00 10.5 0 0 ROTATE AND SLIDE DRILL FROM GL 1300' TO 1750' 450'. ROP 42.9', WOB 12, WOB SLIDR 15,
ROTARY 55, MOTOR 80, GPM 501, SPP 1050, DIFF PSI 150, 15.6' RIGHT AND 6' ABOVE THE LINE,
85% ROTATE AND 15% SLIDE, TFO ZERO HS.I
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Well Name: CWU 1425−22D Field: CHAPITA DEEP Property: 064666




FULLCREWS, NO ACCIDENTS OR INCENDENTS TO REPORT.


SAFETY MEETINGS: HIGH PRESSURE LINES AND CLEANING MUD PITS.


FUEL USED 594 GALLONS.


RAIN F RENT FUEL 0.

05−08−2011 Reported By KERRY SALES

DailyCosts: Drilling $28,598 Completion $0 Daily Total $28,598

Cum Costs: Drilling $127,144 Completion $0 Well Total $127,144

MD 2,428 TVD 2,362 Progress 659 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: CIRCULATE @ TD

Start End Hrs From To Activity Description

06:00 18:00 12.0 0 0 ROTATE AND SLIDE DRILL FROM GL 1750’ TO 2080’. 330’. ROP 27.5’, WOB 12−14, WOB SLIDE 16−
18, ROTARY 50, MOTOR 79, GPM 494, SPP 1150, DIFF PSI 1050. TF 180*, 16’ RIGHT AND 12’ ABOVE
THE LINE, 86% ROTATE AND 14% SLIDE. LOST CIRCULATION AT GL 1900’, LITE RETURNS
OCCASIONALLY THEN STOP.	

18:00 05:00 11.0 0 0 ROTATE AND SLIDE DRILL FROM GL 2080’ TO 2409’. 329’.  ROP 30’, WOB 14, ROTARY 55, MOTOR
75, GPM 471, SPP 1100, DIF PSI 100. SLIDE 87% AND ROTATE 13%, 13’ RIGHT AND 18’ ABOVE THE
LINE, TFO 150* RIGHT. 60% RETURNS AT TD.





05:00 06:00 1.0 0 0 WELL TD AT 05:00 ON 5/8/2011.


CIRCULATE FOR TRIP.





DEPTH ENTERED TODAY IS RKB 19’ FOR TRUE 34, 2428’. TVD 2362’.





FULL CREWS, NO ACCIDENTS OR INCENDENTS REPORTED.


SAFETY MEETING: INSPECT WIRE LINES AND WINCH OPERATION.


FUEL USED 475 GALLONS.


RAIN F RENT FUEL 7 GALLONS.


60% RETURNS AT TD.

05−09−2011 Reported By KERRY SALES

DailyCosts: Drilling $101,734 Completion $0 Daily Total $101,734

Cum Costs: Drilling $228,878 Completion $0 Well Total $228,878

MD 2,428 TVD 2,362 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: CEMENTING SURFACE CASING

Start End Hrs From To Activity Description

06:00 10:30 4.5 0 0 TOH. PUMP FIRST 4 JOINTS OFF BOTTOM.

10:30 11:30 1.0 0 0 SET OUT BHA #1 AND SET UP BHA #2 AND CLEAN UP WORK AREA.

11:30 15:00 3.5 0 0 TIH. WIPER TRIP, TRI−CONE BIT AND 3 POINT REAMER. WASH THE LAST 65’ TO BOTTOM.

15:00 17:00 2.0 0 0 CIRCULATE AND CONDITION HOLE. SPOT 100 BBL’S OF DRILLING MUD ON BOTTOM.

17:00 20:00 3.0 0 0 TOH. WIPER TRIP.





20:00 22:00 2.0 0 0 RIG UP TO RUN CASING.
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Sep. 01, 2011

Sundry Number: 18025 API Well Number: 43047503200000

Well Name: CWU 1425-22D Field: CHAPITA DEEP Property: 064666

FULLCREWS, NO ACCIDENTS OR INCENDENTS TO REPORT.1

SAFETY MEETINGS: HIGH PRESSURE LINES AND CLEANING MUD PITS.I

FUEL USED 594 GALLONS.I

RAIN F RENT FUEL 0.

05-08-2011 Reported By KERRY SALES

DailyCosts: Drilling $28,598 Completion $0 Daily Total $28,598

Cum Costs: Drilling $127,144 Completion $0 Well Total $127,144

MD 2,428 TVD 2,362 Progress 659 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: CIRCULATE @TD

Start End Hrs From To Activity Description

06:00 18:00 12.0 0 0 ROTATE AND SLIDE DRILL FROM GL 1750' TO 2080'. 330'. ROP 27.5', WOB 12-14, WOB SLIDE 16-

18, ROTARY 50, MOTOR 79, GPM 494, SPP 1150, DIFF PSI 1050. TF 180*, 16' RIGHT AND 12' ABOVE
THE LINE, 86% ROTATE AND 14% SLIDE. LOST CIRCULATIONAT GL 1900', LITE RETURNS
OCCASIONALLY THEN STOP.1

18:00 05:00 11.0 0 0 ROTATE AND SLIDE DRILL FROM GL 2080' TO 2409'. 329'. ROP 30', WOB 14, ROTARY 55, MOTOR
75, GPM 471, SPP 1100, DIF PSI 100. SLIDE 87% AND ROTATE 13%, 13'RIGHT AND 18'ABOVE THE
LINE, TFO 150* RIGHT. 60% RETURNS AT TD.I

05:00 06:00 1.0 0 0 WELL TD AT 05:00 ON 5/8/2011.1

CIRCULATE FOR TRIP.1

DEPTH ENTERED TODAY IS RKB 19'FOR TRUE 34, 2428'. TVD 2362'.I

FULL CREWS, NO ACCIDENTS OR INCENDENTS REPORTED.I

SAFETY MEETING: INSPECT WIRE LINES AND WINCH OPERATION.1

FUEL USED 475 GALLONS.I

RAIN F RENT FUEL 7 GALLONS.I

60% RETURNS AT TD.

05-09-2011 Reported By KERRY SALES

DailyCosts: Drilling $101,734 Completion $0 Daily Total $101,734

Cum Costs: Drilling $228,878 Completion $0 Well Total $228,878

MD 2,428 TVD 2,362 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: CEMENTING SURFACE CASING

Start End Hrs From To Activity Description

06:00 10:30 4.5 0 0 TOH. PUMP FIRST 4 JOINTS OFF BOTTOM.

10:30 11:30 1.0 0 0 SET OUT BHA #1 AND SET UP BHA #2 AND CLEAN UP WORK AREA.

11:30 15:00 3.5 0 0 TIH. WIPER TRIP, TRI-CONE BIT AND 3 POINT REAMER. WASH THE LAST 65' TO BOTTOM.

15:00 17:00 2.0 0 0 CIRCULATE AND CONDITION HOLE. SPOT 100 BBL'S OF DRILLING MUD ON BOTTOM.

17:00 20:00 3.0 0 0 TOH. WIPER TRIP.1

20:00 22:00 2.0 0 0 RIG UP TO RUN CASING.
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Well Name: CWU 1425−22D Field: CHAPITA DEEP Property: 064666

22:00 01:30 3.5 0 0 RUN 57 JTS OF 9/5/8", K−55, 36#, STC SURFACE PIPE. RUN 2398.36’ MD GL, TVD GL 2332’. RAN 8
CENTRALIZERS FROM 2387’ TO 2062’ AND TWO FROM 338’ TO 380’. NO PROBLEMS RUNNING
CASING WASH LAST 4’ TO BOTTOM. 


19’ RKB FOR TRUE 34 SHOE 2417.36’ MD AND 2351’ TVD. (TVD −66’ FOR THIS WELL).

01:30 03:00 1.5 0 0 PICK UP LANDING JOINT WASH 4’ TO BOTTOM, CIRCULATE CAPISITY OF CASING, LAY DOWN
LANDING JOINT.





03:00 04:00 1.0 0 0 RUN 200’ OF 1" PIPE.

04:00 06:00 2.0 0 0 RIG RELEASED ON 5/09/2011 AT 06:00 HOURS.LAY DOWN DERRICK, R/U CEMENT HEAD AND
PREPAIR LOCATION FOR CEMENTING. CEMENTING WITH HALLIBURTON DETIALS TO
FOLLOW.





FULL CREWS. NO ACCIDENTS OR INCENDENTS TO REPORT.


SAFETY MEETINGS: HANDELING BHA AND RUNNING CASING.


FUEL USED 178.5 GALLONS.


RAIN F RENT FUEL 7 GALLONS.


TRANSFERED 3 JT’S OF 9 5/8", K−55, 36#, STC CSG TO WHITE RIVER YARD. 127.96’ THREADS
OFF.

05−10−2011 Reported By KERRY SALES

DailyCosts: Drilling $12,759 Completion $0 Daily Total $12,759

Cum Costs: Drilling $241,637 Completion $0 Well Total $241,637

MD 2,428 TVD 2,362 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: WORT

Start End Hrs From To Activity Description

06:00 08:00 2.0 0 0 MIRU: HALLIBURTON CEMENTERS. HELD SAFETY MEETING. PRESSURE TESTED LINES AND
CEMENT VALVE TO 2000 PSI. PUMPED 20 BBL OF FRESH WATER & 20 BBLS GELLED WATER
FLUSH AHEAD OF CEMENT. LEAD: MIXED AND PUMPED 250 SACKS (183 BBLS) OF PREMIUM
LEAD CEMENT 10.5 PPG, YIELD 4.1 WITH 0.2% VARSET, 2% CALSEAL, AND 2% EX−1. TAIL:
MIXED AND PUMPED 300 SACKS (63 BBLS) OF PREMIUM CEMENT W/ 2% CACL2 MIXED
CEMENT @ 15.6 PPG W/ YIELD OF 1.18. WE DISPLACED CEMENT W/ 179 BBLS FRESH WATER.
FCP 460 PSI, BUMPED PLUG W/980 PSI @ 06:15 PM ON 05/09/2011 FLOATS HELD 1 BBL BACK.
PARTIAL RETURNS THROUGH OUT SLURRY, TOTAL LOSS THROUGH OUT DISPLACEMENT. WOC
1 HOUR.  





TOP JOB # 1: DOWN 75’ OF 1’ PIPE, MIXED & PUMPED 100 SX (15.3 BBLS) OF PREMIUM CEMENT
W/2% CACL2. MIXED CEMENT @ 15.8 PPG W/YIELD OF 1.15 CF/SX.NO RETURNS. WAIT ON
CEMENT 2 HOURS.


MORE TOP OUTS TO FOLLOW.





TOP JOB #2: 100 SX (20.4 BBL’S) OF PREMIUM CEMENT W/2% CACL2. MIXED CEMENT @ 15.8
PPG W/YIELD OF 1.15 CF/SX.NO RETURNS. WAIT ON CEMENT 2 HOURS.





TOPJOB #3: 50 SX (10.2 BBL’S) OF PREMIUM CEMENT W/2% CACL2. MIXED CEMENT @ 15.8 PPG
W/YIELD OF 1.15 CF/SX.NO RETURNS. WAIT ON CEMENT 3 HOURS.





TOP JOB #4: 50 SX (10.2 BBL’S) OF PREMIUM CEMENT W/2% CACL2. MIXED CEMENT @ 15.8 PPG
W/YIELD OF 1.15 CF/SX CEMENT RETURNS TO SURFACE OF 0.4 BBLS. HOLE REMAINED FULL.





RIG DOWN HALLIBURTON AND PREPARE LOCATION FOR TRUE 34 PRODUCTION DRILLING.
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Sep. 01, 2011

Sundry Number: 18025 API Well Number: 43047503200000

Well Name: CWU 1425-22D Field: CHAPITA DEEP Property: 064666

22:00 01:30 3.5 0 0 RUN 57 JTS OF 9/5/8", K-55, 36#, STC SURFACE PIPE. RUN 2398.36' MD GL, TVD GL 2332'. RAN 8
CENTRALIZERS FROM 2387' TO 2062'AND TWO FROM 338' TO 380'. NO PROBLEMS RUNNING
CASING WASH LAST 4' TO BOTTOM. I

19' RKB FOR TRUE 34 SHOE 2417.36' MD AND 2351' TVD. (TVD -66' FOR THIS WELL).

01:30 03:00 1.5 0 0 PICK UP LANDING JOINT WASH 4' TO BOTTOM, CIRCULATE CAPISITY OF CASING, LAY DOWN
LANDING JOINT.1

03:00 04:00 1.0 0 0 RUN 200' OF 1" PIPE.

04:00 06:00 2.0 0 0 RIG RELEASED ON 5/09/2011 AT 06:00 HOURS.LAY DOWN DERRICK, R/U CEMENT HEAD AND
PREPAIR LOCATION FOR CEMENTING. CEMENTING WITH HALLIBURTON DETIALS TO
FOLLOW.1

FULL CREWS. NO ACCIDENTS OR INCENDENTS TO REPORT.1

SAFETY MEETINGS: HANDELING BHA AND RUNNING CASING.1

FUEL USED 178.5 GALLONS.I

RAIN F RENT FUEL 7 GALLONS.I

TRANSFERED 3 JT'S OF 9 5/8", K-55, 36#, STC CSG TO WHITE RIVER YARD. 127.96' THREADS
OFF.

05-10-2011 Reported By KERRY SALES

DailyCosts: Drilling $12,759 Completion $0 Daily Total $12,759

Cum Costs: Drilling $241,637 Completion $0 Well Total $241,637

MD 2,428 TVD 2,362 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: WORT

Start End Hrs From To Activity Description

06:00 08:00 2.0 0 0 MIRU: HALLIBURTON CEMENTERS. HELD SAFETY MEETING. PRESSURE TESTED LINES AND
CEMENT VALVE TO 2000 PSI. PUMPED 20 BBL OF FRESH WATER & 20 BBLS GELLED WATER
FLUSH AHEAD OF CEMENT. LEAD: MIXED AND PUMPED 250 SACKS (183 BBLS) OF PREMIUM
LEAD CEMENT 10.5 PPG,YIELD 4.1 WITH 0.2% VARSET, 2% CALSEAL, AND 2% EX-1. TAIL:
MIXED AND PUMPED 300 SACKS (63 BBLS) OF PREMIUM CEMENT W/ 2% CACL2 MIXED
CEMENT @15.6 PPG W/YIELD OF 1.18. WE DISPLACED CEMENT W/ 179 BBLS FRESH WATER.
FCP 460 PSI, BUMPED PLUG W/980 PSI @06:15 PM ON 05/09/2011 FLOATS HELD 1 BBL BACK.
PARTIAL RETURNS THROUGH OUT SLURRY, TOTAL LOSS THROUGH OUT DISPLACEMENT. WOC
1 HOUR. I

TOP JOB # 1: DOWN 75' OF l' PIPE, MIXED & PUMPED 100 SX (15.3 BBLS) OF PREMIUM CEMENT
W/2% CACL2. MIXED CEMENT @15.8 PPG W/YIELD OF 1.15 CF/SX.NO RETURNS. WAIT ON
CEMENT 2 HOURS.I

MORE TOP OUTS TO FOLLOW.1

TOP JOB #2: 100 SX (20.4 BBL'S) OF PREMIUM CEMENT W/2% CACL2. MIXED CEMENT @15.8
PPG W/YIELD OF 1.15 CF/SX.NO RETURNS. WAIT ON CEMENT 2 HOURS.I

TOPJOB #3: 50 SX (10.2 BBL'S) OF PREMIUM CEMENT W/2% CACL2. MIXED CEMENT @15.8 PPG
W/YIELD OF 1.15 CF/SX.NO RETURNS. WAIT ON CEMENT 3 HOURS.I

TOP JOB #4: 50 SX (10.2 BBL'S) OF PREMIUM CEMENT W/2% CACL2. MIXED CEMENT @15.8 PPG
W/YIELD OF 1.15 CF/SX CEMENT RETURNS TO SURFACE OF 0.4 BBLS. HOLE REMAINED FULL.I

RIG DOWN HALLIBURTON AND PREPARE LOCATION FOR TRUE 34 PRODUCTION DRILLING.
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Well Name: CWU 1425−22D Field: CHAPITA DEEP Property: 064666

08:00 06:00 22.0 0 0 MOVE RIG AND EQUIPMENT TO VERNAL. CLEAN MUD PITS, RIG DOWN RAIN FOR RENT PUMP
AND LINES, MOUNTAIN WEST RIG DOWN CAMP AND SEND BACK TO VERNAL, RIG DOWN
INTERNET AND CAMP GENERATOR.

07−05−2011 Reported By PAT CLARK

DailyCosts: Drilling $95,482 Completion $0 Daily Total $95,482

Cum Costs: Drilling $337,119 Completion $0 Well Total $337,119

MD 2,428 TVD 2,362 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: RURT

Start End Hrs From To Activity Description

06:00 17:00 11.0 0 0 RDRT. HSM W/RW JONES TRUCKING, RIG CREW, MT WEST. MOVE RIG 8 MILES TO NEW
LOCATION. RIG 60% RIGGED UP, ALL EQUIPMENT OFF OF OLD LOCATION, STOMPERS ARE ON
SUB.


ETA DAYWORK − EARLY AFTERNOON.


TRANSFER 4 JTS 4 1/2", 11.6#, HC P−110 LTC CSG(175.92’ TOTAL).TO CWU 1425−22D.


TRANSFER 5 JTS 4 1/2", 11.6#, N−80 LTC CSG (226.72’ TOTAL) TO CWU 1425−22D.


TRANSFER 2 MJ 4 1/2", 11.6#, HC P−110 LTC(39.05’ TOTAL).


TRANSFER 2948 GAL DIESEL FUEL @ $3.56/GAL.

17:00 06:00 13.0 0 0 WAIT ON DAYLIGHT. WILL RESUME RURT @ 07:00.





FULL CREWS, NO ACCIDENTS.


SAFETY MEETINGS − RIG MOVE, COMMUNICATION, FORKLIFT AWARENESS.

07−06−2011 Reported By PAT CLARK

DailyCosts: Drilling $85,378 Completion $0 Daily Total $85,378

Cum Costs: Drilling $422,497 Completion $0 Well Total $422,497

MD 2,495 TVD 2,423 Progress 0 Days 1 MW 8.9 Visc 34.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: WORKING TIGHT HOLE @ 2495’

Start End Hrs From To Activity Description

06:00 14:00 8.0 0 0 HSM. CONTINUE RURT W/RW JONES TRUCKING. DERRICK RAISED @ 10:00. CRANE RELEASED
@ 10:00, TRUCKS RELEASED @ 12:00.

15:00 16:00 1.0 0 0 NU BOP. RIG ON DAYWORK @ 15:00, 7/5/11.


16:00 19:30 3.5 0 0 TEST STACK.   VISUALLY INSPECTED ANNULAR PREVENTER. RIG UP B&C  QUICK TEST AND
TEST PIPE RAMS, BLIND RAMS, HCR, CHOKE LINES,  MANIFOLD,  KILL LINE VALVES,  UPPER
& LOWER KELLY, TIW VALVE  & INSIDE BOP  5000 PSI HIGH − 10 MINUTES. TEST ANNULAR
PREVENTER 2500 PSI FOR 10 MINUTES.  TEST CASING TO 1500 PSI FOR 30 MINUTES. PERFORM
ACCUMULATOR FUNCTION TEST. ALL TESTS GOOD. R/D B&C. 


BLM AND STATE NOTIFIED 7−3−11 @ 08:00.

19:30 20:00 0.5 0 0 SET WEAR BUSHING.

20:00 23:30 3.5 0 0 HSM. R/U WEATHERFORD TRS. P/U DIRECTIONAL TOOLS, SCRIBE MOTOR, P/U BHA. TAG
CEMENT @ 2350’. R/D TRS.

23:30 00:00 0.5 0 0 INSTALL ROT RUBBER & DRIVE BUSHING.

00:00 02:00 2.0 0 0 DRILL CEMENT & FLOAT EQUIPMENT, FORMATION TO 2438’.

02:00 02:30 0.5 0 0 FIT TEST TO 164 PSI FOR 10.5 EMW.

02:30 03:00 0.5 0 0 DRILL 2438’ − 2495’. WOB 10K, RPM 50, SPP 1550 PSI, DP 250 PSI, ROP 114 FPH.

03:00 06:00 3.0 0 0 WORK TIGHT HOLE, AFTER TAKING A SURVEY.
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Sep. 01, 2011

Sundry Number: 18025 API Well Number: 43047503200000

Well Name: CWU 1425-22D Field: CHAPITA DEEP Property: 064666

08:00 06:00 22.0 0 0 MOVE RIG AND EQUIPMENT TO VERNAL. CLEAN MUD PITS, RIG DOWN RAIN FOR RENT PUMP
AND LINES, MOUNTAIN WEST RIG DOWN CAMP AND SEND BACK TO VERNAL, RIG DOWN
INTERNET AND CAMP GENERATOR.

07-05-2011 Reported By PAT CLARK

DailyCosts: Drilling $95,482 Completion $0 Daily Total $95,482

Cum Costs: Drilling $337,119 Completion $0 Well Total $337,119

MD 2,428 TVD 2,362 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: RURT

Start End Hrs From To Activity Description

06:00 17:00 11.0 0 0 RDRT. HSM W/RW JONES TRUCKING, RIG CREW, MT WEST. MOVE RIG 8 MILES TO NEW
LOCATION. RIG 60% RIGGED UP, ALL EQUIPMENT OFF OF OLD LOCATION, STOMPERS ARE ON
SUB.1

ETA DAYWORK - EARLY AFTERNOON.1

TRANSFER 4 JTS 4 1/2", 11.6#, HC P-110 LTC CSG(175.92' TOTAL).TO CWU 1425-22D.I

TRANSFER 5 JTS 4 1/2", 11.6#, N-80 LTC CSG (226.72' TOTAL) TO CWU 1425-22D.I

TRANSFER 2 MJ 4 1/2", 11.6#, HC P-110 LTC(39.05' TOTAL).I

TRANSFER 2948 GAL DIESEL FUEL @$3.56/GAL.

17:00 06:00 13.0 0 0 WAIT ON DAYLIGHT. WILL RESUME RURT @07:00.1

FULL CREWS, NO ACCIDENTS.I

SAFETY MEETINGS - RIG MOVE, COMMUNICATION, FORKLIFT AWARENESS.

07-06-2011 Reported By PAT CLARK

DailyCosts: Drilling $85,378 Completion $0 Daily Total $85,378

Cum Costs: Drilling $422,497 Completion $0 Well Total $422,497

MD 2,495 TVD 2,423 Progress 0 Days 1 MW 8.9 Visc 34.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: WORKING TIGHT HOLE @2495'

Start End Hrs From To Activity Description

06:00 14:00 8.0 0 0 HSM. CONTINUE RURT W/RW JONES TRUCKING. DERRICK RAISED @10:00. CRANE RELEASED

@10:00, TRUCKS RELEASED @12:00.

15:00 16:00 1.0 0 0 NU BOP. RIG ON DAYWORK @15:00, 7/5/11.1

16:00 19:30 3.5 0 0 TEST STACK. VISUALLY INSPECTED ANNULAR PREVENTER. RIG UP B&C QUICK TEST AND
TEST PIPE RAMS, BLIND RAMS, HCR, CHOKE LINES, MANIFOLD, KILL LINE VALVES, UPPER
& LOWER KELLY, TIW VALVE & INSIDE BOP 5000 PSI HIGH - 10 MINUTES. TEST ANNULAR
PREVENTER 2500 PSI FOR 10 MINUTES. TEST CASING TO 1500 PSI FOR 30 MINUTES. PERFORM
ACCUMULATOR FUNCTION TEST. ALL TESTS GOOD. R/D B&C. I

BLM AND STATE NOTIFIED 7-3-11 @08:00.

19:30 20:00 0.5 0 0 SET WEAR BUSHING.

20:00 23:30 3.5 0 0 HSM. R/U WEATHERFORD TRS. P/U DIRECTIONAL TOOLS, SCRIBE MOTOR, P/U BHA. TAG
CEMENT @2350'. R/D TRS.

23:30 00:00 0.5 0 0 INSTALL ROT RUBBER & DRIVE BUSHING.

00:00 02:00 2.0 0 0 DRILL CEMENT & FLOAT EQUIPMENT, FORMATION TO 2438'.

02:00 02:30 0.5 0 0 FIT TEST TO 164 PSI FOR 10.5 EMW.

02:30 03:00 0.5 0 0 DRILL 2438' - 2495'. WOB 10K, RPM 50, SPP 1550 PSI, DP 250 PSI, ROP 114 FPH.

03:00 06:00 3.0 0 0 WORK TIGHT HOLE, AFTER TAKING A SURVEY.1
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Well Name: CWU 1425−22D Field: CHAPITA DEEP Property: 064666




FULL CREWS, NO ACCIDENTS.


SAFETY MEETINGS − RURT, TESTING BOP, P/U BHA.


FUEL − 10032, DEL − 8000, USED − 966.


CURRENT MW − 8.9 PPG, VIS − 34 SPQ.





06:00 0 0 SPUD 7 7/8" HOLE @ 02:30 HRS, 7/6/11.

07−07−2011 Reported By PAT CLARK

DailyCosts: Drilling $53,092 Completion $0 Daily Total $53,092

Cum Costs: Drilling $475,589 Completion $0 Well Total $475,589

MD 2,495 TVD 2,423 Progress 0 Days 2 MW 9.3 Visc 39.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: JARRING STUCK PIPE @ 2350’

Start End Hrs From To Activity Description

06:00 15:30 9.5 0 0 WORK TIGHT HOLE. JARRING ON DRILLSTRING.

15:30 18:00 2.5 0 0 HSM. REMOVE GOOSENECK. R/U DCT WIRELINE, RUN FREEPOINT. DRILLSTRING FREE TO TOP
OF MWD.

18:00 19:30 1.5 0 0 RUN STRINGSHOT AND SHOOT STRING @ 2350’ (1 DC ABOVE MWD).

19:30 21:00 1.5 0 0 DERRICK INSPECTION − TIGHTEN BOLTS AND CHECK KEEPERS. PUT SWIVEL BACK
TOGETHER.

21:00 22:00 1.0 0 0 TOH.

22:00 01:30 3.5 0 0 PU FISHING BHA & TIH.

01:30 02:00 0.5 0 0 CIRCULATE.

02:00 06:00 4.0 0 0 TAG FISH @ 2350’, SCREW IN W/SCREW−IN SUB, JAR ON FISH.





FULL CREWS, NO ACCIDENTS.


SAFETY MEETINGS − TRIPPING, FISHING.


FUEL − 9519, USED − 513.


CURRENT MW − 9.3 PPG, VIS 39 SPQ.


FISH − BIT, MM, PONY NMDC, UBHO, NMDC, GAP SUB, NMDC, 1 6" DC= 126.60’. MWD 2’ ABOVE
GAP SUB @ 2292’.

07−08−2011 Reported By PAT CLARK

DailyCosts: Drilling $65,507 Completion $0 Daily Total $65,507

Cum Costs: Drilling $541,096 Completion $0 Well Total $541,096

MD 2,495 TVD 2,423 Progress 0 Days 3 MW 9.1 Visc 34.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: WASHING OVER FISH AT 2455’

Start End Hrs From To Activity Description

06:00 09:30 3.5 0 0 JAR ON FISH. NO MOVEMENT.

09:30 11:00 1.5 0 0 HSM. RUN BACKOFF ABOVE NMDC @ 2381’. 

11:00 12:00 1.0 0 0 TOH.

12:00 13:30 1.5 0 0 L/D FISHING BHA.

13:30 15:00 1.5 0 0 P/U 3 JTS 7 5/8" WASH PIPE, BHA.

15:00 16:30 1.5 0 0 TIH TO TOP OF FISH.
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Sep. 01, 2011

Sundry Number: 18025 API Well Number: 43047503200000

Well Name: CWU 1425-22D Field: CHAPITA DEEP Property: 064666

FULL CREWS, NO ACCIDENTS.I

SAFETY MEETINGS - RURT, TESTING BOP, P/U BHA.I

FUEL - 10032, DEL - 8000, USED - 966.1

CURRENT MW - 8.9 PPG, VIS - 34 SPQ.1

06:00 0 0 SPUD 7 7/8" HOLE @02:30 HRS, 7/6/11.

07-07-2011 Reported By PAT CLARK

DailyCosts: Drilling $53,092 Completion $0 Daily Total $53,092

Cum Costs: Drilling $475,589 Completion $0 Well Total $475,589

MD 2,495 TVD 2,423 Progress 0 Days 2 MW 9.3 Visc 39.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: JARRING STUCK PIPE @2350'

Start End Hrs From To Activity Description

06:00 15:30 9.5 0 0 WORK TIGHT HOLE. JARRING ON DRILLSTRING.

15:30 18:00 2.5 0 0 HSM. REMOVE GOOSENECK. R/U DCT WIRELINE, RUN FREEPOINT. DRILLSTRING FREE TO TOP
OF MWD.

18:00 19:30 1.5 0 0 RUN STRINGSHOT AND SHOOT STRING @2350' (1 DC ABOVE MWD).

19:30 21:00 1.5 0 0 DERRICK INSPECTION - TIGHTEN BOLTS AND CHECK KEEPERS. PUT SWIVEL BACK
TOGETHER.

21:00 22:00 1.0 0 0 TOH.

22:00 01:30 3.5 0 0 PU FISHING BHA & TIH.

01:30 02:00 0.5 0 0 CIRCULATE.

02:00 06:00 4.0 0 0 TAG FISH @2350', SCREW IN W/SCREW-IN SUB, JAR ON FISH.1

FULL CREWS, NO ACCIDENTS.I

SAFETY MEETINGS - TRIPPING, FISHING.1

FUEL - 9519, USED - 513.1

CURRENT MW - 9.3 PPG, VIS 39 SPQ.1
FISH - BIT, MM, PONY NMDC, UBHO, NMDC, GAP SUB, NMDC, 1 6" DC= 126.60'. MWD 2'ABOVE
GAP SUB @2292'.

07-08-2011 Reported By PAT CLARK

DailyCosts: Drilling $65,507 Completion $0 Daily Total $65,507

Cum Costs: Drilling $541,096 Completion $0 Well Total $541,096

MD 2,495 TVD 2,423 Progress 0 Days 3 MW 9.1 Visc 34.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: WASHING OVER FISH AT 2455'

Start End Hrs From To Activity Description

06:00 09:30 3.5 0 0 JAR ON FISH. NO MOVEMENT.

09:30 11:00 1.5 0 0 HSM. RUN BACKOFF ABOVE NMDC @2381'.

11:00 12:00 1.0 0 0 TOH.

12:00 13:30 1.5 0 0 L/D FISHING BHA.

13:30 15:00 1.5 0 0 P/U 3 JTS 7 5/8" WASH PIPE, BHA.

15:00 16:30 1.5 0 0 TIH TO TOP OF FISH.
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Well Name: CWU 1425−22D Field: CHAPITA DEEP Property: 064666

16:30 19:30 3.0 0 0 WASH OVER FISH F/2381’ − 2453’. SAW OBSTRUCTIONS @ 2405’, 2417’ (SHOE). EASY WASHING,
SMALL AMOUNT OF TORQUE. CIRCULATED SOME MAHOGANY SHALE(30%) AND LCM(70%)
OUT. STOPPED @ UPPER KICKPAD ON MM (2453’). CIRCULATE AND RECIPROCATE, PUMP 25
BBL 40 VIS SWEEP, CLEAN RETURNS. SPOT 10 BBLS OF SWEEP ON TOP OF FISH. 

19:30 21:30 2.0 0 0 TOH, L/D 7 5/8" WASH PIPE. TOP SUB & SHOE HAD JUNK MARKS,  (2) 1/8" GROOVES ON TOP
SUB.

21:30 00:00 2.5 0 0 P/U 3 JTS 8.125" WASH PIPE, BHA. SWAP OUT JARS. TIH TO TOP OF FISH.

00:00 06:00 6.0 0 0 WASH OVER FISH F/2381’ − 2455’. 


TRIED TO PACK OFF @ 2435’ − RAN SWEEP AND CLEANED HOLE UP. MOSTLY LCM IN
RETURNS, SOME MAHOGANY SHALE.





FULL CREWS, NO ACCIDENTS.


SAFETY MEETINGS − P/U WASH PIPE,  WORKING W/THIRD PARTY CONTRACTOR.


FUEL − 9006, USED − 513.


MW − 9.1 PPG, VIS − 33 SPQ.

07−09−2011 Reported By PAT CLARK

DailyCosts: Drilling $98,004 Completion $0 Daily Total $98,004

Cum Costs: Drilling $639,101 Completion $0 Well Total $639,101

MD 2,495 TVD 2,423 Progress 0 Days 4 MW 9.1 Visc 39.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: WASH TO BTM. PREP TO RESUME DRILLING.

Start End Hrs From To Activity Description

06:00 09:30 3.5 0 0 WASH OVER FISH F/2455’ − 2477’ (BOTTOM KICKPAD). SLOW REAMING, TRIED TO PACK OFF.

09:30 11:00 1.5 0 0 RECIPROCATE PIPE, CIRCULATE 2 BOTTOMS UP AND RUN 60 VIS SWEEP. SPOT 25 BBL 60 VIS
PILL ON BOTTOM.

11:00 11:30 0.5 0 0 SINGLE OUT 3 JTS, CIRCULATE & SPOT 60 VIS SWEEP ON TOP OF FISH @ 2381’..

11:30 13:30 2.0 0 0 TOH. STAND BACK WASHPIPE. MILL SHOE WAS WORN ON INSIDE, NORMAL STRIATIONS ON
EXTERIOR.

13:30 15:30 2.0 0 0 P/U SCREW−IN SUB, FISHING BHA, TIH TO 2375’. 

15:30 16:00 0.5 0 0 CIRCULATE DOWN TO FISH @ 2398’, FISH HAD FALLEN TO BOTTOM. SCREW INTO FISH.
COULD NOT CIRCULATE. 

16:00 20:30 4.5 0 0 TOH. L/D DIRECTIONAL AND FISHING TOOLS. DIRECTIONAL TOOLS PACKED OFF W/ SHALE
AND LCM. BIT IS UNDAMAGED.

20:30 22:00 1.5 0 0 RIH W /1 STAND WASHPIPE, L/D SAME.

22:00 00:00 2.0 0 0 P/U DIRECTIONAL BHA, SCRIBE MM.

00:00 04:30 4.5 0 0 TIH, INPECTING BHA (TRIP CHECK), SLM DP.

04:30 05:30 1.0 0 0 L/D 12 JTS, RIH W/ 4 STANDS TO 2958’

05:30 06:00 0.5 0 0 CIRCULATE AND WASH TO BOTTOM.





FULL CREWS, NO ACCIDENTS.


SAFETY MEETINGS − DRIVING SAFETY, P/U AND L/D TOOLS.


FUEL − 8400, USED − 606.


CURRENT MW − 9.1 PPG, VIS − 39 SPQ.

07−10−2011 Reported By PAT CLARK

DailyCosts: Drilling $34,444 Completion $0 Daily Total $34,444

Cum Costs: Drilling $673,545 Completion $0 Well Total $673,545
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Sep. 01, 2011

Sundry Number: 18025 API Well Number: 43047503200000

Well Name: CWU 1425-22D Field: CHAPITA DEEP Property: 064666

16:30 19:30 3.0 0 0 WASH OVER FISH F/2381' - 2453'. SAW OBSTRUCTIONS @2405', 2417' (SHOE). EASY WASHING,
SMALL AMOUNT OF TORQUE. CIRCULATED SOME MAHOGANY SHALE(30%) AND LCM(70%)
OUT. STOPPED @UPPER KICKPAD ON MM (2453'). CIRCULATE AND RECIPROCATE, PUMP 25
BBL 40 VIS SWEEP, CLEAN RETURNS. SPOT 10 BBLS OF SWEEP ON TOP OF FISH.

19:30 21:30 2.0 0 0 TOH, L/D 7 5/8" WASH PIPE. TOP SUB & SHOE HAD JUNK MARKS, (2) 1/8" GROOVES ON TOP
SUB.

21:30 00:00 2.5 0 0 P/U 3 JTS 8.125" WASH PIPE, BHA. SWAP OUT JARS. TIH TO TOP OF FISH.

00:00 06:00 6.0 0 0 WASH OVER FISH F/2381' - 2455'. I

TRIED TO PACK OFF @2435' - RAN SWEEP AND CLEANED HOLE UP. MOSTLY LCM IN
RETURNS, SOME MAHOGANY SHALE.1

FULL CREWS, NO ACCIDENTS.I

SAFETY MEETINGS - P/U WASH PIPE, WORKING W/THIRD PARTY CONTRACTOR.I

FUEL - 9006, USED - 513.1

MW - 9.1 PPG, VIS - 33 SPQ.
07-09-2011 Reported By PAT CLARK

DailyCosts: Drilling $98,004 Completion $0 Daily Total $98,004

Cum Costs: Drilling $639,101 Completion $0 Well Total $639,101

MD 2,495 TVD 2,423 Progress 0 Days 4 MW 9.1 Visc 39.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: WASH TO BTM. PREP TO RESUME DRILLING.

Start End Hrs From To Activity Description

06:00 09:30 3.5 0 0 WASH OVER FISH F/2455' - 2477' (BOTTOM KICKPAD). SLOW REAMING, TRIED TO PACK OFF.

09:30 11:00 1.5 0 0 RECIPROCATE PIPE, CIRCULATE 2 BOTTOMS UP AND RUN 60 VIS SWEEP. SPOT 25 BBL 60 VIS
PILL ON BOTTOM.

11:00 11:30 0.5 0 0 SINGLE OUT 3 JTS, CIRCULATE & SPOT 60 VIS SWEEP ON TOP OF FISH @2381'..

11:30 13:30 2.0 0 0 TOH. STAND BACK WASHPIPE. MILL SHOE WAS WORN ON INSIDE, NORMAL STRIATIONS ON
EXTERIOR.

13:30 15:30 2.0 0 0 P/U SCREW-IN SUB, FISHING BHA, TIH TO 2375'.

15:30 16:00 0.5 0 0 CIRCULATE DOWN TO FISH @2398', FISH HAD FALLEN TO BOTTOM. SCREW INTO FISH.
COULD NOT CIRCULATE.

16:00 20:30 4.5 0 0 TOH. L/D DIRECTIONAL AND FISHING TOOLS. DIRECTIONAL TOOLS PACKED OFF W/ SHALE
AND LCM. BIT IS UNDAMAGED.

20:30 22:00 1.5 0 0 RIH W /l STAND WASHPIPE, L/D SAME.

22:00 00:00 2.0 0 0 P/U DIRECTIONAL BHA, SCRIBE MM.

00:00 04:30 4.5 0 0 TIH, INPECTING BHA (TRIP CHECK), SLM DP.

04:30 05:30 1.0 0 0 L/D 12 JTS, RIH W/ 4 STANDS TO 2958'

05:30 06:00 0.5 0 0 CIRCULATE AND WASH TO BOTTOM.I

FULL CREWS, NO ACCIDENTS.I

SAFETY MEETINGS - DRIVING SAFETY, P/UAND L/D TOOLS.I

FUEL - 8400, USED - 606.1

CURRENT MW - 9.1 PPG, VIS - 39 SPQ.
07-10-2011 Reported By PAT CLARK

DailyCosts: Drilling $34,444 Completion $0 Daily Total $34,444

Cum Costs: Drilling $673,545 Completion $0 Well Total $673,545
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Well Name: CWU 1425−22D Field: CHAPITA DEEP Property: 064666

MD 3,922 TVD 3,822 Progress 1,427 Days 5 MW 9.4 Visc 38.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 3922’

Start End Hrs From To Activity Description

06:00 07:30 1.5 0 0 WASH AND REAM 2412’ − 2495’. RAN 60 VIS SWEEP, HOLE CLEANED UP WELL. STILL GETTING
OLD LCM IN RETURNS.

07:30 14:30 7.0 2495 2927 ROTATE & SLIDE 2495’ − 2927’. WOB 20K, RPM 54/74, SPP 1400 PSI, DP 250 PSI, ROP 62 FPH.

14:30 15:00 0.5 0 0 RIG SERVICE. CHECK COM.

15:00 06:00 15.0 2927 3922 ROTATE & SLIDE 2927’ − 3922’. SAME PARAMETERS, ROP 66 FPH.





FULL CREWS, NO ACCIDENTS, BOP DRILL DAYLIGHTS.


SAFETY MEETINGS − CHANGING OIL, DRIVING HOME.


FUEL − 7280, USED − 1120.


CURRENT MW − 9.4 PPG, VIS − 39 SPQ.


FORMATION − MAHOGANY SHALE.


LAST 24 HOURS − ROTATE 85% (85 FPH); SLIDE 15%(43 FPH).

07−11−2011 Reported By PAT CLARK

DailyCosts: Drilling $41,597 Completion $0 Daily Total $41,597

Cum Costs: Drilling $715,143 Completion $0 Well Total $715,143

MD 5,240 TVD 5,140 Progress 1,318 Days 6 MW 9.6 Visc 37.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 5240’

Start End Hrs From To Activity Description

06:00 14:30 8.5 3922 4451 ROTATE & SLIDE 3922’ − 4451’. WOB 15−20K, RPM 54/59, SPP 1900 PSI, DP 200−300 PSI, ROP 62
FPH.

14:30 15:00 0.5 0 0 RIG SERVICE. CHECK COM.

15:00 06:00 15.0 4451 5240 ROTATE & SLIDE 4451’ − 5240’. SAME PARAMETERS, ROP 53 FPH. SWITCHED TO #1 PUMP @ 01:
30.





FULL CREWS, NO ACCIDENTS, BOP DRILL MORNING TOUR.


SAFETY MEETINGS − 100% TIE−OFF, PREVENTATIVE MAINTENANCE.


FUEL − 5600, USED − 1680.


CURRENT MW − 9.6 PPG, VIS − 39 SPQ.


FORMATION − WASATCH @ 4900’.


LAST 24 HOURS − ROTATE 93%(63 FPH), SLIDE 7%(24 FPH).

07−12−2011 Reported By PAT CLARK

DailyCosts: Drilling $35,255 Completion $0 Daily Total $35,255

Cum Costs: Drilling $750,399 Completion $0 Well Total $750,399

MD 6,000 TVD 5,900 Progress 760 Days 7 MW 9.8 Visc 39.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 6000’

Start End Hrs From To Activity Description

06:00 14:00 8.0 5240 5482 ROTATE & SLIDE 5240’ − 5482’. WOB 17−22K, RPM 50−60/53, SPP 1900 PSI, DP 200−300 PSI, ROP 30
FPH.
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Sep. 01, 2011

Sundry Number: 18025 API Well Number: 43047503200000

Well Name: CWU 1425-22D Field: CHAPITA DEEP Property: 064666

MD 3,922 TVD 3,822 Progress 1,427 Days 5 MW 9.4 Visc 38.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @3922'

Start End Hrs From To Activity Description

06:00 07:30 1.5 0 0 WASH AND REAM 2412' - 2495'. RAN 60 VIS SWEEP, HOLE CLEANED UP WELL. STILL GETTING
OLD LCM IN RETURNS.

07:30 14:30 7.0 2495 2927 ROTATE & SLIDE 2495' - 2927'. WOB 20K, RPM 54/74, SPP 1400 PSI, DP 250 PSI, ROP 62 FPH.

14:30 15:00 0.5 0 0 RIG SERVICE. CHECK COM.

15:00 06:00 15.0 2927 3922 ROTATE & SLIDE 2927' - 3922'. SAME PARAMETERS, ROP 66 FPH.1

FULL CREWS, NO ACCIDENTS, BOP DRILL DAYLIGHTS.I

SAFETY MEETINGS - CHANGING OIL, DRIVING HOME.1

FUEL - 7280, USED - l l20.1

CURRENT MW - 9.4 PPG, VIS - 39 SPQ.1
FORMATION - MAHOGANY SHALE.1

LAST 24 HOURS - ROTATE 85% (85 FPH); SLIDE 15%(43 FPH).

07-11-2011 Reported By PAT CLARK

DailyCosts: Drilling $41,597 Completion $0 Daily Total $41,597

Cum Costs: Drilling $715,143 Completion $0 Well Total $715,143

MD 5,240 TVD 5,140 Progress 1,318 Days 6 MW 9.6 Visc 37.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @5240'

Start End Hrs From To Activity Description

06:00 14:30 8.5 3922 4451 ROTATE & SLIDE 3922' - 4451'. WOB 15-20K, RPM 54/59, SPP 1900 PSI, DP 200-300 PSI, ROP 62
FPH.

14:30 15:00 0.5 0 0 RIG SERVICE. CHECK COM.

15:00 06:00 15.0 4451 5240 ROTATE & SLIDE 4451'- 5240'. SAME PARAMETERS, ROP 53 FPH. SWITCHED TO #1 PUMP @01:
30.1

FULL CREWS, NO ACCIDENTS, BOP DRILL MORNING TOUR.I

SAFETY MEETINGS - 100% TIE-OFF, PREVENTATIVE MAINTENANCE.1

FUEL - 5600, USED - 1680.1

CURRENT MW - 9.6 PPG, VIS - 39 SPQ.1
FORMATION - WASATCH @4900'.I

LAST 24 HOURS - ROTATE 93%(63 FPH), SLIDE 7%(24 FPH).

07-12-2011 Reported By PAT CLARK

DailyCosts: Drilling $35,255 Completion $0 Daily Total $35,255

Cum Costs: Drilling $750,399 Completion $0 Well Total $750,399

MD 6,000 TVD 5,900 Progress 760 Days 7 MW 9.8 Visc 39.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @6000'

Start End Hrs From To Activity Description

06:00 14:00 8.0 5240 5482 ROTATE & SLIDE 5240' - 5482'. WOB 17-22K, RPM 50-60/53, SPP 1900 PSI, DP 200-300 PSI, ROP 30
FPH.
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Well Name: CWU 1425−22D Field: CHAPITA DEEP Property: 064666

14:00 14:30 0.5 0 0 RIG SERVICE. CHECK COM.

14:30 06:00 15.5 5482 6000 ROTATE & SLIDE 5482’ − 6000’. WOB 17−22K, RPM 54/59, SPP 2100 PSI, DP 200−300 PSI, ROP 33
FPH.





FULL CREWS, NO ACCIDENTS.


SAFETY MEETINGS − MSDS, RAINY, SLICK CONDITIONS.


FUEL − 4144, USED − 1456.


CURRENT MW − 9.9 PPG, VIS − 38 SPQ. LOST 200 BBLS MUD @ 5792’.


FORMATION − CHAPITA WELLS @ 5492’.


LAST 24 HOURS − ROTATE 95% (33 FPH); SLIDE 5%(20 FPH).

07−13−2011 Reported By PAT CLARK

DailyCosts: Drilling $71,587 Completion $0 Daily Total $71,587

Cum Costs: Drilling $821,986 Completion $0 Well Total $821,986

MD 6,880 TVD 6,780 Progress 880 Days 8 MW 10.0 Visc 39.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 6880’

Start End Hrs From To Activity Description

06:00 14:30 8.5 6000 6355 ROTATE & SLIDE 6000’ − 6355’. WOB 20K, RPM 50/59, SPP 2150 PSI, DP 250 PSI, ROP 42 FPH.

14:30 15:00 0.5 0 0 RIG SERVICE. CHECK COM.

15:00 06:00 15.0 6355 6880 ROTATE & SLIDE 6355’ − 6880’. SAME PARAMETERS, ROP 35 FPH.





FULL CREWS, NO ACCIDENTS.


SAFETY MEETINGS − MIXING CHEMICALS, HOUSEKEEPING.


FUEL − 10864, DEL − 8001, USED − 1281.


CURRENT MW − 9.95 PPG, VIS − 39 SPQ.


FORMATION − NORTH HORN @ 6845’.


LAST 24 HOURS − ROTATE 95%(ROP 40 FPH); SLIDE 5%(ROP 20 FPH).

07−14−2011 Reported By PAT CLARK/KIT HATFIELD

DailyCosts: Drilling $36,495 Completion $0 Daily Total $36,495

Cum Costs: Drilling $858,482 Completion $0 Well Total $858,482

MD 7,500 TVD 7,400 Progress 620 Days 9 MW 10.7 Visc 38.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 7500’

Start End Hrs From To Activity Description

06:00 15:00 9.0 6880 7075 DRILLING: 6880−7075’ (195’) AVG 22 FPH.  100% ROTATE. 16−21K WOB, RPM TABLE= 55/73
MOTOR.  PRESSURE = 2350 PSI / DIFF = 150−250 PSI. 460 GPM.   DRILLING IN NORTH HORN.

15:00 15:30 0.5 7075 7075 RIG SERVICE

15:30 06:00 14.5 7075 7500 DRILLING: 7075−7500’ (425’) AVG 29 FPH. PARAMETERS AS ABOVE.  LOST ABOUT 120 BBLS MUD
AT 7390’ (PRICE RIVER TOP @ 7370’ MD) MW =  9.7 PPG.





FULL CREWS / NO ACCIDENTS.  SAFETY MEETINGS: MIXING LCM.  JOB FOCUS & PROPER
ATTITUDE.  FUEL = 8960 / USED 1904 GAL.


PAST 24 HRS SLID 15’ (2.4%) AVG 30 FPH, ROTATE 605’ ( 98%) INST. ROP RANGE FROM 20−80 FPH.

07−15−2011 Reported By  KIT HATFIELD
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Sundry Number: 18025 API Well Number: 43047503200000

Well Name: CWU 1425-22D Field: CHAPITA DEEP Property: 064666

14:00 14:30 0.5 0 0 RIG SERVICE. CHECK COM.

14:30 06:00 15.5 5482 6000 ROTATE & SLIDE 5482' - 6000'. WOB 17-22K, RPM 54/59, SPP 2100 PSI, DP 200-300 PSI, ROP 33
FPH.1

FULL CREWS, NO ACCIDENTS.I

SAFETY MEETINGS - MSDS, RAINY, SLICK CONDITIONS.I

FUEL - 4144, USED - 1456.1

CURRENT MW - 9.9 PPG, VIS - 38 SPQ.LOST 200 BBLS MUD @5792'.I

FORMATION - CHAPITA WELLS @5492'.I

LAST 24 HOURS - ROTATE 95% (33 FPH); SLIDE 5%(20 FPH).

07-13-2011 Reported By PAT CLARK

DailyCosts: Drilling $71,587 Completion $0 Daily Total $71,587

Cum Costs: Drilling $821,986 Completion $0 Well Total $821,986

MD 6,880 TVD 6,780 Progress 880 Days 8 MW 10.0 Visc 39.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @6880'

Start End Hrs From To Activity Description

06:00 14:30 8.5 6000 6355 ROTATE & SLIDE 6000' - 6355'. WOB 20K, RPM 50/59, SPP 2150 PSI, DP 250 PSI, ROP 42 FPH.

14:30 15:00 0.5 0 0 RIG SERVICE. CHECK COM.

15:00 06:00 15.0 6355 6880 ROTATE & SLIDE 6355' - 6880'. SAME PARAMETERS, ROP 35 FPH.1

FULL CREWS, NO ACCIDENTS.I

SAFETY MEETINGS - MIXING CHEMICALS, HOUSEKEEPING.1

FUEL - 10864, DEL - 8001, USED - 1281.1

CURRENT MW - 9.95 PPG, VIS - 39 SPQ.1
FORMATION - NORTH HORN @6845'.I

LAST 24 HOURS - ROTATE 95%(ROP 40 FPH); SLIDE 5%(ROP 20 FPH).

07-14-2011 Reported By PAT CLARK/KIT HATFIELD

DailyCosts: Drilling $36,495 Completion $0 Daily Total $36,495

Cum Costs: Drilling $858,482 Completion $0 Well Total $858,482

MD 7,500 TVD 7,400 Progress 620 Days 9 MW 10.7 Visc 38.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @7500'

Start End Hrs From To Activity Description

06:00 15:00 9.0 6880 7075 DRILLING: 6880-7075' (195') AVG 22 FPH. 100% ROTATE. 16-21K WOB, RPM TABLE= 55/73
MOTOR. PRESSURE = 2350 PSI / DIFF = 150-250 PSI. 460 GPM. DRILLING IN NORTH HORN.

15:00 15:30 0.5 7075 7075 RIG SERVICE

15:30 06:00 14.5 7075 7500 DRILLING: 7075-7500' (425') AVG 29 FPH. PARAMETERS AS ABOVE. LOST ABOUT 120 BBLS MUD
AT 7390' (PRICE RIVER TOP @7370' MD) MW = 9.7 PPG.1

FULL CREWS / NO ACCIDENTS. SAFETY MEETINGS: MIXING LCM. JOB FOCUS & PROPER
ATTITUDE. FUEL = 8960 / USED 1904 GAL.I

PAST 24 HRS SLID 15' (2.4%) AVG 30 FPH, ROTATE 605' ( 98%) INST. ROP RANGE FROM 20-80 FPH.

07-15-2011 Reported By KIT HATFIELD
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Well Name: CWU 1425−22D Field: CHAPITA DEEP Property: 064666

DailyCosts: Drilling $42,657 Completion $4,542 Daily Total $47,199

Cum Costs: Drilling $901,139 Completion $4,542 Well Total $905,681

MD 8,000 TVD 7,900 Progress 500 Days 10 MW 10.7 Visc 41.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 8000’

Start End Hrs From To Activity Description

06:00 14:30 8.5 7500 7669 DRILLING: 7500−7669’ (169’) AVG 20 FPH.   18−21K WOB, RPM TABLE= 55/69 MOTOR.  PRESSURE
= 2350 PSI / DIFF = 100−200 PSI. 430 GPM.  

14:30 15:00 0.5 7669 7669 RIG SERVICE.

15:00 06:00 15.0 7669 8000 DRILLING: 7669’−8000’ (331’) AVG 22 FPH.  PARAMETERS AS ABOVE. 





FULL CREWS / NO ACCIDENTS.  SAFETY MEETINGS: BRINGING PIPE UP V−DOOR. MAKING
CONNECTIONS.  FUEL = 7392 / USED 1568 GAL.


PAST 24 HRS: SLID 18’ (4%) AVG 20 FPH.  ROTATE 482’ (96%)  INST P−RATES 10−60 FPH.

07−16−2011 Reported By  KIT HATFIELD

DailyCosts: Drilling $41,885 Completion $2,020 Daily Total $43,905

Cum Costs: Drilling $943,024 Completion $6,562 Well Total $949,586

MD 8,510 TVD 8,410 Progress 510 Days 11 MW 10.8 Visc 42.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 8510’

Start End Hrs From To Activity Description

06:00 09:00 3.0 8000 8042 DRILLING: 8000−8042’ (42’) AVG 14 FPH.   18−21K WOB, RPM TABLE= 55/69 MOTOR.  PRESSURE =
2350 PSI / DIFF = 100−200 PSI. 430 GPM.  

09:00 09:30 0.5 8042 8042 RIG SERVICE.

09:30 06:00 20.5 8042 8510 DRILLING: 8042−8510’ (468’) AVG 23 FPH. PROGRAM TOP MIDDLE PRICE RIVER @ 8218’ MD.


PARAMETERS AS ABOVE.





NIGHT CREW ONE MAN SHORT / NO ACCIDENTS.  SAFETY MEETINGS: ACCUMULATOR
SCHOOL. PROPER VENELATION WHILE PAINTING.


FUEL = 5712 / USED 1680 GAL.

07−17−2011 Reported By  KIT HATFIELD

DailyCosts: Drilling $36,240 Completion $0 Daily Total $36,240

Cum Costs: Drilling $979,265 Completion $6,562 Well Total $985,827

MD 8,800 TVD 8,700 Progress 290 Days 12 MW 11.2 Visc 42.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 8800’

Start End Hrs From To Activity Description

06:00 10:30 4.5 8510 8591 DRILLING: 8510−8591’ (81’) AVG 18 FPH.   18−22K WOB, RPM TABLE= 55/69 MOTOR.  PRESSURE =
2350 PSI / DIFF = 50−150 PSI. 430 GPM.  BUMP MW UP TO 11 PPG BEFORE TRIP.

10:30 11:30 1.0 8591 8591 CIRCULATE BOTTOMS UP. MIX & PUMP SLUG.

11:30 18:00 6.5 8591 8591 TRIP OUT / NO PROBLEMS. CHANGE OUT BIT AND MOTOR. BIT LOOKED GOOD −  1/16" OUT OF
GUAGE.  TRIP IN TO SHOE. 

18:00 19:00 1.0 8591 8591 CUT DRILLING LINE.

19:00 21:00 2.0 8591 8591 CONTINUE TRIP IN HOLE.
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Sundry Number: 18025 API Well Number: 43047503200000

Well Name: CWU 1425-22D Field: CHAPITA DEEP Property: 064666

DailyCosts: Drilling $42,657 Completion $4,542 Daily Total $47,199

Cum Costs: Drilling $901,139 Completion $4,542 Well Total $905,681

MD 8,000 TVD 7,900 Progress 500 Days 10 MW 10.7 Visc 41.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @8000'

Start End Hrs From To Activity Description

06:00 14:30 8.5 7500 7669 DRILLING: 7500-7669' (169') AVG 20 FPH. 18-21K WOB, RPM TABLE= 55/69 MOTOR. PRESSURE
= 2350 PSI / DIFF = 100-200 PSI. 430 GPM.

14:30 15:00 0.5 7669 7669 RIG SERVICE.

15:00 06:00 15.0 7669 8000 DRILLING: 7669'-8000' (331') AVG 22 FPH. PARAMETERS AS ABOVE.

FULL CREWS / NO ACCIDENTS. SAFETY MEETINGS: BRINGING PIPE UP V-DOOR. MAKING
CONNECTIONS. FUEL = 7392 / USED 1568 GAL.

PAST 24 HRS: SLID 18' (4%) AVG 20 FPH. ROTATE 482' (96%) INST P-RATES 10-60 FPH.

07-16-2011 Reported By KIT HATFIELD

DailyCosts: Drilling $41,885 Completion $2,020 Daily Total $43,905

Cum Costs: Drilling $943,024 Completion $6,562 Well Total $949,586

MD 8,510 TVD 8,410 Progress 510 Days 11 MW 10.8 Visc 42.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @8510'

Start End Hrs From To Activity Description

06:00 09:00 3.0 8000 8042 DRILLING: 8000-8042' (42') AVG 14 FPH. 18-21K WOB, RPM TABLE= 55/69 MOTOR. PRESSURE =

2350 PSI / DIFF = 100-200 PSI. 430 GPM.

09:00 09:30 0.5 8042 8042 RIG SERVICE.

09:30 06:00 20.5 8042 8510 DRILLING: 8042-8510' (468') AVG 23 FPH. PROGRAM TOP MIDDLE PRICE RIVER @8218' MD.I

PARAMETERS AS ABOVE.1

NIGHT CREW ONE MAN SHORT / NO ACCIDENTS. SAFETY MEETINGS: ACCUMULATOR
SCHOOL. PROPER VENELATION WHILE PAINTING.1

FUEL = 5712 / USED 1680 GAL.

07-17-2011 Reported By KIT HATFIELD

DailyCosts: Drilling $36,240 Completion $0 Daily Total $36,240

Cum Costs: Drilling $979,265 Completion $6,562 Well Total $985,827

MD 8,800 TVD 8,700 Progress 290 Days 12 MW 11.2 Visc 42.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @8800'

Start End Hrs From To Activity Description

06:00 10:30 4.5 8510 8591 DRILLING: 8510-8591' (81') AVG 18 FPH. 18-22K WOB, RPM TABLE= 55/69 MOTOR. PRESSURE =

2350 PSI / DIFF = 50-150 PSI. 430 GPM. BUMP MW UP TO 11 PPG BEFORE TRIP.

10:30 11:30 1.0 8591 8591 CIRCULATE BOTTOMS UP. MIX & PUMP SLUG.

11:30 18:00 6.5 8591 8591 TRIP OUT / NO PROBLEMS. CHANGE OUT BIT AND MOTOR. BIT LOOKED GOOD - 1/16" OUT OF
GUAGE. TRIP IN TO SHOE.

18:00 19:00 1.0 8591 8591 CUT DRILLING LINE.

19:00 21:00 2.0 8591 8591 CONTINUE TRIP IN HOLE.
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Well Name: CWU 1425−22D Field: CHAPITA DEEP Property: 064666

21:00 00:00 3.0 8591 8591 WASH LAST 2 SINGLES TO BOTTOM.  PICKED UP "HITCH−HIKER" ON WAY IN HOLE.  KEEPS
HANGING UP.  HAD 40’ OF FILL.

00:00 06:00 6.0 8591 8800 DRILLING: 8591−8800’ (209’) AVG 35 FPH.  19−23K WOB, RPM TABLE= 55/69 MOTOR.  PRESSURE =
2450 PSI / DIFF = 100−200 PSI. 425 GPM.


  


FULL CREWS / NO ACCIDENTS. SAFETY MEETINGS: TRIPPING. PROPER VENTELATION WHILE
PAINTING.  FUEL = 4704 / USED 1008 GAL. 


PAST 24 HRS− 100% ROTATE.

07−18−2011 Reported By  KIT HATFIELD

DailyCosts: Drilling $36,936 Completion $0 Daily Total $36,936

Cum Costs: Drilling $1,016,202 Completion $6,562 Well Total $1,022,764

MD 9,550 TVD 9,450 Progress 750 Days 13 MW 11.2 Visc 43.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 9550’

Start End Hrs From To Activity Description

06:00 14:30 8.5 8800 9044 8800−9044’ (244’) AVG 29 FPH  19−23K WOB, RPM TABLE= 55/69 MOTOR.  PRESSURE = 2500 PSI /
DIFF = 150−250 PSI. 425 GPM.  PROGRAM TOP LOWER PRICE RIVER @ 9004’.

14:30 15:00 0.5 9044 9044 RIG SERVICE.

15:00 06:00 15.0 9044 9550 DRILLING: 9044−9550’ (506’) AVG 34 FPH. PROGRAM TOP SEGO @ 9514’MD.





FULL CREWS / NO ACCIDENTS.  SAFETY MEETINGS: LAST DAY FOCUS.  USING NEEDLE GUN
AND GRINDER.  FUEL = 3078 / USED 1626 GAL.  


LAST 24 HRS, 100% ROTATE.

07−19−2011 Reported By  KIT HATFIELD

DailyCosts: Drilling $74,209 Completion $0 Daily Total $74,209

Cum Costs: Drilling $1,090,412 Completion $6,562 Well Total $1,096,974

MD 9,740 TVD 9,639 Progress 190 Days 14 MW 11.2 Visc 45.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: LD DP

Start End Hrs From To Activity Description

06:00 07:30 1.5 9550 9575 DRILLING: 9550−9575’(25’) AVG 17 FPH  19−23K WOB, RPM TABLE= 55/69 MOTOR.  PRESSURE =
2500 PSI / DIFF = 150−250 PSI. 425 GPM.  

07:30 08:00 0.5 9575 9575 RIG SERVICE.

08:00 20:30 12.5 9575 9740 DRILLING: 9575−9740’ (165’) AVG 13 FPH. 100% ROTATE. TD REACHED @ 20:30 HRS, 7/18/1.

20:30 21:00 0.5 9740 9740 CIRCULATE OUT SWEEP / LOOKS GOOD.  PUMP SLUG.

21:00 01:00 4.0 9740 9740 SHORT TRIP UP TO 6775’. HAD SOME TORQUE WASHING LAST 20’ BACK TO BOTTOM.

01:00 02:00 1.0 9740 9740 CIRCULATE. HOLE APPEARS TO BE CLEAN. HOLD SAFETY MEETING AND RIG UP FRANKS LAY
DOWN MACHINE.

02:00 06:00 4.0 9740 9740 TRIP OUT LAYING DOWN DRILL PIPE.





FULL CREWS / NO ACCIDENTS. SAFETY MEETING: FIRST DAY BACK. LAYING DOWN DP.


FUEL = 9918 / USED 1160 GAL.


PROJECTION TO BIT: 9740’MD 2.0 DEG 132.2 AZM. 9640’ TVD.

07−20−2011 Reported By  KIT HATFIELD

DailyCosts: Drilling ($3,944) Completion $171,716 Daily Total $167,772
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Sundry Number: 18025 API Well Number: 43047503200000

Well Name: CWU 1425-22D Field: CHAPITA DEEP Property: 064666

21:00 00:00 3.0 8591 8591 WASH LAST 2 SINGLES TO BOTTOM. PICKED UP "HITCH-HIKER" ON WAY IN HOLE. KEEPS
HANGING UP. HAD 40' OF FILL.

00:00 06:00 6.0 8591 8800 DRILLING: 8591-8800' (209') AVG 35 FPH. 19-23K WOB, RPM TABLE= 55/69 MOTOR. PRESSURE =

2450 PSI / DIFF = 100-200 PSI. 425
GPM.¯

FULL CREWS / NO ACCIDENTS. SAFETY MEETINGS: TRIPPING. PROPER VENTELATION WHILE
PAINTING. FUEL = 4704 / USED 1008 GAL.

-

PAST 24 HRS- 100% ROTATE.

07-18-2011 Reported By KIT HATFIELD

DailyCosts: Drilling $36,936 Completion $0 Daily Total $36,936

Cum Costs: Drilling $1,016,202 Completion $6,562 Well Total $1,022,764

MD 9,550 TVD 9,450 Progress 750 Days 13 MW 11.2 Visc 43.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @9550'

Start End Hrs From To Activity Description

06:00 14:30 8.5 8800 9044 8800-9044' (244') AVG 29 FPH 19-23K WOB, RPM TABLE= 55/69 MOTOR. PRESSURE = 2500 PSI /
DIFF = 150-250 PSI. 425 GPM. PROGRAM TOP LOWER PRICE RIVER @9004'.

14:30 15:00 0.5 9044 9044 RIG SERVICE.

15:00 06:00 15.0 9044 9550 DRILLING: 9044-9550' (506') AVG 34 FPH. PROGRAM TOP SEGO @
9514'MD.¯

FULL CREWS / NO ACCIDENTS. SAFETY MEETINGS: LAST DAY FOCUS. USING NEEDLE GUN
AND GRINDER. FUEL = 3078 / USED 1626 GAL.

-

LAST 24 HRS, 100% ROTATE.

07-19-2011 Reported By KIT HATFIELD

DailyCosts: Drilling $74,209 Completion $0 Daily Total $74,209

Cum Costs: Drilling $1,090,412 Completion $6,562 Well Total $1,096,974

MD 9,740 TVD 9,639 Progress 190 Days 14 MW 11.2 Visc 45.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: LD DP

Start End Hrs From To Activity Description

06:00 07:30 1.5 9550 9575 DRILLING: 9550-9575'(25') AVG 17 FPH 19-23K WOB, RPM TABLE= 55/69 MOTOR. PRESSURE =

2500 PSI / DIFF = 150-250 PSI. 425 GPM.

07:30 08:00 0.5 9575 9575 RIG SERVICE.

08:00 20:30 12.5 9575 9740 DRILLING: 9575-9740' (165') AVG 13 FPH. 100% ROTATE. TD REACHED @20:30 HRS, 7/18/1.

20:30 21:00 0.5 9740 9740 CIRCULATE OUT SWEEP / LOOKS GOOD. PUMP SLUG.

21:00 01:00 4.0 9740 9740 SHORT TRIP UP TO 6775'. HAD SOME TORQUE WASHING LAST 20' BACK TO BOTTOM.

01:00 02:00 1.0 9740 9740 CIRCULATE. HOLE APPEARS TO BE CLEAN. HOLD SAFETY MEETING AND RIG UP FRANKS LAY
DOWN MACHINE.

02:00 06:00 4.0 9740 9740 TRIP OUT LAYING DOWN DRILL PIPE.1

FULL CREWS / NO ACCIDENTS. SAFETY MEETING: FIRST DAY BACK. LAYING DOWN DP.1

FUEL = 9918 / USED 1160 GAL.I

PROJECTION TO BIT: 9740'MD 2.0 DEG 132.2 AZM. 9640' TVD.

07-20-2011 Reported By KIT HATFIELD

DailyCosts: Drilling ($3,944) Completion $171,716 Daily Total $167,772
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Well Name: CWU 1425−22D Field: CHAPITA DEEP Property: 064666

Cum Costs: Drilling $1,086,468 Completion $178,278 Well Total $1,264,746

MD 9,740 TVD 9,639 Progress 0 Days 15 MW 11.7 Visc 48.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: RDRT/WO COMPLETION

Start End Hrs From To Activity Description

06:00 08:30 2.5 9740 9740 CONTINUE TO TRIP OUT LAYING DOWN DRILL PIPE.  LAY DOWN BIT & MOTOR.

08:30 09:00 0.5 9740 9740 PULL WEAR RING.





09:00 10:00 1.0 0 0 HOLD SAFETY MEETING/JOB DISCUSSION.  RIG UP FRANKS CASING CREW.

10:00 16:00 6.0 9740 9740 RUN 4 1/2" PRODUCTION CASING. RUN 229 JOINTS 4 1/2" 11.6# N−80 LT&C CASING TO 9734’.
FLOAT SHOE @ 9734’, FLOAT COLLAR @ 9689’, MARKER JTS @ 7344’ AND 4499’.  LAND
HANGER IN DTO HEAD W/ 75K.

16:00 17:30 1.5 0 0 CIRCULATE W/ CASING LANDED IN HANGER. RIG DOWN CASING CREW. HOLD SAFETY
MEETING, RIG UP HALLIBURTON.





17:30 19:30 2.0 0 0 FILL LINES AND TEST TO 5000 PSI.  PUMP 20 BBLS MUD FLUSH, LEAD IN WITH 490SX(160
BBLS) HIGHBOND LEAD CEMENT @ 12.0  PPG. TAIL IN WITH  1385 SX (363 BBLS.)
EXTENDACEM  CEMENT @ 13.5 PPG.  WASH UP AND DROP LATCH DOWN PLUG.  DISPLACED
WITH 151 BBLS FRESH WATER + .5 GAL/1000 GAL MYACIDE GA25 @ 8 BPM, MAX PRESSURE
2500 PSI. BUMP PLUG W/3500 PSI.  FLOATS HELD.  HAD FULL RETURNS THROUGH OUT JOB &
GOOD LIFT PRESSURE. NO CEMENT TO SURFACE. 


CEMENT IN PLACE AT 19:30 HRS, 7/19/11

19:30 20:30 1.0 0 0 WOC.  CLEAN MUD TANKS. RIG DOWN HALLIBURTON.

20:30 21:30 1.0 0 0 RIG DOWN HALLIBURTON CEMENT HEAD. BACK OUT LANDING JOINT.  SET FMC PACKOFF
AND TEST TO 5000 PSI.   CONTINUE TO CLEAN PITS.

21:30 00:00 2.5 0 0 TRANSFER MUD TO STORAGE. CLEAN OUT PREMIX AND ACTIVE PITS WITH SUPER SUCKER.
ND BOP.  LOWERED CATCH TANK TO ACCOMODATE DRYING SHAKER.  WELDER MODIFY
SLIDES TO FIT.





00:00 0 0 FULL CREWS / NO ACCIDENTS.  SAFETY MEETINGS: RUNNING & CEMENTING CASING.
SKIDDING RIG.  FUEL = 9462 GAL / USED 456 GAL


TRANSFER: 6 JOINTS: 4 1/2" 11.60#  N−80 LTC CSG(41.80,42.10,42.10,42.11,42.78,42.40’) Total =
253.29’	


2 MARKER JOINTS: 4 1/2" 11.60#  P−110  LTC  CASING MARKER  JTS − (19.34’, 19.71’) Total = 39.05’
9462 GAL DIESEL FUEL @ $3.61/GAL





0 0 RIG RELEASED AT 00:00 HRS, 7/20/11.


CASING POINT COST $1,086,468

Page 13

Sep. 01, 2011

Sundry Number: 18025 API Well Number: 43047503200000

Well Name: CWU 1425-22D Field: CHAPITA DEEP Property: 064666

Cum Costs: Drilling $1,086,468 Completion $178,278 Well Total $1,264,746

MD 9,740 TVD 9,639 Progress 0 Days 15 MW 11.7 Visc 48.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: RDRT/WO COMPLETION

Start End Hrs From To Activity Description

06:00 08:30 2.5 9740 9740 CONTINUE TO TRIP OUT LAYING DOWN DRILL PIPE. LAY DOWN BIT & MOTOR.

08:30 09:00 0.5 9740 9740 PULL WEAR
RING.¯

09:00 10:00 1.0 0 0 HOLD SAFETY MEETING/JOB DISCUSSION. RIG UP FRANKS CASING CREW.

10:00 16:00 6.0 9740 9740 RUN 4 1/2" PRODUCTION CASING. RUN 229 JOINTS 4 1/2" 11.6# N-80 LT&C CASING TO 9734'.
FLOAT SHOE @9734', FLOAT COLLAR @9689', MARKER JTS @7344'AND 4499'. LAND
HANGER IN DTO HEAD W/ 75K.

16:00 17:30 1.5 0 0 CIRCULATE W/ CASING LANDED IN HANGER. RIG DOWN CASING CREW. HOLD SAFETY
MEETING, RIG UP

HALLIBURTON.¯

17:30 19:30 2.0 0 0 FILL LINES AND TEST TO 5000 PSI. PUMP 20 BBLS MUD FLUSH, LEAD IN WITH 490SX(160
BBLS) HIGHBOND LEAD CEMENT @12.0 PPG. TAIL IN WITH 1385 SX (363 BBLS.)
EXTENDACEM CEMENT @13.5 PPG. WASH UP AND DROP LATCH DOWN PLUG. DISPLACED
WITH 151 BBLS FRESH WATER + .5 GAL/1000 GAL MYACIDE GA25 @8 BPM, MAX PRESSURE
2500 PSI. BUMP PLUG W/3500 PSI. FLOATS HELD. HAD FULL RETURNS THROUGH OUT JOB &
GOOD LIFT PRESSURE. NO CEMENT TO SURFACE. I

CEMENT IN PLACE AT 19:30 HRS, 7/19/11

19:30 20:30 1.0 0 0 WOC. CLEAN MUD TANKS. RIG DOWN HALLIBURTON.

20:30 21:30 1.0 0 0 RIG DOWN HALLIBURTON CEMENT HEAD. BACK OUT LANDING JOINT. SET FMC PACKOFF
AND TEST TO 5000 PSI. CONTINUE TO CLEAN PITS.

21:30 00:00 2.5 0 0 TRANSFER MUD TO STORAGE. CLEAN OUT PREMIX AND ACTIVE PITS WITH SUPER SUCKER.
ND BOP. LOWERED CATCH TANK TO ACCOMODATE DRYING SHAKER. WELDER MODIFY
SLIDES TO FIT.1

00:00 0 0 FULL CREWS / NO ACCIDENTS. SAFETY MEETINGS: RUNNING & CEMENTING CASING.
SKIDDING RIG. FUEL = 9462 GAL / USED 456 GALL

TRANSFER: 6 JOINTS: 4 1/2" 11.60# N-80 LTC CSG(41.80,42.10,42.10,42.11,42.78,42.40') Total =

253.29'

2 MARKER JOINTS: 4 1/2" 11.60# P-110 LTC CASING MARKER JTS - (19.34', 19.71') Total = 39.05'
9462 GAL DIESEL FUEL @$3.61/GAL L

0 0 RIG RELEASED AT 00:00 HRS, 7/20/11.1

CASING POINT COST $1,086,468
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STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING 

FORM 9
 

5.LEASE DESIGNATION AND SERIAL NUMBER:
 UTU0284A 

SUNDRY NOTICES AND REPORTS ON WELLS
Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO
DRILL form for such proposals.

6. IF INDIAN, ALLOTTEE OR TRIBE NAME:
 

7.UNIT or CA AGREEMENT NAME:
 CHAPITA WELLS 

1. TYPE OF WELL
  Gas Well 

8. WELL NAME and NUMBER:
 CWU 1425-22D 

2. NAME OF OPERATOR:
 EOG Resources, Inc.

9. API NUMBER:
 43047503200000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 
 1060 East Highway 40 , Vernal, UT, 84078 435 781-9111  Ext 

9. FIELD and POOL or WILDCAT:
 NATURAL BUTTES 

4. LOCATION OF WELL
  FOOTAGES AT SURFACE:
     0384 FNL 2104 FWL 
  QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN:
     Qtr/Qtr: NENW Section: 22 Township: 09.0S Range: 22.0E Meridian: S

COUNTY:
 UINTAH 

STATE:
 UTAH

11.

CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

 

   NOTICE OF INTENT
Approximate date work will start:

   SUBSEQUENT REPORT
Date of Work Completion:

 

   SPUD REPORT
Date of Spud:

 

   DRILLING REPORT
Report Date:

10/13/2011

     ACIDIZE       ALTER CASING       CASING REPAIR  

     CHANGE TO PREVIOUS PLANS       CHANGE TUBING       CHANGE WELL NAME  

     CHANGE WELL STATUS       COMMINGLE PRODUCING FORMATIONS       CONVERT WELL TYPE  

     DEEPEN       FRACTURE TREAT       NEW CONSTRUCTION  

     OPERATOR CHANGE       PLUG AND ABANDON       PLUG BACK  

     PRODUCTION START OR RESUME       RECLAMATION OF WELL SITE       RECOMPLETE DIFFERENT FORMATION  

     REPERFORATE CURRENT FORMATION       SIDETRACK TO REPAIR WELL       TEMPORARY ABANDON  

     TUBING REPAIR       VENT OR FLARE       WATER DISPOSAL  

     WATER SHUTOFF       SI TA STATUS EXTENSION       APD EXTENSION  

     WILDCAT WELL DETERMINATION       OTHER  OTHER: 

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

 The referenced well was turned to sales on 10/13/2011. Please see the
attached operations summary report for drilling and completion operations

performed on the subject well.

 

NAME (PLEASE PRINT) PHONE NUMBER 
 Nanette Lupcho 435 781-9157

TITLE
 Regulatory Assistant

SIGNATURE
 N/A

DATE
 10/14/2011

11/07/2011

Oct. 14, 2011

Sundry Number: 19499 API Well Number: 43047503200000

FORM 9
STATE OF UTAH

DEPARTMENT OF NATURAL RESOURCES
DIVISION OF OIL, GAS, AND MINING g-i-EA02E DEASIGNATION AND SERIAL NUMBER:

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below current
bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION FOR PERMIT TO 7.UNIT or CA AGREEMENT NAME:

DRILL form for such proposals. CHAPITA WELLS

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Gas Well CWU 1425-22D

2. NAME OF OPERATOR: 9. API NUMBER:
EOG Resources, Inc. 43047503200000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
1060 East Highway 40 , Vernal, UT, 84078 435 781-9111 E×t NATURAL BUTTES

4.LOCATIONOFVVELL COUNTY:
FOOTAGES AT SURFACE: UINTAH

0384 FNL 2104 FWL
QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

Qtr/Qtr: NENW Section: 22 Township: 09.05 Range: 22.0E Meridian: S UTAH

11.
CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACIDIZE ALTER CASING CASING REPAIR

NOTICE OF INTENT CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME
Approximate date work will start:

CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SDUat ofUWENrkRCEPmOp
tion: DEEPEN FRACTURE TREAT NEW CONSTRUCTION

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

SPUD REPORT
PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION

Date of Spud:
REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLINR RErt
D e. WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION

10/13/2011
WILDCAT WELL DETERMINATION OTHER OTHER:

12. DESCRIBE PROPOSED OR C( MPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

The referenced well was turned to sales on 10/13/2011. Please see the
attached operations summary report for drilling and completion operations

performed on the subject well. Accepted by the
Utah Division of

Oil, Gas and Mining

FOR RECORD ONLY

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Nanette Lupcho 435 781-9157 Regulatory Assistant

SIGNATURE DATE
N/A



WELL CHRONOLOGY
REPORT

Report Generated On: 10−14−2011

Well Name CWU 1425−22D Well Type DEVG Division DENVER

Field CHAPITA DEEP API # 43−047−50320 Well Class COMP

County, State UINTAH, UT Spud Date 07−06−2011 Class Date

Tax Credit N TVD / MD 9,640/ 9,740 Property # 064666

Water Depth 0 Last CSG 2.375 Shoe TVD / MD 0/ 0

KB / GL Elev 4,919/ 4,900

Location Section 22, T9S, R22E, NENW, 384 FNL & 2104 FWL

Event No 1.0 Description DRILL & COMPLETE

Operator EOG RESOURCES, INC WI % 100.0 NRI % 82.139

AFE No 306862 AFE Total 1,916,700 DHC / CWC 824,000/ 1,092,700

Rig Contr TRUE Rig Name TRUE #34 Start Date 04−01−2009 Release Date 07−20−2011

04−01−2009 Reported By SHEILA MALLOY

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $0 Completion $0 Well Total $0

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: LOCATION DATA

Start End Hrs From To Activity Description

06:00 06:00 24.0 0 0 LOCATION DATA


384’ FNL & 2104’ FWL (NE/NW)


SECTION 22, T9S, R22E


UINTAH COUNTY, UTAH





LAT 40 DEG 01’ 39.64", LONG 109 DEG 25’ 40.79" (NAD 83)


LAT 40 DEG 01’ 39.77", LONG 109 DEG 25’ 38.33" (NAD 27)





TRUE #34


OBJECTIVE: 9640’ TVD/ 9740’ MD, MESAVERDE


DW/GAS


CHAPITA WELLS DEEP PROSPECT


DD&A:  CHAPITA DEEP


NATURAL BUTTES FIELD





LEASE: U−0284−A


ELEVATION:  4900.6’ NAT GL, 4900.1’ PREP GL (DUE TO ROUNDING PREP GL WILL BE 4900’),
4919’ KB (19’)


NOTE: MULTI−PAD LOCATION − CWU 1425−22D, CWU 1427−22D, CWU 1432−22D, CWU 1433−22D,
CWU 1434−22D





Oct. 14, 2011

Sundry Number: 19499 API Well Number: 43047503200000

WELL CHRONOLOGY
REPORT

Report Generated On: 10-14-2011

Well Name CWU 1425-22D Well Type DEVG Division DENVER

Field CHAPITA DEEP API # 43-047-50320 Well Class COMP

County, State UINTAH, UT Spud Date 07-06-2011 Class Date

Tax Credit N TVD / MD 9,640/ 9,740 Property # 064666

Water Depth 0 Last CSG 2.375 Shoe TVD / MD 0/ 0

KB / GL Elev 4,919/ 4,900

Location Section 22, T9S, R22E, NENW, 384 FNL & 2104 FWL

Event No 1.0 Description DRILL & COMPLETE

Operator EOG RESOURCES, INC WI % 100.0 NRI % 82.139

AFE No 306862 AFE Total 1,916,700 DHC / CWC 824,000/ 1,092,700

Rig Contr TRUE Rig Name TRUE #34 Start Date 04-01-2009 Release Date 07-20-2011

04-01-2009 Reported By SHEILA MALLOY

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $0 Completion $0 Well Total $0

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: LOCATION DATA

Start End Hrs From To Activity Description

06:00 06:00 24.0 0 0 LOCATION DATA I

384'FNL & 2l04'FWL (NE/NW)T

SECTION 22, T9S, R22El

UINTAH COUNTY, UTAHL

LAT 40 DEG 01'39.64", LONG 109 DEG 25' 40.79" (NAD 83)T

LAT 40 DEG 01'39.77", LONG 109 DEG 25' 38.33" (NAD 27)T

TRUE #341

OBJECTIVE: 9640' TVD/ 9740' MD, MESAVERDE T

DW/GAS T

CHAPITA WELLS DEEP PROSPECTI

DD&A: CHAPITADEEPT

NATURAL BUTTES FIELD E

LEASE: U-0284-A I

ELEVATION: 4900.6' NAT GL, 4900.1' PREP GL (DUE TO ROUNDING PREP GL WILL BE 4900'),
4919' KB (19')i

NOTE: MULTI-PAD LOCATION - CWU 1425-22D, CWU 1427-22D, CWU 1432-22D, CWU 1433-22D,
CWU 1434-22D



Well Name: CWU 1425−22D Field: CHAPITA DEEP Property: 064666

EOG WI 100%, NRI 82.139316%

04−14−2011 Reported By TERRY CSERE

DailyCosts: Drilling $20,000 Completion $0 Daily Total $20,000

Cum Costs: Drilling $20,000 Completion $0 Well Total $20,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: LOCATION BUILD

Start End Hrs From To Activity Description

06:00 06:00 24.0 0 0 LOCATION BUILD WILL START TODAY. MULTI−PAD LOCATION − CWU 1425D, CWU 1427−22D,
CWU 1432−22D, CWU 1433−22D, CWU 1434−22D

04−15−2011 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $20,000 Completion $0 Well Total $20,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: LOCATION BUILD

Start End Hrs From To Activity Description

06:00 06:00 24.0 0 0 LOCATION IS 10% COMPLETE.

04−17−2011 Reported By GERALD ASHCRAFT/TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $20,000 Completion $0 Well Total $20,000

MD 60 TVD 60 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: SPUD NOTIFICATION

Start End Hrs From To Activity Description

06:00 06:00 24.0 0 60 CRAIG’S BUCKET RIG SPUD A 20" HOLE ON 4/16/11 @ 12:00 PM, SET 60’ OF 14" CONDUCTOR.
CEMENT TO SURFACE WITH READY MIX. BLM WAS NOTIFIED BY EMAIL OF SPUD ON 4/15/11 @
10:07 AM.





06:00 0 0 LOCATION COMPLETE. STARTING CLOSED LOOPS.

04−19−2011 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $20,000 Completion $0 Well Total $20,000

MD 60 TVD 60 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs From To Activity Description

06:00 06:00 24.0 0 0 CLOSED LOOP 75% COMPLETE.

04−20−2011 Reported By TERRY CSERE

DailyCosts: Drilling $30,315 Completion $0 Daily Total $30,315

Cum Costs: Drilling $50,315 Completion $0 Well Total $50,315

Page 2

Oct. 14, 2011

Sundry Number: 19499 API Well Number: 43047503200000

Well Name: CWU 1425-22D Field: CHAPITA DEEP Property: 064666

EOG WI 100%, NRI 82.139316%

04-14-2011 Reported By TERRY CSERE

DailyCosts: Drilling $20,000 Completion $0 Daily Total $20,000

Cum Costs: Drilling $20,000 Completion $0 Well Total $20,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: LOCATION BUILD

Start End Hrs From To Activity Description

06:00 06:00 24.0 0 0 LOCATION BUILD WILL START TODAY. MULTI-PAD LOCATION - CWU 1425D, CWU 1427-22D,
CWU 1432-22D, CWU 1433-22D, CWU 1434-22D

04-15-2011 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $20,000 Completion $0 Well Total $20,000

MD 0 TVD 0 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: LOCATION BUILD

Start End Hrs From To Activity Description

06:00 06:00 24.0 0 0 LOCATION IS 10% COMPLETE.

04-17-2011 Reported By GERALD ASHCRAFT/TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $20,000 Completion $0 Well Total $20,000

MD 60 TVD 60 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: SPUD NOTIFICATION

Start End Hrs From To Activity Description

06:00 06:00 24.0 0 60 CRAIG'S BUCKET RIG SPUD A 20" HOLE ON 4/16/11 @12:00 PM, SET 60' OF 14" CONDUCTOR.
CEMENT TO SURFACE WITH READY MIX. BLM WAS NOTIFIED BY EMAIL OF SPUD ON 4/15/11 @
10:07 AM.

06:00 0 0 LOCATION COMPLETE. STARTING CLOSED LOOPS.

04-19-2011 Reported By TERRY CSERE

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $20,000 Completion $0 Well Total $20,000

MD 60 TVD 60 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: BUILD LOCATION

Start End Hrs From To Activity Description

06:00 06:00 24.0 0 0 CLOSED LOOP 75% COMPLETE.

04-20-2011 Reported By TERRY CSERE

DailyCosts: Drilling $30,315 Completion $0 Daily Total $30,315

Cum Costs: Drilling $50,315 Completion $0 Well Total $50,315
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Well Name: CWU 1425−22D Field: CHAPITA DEEP Property: 064666

MD 60 TVD 60 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: LOCATION DATA

Start End Hrs From To Activity Description

06:00 06:00 24.0 0 0 LOCATION 100% COMPLETE.

05−06−2011 Reported By KERRY SALES

DailyCosts: Drilling $19,526 Completion $0 Daily Total $19,526

Cum Costs: Drilling $69,842 Completion $0 Well Total $69,842

MD 550 TVD 549 Progress 250 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING AT 550’

Start End Hrs From To Activity Description

15:00 20:00 5.0 0 0 CLEAN UP AND LEVEL LOCATION. SPOT RIG, PIPE TRAILER, PUMP AND MUD PITS. R/U FLOW
LINE AND PUMP LINES.


THIS WELL WAS HAMMER DRILLED 12.25" TO 300’.

20:00 00:00 4.0 0 0 RIG ON DAY WORK AT 20:00 HOURS ON 5/05/2011.


PICK UP BHA. ORIENT MWD, TIH SCRIBING PIPE TO 300’, INSTALL DUST BOWL RUBBER.
BREAK CIRCULATION AND FILL HOLE. CHECK FLOW AND MUD LINES. SURFACE DIRECTION
CHECKED WITH 2 GPS HAND HELD AND A MAGNETIC COMPUS.





BIT TO BEND 7.02’, BIT TO MWD 57’, RPG .16, MOTOR BEND 1.75 DEGREES. ALL SURVEY
DEPTHS 19’ RKB.





00:00 06:00 6.0 0 0 ROTATE AND SLIDE DRILL FROM GL 300’ TO 550’. 250’. ROP 41.6’, WOB 8−10, ROTARY 40, GPM
501, SPP 450, DIFF PSI 50. ROTATE 73% AND SLIDE 27%, 4’ RIGHT AND 4’ ABOVE THE LINE, TF
251 MAGNETIC.





FULL CREWS, NO ACCIDENTS OR INCENDENTS REPORTED.


SAFETY MEETINGS: SPOTING RIG AND PINCH POINTS.


DIESEL USED 297.


RAIN F RENT FUEL 0.

05−07−2011 Reported By KERRY SALES

DailyCosts: Drilling $28,702 Completion $0 Daily Total $28,702

Cum Costs: Drilling $98,545 Completion $0 Well Total $98,545

MD 1,750 TVD 1,723 Progress 1,200 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING AT 1750’

Start End Hrs From To Activity Description

06:00 17:00 11.0 0 0 ROTATE AND SLIDE DRILL FROM GL 550’ TO 1300’. 750’. ROP 68.2’, WOB 12, WOB SLIDE 14,
ROTARY 45, MOTOR 80, GPM 501, SPP 1000, DIFF PSI 150. 13’ RIGHT AND 15’ ABOVE THE LINE,
TFO HS 20* RIGHT. 85% ROTAT 15% SLIDE.

17:00 17:30 0.5 0 0 CIRCULATE BOTTOMS UP.

17:30 19:30 2.0 0 0 PARTIAL MUD TANK CLEAN OUT.

19:30 06:00 10.5 0 0 ROTATE AND SLIDE DRILL FROM GL 1300’ TO 1750’ 450’. ROP 42.9’, WOB 12, WOB SLIDR 15,
ROTARY 55, MOTOR 80, GPM 501, SPP 1050, DIFF PSI 150, 15.6’ RIGHT AND 6’ ABOVE THE LINE,
85% ROTATE AND 15% SLIDE, TFO ZERO HS.
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Oct. 14, 2011

Sundry Number: 19499 API Well Number: 43047503200000

Well Name: CWU 1425-22D Field: CHAPITA DEEP Property: 064666

MD 60 TVD 60 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: LOCATION DATA

Start End Hrs From To Activity Description

06:00 06:00 24.0 0 0 LOCATION 100% COMPLETE.

05-06-2011 Reported By KERRY SALES

DailyCosts: Drilling $19,526 Completion $0 Daily Total $19,526

Cum Costs: Drilling $69,842 Completion $0 Well Total $69,842

MD 550 TVD 549 Progress 250 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLINGAT 550'

Start End Hrs From To Activity Description

15:00 20:00 5.0 0 0 CLEAN UP AND LEVEL LOCATION. SPOT RIG, PIPE TRAILER, PUMP AND MUD PITS. R/U FLOW
LINE AND PUMP LINES.I

THIS WELL WAS HAMMER DRILLED 12.25" TO 300'.

20:00 00:00 4.0 0 0 RIG ON DAY WORK AT 20:00 HOURS ON 5/05/2011.1

PICK UP BHA. ORIENT MWD, TIH SCRIBING PIPE TO 300', INSTALL DUST BOWL RUBBER.
BREAK CIRCULATION AND FILL HOLE. CHECK FLOW AND MUD LINES. SURFACE DIRECTION
CHECKED WITH 2 GPS HAND HELD AND A MAGNETIC COMPUS.I

BIT TO BEND 7.02', BIT TO MWD 57', RPG .16, MOTOR BEND 1.75 DEGREES. ALL SURVEY
DEPTHS 19'RKB.1

00:00 06:00 6.0 0 0 ROTATE AND SLIDE DRILL FROM GL 300' TO 550'. 250'. ROP 41.6', WOB 8-10, ROTARY 40, GPM
501, SPP 450, DIFF PSI 50. ROTATE 73% AND SLIDE 27%, 4'RIGHT AND 4'ABOVE THE LINE, TF
251 MAGNETIC.I

FULL CREWS, NO ACCIDENTS OR INCENDENTS REPORTED.I

SAFETY MEETINGS: SPOTING RIG AND PINCH POINTS.I

DIESEL USED 297.1

RAIN F RENT FUEL 0.

05-07-2011 Reported By KERRY SALES

DailyCosts: Drilling $28,702 Completion $0 Daily Total $28,702

Cum Costs: Drilling $98,545 Completion $0 Well Total $98,545

MD 1,750 TVD 1,723 Progress 1,200 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLINGAT 1750'

Start End Hrs From To Activity Description

06:00 17:00 11.0 0 0 ROTATE AND SLIDE DRILL FROM GL 550' TO 1300'. 750'. ROP 68.2', WOB 12, WOB SLIDE 14,
ROTARY 45, MOTOR 80, GPM 501, SPP 1000, DIFF PSI 150. 13' RIGHT AND 15' ABOVE THE LINE,
TFO HS 20* RIGHT. 85% ROTAT 15% SLIDE.

17:00 17:30 0.5 0 0 CIRCULATE BOTTOMS UP.

17:30 19:30 2.0 0 0 PARTIAL MUD TANK CLEAN OUT.

19:30 06:00 10.5 0 0 ROTATE AND SLIDE DRILL FROM GL 1300' TO 1750' 450'. ROP 42.9', WOB 12, WOB SLIDR 15,
ROTARY 55, MOTOR 80, GPM 501, SPP 1050, DIFF PSI 150, 15.6' RIGHT AND 6' ABOVE THE LINE,
85% ROTATE AND 15% SLIDE, TFO ZERO HS.I
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Well Name: CWU 1425−22D Field: CHAPITA DEEP Property: 064666




FULLCREWS, NO ACCIDENTS OR INCENDENTS TO REPORT.


SAFETY MEETINGS: HIGH PRESSURE LINES AND CLEANING MUD PITS.


FUEL USED 594 GALLONS.


RAIN F RENT FUEL 0.

05−08−2011 Reported By KERRY SALES

DailyCosts: Drilling $28,598 Completion $0 Daily Total $28,598

Cum Costs: Drilling $127,144 Completion $0 Well Total $127,144

MD 2,428 TVD 2,362 Progress 659 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: CIRCULATE @ TD

Start End Hrs From To Activity Description

06:00 18:00 12.0 0 0 ROTATE AND SLIDE DRILL FROM GL 1750’ TO 2080’. 330’. ROP 27.5’, WOB 12−14, WOB SLIDE 16−
18, ROTARY 50, MOTOR 79, GPM 494, SPP 1150, DIFF PSI 1050. TF 180*, 16’ RIGHT AND 12’ ABOVE
THE LINE, 86% ROTATE AND 14% SLIDE. LOST CIRCULATION AT GL 1900’, LITE RETURNS
OCCASIONALLY THEN STOP.	

18:00 05:00 11.0 0 0 ROTATE AND SLIDE DRILL FROM GL 2080’ TO 2409’. 329’.  ROP 30’, WOB 14, ROTARY 55, MOTOR
75, GPM 471, SPP 1100, DIF PSI 100. SLIDE 87% AND ROTATE 13%, 13’ RIGHT AND 18’ ABOVE THE
LINE, TFO 150* RIGHT. 60% RETURNS AT TD.





05:00 06:00 1.0 0 0 WELL TD AT 05:00 ON 5/8/2011.


CIRCULATE FOR TRIP.





DEPTH ENTERED TODAY IS RKB 19’ FOR TRUE 34, 2428’. TVD 2362’.





FULL CREWS, NO ACCIDENTS OR INCENDENTS REPORTED.


SAFETY MEETING: INSPECT WIRE LINES AND WINCH OPERATION.


FUEL USED 475 GALLONS.


RAIN F RENT FUEL 7 GALLONS.


60% RETURNS AT TD.

05−09−2011 Reported By KERRY SALES

DailyCosts: Drilling $101,734 Completion $0 Daily Total $101,734

Cum Costs: Drilling $228,878 Completion $0 Well Total $228,878

MD 2,428 TVD 2,362 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: CEMENTING SURFACE CASING

Start End Hrs From To Activity Description

06:00 10:30 4.5 0 0 TOH. PUMP FIRST 4 JOINTS OFF BOTTOM.

10:30 11:30 1.0 0 0 SET OUT BHA #1 AND SET UP BHA #2 AND CLEAN UP WORK AREA.

11:30 15:00 3.5 0 0 TIH. WIPER TRIP, TRI−CONE BIT AND 3 POINT REAMER. WASH THE LAST 65’ TO BOTTOM.

15:00 17:00 2.0 0 0 CIRCULATE AND CONDITION HOLE. SPOT 100 BBL’S OF DRILLING MUD ON BOTTOM.

17:00 20:00 3.0 0 0 TOH. WIPER TRIP.





20:00 22:00 2.0 0 0 RIG UP TO RUN CASING.
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Oct. 14, 2011

Sundry Number: 19499 API Well Number: 43047503200000

Well Name: CWU 1425-22D Field: CHAPITA DEEP Property: 064666

FULLCREWS, NO ACCIDENTS OR INCENDENTS TO REPORT.1

SAFETY MEETINGS: HIGH PRESSURE LINES AND CLEANING MUD PITS.I

FUEL USED 594 GALLONS.I

RAIN F RENT FUEL 0.

05-08-2011 Reported By KERRY SALES

DailyCosts: Drilling $28,598 Completion $0 Daily Total $28,598

Cum Costs: Drilling $127,144 Completion $0 Well Total $127,144

MD 2,428 TVD 2,362 Progress 659 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: CIRCULATE @TD

Start End Hrs From To Activity Description

06:00 18:00 12.0 0 0 ROTATE AND SLIDE DRILL FROM GL 1750' TO 2080'. 330'. ROP 27.5', WOB 12-14, WOB SLIDE 16-

18, ROTARY 50, MOTOR 79, GPM 494, SPP 1150, DIFF PSI 1050. TF 180*, 16' RIGHT AND 12' ABOVE
THE LINE, 86% ROTATE AND 14% SLIDE. LOST CIRCULATIONAT GL 1900', LITE RETURNS
OCCASIONALLY THEN STOP.1

18:00 05:00 11.0 0 0 ROTATE AND SLIDE DRILL FROM GL 2080' TO 2409'. 329'. ROP 30', WOB 14, ROTARY 55, MOTOR
75, GPM 471, SPP 1100, DIF PSI 100. SLIDE 87% AND ROTATE 13%, 13'RIGHT AND 18'ABOVE THE
LINE, TFO 150* RIGHT. 60% RETURNS AT TD.I

05:00 06:00 1.0 0 0 WELL TD AT 05:00 ON 5/8/2011.1

CIRCULATE FOR TRIP.1

DEPTH ENTERED TODAY IS RKB 19'FOR TRUE 34, 2428'. TVD 2362'.I

FULL CREWS, NO ACCIDENTS OR INCENDENTS REPORTED.I

SAFETY MEETING: INSPECT WIRE LINES AND WINCH OPERATION.1

FUEL USED 475 GALLONS.I

RAIN F RENT FUEL 7 GALLONS.I

60% RETURNS AT TD.

05-09-2011 Reported By KERRY SALES

DailyCosts: Drilling $101,734 Completion $0 Daily Total $101,734

Cum Costs: Drilling $228,878 Completion $0 Well Total $228,878

MD 2,428 TVD 2,362 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: CEMENTING SURFACE CASING

Start End Hrs From To Activity Description

06:00 10:30 4.5 0 0 TOH. PUMP FIRST 4 JOINTS OFF BOTTOM.

10:30 11:30 1.0 0 0 SET OUT BHA #1 AND SET UP BHA #2 AND CLEAN UP WORK AREA.

11:30 15:00 3.5 0 0 TIH. WIPER TRIP, TRI-CONE BIT AND 3 POINT REAMER. WASH THE LAST 65' TO BOTTOM.

15:00 17:00 2.0 0 0 CIRCULATE AND CONDITION HOLE. SPOT 100 BBL'S OF DRILLING MUD ON BOTTOM.

17:00 20:00 3.0 0 0 TOH. WIPER TRIP.1

20:00 22:00 2.0 0 0 RIG UP TO RUN CASING.
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Well Name: CWU 1425−22D Field: CHAPITA DEEP Property: 064666

22:00 01:30 3.5 0 0 RUN 57 JTS OF 9/5/8", K−55, 36#, STC SURFACE PIPE. RUN 2398.36’ MD GL, TVD GL 2332’. RAN 8
CENTRALIZERS FROM 2387’ TO 2062’ AND TWO FROM 338’ TO 380’. NO PROBLEMS RUNNING
CASING WASH LAST 4’ TO BOTTOM. 


19’ RKB FOR TRUE 34 SHOE 2417.36’ MD AND 2351’ TVD. (TVD −66’ FOR THIS WELL).

01:30 03:00 1.5 0 0 PICK UP LANDING JOINT WASH 4’ TO BOTTOM, CIRCULATE CAPISITY OF CASING, LAY DOWN
LANDING JOINT.





03:00 04:00 1.0 0 0 RUN 200’ OF 1" PIPE.

04:00 06:00 2.0 0 0 RIG RELEASED ON 5/09/2011 AT 06:00 HOURS.LAY DOWN DERRICK, R/U CEMENT HEAD AND
PREPAIR LOCATION FOR CEMENTING. CEMENTING WITH HALLIBURTON DETIALS TO
FOLLOW.





FULL CREWS. NO ACCIDENTS OR INCENDENTS TO REPORT.


SAFETY MEETINGS: HANDELING BHA AND RUNNING CASING.


FUEL USED 178.5 GALLONS.


RAIN F RENT FUEL 7 GALLONS.


TRANSFERED 3 JT’S OF 9 5/8", K−55, 36#, STC CSG TO WHITE RIVER YARD. 127.96’ THREADS
OFF.

05−10−2011 Reported By KERRY SALES

DailyCosts: Drilling $12,759 Completion $0 Daily Total $12,759

Cum Costs: Drilling $241,637 Completion $0 Well Total $241,637

MD 2,428 TVD 2,362 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: WORT

Start End Hrs From To Activity Description

06:00 08:00 2.0 0 0 MIRU: HALLIBURTON CEMENTERS. HELD SAFETY MEETING. PRESSURE TESTED LINES AND
CEMENT VALVE TO 2000 PSI. PUMPED 20 BBL OF FRESH WATER & 20 BBLS GELLED WATER
FLUSH AHEAD OF CEMENT. LEAD: MIXED AND PUMPED 250 SACKS (183 BBLS) OF PREMIUM
LEAD CEMENT 10.5 PPG, YIELD 4.1 WITH 0.2% VARSET, 2% CALSEAL, AND 2% EX−1. TAIL:
MIXED AND PUMPED 300 SACKS (63 BBLS) OF PREMIUM CEMENT W/ 2% CACL2 MIXED
CEMENT @ 15.6 PPG W/ YIELD OF 1.18. WE DISPLACED CEMENT W/ 179 BBLS FRESH WATER.
FCP 460 PSI, BUMPED PLUG W/980 PSI @ 06:15 PM ON 05/09/2011 FLOATS HELD 1 BBL BACK.
PARTIAL RETURNS THROUGH OUT SLURRY, TOTAL LOSS THROUGH OUT DISPLACEMENT. WOC
1 HOUR.  





TOP JOB # 1: DOWN 75’ OF 1’ PIPE, MIXED & PUMPED 100 SX (15.3 BBLS) OF PREMIUM CEMENT
W/2% CACL2. MIXED CEMENT @ 15.8 PPG W/YIELD OF 1.15 CF/SX.NO RETURNS. WAIT ON
CEMENT 2 HOURS.


MORE TOP OUTS TO FOLLOW.





TOP JOB #2: 100 SX (20.4 BBL’S) OF PREMIUM CEMENT W/2% CACL2. MIXED CEMENT @ 15.8
PPG W/YIELD OF 1.15 CF/SX.NO RETURNS. WAIT ON CEMENT 2 HOURS.





TOPJOB #3: 50 SX (10.2 BBL’S) OF PREMIUM CEMENT W/2% CACL2. MIXED CEMENT @ 15.8 PPG
W/YIELD OF 1.15 CF/SX.NO RETURNS. WAIT ON CEMENT 3 HOURS.





TOP JOB #4: 50 SX (10.2 BBL’S) OF PREMIUM CEMENT W/2% CACL2. MIXED CEMENT @ 15.8 PPG
W/YIELD OF 1.15 CF/SX CEMENT RETURNS TO SURFACE OF 0.4 BBLS. HOLE REMAINED FULL.





RIG DOWN HALLIBURTON AND PREPARE LOCATION FOR TRUE 34 PRODUCTION DRILLING.
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Oct. 14, 2011

Sundry Number: 19499 API Well Number: 43047503200000

Well Name: CWU 1425-22D Field: CHAPITA DEEP Property: 064666

22:00 01:30 3.5 0 0 RUN 57 JTS OF 9/5/8", K-55, 36#, STC SURFACE PIPE. RUN 2398.36' MD GL, TVD GL 2332'. RAN 8
CENTRALIZERS FROM 2387' TO 2062'AND TWO FROM 338' TO 380'. NO PROBLEMS RUNNING
CASING WASH LAST 4' TO BOTTOM. I

19' RKB FOR TRUE 34 SHOE 2417.36' MD AND 2351' TVD. (TVD -66' FOR THIS WELL).

01:30 03:00 1.5 0 0 PICK UP LANDING JOINT WASH 4' TO BOTTOM, CIRCULATE CAPISITY OF CASING, LAY DOWN
LANDING JOINT.1

03:00 04:00 1.0 0 0 RUN 200' OF 1" PIPE.

04:00 06:00 2.0 0 0 RIG RELEASED ON 5/09/2011 AT 06:00 HOURS.LAY DOWN DERRICK, R/U CEMENT HEAD AND
PREPAIR LOCATION FOR CEMENTING. CEMENTING WITH HALLIBURTON DETIALS TO
FOLLOW.1

FULL CREWS. NO ACCIDENTS OR INCENDENTS TO REPORT.1

SAFETY MEETINGS: HANDELING BHA AND RUNNING CASING.1

FUEL USED 178.5 GALLONS.I

RAIN F RENT FUEL 7 GALLONS.I

TRANSFERED 3 JT'S OF 9 5/8", K-55, 36#, STC CSG TO WHITE RIVER YARD. 127.96' THREADS
OFF.

05-10-2011 Reported By KERRY SALES

DailyCosts: Drilling $12,759 Completion $0 Daily Total $12,759

Cum Costs: Drilling $241,637 Completion $0 Well Total $241,637

MD 2,428 TVD 2,362 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: WORT

Start End Hrs From To Activity Description

06:00 08:00 2.0 0 0 MIRU: HALLIBURTON CEMENTERS. HELD SAFETY MEETING. PRESSURE TESTED LINES AND
CEMENT VALVE TO 2000 PSI. PUMPED 20 BBL OF FRESH WATER & 20 BBLS GELLED WATER
FLUSH AHEAD OF CEMENT. LEAD: MIXED AND PUMPED 250 SACKS (183 BBLS) OF PREMIUM
LEAD CEMENT 10.5 PPG,YIELD 4.1 WITH 0.2% VARSET, 2% CALSEAL, AND 2% EX-1. TAIL:
MIXED AND PUMPED 300 SACKS (63 BBLS) OF PREMIUM CEMENT W/ 2% CACL2 MIXED
CEMENT @15.6 PPG W/YIELD OF 1.18. WE DISPLACED CEMENT W/ 179 BBLS FRESH WATER.
FCP 460 PSI, BUMPED PLUG W/980 PSI @06:15 PM ON 05/09/2011 FLOATS HELD 1 BBL BACK.
PARTIAL RETURNS THROUGH OUT SLURRY, TOTAL LOSS THROUGH OUT DISPLACEMENT. WOC
1 HOUR. I

TOP JOB # 1: DOWN 75' OF l' PIPE, MIXED & PUMPED 100 SX (15.3 BBLS) OF PREMIUM CEMENT
W/2% CACL2. MIXED CEMENT @15.8 PPG W/YIELD OF 1.15 CF/SX.NO RETURNS. WAIT ON
CEMENT 2 HOURS.I

MORE TOP OUTS TO FOLLOW.1

TOP JOB #2: 100 SX (20.4 BBL'S) OF PREMIUM CEMENT W/2% CACL2. MIXED CEMENT @15.8
PPG W/YIELD OF 1.15 CF/SX.NO RETURNS. WAIT ON CEMENT 2 HOURS.I

TOPJOB #3: 50 SX (10.2 BBL'S) OF PREMIUM CEMENT W/2% CACL2. MIXED CEMENT @15.8 PPG
W/YIELD OF 1.15 CF/SX.NO RETURNS. WAIT ON CEMENT 3 HOURS.I

TOP JOB #4: 50 SX (10.2 BBL'S) OF PREMIUM CEMENT W/2% CACL2. MIXED CEMENT @15.8 PPG
W/YIELD OF 1.15 CF/SX CEMENT RETURNS TO SURFACE OF 0.4 BBLS. HOLE REMAINED FULL.I

RIG DOWN HALLIBURTON AND PREPARE LOCATION FOR TRUE 34 PRODUCTION DRILLING.
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Well Name: CWU 1425−22D Field: CHAPITA DEEP Property: 064666

08:00 06:00 22.0 0 0 MOVE RIG AND EQUIPMENT TO VERNAL. CLEAN MUD PITS, RIG DOWN RAIN FOR RENT PUMP
AND LINES, MOUNTAIN WEST RIG DOWN CAMP AND SEND BACK TO VERNAL, RIG DOWN
INTERNET AND CAMP GENERATOR.

07−05−2011 Reported By PAT CLARK

DailyCosts: Drilling $95,482 Completion $0 Daily Total $95,482

Cum Costs: Drilling $337,119 Completion $0 Well Total $337,119

MD 2,428 TVD 2,362 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: RURT

Start End Hrs From To Activity Description

06:00 17:00 11.0 0 0 RDRT. HSM W/RW JONES TRUCKING, RIG CREW, MT WEST. MOVE RIG 8 MILES TO NEW
LOCATION. RIG 60% RIGGED UP, ALL EQUIPMENT OFF OF OLD LOCATION, STOMPERS ARE ON
SUB.


ETA DAYWORK − EARLY AFTERNOON.


TRANSFER 4 JTS 4 1/2", 11.6#, HC P−110 LTC CSG(175.92’ TOTAL).TO CWU 1425−22D.


TRANSFER 5 JTS 4 1/2", 11.6#, N−80 LTC CSG (226.72’ TOTAL) TO CWU 1425−22D.


TRANSFER 2 MJ 4 1/2", 11.6#, HC P−110 LTC(39.05’ TOTAL).


TRANSFER 2948 GAL DIESEL FUEL @ $3.56/GAL.

17:00 06:00 13.0 0 0 WAIT ON DAYLIGHT. WILL RESUME RURT @ 07:00.





FULL CREWS, NO ACCIDENTS.


SAFETY MEETINGS − RIG MOVE, COMMUNICATION, FORKLIFT AWARENESS.

07−06−2011 Reported By PAT CLARK

DailyCosts: Drilling $85,378 Completion $0 Daily Total $85,378

Cum Costs: Drilling $422,497 Completion $0 Well Total $422,497

MD 2,495 TVD 2,423 Progress 0 Days 1 MW 8.9 Visc 34.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: WORKING TIGHT HOLE @ 2495’

Start End Hrs From To Activity Description

06:00 14:00 8.0 0 0 HSM. CONTINUE RURT W/RW JONES TRUCKING. DERRICK RAISED @ 10:00. CRANE RELEASED
@ 10:00, TRUCKS RELEASED @ 12:00.

15:00 16:00 1.0 0 0 NU BOP. RIG ON DAYWORK @ 15:00, 7/5/11.


16:00 19:30 3.5 0 0 TEST STACK.   VISUALLY INSPECTED ANNULAR PREVENTER. RIG UP B&C  QUICK TEST AND
TEST PIPE RAMS, BLIND RAMS, HCR, CHOKE LINES,  MANIFOLD,  KILL LINE VALVES,  UPPER
& LOWER KELLY, TIW VALVE  & INSIDE BOP  5000 PSI HIGH − 10 MINUTES. TEST ANNULAR
PREVENTER 2500 PSI FOR 10 MINUTES.  TEST CASING TO 1500 PSI FOR 30 MINUTES. PERFORM
ACCUMULATOR FUNCTION TEST. ALL TESTS GOOD. R/D B&C. 


BLM AND STATE NOTIFIED 7−3−11 @ 08:00.

19:30 20:00 0.5 0 0 SET WEAR BUSHING.

20:00 23:30 3.5 0 0 HSM. R/U WEATHERFORD TRS. P/U DIRECTIONAL TOOLS, SCRIBE MOTOR, P/U BHA. TAG
CEMENT @ 2350’. R/D TRS.

23:30 00:00 0.5 0 0 INSTALL ROT RUBBER & DRIVE BUSHING.

00:00 02:00 2.0 0 0 DRILL CEMENT & FLOAT EQUIPMENT, FORMATION TO 2438’.

02:00 02:30 0.5 0 0 FIT TEST TO 164 PSI FOR 10.5 EMW.

02:30 03:00 0.5 0 0 DRILL 2438’ − 2495’. WOB 10K, RPM 50, SPP 1550 PSI, DP 250 PSI, ROP 114 FPH.

03:00 06:00 3.0 0 0 WORK TIGHT HOLE, AFTER TAKING A SURVEY.
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Oct. 14, 2011

Sundry Number: 19499 API Well Number: 43047503200000

Well Name: CWU 1425-22D Field: CHAPITA DEEP Property: 064666

08:00 06:00 22.0 0 0 MOVE RIG AND EQUIPMENT TO VERNAL. CLEAN MUD PITS, RIG DOWN RAIN FOR RENT PUMP
AND LINES, MOUNTAIN WEST RIG DOWN CAMP AND SEND BACK TO VERNAL, RIG DOWN
INTERNET AND CAMP GENERATOR.

07-05-2011 Reported By PAT CLARK

DailyCosts: Drilling $95,482 Completion $0 Daily Total $95,482

Cum Costs: Drilling $337,119 Completion $0 Well Total $337,119

MD 2,428 TVD 2,362 Progress 0 Days 0 MW 0.0 Visc 0.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: RURT

Start End Hrs From To Activity Description

06:00 17:00 11.0 0 0 RDRT. HSM W/RW JONES TRUCKING, RIG CREW, MT WEST. MOVE RIG 8 MILES TO NEW
LOCATION. RIG 60% RIGGED UP, ALL EQUIPMENT OFF OF OLD LOCATION, STOMPERS ARE ON
SUB.1

ETA DAYWORK - EARLY AFTERNOON.1

TRANSFER 4 JTS 4 1/2", 11.6#, HC P-110 LTC CSG(175.92' TOTAL).TO CWU 1425-22D.I

TRANSFER 5 JTS 4 1/2", 11.6#, N-80 LTC CSG (226.72' TOTAL) TO CWU 1425-22D.I

TRANSFER 2 MJ 4 1/2", 11.6#, HC P-110 LTC(39.05' TOTAL).I

TRANSFER 2948 GAL DIESEL FUEL @$3.56/GAL.

17:00 06:00 13.0 0 0 WAIT ON DAYLIGHT. WILL RESUME RURT @07:00.1

FULL CREWS, NO ACCIDENTS.I

SAFETY MEETINGS - RIG MOVE, COMMUNICATION, FORKLIFT AWARENESS.

07-06-2011 Reported By PAT CLARK

DailyCosts: Drilling $85,378 Completion $0 Daily Total $85,378

Cum Costs: Drilling $422,497 Completion $0 Well Total $422,497

MD 2,495 TVD 2,423 Progress 0 Days 1 MW 8.9 Visc 34.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: WORKING TIGHT HOLE @2495'

Start End Hrs From To Activity Description

06:00 14:00 8.0 0 0 HSM. CONTINUE RURT W/RW JONES TRUCKING. DERRICK RAISED @10:00. CRANE RELEASED

@10:00, TRUCKS RELEASED @12:00.

15:00 16:00 1.0 0 0 NU BOP. RIG ON DAYWORK @15:00, 7/5/11.1

16:00 19:30 3.5 0 0 TEST STACK. VISUALLY INSPECTED ANNULAR PREVENTER. RIG UP B&C QUICK TEST AND
TEST PIPE RAMS, BLIND RAMS, HCR, CHOKE LINES, MANIFOLD, KILL LINE VALVES, UPPER
& LOWER KELLY, TIW VALVE & INSIDE BOP 5000 PSI HIGH - 10 MINUTES. TEST ANNULAR
PREVENTER 2500 PSI FOR 10 MINUTES. TEST CASING TO 1500 PSI FOR 30 MINUTES. PERFORM
ACCUMULATOR FUNCTION TEST. ALL TESTS GOOD. R/D B&C. I

BLM AND STATE NOTIFIED 7-3-11 @08:00.

19:30 20:00 0.5 0 0 SET WEAR BUSHING.

20:00 23:30 3.5 0 0 HSM. R/U WEATHERFORD TRS. P/U DIRECTIONAL TOOLS, SCRIBE MOTOR, P/U BHA. TAG
CEMENT @2350'. R/D TRS.

23:30 00:00 0.5 0 0 INSTALL ROT RUBBER & DRIVE BUSHING.

00:00 02:00 2.0 0 0 DRILL CEMENT & FLOAT EQUIPMENT, FORMATION TO 2438'.

02:00 02:30 0.5 0 0 FIT TEST TO 164 PSI FOR 10.5 EMW.

02:30 03:00 0.5 0 0 DRILL 2438' - 2495'. WOB 10K, RPM 50, SPP 1550 PSI, DP 250 PSI, ROP 114 FPH.

03:00 06:00 3.0 0 0 WORK TIGHT HOLE, AFTER TAKING A SURVEY.1
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Well Name: CWU 1425−22D Field: CHAPITA DEEP Property: 064666




FULL CREWS, NO ACCIDENTS.


SAFETY MEETINGS − RURT, TESTING BOP, P/U BHA.


FUEL − 10032, DEL − 8000, USED − 966.


CURRENT MW − 8.9 PPG, VIS − 34 SPQ.





06:00 0 0 SPUD 7 7/8" HOLE @ 02:30 HRS, 7/6/11.

07−07−2011 Reported By PAT CLARK

DailyCosts: Drilling $53,092 Completion $0 Daily Total $53,092

Cum Costs: Drilling $475,589 Completion $0 Well Total $475,589

MD 2,495 TVD 2,423 Progress 0 Days 2 MW 9.3 Visc 39.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: JARRING STUCK PIPE @ 2350’

Start End Hrs From To Activity Description

06:00 15:30 9.5 0 0 WORK TIGHT HOLE. JARRING ON DRILLSTRING.

15:30 18:00 2.5 0 0 HSM. REMOVE GOOSENECK. R/U DCT WIRELINE, RUN FREEPOINT. DRILLSTRING FREE TO TOP
OF MWD.

18:00 19:30 1.5 0 0 RUN STRINGSHOT AND SHOOT STRING @ 2350’ (1 DC ABOVE MWD).

19:30 21:00 1.5 0 0 DERRICK INSPECTION − TIGHTEN BOLTS AND CHECK KEEPERS. PUT SWIVEL BACK
TOGETHER.

21:00 22:00 1.0 0 0 TOH.

22:00 01:30 3.5 0 0 PU FISHING BHA & TIH.

01:30 02:00 0.5 0 0 CIRCULATE.

02:00 06:00 4.0 0 0 TAG FISH @ 2350’, SCREW IN W/SCREW−IN SUB, JAR ON FISH.





FULL CREWS, NO ACCIDENTS.


SAFETY MEETINGS − TRIPPING, FISHING.


FUEL − 9519, USED − 513.


CURRENT MW − 9.3 PPG, VIS 39 SPQ.


FISH − BIT, MM, PONY NMDC, UBHO, NMDC, GAP SUB, NMDC, 1 6" DC= 126.60’. MWD 2’ ABOVE
GAP SUB @ 2292’.

07−08−2011 Reported By PAT CLARK

DailyCosts: Drilling $65,507 Completion $0 Daily Total $65,507

Cum Costs: Drilling $541,096 Completion $0 Well Total $541,096

MD 2,495 TVD 2,423 Progress 0 Days 3 MW 9.1 Visc 34.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: WASHING OVER FISH AT 2455’

Start End Hrs From To Activity Description

06:00 09:30 3.5 0 0 JAR ON FISH. NO MOVEMENT.

09:30 11:00 1.5 0 0 HSM. RUN BACKOFF ABOVE NMDC @ 2381’. 

11:00 12:00 1.0 0 0 TOH.

12:00 13:30 1.5 0 0 L/D FISHING BHA.

13:30 15:00 1.5 0 0 P/U 3 JTS 7 5/8" WASH PIPE, BHA.

15:00 16:30 1.5 0 0 TIH TO TOP OF FISH.

Page 7

Oct. 14, 2011

Sundry Number: 19499 API Well Number: 43047503200000

Well Name: CWU 1425-22D Field: CHAPITA DEEP Property: 064666

FULL CREWS, NO ACCIDENTS.I

SAFETY MEETINGS - RURT, TESTING BOP, P/U BHA.I

FUEL - 10032, DEL - 8000, USED - 966.1

CURRENT MW - 8.9 PPG, VIS - 34 SPQ.1

06:00 0 0 SPUD 7 7/8" HOLE @02:30 HRS, 7/6/11.

07-07-2011 Reported By PAT CLARK

DailyCosts: Drilling $53,092 Completion $0 Daily Total $53,092

Cum Costs: Drilling $475,589 Completion $0 Well Total $475,589

MD 2,495 TVD 2,423 Progress 0 Days 2 MW 9.3 Visc 39.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: JARRING STUCK PIPE @2350'

Start End Hrs From To Activity Description

06:00 15:30 9.5 0 0 WORK TIGHT HOLE. JARRING ON DRILLSTRING.

15:30 18:00 2.5 0 0 HSM. REMOVE GOOSENECK. R/U DCT WIRELINE, RUN FREEPOINT. DRILLSTRING FREE TO TOP
OF MWD.

18:00 19:30 1.5 0 0 RUN STRINGSHOT AND SHOOT STRING @2350' (1 DC ABOVE MWD).

19:30 21:00 1.5 0 0 DERRICK INSPECTION - TIGHTEN BOLTS AND CHECK KEEPERS. PUT SWIVEL BACK
TOGETHER.

21:00 22:00 1.0 0 0 TOH.

22:00 01:30 3.5 0 0 PU FISHING BHA & TIH.

01:30 02:00 0.5 0 0 CIRCULATE.

02:00 06:00 4.0 0 0 TAG FISH @2350', SCREW IN W/SCREW-IN SUB, JAR ON FISH.1

FULL CREWS, NO ACCIDENTS.I

SAFETY MEETINGS - TRIPPING, FISHING.1

FUEL - 9519, USED - 513.1

CURRENT MW - 9.3 PPG, VIS 39 SPQ.1
FISH - BIT, MM, PONY NMDC, UBHO, NMDC, GAP SUB, NMDC, 1 6" DC= 126.60'. MWD 2'ABOVE
GAP SUB @2292'.

07-08-2011 Reported By PAT CLARK

DailyCosts: Drilling $65,507 Completion $0 Daily Total $65,507

Cum Costs: Drilling $541,096 Completion $0 Well Total $541,096

MD 2,495 TVD 2,423 Progress 0 Days 3 MW 9.1 Visc 34.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: WASHING OVER FISH AT 2455'

Start End Hrs From To Activity Description

06:00 09:30 3.5 0 0 JAR ON FISH. NO MOVEMENT.

09:30 11:00 1.5 0 0 HSM. RUN BACKOFF ABOVE NMDC @2381'.

11:00 12:00 1.0 0 0 TOH.

12:00 13:30 1.5 0 0 L/D FISHING BHA.

13:30 15:00 1.5 0 0 P/U 3 JTS 7 5/8" WASH PIPE, BHA.

15:00 16:30 1.5 0 0 TIH TO TOP OF FISH.
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Well Name: CWU 1425−22D Field: CHAPITA DEEP Property: 064666

16:30 19:30 3.0 0 0 WASH OVER FISH F/2381’ − 2453’. SAW OBSTRUCTIONS @ 2405’, 2417’ (SHOE). EASY WASHING,
SMALL AMOUNT OF TORQUE. CIRCULATED SOME MAHOGANY SHALE(30%) AND LCM(70%)
OUT. STOPPED @ UPPER KICKPAD ON MM (2453’). CIRCULATE AND RECIPROCATE, PUMP 25
BBL 40 VIS SWEEP, CLEAN RETURNS. SPOT 10 BBLS OF SWEEP ON TOP OF FISH. 

19:30 21:30 2.0 0 0 TOH, L/D 7 5/8" WASH PIPE. TOP SUB & SHOE HAD JUNK MARKS,  (2) 1/8" GROOVES ON TOP
SUB.

21:30 00:00 2.5 0 0 P/U 3 JTS 8.125" WASH PIPE, BHA. SWAP OUT JARS. TIH TO TOP OF FISH.

00:00 06:00 6.0 0 0 WASH OVER FISH F/2381’ − 2455’. 


TRIED TO PACK OFF @ 2435’ − RAN SWEEP AND CLEANED HOLE UP. MOSTLY LCM IN
RETURNS, SOME MAHOGANY SHALE.





FULL CREWS, NO ACCIDENTS.


SAFETY MEETINGS − P/U WASH PIPE,  WORKING W/THIRD PARTY CONTRACTOR.


FUEL − 9006, USED − 513.


MW − 9.1 PPG, VIS − 33 SPQ.

07−09−2011 Reported By PAT CLARK

DailyCosts: Drilling $98,004 Completion $0 Daily Total $98,004

Cum Costs: Drilling $639,101 Completion $0 Well Total $639,101

MD 2,495 TVD 2,423 Progress 0 Days 4 MW 9.1 Visc 39.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: WASH TO BTM. PREP TO RESUME DRILLING.

Start End Hrs From To Activity Description

06:00 09:30 3.5 0 0 WASH OVER FISH F/2455’ − 2477’ (BOTTOM KICKPAD). SLOW REAMING, TRIED TO PACK OFF.

09:30 11:00 1.5 0 0 RECIPROCATE PIPE, CIRCULATE 2 BOTTOMS UP AND RUN 60 VIS SWEEP. SPOT 25 BBL 60 VIS
PILL ON BOTTOM.

11:00 11:30 0.5 0 0 SINGLE OUT 3 JTS, CIRCULATE & SPOT 60 VIS SWEEP ON TOP OF FISH @ 2381’..

11:30 13:30 2.0 0 0 TOH. STAND BACK WASHPIPE. MILL SHOE WAS WORN ON INSIDE, NORMAL STRIATIONS ON
EXTERIOR.

13:30 15:30 2.0 0 0 P/U SCREW−IN SUB, FISHING BHA, TIH TO 2375’. 

15:30 16:00 0.5 0 0 CIRCULATE DOWN TO FISH @ 2398’, FISH HAD FALLEN TO BOTTOM. SCREW INTO FISH.
COULD NOT CIRCULATE. 

16:00 20:30 4.5 0 0 TOH. L/D DIRECTIONAL AND FISHING TOOLS. DIRECTIONAL TOOLS PACKED OFF W/ SHALE
AND LCM. BIT IS UNDAMAGED.

20:30 22:00 1.5 0 0 RIH W /1 STAND WASHPIPE, L/D SAME.

22:00 00:00 2.0 0 0 P/U DIRECTIONAL BHA, SCRIBE MM.

00:00 04:30 4.5 0 0 TIH, INPECTING BHA (TRIP CHECK), SLM DP.

04:30 05:30 1.0 0 0 L/D 12 JTS, RIH W/ 4 STANDS TO 2958’

05:30 06:00 0.5 0 0 CIRCULATE AND WASH TO BOTTOM.





FULL CREWS, NO ACCIDENTS.


SAFETY MEETINGS − DRIVING SAFETY, P/U AND L/D TOOLS.


FUEL − 8400, USED − 606.


CURRENT MW − 9.1 PPG, VIS − 39 SPQ.

07−10−2011 Reported By PAT CLARK

DailyCosts: Drilling $34,444 Completion $0 Daily Total $34,444

Cum Costs: Drilling $673,545 Completion $0 Well Total $673,545
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Oct. 14, 2011

Sundry Number: 19499 API Well Number: 43047503200000

Well Name: CWU 1425-22D Field: CHAPITA DEEP Property: 064666

16:30 19:30 3.0 0 0 WASH OVER FISH F/2381' - 2453'. SAW OBSTRUCTIONS @2405', 2417' (SHOE). EASY WASHING,
SMALL AMOUNT OF TORQUE. CIRCULATED SOME MAHOGANY SHALE(30%) AND LCM(70%)
OUT. STOPPED @UPPER KICKPAD ON MM (2453'). CIRCULATE AND RECIPROCATE, PUMP 25
BBL 40 VIS SWEEP, CLEAN RETURNS. SPOT 10 BBLS OF SWEEP ON TOP OF FISH.

19:30 21:30 2.0 0 0 TOH, L/D 7 5/8" WASH PIPE. TOP SUB & SHOE HAD JUNK MARKS, (2) 1/8" GROOVES ON TOP
SUB.

21:30 00:00 2.5 0 0 P/U 3 JTS 8.125" WASH PIPE, BHA. SWAP OUT JARS. TIH TO TOP OF FISH.

00:00 06:00 6.0 0 0 WASH OVER FISH F/2381' - 2455'. I

TRIED TO PACK OFF @2435' - RAN SWEEP AND CLEANED HOLE UP. MOSTLY LCM IN
RETURNS, SOME MAHOGANY SHALE.1

FULL CREWS, NO ACCIDENTS.I

SAFETY MEETINGS - P/U WASH PIPE, WORKING W/THIRD PARTY CONTRACTOR.I

FUEL - 9006, USED - 513.1

MW - 9.1 PPG, VIS - 33 SPQ.
07-09-2011 Reported By PAT CLARK

DailyCosts: Drilling $98,004 Completion $0 Daily Total $98,004

Cum Costs: Drilling $639,101 Completion $0 Well Total $639,101

MD 2,495 TVD 2,423 Progress 0 Days 4 MW 9.1 Visc 39.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: WASH TO BTM. PREP TO RESUME DRILLING.

Start End Hrs From To Activity Description

06:00 09:30 3.5 0 0 WASH OVER FISH F/2455' - 2477' (BOTTOM KICKPAD). SLOW REAMING, TRIED TO PACK OFF.

09:30 11:00 1.5 0 0 RECIPROCATE PIPE, CIRCULATE 2 BOTTOMS UP AND RUN 60 VIS SWEEP. SPOT 25 BBL 60 VIS
PILL ON BOTTOM.

11:00 11:30 0.5 0 0 SINGLE OUT 3 JTS, CIRCULATE & SPOT 60 VIS SWEEP ON TOP OF FISH @2381'..

11:30 13:30 2.0 0 0 TOH. STAND BACK WASHPIPE. MILL SHOE WAS WORN ON INSIDE, NORMAL STRIATIONS ON
EXTERIOR.

13:30 15:30 2.0 0 0 P/U SCREW-IN SUB, FISHING BHA, TIH TO 2375'.

15:30 16:00 0.5 0 0 CIRCULATE DOWN TO FISH @2398', FISH HAD FALLEN TO BOTTOM. SCREW INTO FISH.
COULD NOT CIRCULATE.

16:00 20:30 4.5 0 0 TOH. L/D DIRECTIONAL AND FISHING TOOLS. DIRECTIONAL TOOLS PACKED OFF W/ SHALE
AND LCM. BIT IS UNDAMAGED.

20:30 22:00 1.5 0 0 RIH W /l STAND WASHPIPE, L/D SAME.

22:00 00:00 2.0 0 0 P/U DIRECTIONAL BHA, SCRIBE MM.

00:00 04:30 4.5 0 0 TIH, INPECTING BHA (TRIP CHECK), SLM DP.

04:30 05:30 1.0 0 0 L/D 12 JTS, RIH W/ 4 STANDS TO 2958'

05:30 06:00 0.5 0 0 CIRCULATE AND WASH TO BOTTOM.I

FULL CREWS, NO ACCIDENTS.I

SAFETY MEETINGS - DRIVING SAFETY, P/UAND L/D TOOLS.I

FUEL - 8400, USED - 606.1

CURRENT MW - 9.1 PPG, VIS - 39 SPQ.
07-10-2011 Reported By PAT CLARK

DailyCosts: Drilling $34,444 Completion $0 Daily Total $34,444

Cum Costs: Drilling $673,545 Completion $0 Well Total $673,545
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Well Name: CWU 1425−22D Field: CHAPITA DEEP Property: 064666

MD 3,922 TVD 3,822 Progress 1,427 Days 5 MW 9.4 Visc 38.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 3922’

Start End Hrs From To Activity Description

06:00 07:30 1.5 0 0 WASH AND REAM 2412’ − 2495’. RAN 60 VIS SWEEP, HOLE CLEANED UP WELL. STILL GETTING
OLD LCM IN RETURNS.

07:30 14:30 7.0 2495 2927 ROTATE & SLIDE 2495’ − 2927’. WOB 20K, RPM 54/74, SPP 1400 PSI, DP 250 PSI, ROP 62 FPH.

14:30 15:00 0.5 0 0 RIG SERVICE. CHECK COM.

15:00 06:00 15.0 2927 3922 ROTATE & SLIDE 2927’ − 3922’. SAME PARAMETERS, ROP 66 FPH.





FULL CREWS, NO ACCIDENTS, BOP DRILL DAYLIGHTS.


SAFETY MEETINGS − CHANGING OIL, DRIVING HOME.


FUEL − 7280, USED − 1120.


CURRENT MW − 9.4 PPG, VIS − 39 SPQ.


FORMATION − MAHOGANY SHALE.


LAST 24 HOURS − ROTATE 85% (85 FPH); SLIDE 15%(43 FPH).

07−11−2011 Reported By PAT CLARK

DailyCosts: Drilling $41,597 Completion $0 Daily Total $41,597

Cum Costs: Drilling $715,143 Completion $0 Well Total $715,143

MD 5,240 TVD 5,140 Progress 1,318 Days 6 MW 9.6 Visc 37.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 5240’

Start End Hrs From To Activity Description

06:00 14:30 8.5 3922 4451 ROTATE & SLIDE 3922’ − 4451’. WOB 15−20K, RPM 54/59, SPP 1900 PSI, DP 200−300 PSI, ROP 62
FPH.

14:30 15:00 0.5 0 0 RIG SERVICE. CHECK COM.

15:00 06:00 15.0 4451 5240 ROTATE & SLIDE 4451’ − 5240’. SAME PARAMETERS, ROP 53 FPH. SWITCHED TO #1 PUMP @ 01:
30.





FULL CREWS, NO ACCIDENTS, BOP DRILL MORNING TOUR.


SAFETY MEETINGS − 100% TIE−OFF, PREVENTATIVE MAINTENANCE.


FUEL − 5600, USED − 1680.


CURRENT MW − 9.6 PPG, VIS − 39 SPQ.


FORMATION − WASATCH @ 4900’.


LAST 24 HOURS − ROTATE 93%(63 FPH), SLIDE 7%(24 FPH).

07−12−2011 Reported By PAT CLARK

DailyCosts: Drilling $35,255 Completion $0 Daily Total $35,255

Cum Costs: Drilling $750,399 Completion $0 Well Total $750,399

MD 6,000 TVD 5,900 Progress 760 Days 7 MW 9.8 Visc 39.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 6000’

Start End Hrs From To Activity Description

06:00 14:00 8.0 5240 5482 ROTATE & SLIDE 5240’ − 5482’. WOB 17−22K, RPM 50−60/53, SPP 1900 PSI, DP 200−300 PSI, ROP 30
FPH.

Page 9

Oct. 14, 2011

Sundry Number: 19499 API Well Number: 43047503200000

Well Name: CWU 1425-22D Field: CHAPITA DEEP Property: 064666

MD 3,922 TVD 3,822 Progress 1,427 Days 5 MW 9.4 Visc 38.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @3922'

Start End Hrs From To Activity Description

06:00 07:30 1.5 0 0 WASH AND REAM 2412' - 2495'. RAN 60 VIS SWEEP, HOLE CLEANED UP WELL. STILL GETTING
OLD LCM IN RETURNS.

07:30 14:30 7.0 2495 2927 ROTATE & SLIDE 2495' - 2927'. WOB 20K, RPM 54/74, SPP 1400 PSI, DP 250 PSI, ROP 62 FPH.

14:30 15:00 0.5 0 0 RIG SERVICE. CHECK COM.

15:00 06:00 15.0 2927 3922 ROTATE & SLIDE 2927' - 3922'. SAME PARAMETERS, ROP 66 FPH.1

FULL CREWS, NO ACCIDENTS, BOP DRILL DAYLIGHTS.I

SAFETY MEETINGS - CHANGING OIL, DRIVING HOME.1

FUEL - 7280, USED - l l20.1

CURRENT MW - 9.4 PPG, VIS - 39 SPQ.1
FORMATION - MAHOGANY SHALE.1

LAST 24 HOURS - ROTATE 85% (85 FPH); SLIDE 15%(43 FPH).

07-11-2011 Reported By PAT CLARK

DailyCosts: Drilling $41,597 Completion $0 Daily Total $41,597

Cum Costs: Drilling $715,143 Completion $0 Well Total $715,143

MD 5,240 TVD 5,140 Progress 1,318 Days 6 MW 9.6 Visc 37.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @5240'

Start End Hrs From To Activity Description

06:00 14:30 8.5 3922 4451 ROTATE & SLIDE 3922' - 4451'. WOB 15-20K, RPM 54/59, SPP 1900 PSI, DP 200-300 PSI, ROP 62
FPH.

14:30 15:00 0.5 0 0 RIG SERVICE. CHECK COM.

15:00 06:00 15.0 4451 5240 ROTATE & SLIDE 4451'- 5240'. SAME PARAMETERS, ROP 53 FPH. SWITCHED TO #1 PUMP @01:
30.1

FULL CREWS, NO ACCIDENTS, BOP DRILL MORNING TOUR.I

SAFETY MEETINGS - 100% TIE-OFF, PREVENTATIVE MAINTENANCE.1

FUEL - 5600, USED - 1680.1

CURRENT MW - 9.6 PPG, VIS - 39 SPQ.1
FORMATION - WASATCH @4900'.I

LAST 24 HOURS - ROTATE 93%(63 FPH), SLIDE 7%(24 FPH).

07-12-2011 Reported By PAT CLARK

DailyCosts: Drilling $35,255 Completion $0 Daily Total $35,255

Cum Costs: Drilling $750,399 Completion $0 Well Total $750,399

MD 6,000 TVD 5,900 Progress 760 Days 7 MW 9.8 Visc 39.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @6000'

Start End Hrs From To Activity Description

06:00 14:00 8.0 5240 5482 ROTATE & SLIDE 5240' - 5482'. WOB 17-22K, RPM 50-60/53, SPP 1900 PSI, DP 200-300 PSI, ROP 30
FPH.
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Well Name: CWU 1425−22D Field: CHAPITA DEEP Property: 064666

14:00 14:30 0.5 0 0 RIG SERVICE. CHECK COM.

14:30 06:00 15.5 5482 6000 ROTATE & SLIDE 5482’ − 6000’. WOB 17−22K, RPM 54/59, SPP 2100 PSI, DP 200−300 PSI, ROP 33
FPH.





FULL CREWS, NO ACCIDENTS.


SAFETY MEETINGS − MSDS, RAINY, SLICK CONDITIONS.


FUEL − 4144, USED − 1456.


CURRENT MW − 9.9 PPG, VIS − 38 SPQ. LOST 200 BBLS MUD @ 5792’.


FORMATION − CHAPITA WELLS @ 5492’.


LAST 24 HOURS − ROTATE 95% (33 FPH); SLIDE 5%(20 FPH).

07−13−2011 Reported By PAT CLARK

DailyCosts: Drilling $71,587 Completion $0 Daily Total $71,587

Cum Costs: Drilling $821,986 Completion $0 Well Total $821,986

MD 6,880 TVD 6,780 Progress 880 Days 8 MW 10.0 Visc 39.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 6880’

Start End Hrs From To Activity Description

06:00 14:30 8.5 6000 6355 ROTATE & SLIDE 6000’ − 6355’. WOB 20K, RPM 50/59, SPP 2150 PSI, DP 250 PSI, ROP 42 FPH.

14:30 15:00 0.5 0 0 RIG SERVICE. CHECK COM.

15:00 06:00 15.0 6355 6880 ROTATE & SLIDE 6355’ − 6880’. SAME PARAMETERS, ROP 35 FPH.





FULL CREWS, NO ACCIDENTS.


SAFETY MEETINGS − MIXING CHEMICALS, HOUSEKEEPING.


FUEL − 10864, DEL − 8001, USED − 1281.


CURRENT MW − 9.95 PPG, VIS − 39 SPQ.


FORMATION − NORTH HORN @ 6845’.


LAST 24 HOURS − ROTATE 95%(ROP 40 FPH); SLIDE 5%(ROP 20 FPH).

07−14−2011 Reported By PAT CLARK/KIT HATFIELD

DailyCosts: Drilling $36,495 Completion $0 Daily Total $36,495

Cum Costs: Drilling $858,482 Completion $0 Well Total $858,482

MD 7,500 TVD 7,400 Progress 620 Days 9 MW 10.7 Visc 38.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 7500’

Start End Hrs From To Activity Description

06:00 15:00 9.0 6880 7075 DRILLING: 6880−7075’ (195’) AVG 22 FPH.  100% ROTATE. 16−21K WOB, RPM TABLE= 55/73
MOTOR.  PRESSURE = 2350 PSI / DIFF = 150−250 PSI. 460 GPM.   DRILLING IN NORTH HORN.

15:00 15:30 0.5 7075 7075 RIG SERVICE

15:30 06:00 14.5 7075 7500 DRILLING: 7075−7500’ (425’) AVG 29 FPH. PARAMETERS AS ABOVE.  LOST ABOUT 120 BBLS MUD
AT 7390’ (PRICE RIVER TOP @ 7370’ MD) MW =  9.7 PPG.





FULL CREWS / NO ACCIDENTS.  SAFETY MEETINGS: MIXING LCM.  JOB FOCUS & PROPER
ATTITUDE.  FUEL = 8960 / USED 1904 GAL.


PAST 24 HRS SLID 15’ (2.4%) AVG 30 FPH, ROTATE 605’ ( 98%) INST. ROP RANGE FROM 20−80 FPH.

07−15−2011 Reported By  KIT HATFIELD
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Oct. 14, 2011

Sundry Number: 19499 API Well Number: 43047503200000

Well Name: CWU 1425-22D Field: CHAPITA DEEP Property: 064666

14:00 14:30 0.5 0 0 RIG SERVICE. CHECK COM.

14:30 06:00 15.5 5482 6000 ROTATE & SLIDE 5482' - 6000'. WOB 17-22K, RPM 54/59, SPP 2100 PSI, DP 200-300 PSI, ROP 33
FPH.1

FULL CREWS, NO ACCIDENTS.I

SAFETY MEETINGS - MSDS, RAINY, SLICK CONDITIONS.I

FUEL - 4144, USED - 1456.1

CURRENT MW - 9.9 PPG, VIS - 38 SPQ.LOST 200 BBLS MUD @5792'.I

FORMATION - CHAPITA WELLS @5492'.I

LAST 24 HOURS - ROTATE 95% (33 FPH); SLIDE 5%(20 FPH).

07-13-2011 Reported By PAT CLARK

DailyCosts: Drilling $71,587 Completion $0 Daily Total $71,587

Cum Costs: Drilling $821,986 Completion $0 Well Total $821,986

MD 6,880 TVD 6,780 Progress 880 Days 8 MW 10.0 Visc 39.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @6880'

Start End Hrs From To Activity Description

06:00 14:30 8.5 6000 6355 ROTATE & SLIDE 6000' - 6355'. WOB 20K, RPM 50/59, SPP 2150 PSI, DP 250 PSI, ROP 42 FPH.

14:30 15:00 0.5 0 0 RIG SERVICE. CHECK COM.

15:00 06:00 15.0 6355 6880 ROTATE & SLIDE 6355' - 6880'. SAME PARAMETERS, ROP 35 FPH.1

FULL CREWS, NO ACCIDENTS.I

SAFETY MEETINGS - MIXING CHEMICALS, HOUSEKEEPING.1

FUEL - 10864, DEL - 8001, USED - 1281.1

CURRENT MW - 9.95 PPG, VIS - 39 SPQ.1
FORMATION - NORTH HORN @6845'.I

LAST 24 HOURS - ROTATE 95%(ROP 40 FPH); SLIDE 5%(ROP 20 FPH).

07-14-2011 Reported By PAT CLARK/KIT HATFIELD

DailyCosts: Drilling $36,495 Completion $0 Daily Total $36,495

Cum Costs: Drilling $858,482 Completion $0 Well Total $858,482

MD 7,500 TVD 7,400 Progress 620 Days 9 MW 10.7 Visc 38.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @7500'

Start End Hrs From To Activity Description

06:00 15:00 9.0 6880 7075 DRILLING: 6880-7075' (195') AVG 22 FPH. 100% ROTATE. 16-21K WOB, RPM TABLE= 55/73
MOTOR. PRESSURE = 2350 PSI / DIFF = 150-250 PSI. 460 GPM. DRILLING IN NORTH HORN.

15:00 15:30 0.5 7075 7075 RIG SERVICE

15:30 06:00 14.5 7075 7500 DRILLING: 7075-7500' (425') AVG 29 FPH. PARAMETERS AS ABOVE. LOST ABOUT 120 BBLS MUD
AT 7390' (PRICE RIVER TOP @7370' MD) MW = 9.7 PPG.1

FULL CREWS / NO ACCIDENTS. SAFETY MEETINGS: MIXING LCM. JOB FOCUS & PROPER
ATTITUDE. FUEL = 8960 / USED 1904 GAL.I

PAST 24 HRS SLID 15' (2.4%) AVG 30 FPH, ROTATE 605' ( 98%) INST. ROP RANGE FROM 20-80 FPH.

07-15-2011 Reported By KIT HATFIELD
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Well Name: CWU 1425−22D Field: CHAPITA DEEP Property: 064666

DailyCosts: Drilling $42,657 Completion $4,542 Daily Total $47,199

Cum Costs: Drilling $901,139 Completion $4,542 Well Total $905,681

MD 8,000 TVD 7,900 Progress 500 Days 10 MW 10.7 Visc 41.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 8000’

Start End Hrs From To Activity Description

06:00 14:30 8.5 7500 7669 DRILLING: 7500−7669’ (169’) AVG 20 FPH.   18−21K WOB, RPM TABLE= 55/69 MOTOR.  PRESSURE
= 2350 PSI / DIFF = 100−200 PSI. 430 GPM.  

14:30 15:00 0.5 7669 7669 RIG SERVICE.

15:00 06:00 15.0 7669 8000 DRILLING: 7669’−8000’ (331’) AVG 22 FPH.  PARAMETERS AS ABOVE. 





FULL CREWS / NO ACCIDENTS.  SAFETY MEETINGS: BRINGING PIPE UP V−DOOR. MAKING
CONNECTIONS.  FUEL = 7392 / USED 1568 GAL.


PAST 24 HRS: SLID 18’ (4%) AVG 20 FPH.  ROTATE 482’ (96%)  INST P−RATES 10−60 FPH.

07−16−2011 Reported By  KIT HATFIELD

DailyCosts: Drilling $41,885 Completion $2,020 Daily Total $43,905

Cum Costs: Drilling $943,024 Completion $6,562 Well Total $949,586

MD 8,510 TVD 8,410 Progress 510 Days 11 MW 10.8 Visc 42.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 8510’

Start End Hrs From To Activity Description

06:00 09:00 3.0 8000 8042 DRILLING: 8000−8042’ (42’) AVG 14 FPH.   18−21K WOB, RPM TABLE= 55/69 MOTOR.  PRESSURE =
2350 PSI / DIFF = 100−200 PSI. 430 GPM.  

09:00 09:30 0.5 8042 8042 RIG SERVICE.

09:30 06:00 20.5 8042 8510 DRILLING: 8042−8510’ (468’) AVG 23 FPH. PROGRAM TOP MIDDLE PRICE RIVER @ 8218’ MD.


PARAMETERS AS ABOVE.





NIGHT CREW ONE MAN SHORT / NO ACCIDENTS.  SAFETY MEETINGS: ACCUMULATOR
SCHOOL. PROPER VENELATION WHILE PAINTING.


FUEL = 5712 / USED 1680 GAL.

07−17−2011 Reported By  KIT HATFIELD

DailyCosts: Drilling $36,240 Completion $0 Daily Total $36,240

Cum Costs: Drilling $979,265 Completion $6,562 Well Total $985,827

MD 8,800 TVD 8,700 Progress 290 Days 12 MW 11.2 Visc 42.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 8800’

Start End Hrs From To Activity Description

06:00 10:30 4.5 8510 8591 DRILLING: 8510−8591’ (81’) AVG 18 FPH.   18−22K WOB, RPM TABLE= 55/69 MOTOR.  PRESSURE =
2350 PSI / DIFF = 50−150 PSI. 430 GPM.  BUMP MW UP TO 11 PPG BEFORE TRIP.

10:30 11:30 1.0 8591 8591 CIRCULATE BOTTOMS UP. MIX & PUMP SLUG.

11:30 18:00 6.5 8591 8591 TRIP OUT / NO PROBLEMS. CHANGE OUT BIT AND MOTOR. BIT LOOKED GOOD −  1/16" OUT OF
GUAGE.  TRIP IN TO SHOE. 

18:00 19:00 1.0 8591 8591 CUT DRILLING LINE.

19:00 21:00 2.0 8591 8591 CONTINUE TRIP IN HOLE.
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Sundry Number: 19499 API Well Number: 43047503200000

Well Name: CWU 1425-22D Field: CHAPITA DEEP Property: 064666

DailyCosts: Drilling $42,657 Completion $4,542 Daily Total $47,199

Cum Costs: Drilling $901,139 Completion $4,542 Well Total $905,681

MD 8,000 TVD 7,900 Progress 500 Days 10 MW 10.7 Visc 41.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @8000'

Start End Hrs From To Activity Description

06:00 14:30 8.5 7500 7669 DRILLING: 7500-7669' (169') AVG 20 FPH. 18-21K WOB, RPM TABLE= 55/69 MOTOR. PRESSURE
= 2350 PSI / DIFF = 100-200 PSI. 430 GPM.

14:30 15:00 0.5 7669 7669 RIG SERVICE.

15:00 06:00 15.0 7669 8000 DRILLING: 7669'-8000' (331') AVG 22 FPH. PARAMETERS AS ABOVE.

FULL CREWS / NO ACCIDENTS. SAFETY MEETINGS: BRINGING PIPE UP V-DOOR. MAKING
CONNECTIONS. FUEL = 7392 / USED 1568 GAL.

PAST 24 HRS: SLID 18' (4%) AVG 20 FPH. ROTATE 482' (96%) INST P-RATES 10-60 FPH.

07-16-2011 Reported By KIT HATFIELD

DailyCosts: Drilling $41,885 Completion $2,020 Daily Total $43,905

Cum Costs: Drilling $943,024 Completion $6,562 Well Total $949,586

MD 8,510 TVD 8,410 Progress 510 Days 11 MW 10.8 Visc 42.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @8510'

Start End Hrs From To Activity Description

06:00 09:00 3.0 8000 8042 DRILLING: 8000-8042' (42') AVG 14 FPH. 18-21K WOB, RPM TABLE= 55/69 MOTOR. PRESSURE =

2350 PSI / DIFF = 100-200 PSI. 430 GPM.

09:00 09:30 0.5 8042 8042 RIG SERVICE.

09:30 06:00 20.5 8042 8510 DRILLING: 8042-8510' (468') AVG 23 FPH. PROGRAM TOP MIDDLE PRICE RIVER @8218' MD.I

PARAMETERS AS ABOVE.1

NIGHT CREW ONE MAN SHORT / NO ACCIDENTS. SAFETY MEETINGS: ACCUMULATOR
SCHOOL. PROPER VENELATION WHILE PAINTING.1

FUEL = 5712 / USED 1680 GAL.

07-17-2011 Reported By KIT HATFIELD

DailyCosts: Drilling $36,240 Completion $0 Daily Total $36,240

Cum Costs: Drilling $979,265 Completion $6,562 Well Total $985,827

MD 8,800 TVD 8,700 Progress 290 Days 12 MW 11.2 Visc 42.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @8800'

Start End Hrs From To Activity Description

06:00 10:30 4.5 8510 8591 DRILLING: 8510-8591' (81') AVG 18 FPH. 18-22K WOB, RPM TABLE= 55/69 MOTOR. PRESSURE =

2350 PSI / DIFF = 50-150 PSI. 430 GPM. BUMP MW UP TO 11 PPG BEFORE TRIP.

10:30 11:30 1.0 8591 8591 CIRCULATE BOTTOMS UP. MIX & PUMP SLUG.

11:30 18:00 6.5 8591 8591 TRIP OUT / NO PROBLEMS. CHANGE OUT BIT AND MOTOR. BIT LOOKED GOOD - 1/16" OUT OF
GUAGE. TRIP IN TO SHOE.

18:00 19:00 1.0 8591 8591 CUT DRILLING LINE.

19:00 21:00 2.0 8591 8591 CONTINUE TRIP IN HOLE.
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Well Name: CWU 1425−22D Field: CHAPITA DEEP Property: 064666

21:00 00:00 3.0 8591 8591 WASH LAST 2 SINGLES TO BOTTOM.  PICKED UP "HITCH−HIKER" ON WAY IN HOLE.  KEEPS
HANGING UP.  HAD 40’ OF FILL.

00:00 06:00 6.0 8591 8800 DRILLING: 8591−8800’ (209’) AVG 35 FPH.  19−23K WOB, RPM TABLE= 55/69 MOTOR.  PRESSURE =
2450 PSI / DIFF = 100−200 PSI. 425 GPM.


  


FULL CREWS / NO ACCIDENTS. SAFETY MEETINGS: TRIPPING. PROPER VENTELATION WHILE
PAINTING.  FUEL = 4704 / USED 1008 GAL. 


PAST 24 HRS− 100% ROTATE.

07−18−2011 Reported By  KIT HATFIELD

DailyCosts: Drilling $36,936 Completion $0 Daily Total $36,936

Cum Costs: Drilling $1,016,202 Completion $6,562 Well Total $1,022,764

MD 9,550 TVD 9,450 Progress 750 Days 13 MW 11.2 Visc 43.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @ 9550’

Start End Hrs From To Activity Description

06:00 14:30 8.5 8800 9044 8800−9044’ (244’) AVG 29 FPH  19−23K WOB, RPM TABLE= 55/69 MOTOR.  PRESSURE = 2500 PSI /
DIFF = 150−250 PSI. 425 GPM.  PROGRAM TOP LOWER PRICE RIVER @ 9004’.

14:30 15:00 0.5 9044 9044 RIG SERVICE.

15:00 06:00 15.0 9044 9550 DRILLING: 9044−9550’ (506’) AVG 34 FPH. PROGRAM TOP SEGO @ 9514’MD.





FULL CREWS / NO ACCIDENTS.  SAFETY MEETINGS: LAST DAY FOCUS.  USING NEEDLE GUN
AND GRINDER.  FUEL = 3078 / USED 1626 GAL.  


LAST 24 HRS, 100% ROTATE.

07−19−2011 Reported By  KIT HATFIELD

DailyCosts: Drilling $74,209 Completion $0 Daily Total $74,209

Cum Costs: Drilling $1,090,412 Completion $6,562 Well Total $1,096,974

MD 9,740 TVD 9,639 Progress 190 Days 14 MW 11.2 Visc 45.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: LD DP

Start End Hrs From To Activity Description

06:00 07:30 1.5 9550 9575 DRILLING: 9550−9575’(25’) AVG 17 FPH  19−23K WOB, RPM TABLE= 55/69 MOTOR.  PRESSURE =
2500 PSI / DIFF = 150−250 PSI. 425 GPM.  

07:30 08:00 0.5 9575 9575 RIG SERVICE.

08:00 20:30 12.5 9575 9740 DRILLING: 9575−9740’ (165’) AVG 13 FPH. 100% ROTATE. TD REACHED @ 20:30 HRS, 7/18/1.

20:30 21:00 0.5 9740 9740 CIRCULATE OUT SWEEP / LOOKS GOOD.  PUMP SLUG.

21:00 01:00 4.0 9740 9740 SHORT TRIP UP TO 6775’. HAD SOME TORQUE WASHING LAST 20’ BACK TO BOTTOM.

01:00 02:00 1.0 9740 9740 CIRCULATE. HOLE APPEARS TO BE CLEAN. HOLD SAFETY MEETING AND RIG UP FRANKS LAY
DOWN MACHINE.

02:00 06:00 4.0 9740 9740 TRIP OUT LAYING DOWN DRILL PIPE.





FULL CREWS / NO ACCIDENTS. SAFETY MEETING: FIRST DAY BACK. LAYING DOWN DP.


FUEL = 9918 / USED 1160 GAL.


PROJECTION TO BIT: 9740’MD 2.0 DEG 132.2 AZM. 9640’ TVD.

07−20−2011 Reported By  KIT HATFIELD

DailyCosts: Drilling $3,691 Completion $171,716 Daily Total $175,407
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Sundry Number: 19499 API Well Number: 43047503200000

Well Name: CWU 1425-22D Field: CHAPITA DEEP Property: 064666

21:00 00:00 3.0 8591 8591 WASH LAST 2 SINGLES TO BOTTOM. PICKED UP "HITCH-HIKER" ON WAY IN HOLE. KEEPS
HANGING UP. HAD 40' OF FILL.

00:00 06:00 6.0 8591 8800 DRILLING: 8591-8800' (209') AVG 35 FPH. 19-23K WOB, RPM TABLE= 55/69 MOTOR. PRESSURE =

2450 PSI / DIFF = 100-200 PSI. 425
GPM.¯

FULL CREWS / NO ACCIDENTS. SAFETY MEETINGS: TRIPPING. PROPER VENTELATION WHILE
PAINTING. FUEL = 4704 / USED 1008 GAL.

-

PAST 24 HRS- 100% ROTATE.

07-18-2011 Reported By KIT HATFIELD

DailyCosts: Drilling $36,936 Completion $0 Daily Total $36,936

Cum Costs: Drilling $1,016,202 Completion $6,562 Well Total $1,022,764

MD 9,550 TVD 9,450 Progress 750 Days 13 MW 11.2 Visc 43.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: DRILLING @9550'

Start End Hrs From To Activity Description

06:00 14:30 8.5 8800 9044 8800-9044' (244') AVG 29 FPH 19-23K WOB, RPM TABLE= 55/69 MOTOR. PRESSURE = 2500 PSI /
DIFF = 150-250 PSI. 425 GPM. PROGRAM TOP LOWER PRICE RIVER @9004'.

14:30 15:00 0.5 9044 9044 RIG SERVICE.

15:00 06:00 15.0 9044 9550 DRILLING: 9044-9550' (506') AVG 34 FPH. PROGRAM TOP SEGO @
9514'MD.¯

FULL CREWS / NO ACCIDENTS. SAFETY MEETINGS: LAST DAY FOCUS. USING NEEDLE GUN
AND GRINDER. FUEL = 3078 / USED 1626 GAL.

-

LAST 24 HRS, 100% ROTATE.

07-19-2011 Reported By KIT HATFIELD

DailyCosts: Drilling $74,209 Completion $0 Daily Total $74,209

Cum Costs: Drilling $1,090,412 Completion $6,562 Well Total $1,096,974

MD 9,740 TVD 9,639 Progress 190 Days 14 MW 11.2 Visc 45.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: LD DP

Start End Hrs From To Activity Description

06:00 07:30 1.5 9550 9575 DRILLING: 9550-9575'(25') AVG 17 FPH 19-23K WOB, RPM TABLE= 55/69 MOTOR. PRESSURE =

2500 PSI / DIFF = 150-250 PSI. 425 GPM.

07:30 08:00 0.5 9575 9575 RIG SERVICE.

08:00 20:30 12.5 9575 9740 DRILLING: 9575-9740' (165') AVG 13 FPH. 100% ROTATE. TD REACHED @20:30 HRS, 7/18/1.

20:30 21:00 0.5 9740 9740 CIRCULATE OUT SWEEP / LOOKS GOOD. PUMP SLUG.

21:00 01:00 4.0 9740 9740 SHORT TRIP UP TO 6775'. HAD SOME TORQUE WASHING LAST 20' BACK TO BOTTOM.

01:00 02:00 1.0 9740 9740 CIRCULATE. HOLE APPEARS TO BE CLEAN. HOLD SAFETY MEETING AND RIG UP FRANKS LAY
DOWN MACHINE.

02:00 06:00 4.0 9740 9740 TRIP OUT LAYING DOWN DRILL PIPE.1

FULL CREWS / NO ACCIDENTS. SAFETY MEETING: FIRST DAY BACK. LAYING DOWN DP.1

FUEL = 9918 / USED 1160 GAL.I

PROJECTION TO BIT: 9740'MD 2.0 DEG 132.2 AZM. 9640' TVD.

07-20-2011 Reported By KIT HATFIELD

DailyCosts: Drilling $3,691 Completion $171,716 Daily Total $175,407
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Well Name: CWU 1425−22D Field: CHAPITA DEEP Property: 064666

Cum Costs: Drilling $1,094,103 Completion $178,278 Well Total $1,272,381

MD 9,740 TVD 9,639 Progress 0 Days 15 MW 11.7 Visc 48.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: RDRT/WO COMPLETION

Start End Hrs From To Activity Description

06:00 08:30 2.5 9740 9740 CONTINUE TO TRIP OUT LAYING DOWN DRILL PIPE.  LAY DOWN BIT & MOTOR.

08:30 09:00 0.5 9740 9740 PULL WEAR RING.





09:00 10:00 1.0 0 0 HOLD SAFETY MEETING/JOB DISCUSSION.  RIG UP FRANKS CASING CREW.

10:00 16:00 6.0 9740 9740 RUN 4 1/2" PRODUCTION CASING. RUN 229 JOINTS 4 1/2" 11.6# N−80 LT&C CASING TO 9734’.
FLOAT SHOE @ 9734’, FLOAT COLLAR @ 9689’, MARKER JTS @ 7344’ AND 4499’.  LAND
HANGER IN DTO HEAD W/ 75K.

16:00 17:30 1.5 0 0 CIRCULATE W/ CASING LANDED IN HANGER. RIG DOWN CASING CREW. HOLD SAFETY
MEETING, RIG UP HALLIBURTON.





17:30 19:30 2.0 0 0 FILL LINES AND TEST TO 5000 PSI.  PUMP 20 BBLS MUD FLUSH, LEAD IN WITH 490SX(160
BBLS) HIGHBOND LEAD CEMENT @ 12.0  PPG. TAIL IN WITH  1385 SX (363 BBLS.)
EXTENDACEM  CEMENT @ 13.5 PPG.  WASH UP AND DROP LATCH DOWN PLUG.  DISPLACED
WITH 151 BBLS FRESH WATER + .5 GAL/1000 GAL MYACIDE GA25 @ 8 BPM, MAX PRESSURE
2500 PSI. BUMP PLUG W/3500 PSI.  FLOATS HELD.  HAD FULL RETURNS THROUGH OUT JOB &
GOOD LIFT PRESSURE. NO CEMENT TO SURFACE. 


CEMENT IN PLACE AT 19:30 HRS, 7/19/11

19:30 20:30 1.0 0 0 WOC.  CLEAN MUD TANKS. RIG DOWN HALLIBURTON.

20:30 21:30 1.0 0 0 RIG DOWN HALLIBURTON CEMENT HEAD. BACK OUT LANDING JOINT.  SET FMC PACKOFF
AND TEST TO 5000 PSI.   CONTINUE TO CLEAN PITS.

21:30 00:00 2.5 0 0 TRANSFER MUD TO STORAGE. CLEAN OUT PREMIX AND ACTIVE PITS WITH SUPER SUCKER.
ND BOP.  LOWERED CATCH TANK TO ACCOMODATE DRYING SHAKER.  WELDER MODIFY
SLIDES TO FIT.





00:00 0 0 FULL CREWS / NO ACCIDENTS.  SAFETY MEETINGS: RUNNING & CEMENTING CASING.
SKIDDING RIG.  FUEL = 9462 GAL / USED 456 GAL


TRANSFER: 6 JOINTS: 4 1/2" 11.60#  N−80 LTC CSG(41.80,42.10,42.10,42.11,42.78,42.40’) Total =
253.29’	


2 MARKER JOINTS: 4 1/2" 11.60#  P−110  LTC  CASING MARKER  JTS − (19.34’, 19.71’) Total = 39.05’
9462 GAL DIESEL FUEL @ $3.61/GAL





0 0 RIG RELEASED AT 00:00 HRS, 7/20/11.


CASING POINT COST $1,094,103

09−03−2011 Reported By SEARLE

DailyCosts: Drilling $0 Completion $16,000 Daily Total $16,000

Cum Costs: Drilling $1,094,103 Completion $194,278 Well Total $1,288,381

MD 9,740 TVD 9,639 Progress 0 Days 16 MW 0.0 Visc 0.0

Formation : PBTD : 9689.0 Perf : PKR Depth : 0.0

Activity at Report Time: PREP FOR FRACS

Start End Hrs From To Activity Description

06:00 0 0 MIRU CUTTERS WIRELINE. LOG WITH CBL/CCL/VDL/GR FRO PBTD 9651’ TO 75’. EST CEMENT
TOP @ 1400’. RDWL.

09−17−2011 Reported By SEARLE
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Sundry Number: 19499 API Well Number: 43047503200000

Well Name: CWU 1425-22D Field: CHAPITA DEEP Property: 064666

Cum Costs: Drilling $1,094,103 Completion $178,278 Well Total $1,272,381

MD 9,740 TVD 9,639 Progress 0 Days 15 MW 11.7 Visc 48.0

Formation : PBTD : 0.0 Perf : PKR Depth : 0.0

Activity at Report Time: RDRT/WO COMPLETION

Start End Hrs From To Activity Description

06:00 08:30 2.5 9740 9740 CONTINUE TO TRIP OUT LAYING DOWN DRILL PIPE. LAY DOWN BIT & MOTOR.

08:30 09:00 0.5 9740 9740 PULL WEAR
RING.¯

09:00 10:00 1.0 0 0 HOLD SAFETY MEETING/JOB DISCUSSION. RIG UP FRANKS CASING CREW.

10:00 16:00 6.0 9740 9740 RUN 4 1/2" PRODUCTION CASING. RUN 229 JOINTS 4 1/2" 11.6# N-80 LT&C CASING TO 9734'.
FLOAT SHOE @9734', FLOAT COLLAR @9689', MARKER JTS @7344'AND 4499'. LAND
HANGER IN DTO HEAD W/ 75K.

16:00 17:30 1.5 0 0 CIRCULATE W/ CASING LANDED IN HANGER. RIG DOWN CASING CREW. HOLD SAFETY
MEETING, RIG UP

HALLIBURTON.¯

17:30 19:30 2.0 0 0 FILL LINES AND TEST TO 5000 PSI. PUMP 20 BBLS MUD FLUSH, LEAD IN WITH 490SX(160
BBLS) HIGHBOND LEAD CEMENT @12.0 PPG. TAIL IN WITH 1385 SX (363 BBLS.)
EXTENDACEM CEMENT @13.5 PPG. WASH UP AND DROP LATCH DOWN PLUG. DISPLACED
WITH 151 BBLS FRESH WATER + .5 GAL/1000 GAL MYACIDE GA25 @8 BPM, MAX PRESSURE
2500 PSI. BUMP PLUG W/3500 PSI. FLOATS HELD. HAD FULL RETURNS THROUGH OUT JOB &
GOOD LIFT PRESSURE. NO CEMENT TO SURFACE. I

CEMENT IN PLACE AT 19:30 HRS, 7/19/11

19:30 20:30 1.0 0 0 WOC. CLEAN MUD TANKS. RIG DOWN HALLIBURTON.

20:30 21:30 1.0 0 0 RIG DOWN HALLIBURTON CEMENT HEAD. BACK OUT LANDING JOINT. SET FMC PACKOFF
AND TEST TO 5000 PSI. CONTINUE TO CLEAN PITS.

21:30 00:00 2.5 0 0 TRANSFER MUD TO STORAGE. CLEAN OUT PREMIX AND ACTIVE PITS WITH SUPER SUCKER.
ND BOP. LOWERED CATCH TANK TO ACCOMODATE DRYING SHAKER. WELDER MODIFY
SLIDES TO FIT.1

00:00 0 0 FULL CREWS / NO ACCIDENTS. SAFETY MEETINGS: RUNNING & CEMENTING CASING.
SKIDDING RIG. FUEL = 9462 GAL / USED 456 GALL

TRANSFER: 6 JOINTS: 4 1/2" 11.60# N-80 LTC CSG(41.80,42.10,42.10,42.11,42.78,42.40') Total =

253.29'

2 MARKER JOINTS: 4 1/2" 11.60# P-110 LTC CASING MARKER JTS - (19.34', 19.71') Total = 39.05'
9462 GAL DIESEL FUEL @$3.61/GAL L

0 0 RIG RELEASED AT 00:00 HRS, 7/20/11.1

CASING POINT COST $1,094,103

09-03-2011 Reported By SEARLE

DailyCosts: Drilling $0 Completion $16,000 Daily Total $16,000

Cum Costs: Drilling $1,094,103 Completion $194,278 Well Total $1,288,381

MD 9,740 TVD 9,639 Progress 0 Days 16 MW 0.0 Visc 0.0

Formation : PBTD : 9689.0 Perf : PKR Depth : 0.0

Activity at Report Time: PREP FOR FRACS

Start End Hrs From To Activity Description

06:00 0 0 MIRU CUTTERS WIRELINE. LOG WITH CBL/CCL/VDL/GR FRO PBTD 9651' TO 75'. EST CEMENT
TOP @1400'. RDWL.

09-17-2011 Reported By SEARLE
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Well Name: CWU 1425−22D Field: CHAPITA DEEP Property: 064666

DailyCosts: Drilling $0 Completion $700 Daily Total $700

Cum Costs: Drilling $1,094,103 Completion $194,978 Well Total $1,289,081

MD 9,740 TVD 9,639 Progress 0 Days 17 MW 0.0 Visc 0.0

Formation : PBTD : 9689.0 Perf : PKR Depth : 0.0

Activity at Report Time: WAIT ON FRACS

Start End Hrs From To Activity Description

06:00 0 0 MIRU WSS. PRESSURE TEST CASING TO 6500 PSIG. HELD OK. RD WSS.

09−27−2011 Reported By SEARLE

DailyCosts: Drilling $0 Completion $3,500 Daily Total $3,500

Cum Costs: Drilling $1,094,103 Completion $198,478 Well Total $1,292,581

MD 9,740 TVD 9,639 Progress 0 Days 18 MW 0.0 Visc 0.0

Formation : MESAVERDE PBTD : 9689.0 Perf : 9188−9543 PKR Depth : 0.0

Activity at Report Time: PREP TO FRAC

Start End Hrs From To Activity Description

06:00 06:00 24.0 0 0 RU CUTTERS WIRELINE. PERFORATE LPR FROM 9188’−99’, 9206’−07’, 9216’−17’, 9291’−92’,
9364’−65’, 9370’−71’, 9410’−11’, 9441’−42’, 9482’−83’, 9510’−11’, 9524’−25’ & 9542’−43’ @ 3 SPF @
120 DEG PHASING. RDWL. SDFN.

09−30−2011 Reported By MCCURDY

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $1,094,103 Completion $198,478 Well Total $1,292,581

MD 9,740 TVD 9,639 Progress 0 Days 19 MW 0.0 Visc 0.0

Formation : MESAVERDE PBTD : 9689.0 Perf : 9188−9543 PKR Depth : 0.0

Activity at Report Time: FRAC

Start End Hrs From To Activity Description

06:00 06:00 24.0 0 0 FRAC TANKS PRE MIXED W/BIOCIDE (BE 6) @ 3# PER TANK.





STAGE 1. MIRU CUTTERS WIRELINE & MIRU HALLIBURTON. SICP 1450 PSIG. RU WIDE SPREAD.
PUMP 165 GAL NALCO EC 6652A SCALE INHIBITOR PLUS 5 BBLS FRESH WATER.  FRAC LPR
DOWN CASING W/15 GAL BIOCIDE (ALDICIDE G @ 2GPT), 426 GAL 16# LINEAR PAD, 7373 GAL
16# LINEAR W/9500# 20/40 SAND @ 1−1.5 PPG, 39079 GAL 16# DELTA 200 W/134100# 20/40 SAND
@ 2−5 PPG. MTP 6349 PSIG. MTR 51.8 BPM. ATP 4734 PSIG. ATR 50.1 BPM. ISIP 2888 PSIG. RD
HALLIBURTON. SDFN.

10−01−2011 Reported By MCCURDY

DailyCosts: Drilling $0 Completion $31,695 Daily Total $31,695

Cum Costs: Drilling $1,094,103 Completion $230,173 Well Total $1,324,276

MD 9,740 TVD 9,639 Progress 0 Days 20 MW 0.0 Visc 0.0

Formation : MESAVERDE PBTD : 9689.0 Perf : 8644’−9543 PKR Depth : 0.0

Activity at Report Time: FRAC

Start End Hrs From To Activity Description
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Sundry Number: 19499 API Well Number: 43047503200000

Well Name: CWU 1425-22D Field: CHAPITA DEEP Property: 064666

DailyCosts: Drilling $0 Completion $700 Daily Total $700

Cum Costs: Drilling $1,094,103 Completion $194,978 Well Total $1,289,081

MD 9,740 TVD 9,639 Progress 0 Days 17 MW 0.0 Visc 0.0

Formation : PBTD : 9689.0 Perf : PKR Depth : 0.0

Activity at Report Time: WAIT ON FRACS

Start End Hrs From To Activity Description

06:00 0 0 MIRU WSS. PRESSURE TEST CASING TO 6500 PSIG. HELD OK. RD WSS.

09-27-2011 Reported By SEARLE

DailyCosts: Drilling $0 Completion $3,500 Daily Total $3,500

Cum Costs: Drilling $1,094,103 Completion $198,478 Well Total $1,292,581

MD 9,740 TVD 9,639 Progress 0 Days 18 MW 0.0 Visc 0.0

Formation : MESAVERDE PBTD : 9689.0 Perf : 9188-9543 PKR Depth : 0.0

Activity at Report Time: PREP TO FRAC

Start End Hrs From To Activity Description

06:00 06:00 24.0 0 0 RU CUTTERS WIRELINE. PERFORATE LPR FROM 9188'-99', 9206'-07', 9216'-17', 9291'-92',
9364'-65', 9370'-71', 9410'-11', 9441'-42', 9482'-83', 9510'-11', 9524'-25' & 9542'-43' @3 SPF @
120 DEG PHASING. RDWL. SDFN.

09-30-2011 Reported By MCCURDY

DailyCosts: Drilling $0 Completion $0 Daily Total $0

Cum Costs: Drilling $1,094,103 Completion $198,478 Well Total $1,292,581

MD 9,740 TVD 9,639 Progress 0 Days 19 MW 0.0 Visc 0.0

Formation : MESAVERDE PBTD : 9689.0 Perf : 9188-9543 PKR Depth : 0.0

Activity at Report Time: FRAC

Start End Hrs From To Activity Description

06:00 06:00 24.0 0 0 FRAC TANKS PRE MIXED W/BIOCIDE (BE 6) @3# PER TANK.

STAGE 1. MIRU CUTTERS WIRELINE & MIRU HALLIBURTON. SICP 1450 PSIG. RU WIDE SPREAD.
PUMP 165 GAL NALCO EC 6652A SCALE INHIBITOR PLUS 5 BBLS FRESH WATER. FRAC LPR
DOWN CASING W/15 GAL BIOCIDE (ALDICIDE G @2GPT), 426 GAL 16# LINEAR PAD, 7373 GAL
16# LINEAR W/9500# 20/40 SAND @1-1.5 PPG, 39079 GAL 16# DELTA 200 W/134100# 20/40 SAND

@2-5 PPG. MTP 6349 PSIG. MTR 51.8 BPM. ATP 4734 PSIG. ATR 50.1 BPM. ISIP 2888 PSIG. RD
HALLIBURTON. SDFN.

10-01-2011 Reported By MCCURDY

DailyCosts: Drilling $0 Completion $31,695 Daily Total $31,695

Cum Costs: Drilling $1,094,103 Completion $230,173 Well Total $1,324,276

MD 9,740 TVD 9,639 Progress 0 Days 20 MW 0.0 Visc 0.0

Formation : MESAVERDE PBTD : 9689.0 Perf : 8644'-9543 PKR Depth : 0.0

Activity at Report Time: FRAC

Start End Hrs From To Activity Description
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Well Name: CWU 1425−22D Field: CHAPITA DEEP Property: 064666

06:00 06:00 24.0 0 0 STAGE 2. INTIAL PRESSURE 2120 PSIG. RUWL. SET 6K CFP AT 9162’. PERFORATE MPR/LPR FROM
8911’−12’, 8924’−25’, 8934’−35’, 8949’−50’, 8971’−72’, 8993’−94’, 9021’−22’, 9048’−49’, 9064’−65’,
9100’−01’, 9123’−24’, 9147’−48’@ 3 SPF & 120 DEGREE PHASING. RDWL. RU WIDE SPREAD  PUMP
165 GAL OF NALCO EC 6652A SCALE INHIBITOR PLUS 5 BBLS FRESH WATER. RU
HALLIBURTON, FRAC DOWN CASING W/15 GAL BIOCIDE (ALDICIDE G @ 2GPT), 832 GAL 16#
LINEAR PAD,  7366 GAL 16# LINEAR W/9500# 20/40 SAND @ 1−1.5 PPG, 52280 GAL 16# DELTA 200
W/181500# 20/40 SAND @ 2−5 PPG. MTP 5599 PSIG. MTR 50.2 BPM. ATP 4445 PSIG. ATR 49.9 BPM.
ISIP 3177 PSIG. RD HALLIBURTON.





STAGE 3. RUWL. SET 6K CFP AT 8880’. PERFORATE MPR FROM 8644’−45’, 8660’−61’, 8686’−87’
(MISFIRED), 8695’−96’, 8706’−07’, 8734’−35’, 8745’−46’, 8755’−56’, 8794’−95’, 8824’−25’, 8850’−51’,
8860’−61’ @ 3 SPF & 120 DEG PHASING. RDWL. RU WIDE SPREAD. PUMP 165 GAL NALCO EC
6652A SCALE INHIBITOR PLUS 5 BBLS FRESH WATER. RU HALLIBURTON. FRAC DOWN CASING
W/15 GAL BIOCIDE (ALDICIDE G @ 2 GPT), 934 GAL 16# LINEAR PAD, 7359 GAL 16# LINEAR
W/9500# 20/40 SAND @ 1−1.5 PPG, 48000 GAL 16# DELTA 200 W/169000# 20/40 SAND @ 2−5 PPG.
MTP 5889 PSIG. MTR 51.5 BPM. ATP 4678 PSIG. ATR 50 BPM. ISIP 2838 PSIG. RD HALLIBURTON.
SDFN.

10−02−2011 Reported By MCCURDY

DailyCosts: Drilling $0 Completion $1,288 Daily Total $1,288

Cum Costs: Drilling $1,094,103 Completion $231,461 Well Total $1,325,564

MD 9,740 TVD 9,639 Progress 0 Days 21 MW 0.0 Visc 0.0

Formation : MESAVERDE PBTD : 9689.0 Perf : 8182’−9543 PKR Depth : 0.0

Activity at Report Time: FRAC

Start End Hrs From To Activity Description

06:00 06:00 24.0 0 0 STAGE 4. SICP 2344 PSIG. RUWL. SET 6K CFP AT 8630’. PERFORATE MPR FROM 8421’−22’,
8431’−32’, 8444’−45’, 8456’−57’, 8484’−85’, 8516’−17’, 8531’−32’, 8536’−37’, 8566’−67’, 8572’−73’,
8600’−01’, 8615’−16’ @ 3 SPF & 120 DEG PHASING. RDWL. RU WIDE SPREAD. PUMP 165 GAL
NALCO EC 6652A SCALE INHIBITOR PLUS 5 BBLS FRESH WATER. RU HALLIBURTON. FRAC
DOWN CASING W/15 GAL BIOCIDE (ALDICIDE G @ 2GPT), 396 GAL 16# LINEAR PAD, 7374 GAL
16# LINEAR W/9500# 20/40 SAND @ 1−1.5 PPG, 28850 GAL 16# DELTA 200 W/166900# 20/40 SAND
@ 2−5 PPG. MTP 5831 PSIG. MTR 50.2 BPM. ATP 4126 PSIG. ATR 50.1 BPM. ISIP 2549 PSIG. RD
HALLIBURTON.





STAGE 5. RUWL. SET 6K CFP AT 8412’. PERFORATE MPR FROM 8182’−83’, 8196’−97’, 8206’−07’,
8220’−21’, 8238’−39’, 8244’−45’, 8284’−85’, 8300’−01’, 8366’−67’, 8379’−80’, 8386’−87’, 8399’−400’ @
3 SPF & 120 DEG PHASING. RDWL. RU WIDE SPREAD. PUMP 165 GAL NALCO EC 6652A SCALE
INHIBITOR PLUS 5 BBLS FRESH WATER. RU HALLIBURTON. FRAC DOWN CASING W/15 GAL
BIOCIDE (ALDICIDE G @ 2GPT), 542 GAL 16# LINEAR PAD, 7393 GAL 16# LINEAR W/9500# 20/40
SAND @ 1−1.5 PPG, 54606 GAL 16# DELTA 200 W/187600# 20/40 SAND @ 2−5 PPG. MTP 5390 PSIG.
MTR 50.2 BPM. ATP 4233 PSIG. ATR 50 BPM. ISIP 2628 PSIG. RD HALLIBURTON. SDFN.

10−03−2011 Reported By MCCURDY

DailyCosts: Drilling $0 Completion $362,094 Daily Total $362,094

Cum Costs: Drilling $1,094,103 Completion $593,555 Well Total $1,687,658

MD 9,740 TVD 9,639 Progress 0 Days 22 MW 0.0 Visc 0.0

Formation : MESAVERDE PBTD : 9689.0 Perf : 7430’−9543 PKR Depth : 0.0

Activity at Report Time: PREP FOR POST FRAC CLEAN OUT

Start End Hrs From To Activity Description
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Oct. 14, 2011

Sundry Number: 19499 API Well Number: 43047503200000

Well Name: CWU 1425-22D Field: CHAPITA DEEP Property: 064666

06:00 06:00 24.0 0 0 STAGE 2. INTIAL PRESSURE 2120 PSIG. RUWL. SET 6K CFP AT 9162'. PERFORATE MPR/LPR FROM
8911'-12', 8924'-25', 8934'-35', 8949'-50', 8971'-72', 8993'-94', 9021'-22', 9048'-49', 9064'-65',
9100'-01', 9123'-24', 9147'-48'@ 3 SPF & 120 DEGREE PHASING. RDWL. RU WIDE SPREAD PUMP
165 GAL OF NALCO EC 6652A SCALE INHIBITOR PLUS 5 BBLS FRESH WATER. RU
HALLIBURTON, FRAC DOWN CASING W/15 GAL BIOCIDE (ALDICIDE G @2GPT), 832 GAL 16#
LINEAR PAD, 7366 GAL 16# LINEAR W/9500# 20/40 SAND @1-1.5 PPG, 52280 GAL 16# DELTA 200
W/181500# 20/40 SAND @2-5 PPG. MTP 5599 PSIG. MTR 50.2 BPM. ATP 4445 PSIG. ATR 49.9 BPM.
ISIP 3177 PSIG. RD HALLIBURTON.

STAGE 3. RUWL. SET 6K CFP AT 8880'. PERFORATE MPR FROM 8644'-45', 8660'-61', 8686'-87'
(MISFIRED), 8695'-96', 8706'-07', 8734'-35', 8745'-46', 8755'-56', 8794'-95', 8824'-25', 8850'-51',
8860'-61' @3 SPF & 120 DEG PHASING. RDWL. RU WIDE SPREAD. PUMP 165 GAL NALCO EC
6652A SCALE INHIBITOR PLUS 5 BBLS FRESH WATER. RU HALLIBURTON. FRAC DOWN CASING
W/15 GAL BIOCIDE (ALDICIDE G @2 GPT), 934 GAL 16# LINEAR PAD, 7359 GAL 16# LINEAR
W/9500# 20/40 SAND @1-1.5 PPG, 48000 GAL 16# DELTA 200 W/169000# 20/40 SAND @2-5 PPG.
MTP 5889 PSIG. MTR 51.5 BPM. ATP 4678 PSIG. ATR 50 BPM. ISIP 2838 PSIG. RD HALLIBURTON.
SDFN.

10-02-2011 Reported By MCCURDY

DailyCosts: Drilling $0 Completion $1,288 Daily Total $1,288

Cum Costs: Drilling $1,094,103 Completion $231,461 Well Total $1,325,564

MD 9,740 TVD 9,639 Progress 0 Days 21 MW 0.0 Visc 0.0

Formation : MESAVERDE PBTD : 9689.0 Perf: 8182'-9543 PKR Depth : 0.0

Activity at Report Time: FRAC

Start End Hrs From To Activity Description

06:00 06:00 24.0 0 0 STAGE 4. SICP 2344 PSIG. RUWL. SET 6K CFP AT 8630'. PERFORATE MPR FROM 8421'-22',
8431'-32', 8444'-45', 8456'-57', 8484'-85', 8516'-17', 8531'-32', 8536'-37', 8566'-67', 8572'-73',
8600'-01', 8615'-16' @3 SPF & 120 DEG PHASING. RDWL. RU WIDE SPREAD. PUMP 165 GAL
NALCO EC 6652A SCALE INHIBITOR PLUS 5 BBLS FRESH WATER. RU HALLIBURTON. FRAC
DOWN CASING W/15 GAL BIOCIDE (ALDICIDE G @2GPT), 396 GAL 16# LINEAR PAD, 7374 GAL
16# LINEAR W/9500# 20/40 SAND @1-1.5 PPG, 28850 GAL 16# DELTA 200 W/166900# 20/40 SAND

@2-5 PPG. MTP 5831 PSIG. MTR 50.2 BPM. ATP 4126 PSIG. ATR 50.1 BPM. ISIP 2549 PSIG. RD
HALLIBURTON.

STAGE 5. RUWL. SET 6K CFP AT 8412'. PERFORATE MPR FROM 8182'-83', 8196'-97', 8206'-07',
8220'-21', 8238'-39', 8244'-45', 8284'-85', 8300'-01', 8366'-67', 8379'-80', 8386'-87', 8399'-400' @
3 SPF & 120 DEG PHASING. RDWL. RU WIDE SPREAD. PUMP 165 GAL NALCO EC 6652A SCALE
INHIBITOR PLUS 5 BBLS FRESH WATER. RU HALLIBURTON. FRAC DOWN CASING W/15 GAL
BIOCIDE (ALDICIDE G @2GPT), 542 GAL 16# LINEAR PAD, 7393 GAL 16# LINEAR W/9500# 20/40
SAND @1-1.5 PPG, 54606 GAL 16# DELTA 200 W/187600# 20/40 SAND @2-5 PPG. MTP 5390 PSIG.
MTR 50.2 BPM. ATP 4233 PSIG. ATR 50 BPM. ISIP 2628 PSIG. RD HALLIBURTON. SDFN.

10-03-2011 Reported By MCCURDY

DailyCosts: Drilling $0 Completion $362,094 Daily Total $362,094

Cum Costs: Drilling $1,094,103 Completion $593,555 Well Total $1,687,658

MD 9,740 TVD 9,639 Progress 0 Days 22 MW 0.0 Visc 0.0

Formation : MESAVERDE PBTD : 9689.0 Perf : 7430'-9543 PKR Depth : 0.0

Activity at Report Time: PREP FOR POST FRAC CLEAN OUT

Start End Hrs From To Activity Description

Page



Well Name: CWU 1425−22D Field: CHAPITA DEEP Property: 064666

06:00 06:00 24.0 0 0 STAGE 6. INTIAL 1888 PSIG. RUWL. SET 6K CFP AT 8160’. PERFORATE UPR FROM 7950’−51’,
7970’−71’, 7986’−87’, 8016’−17’, 8048’−49’, 8065’−66’, 8070’−71’, 8080’−81’, 8100’−01’, 8130’−31’,
8134’−35’, 8146’−47’ @ 3 SPF & 120  DEGREE PHASING. RDWL. RU WIDE SPREAD  PUMP 165 GAL
OF NALCO EC 6652A SCALE INHIBITOR PLUS 5 BBLS FRESH WATER. RU HALLIBURTON. FRAC
DOWN CASING W/15 GAL BIOCIDE (ALDICIDE G @ 2GPT), 427 GAL 16# LINEAR PAD,  7363 GAL
16# LINEAR W/9500# 20/40 SAND @ 1−1.5 PPG, 25406 GAL 16# DELTA 200 W/84100# 20/40 SAND @
2−5 PPG. MTP 5864 PSIG. MTR 52 BPM. ATP 4256 PSIG. ATR 49.9 BPM. ISIP 2710 PSIG. RD
HALLIBURTON.





STAGE 7. RUWL. SET 6K CFP AT 7935’. PERFORATE UPR FROM 7657’−58’, 7668’−69’, 7684’−85’,
7697’−98’, 7708’−09’, 7740’−41’, 7762’−63’, 7819’−20’, 7830’−31’, 7846’−47’, 7916’−17’, 7920’−21’@ 3
SPF & 120  DEGREE PHASING. RDWL. RU WIDE SPREAD  PUMP 165 GAL OF NALCO EC 6652A
SCALE INHIBITOR PLUS 5 BBLS FRESH WATER. RU HALLIBURTON, FRAC DOWN CASING W/15
GAL BIOCIDE (ALDICIDE G @ 2GPT), 651 GAL 16# LINEAR PAD,  7351 GAL 16# LINEAR W/9500#
20/40 SAND @ 1−1.5 PPG, 34161 GAL 16# DELTA 200 W/116900# 20/40 SAND @ 2−5 PPG. MTP 6090
PSIG. MTR 50 BPM. ATP 4179 PSIG. ATR 50 BPM. ISIP 2326 PSIG. RD HALLIBURTON.





STAGE 8. RUWL. SET 6K CFP AT 7646’. PERFORATE UPR FROM 7430’−31’, 7442’−43’, 7460’−61’,
7468’−69’, 7516’−17’, 7528’−29’, 7560’−61’, 7580’−81’, 7588’−89’, 7606’−07’, 7618’−19’, 7633’−34’ @ 3
SPF & 120  DEGREE PHASING. RDWL. RU WIDE SPREAD  PUMP 165 GAL OF NALCO EC 6652A
SCALE INHIBITOR PLUS 5 BBLS FRESH WATER. RU HALLIBURTON, FRAC DOWN CASING W/15
GAL BIOCIDE (ALDICIDE G @ 2GPT), 722 GAL 16# LINEAR PAD,  7436 GAL 16# LINEAR W/9600#
20/40 SAND @ 1−1.5 PPG, 41933 GAL 16# DELTA 200 W/144700# 20/40 SAND @ 2−5 PPG. MTP 5893
PSIG. MTR 50.2 BPM. ATP 3989 PSIG. ATR 50.2 BPM. ISIP 2488 PSIG. RD HALLIBURTON.





RUWL. SET 6K CBP AT 7380’. BLED WELL TO 0 PSIG. RDMO CUTTERS WIRELINE &
HALLIBURTON SERVICES. SDFN.

10−13−2011 Reported By BAUSCH

DailyCosts: Drilling $0 Completion $21,309 Daily Total $21,309

Cum Costs: Drilling $1,094,103 Completion $614,864 Well Total $1,708,967

MD 9,740 TVD 9,639 Progress 0 Days 23 MW 0.0 Visc 0.0

Formation : MESAVERDE PBTD : 9689.0 Perf : 7430’−9543 PKR Depth : 0.0

Activity at Report Time: POST FRAC CLEAN OUT

Start End Hrs From To Activity Description

07:00 15:00 8.0 0 0 MIRUSU. ND FRAC VALVES & NU BOPE. UNLOADED TBG. RIH W/DRILLING BHA TO CBP @
7380’. SDFN. 

10−14−2011 Reported By BAUSCH

DailyCosts: Drilling $0 Completion $55,870 Daily Total $55,870

Cum Costs: Drilling $1,094,103 Completion $670,734 Well Total $1,764,837

MD 9,740 TVD 9,639 Progress 0 Days 24 MW 0.0 Visc 0.0

Formation : MESAVERDE PBTD : 9689.0 Perf : 7430’−9543 PKR Depth : 0.0

Activity at Report Time: FLOW TEST

Start End Hrs From To Activity Description

07:00 06:00 23.0 0 0 SICP 0 PSIG.  PRESSURE TEST BOPE TO 2000 PSIG. CLEANED OUT & DRILLED OUT PLUGS @
7380’, 7646’, 7935’, 8160’, 8412’, 8630’, 8880’ & 9162’. CLEAN OUT TO 9600’. LANDED TBG AT 8134’
KB.  ND BOPE & NU TREE. PUMPED OFF BIT & SUB. RDMOSU.





FLOWED 10 HRS. 24/64 CHOKE. FTP 900 PSIG. CP 1450 PSIG. 52 BFPH. RECOVERED 524 BLW.
10,399 BLWTR. 1400 MCFD RATE.
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Oct. 14, 2011

Sundry Number: 19499 API Well Number: 43047503200000

Well Name: CWU 1425-22D Field: CHAPITA DEEP Property: 064666

06:00 06:00 24.0 0 0 STAGE 6. INTIAL 1888 PSIG. RUWL. SET 6K CFP AT 8160'. PERFORATE UPR FROM 7950'-51',
7970'-71', 7986'-87', 8016'-17', 8048'-49', 8065'-66', 8070'-71', 8080'-81', 8100'-01', 8130'-31',
8134'-35', 8146'-47' @3 SPF & 120 DEGREE PHASING. RDWL. RU WIDE SPREAD PUMP 165 GAL
OF NALCO EC 6652A SCALE INHIBITOR PLUS 5 BBLS FRESH WATER. RU HALLIBURTON. FRAC
DOWN CASING W/15 GAL BIOCIDE (ALDICIDE G @2GPT), 427 GAL 16# LINEAR PAD, 7363 GAL
16# LINEAR W/9500# 20/40 SAND @1-1.5 PPG, 25406 GAL 16# DELTA 200 W/84100# 20/40 SAND @
2-5 PPG. MTP 5864 PSIG. MTR 52 BPM. ATP 4256 PSIG. ATR 49.9 BPM. ISIP 2710 PSIG. RD
HALLIBURTON.

STAGE 7. RUWL. SET 6K CFP AT 7935'. PERFORATE UPR FROM 7657'-58', 7668'-69', 7684'-85',
7697'-98', 7708'-09', 7740'-41', 7762'-63', 7819'-20', 7830'-31', 7846'-47', 7916'-17', 7920'-21'@ 3
SPF & 120 DEGREE PHASING. RDWL. RU WIDE SPREAD PUMP 165 GAL OF NALCO EC 6652A
SCALE INHIBITOR PLUS 5 BBLS FRESH WATER. RU HALLIBURTON, FRAC DOWN CASING W/15
GAL BIOCIDE (ALDICIDE G @2GPT), 651 GAL 16# LINEAR PAD, 7351 GAL 16# LINEAR W/9500#
20/40 SAND @1-1.5 PPG, 34161 GAL 16# DELTA 200 W/l l6900# 20/40 SAND @2-5 PPG. MTP 6090
PSIG. MTR 50 BPM. ATP 4179 PSIG. ATR 50 BPM. ISIP 2326 PSIG. RD HALLIBURTON.

STAGE 8. RUWL. SET 6K CFP AT 7646'. PERFORATE UPR FROM 7430'-31', 7442'-43', 7460'-61',
7468'-69', 7516'-17', 7528'-29', 7560'-61', 7580'-81', 7588'-89', 7606'-07', 7618'-19', 7633'-34' @3
SPF & 120 DEGREE PHASING. RDWL. RU WIDE SPREAD PUMP 165 GAL OF NALCO EC 6652A
SCALE INHIBITOR PLUS 5 BBLS FRESH WATER. RU HALLIBURTON, FRAC DOWN CASING W/15
GAL BIOCIDE (ALDICIDE G @2GPT), 722 GAL 16# LINEAR PAD, 7436 GAL 16# LINEAR W/9600#
20/40 SAND @1-1.5 PPG, 41933 GAL 16# DELTA 200 W/144700# 20/40 SAND @2-5 PPG. MTP 5893
PSIG. MTR 50.2 BPM. ATP 3989 PSIG. ATR 50.2 BPM. ISIP 2488 PSIG. RD HALLIBURTON.

RUWL. SET 6K CBP AT 7380'. BLED WELL TO 0 PSIG. RDMO CUTTERS WIRELINE &
HALLIBURTON SERVICES. SDFN.

10-13-2011 Reported By BAUSCH

DailyCosts: Drilling $0 Completion $21,309 Daily Total $21,309

Cum Costs: Drilling $1,094,103 Completion $614,864 Well Total $1,708,967

MD 9,740 TVD 9,639 Progress 0 Days 23 MW 0.0 Visc 0.0

Formation : MESAVERDE PBTD : 9689.0 Perf : 7430'-9543 PKR Depth : 0.0

Activity at Report Time: POST FRAC CLEAN OUT

Start End Hrs From To Activity Description

07:00 15:00 8.0 0 0 MIRUSU. ND FRAC VALVES & NU BOPE. UNLOADED TBG. RIH W/DRILLING BHA TO CBP @
7380'. SDFN.

10-14-2011 Reported By BAUSCH

DailyCosts: Drilling $0 Completion $55,870 Daily Total $55,870

Cum Costs: Drilling $1,094,103 Completion $670,734 Well Total $1,764,837

MD 9,740 TVD 9,639 Progress 0 Days 24 MW 0.0 Visc 0.0

Formation : MESAVERDE PBTD : 9689.0 Perf : 7430'-9543 PKR Depth : 0.0

Activity at Report Time: FLOW TEST

Start End Hrs From To Activity Description

07:00 06:00 23.0 0 0 SICP 0 PSIG. PRESSURE TEST BOPE TO 2000 PSIG. CLEANED OUT & DRILLED OUT PLUGS @
7380', 7646', 7935', 8160', 8412', 8630', 8880' & 9162'. CLEAN OUT TO 9600'. LANDED TBGAT 8134'
KB. ND BOPE & NU TREE. PUMPED OFF BIT & SUB. RDMOSU.

FLOWED 10 HRS. 24/64 CHOKE. FTP 900 PSIG. CP 1450 PSIG. 52 BFPH. RECOVERED 524 BLW
10,399 BLWTR. 1400 MCFD RATE.
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Well Name: CWU 1425−22D Field: CHAPITA DEEP Property: 064666

TUBING DETAIL                                                LENGTH





PUMP OFF SUB 				1.00’


1 JT 2−3/8 4.7# L−80 TBG			31.42’


XN NIPPLE				1.30’


258 JTS 2−3/8 4.7# L−80 TBG			8081.11’


BELOW KB				19.00’


LANDED @				8133.83’ KB





06:00 0 0 INITIAL PRODUCTION. OPENING PRESSURE: TP 1200 PSIG & CP 1500 PSIG. TURNED WELL OVER
TO QUESTAR SALES AT 07:00 PM, 10/13/11. FLOWED 960 MCFD RATE ON 24/64" CHOKE.  STATIC
244.  QUESTAR METER EOG 42.
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Oct. 14, 2011

Sundry Number: 19499 API Well Number: 43047503200000

Well Name: CWU 1425-22D Field: CHAPITA DEEP Property: 064666

TUBING DETAIL LENGTHE

PUMP OFF SUB ]II.00'l

1 JT 2-3/8 4.7# L-80 TBG]31.42'l

XN NIPPLE ]II.30'l

258 JTS 2-3/8 4.7# L-80 TBG]B081.ll'T

BELOW KB UIl9.00'l

LANDED @lIBl33.83' KBT

06:00 0 0 INITIAL PRODUCTION. OPENING PRESSURE: TP 1200 PSIG & CP 1500 PSIG. TURNED WELL OVER
TO QUESTAR SALES AT 07:00 PM, 10/13/11. FLOWED 960 MCFD RATE ON 24/64" CHOKE. STATIC
244. QUESTAR METER EOG 42.
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Form 3160-4 UNITED STATES FORM APPROVED
(August 2007) DEPARTMENT OF THE INTERIOR OMB No. 1004-0137

BUREAU OF LAND MANAGEMENT Expires: July 31, 2010

WELL COMPLETION OR RECOMPLETION REPORT AND LOG 5. LeaseSerialNo.
UTUO284A

l a. Type of Well O Oil Well §§Gas Well O Dry 0 Other 6. If Indian, Allottee or Tribe Name
b. Type of Completion || New Well O workover 0 Deepen O Plug Back O Diff. Resvr.

Othe 7. Unit or CA Agreement Name and No.
r CHAPITAWELLS UNI

2. Name of Operator Contact: NANETTE M LUPCHO 8. Lease Name and Well No.
EOG RESOURCES, INC E-Mail: nanette_lupcho@eogresources.com CHAPITA WELLS UNIT 1425-22D

3. Address 1060 EAST HWY40 3a. Phone No. (include area code) 9. API Well No.
VERNAL, UT 84078 Ph: 435-781-9157 43-047-50320

4. Location of Well (Report location clearly and in accordance with Federal requirements)* 10. Field and Pool, or Exploratory
NATURALBUTTES

At surface NENW 384FNL 2104FWL 40.027678 N Lat, 109.427997 W Lon 11. Sec., T., R., M., or Block and Survey

At top prod interval reported below NENW 665FNL 1379FWL 40.026908 N Lat, 109.430586 W Lon or Area Sec 22 T9S R22E Mer SLB
12. County or Parish 13. State

At total depth NENW 66(FNL 1379FWL 40.026908 N Lat, 109.430586 W Lon g UINTAH UT
14. Date Spudded 15. Date T.D. Reached 16. Date Completed / 17. Elevations (DF, KB, RT, GL)*

04/16/2011 07/18/2011 OD & A Ready to Prod. 4901 GL
10/13/2011

18. Total Depth: MD 9740 19. Plug Back T.D.: MD 9689 20. Dei th Bridge Plug Set: MD
TVD 9639 TVD 9594 gg TVD

21. Type Electric & Other Mechanical Logs Run (Submit copy of each) 22. Was well cored? No O Yes (Submit analysis)
CBL/CCL/VDL/GR Was DST run? No O Yes (Submit analysis)

Directional Survey? No Yes (Submit analysis)

23. Casing and Liner Record (Report all strings set in well)

. Top Bottom Stage Cementer No. of Sks. & Slurry Vol.
Hole Size Size/Grade Wt. (#/ft.) Cement Top* Amount Pulled

(MD) (MD) Depth Type of Cement (BBL)

12.250 9.625 K-55 36.0 0 2417 850 0
7.875 4.500 N-80 11.6 0 9734 1875 1400

24. Tubing Record

Size Depth Set (MD) Packer Depth (MD) Size Depth Set (MD) Packer Depth (MD) Size Depth Set (MD) Packer Depth (MD)

2.375 8134
25. Producing Intervals 26. Perforation Record ()

Formation Top Bottom Perforated Interval Size No. Holes Perf. Status

A) MESAVERDE 7430 9543 9188 TO 9543 36 OPEN
B) 8911 TO 9148 36 OPEN

C) 8644 TO 8861 36 OPEN

D) 8421 TO 8616 36 OPEN
27. Acid, Fracture, Treatment, Cement Squeeze, Etc.

Depth Interval Amount and Type of Material
9188 TO 9543 47,058 GALS OF GELLED WATER & 143,600# 20/40 SAND

8911 TO 9148 60,658 GALS OF GELLED WATER & 191,000#20/40 SAND

8644 TO 8861 56,473 GALS OF GELLED WATER & 178,500#20/40 SAND

8421 TO 8616 36,800 GALS OF GELLED WATER &213,200#20/40 SAND

28. Production - Interval A
Date First Test Hours Test Oil Gas Water Oil Gravity Gas ProductionMethod
Produced Date Tested Production BBL MCF BBL Corr. API Gravity

10/13/2011 10/22/2011 24 24.0 960.0 298.0 FLOWS FROM WELL

Choke Tbg. Press. Csg. 24 Hr. Oil Gas Water Gas:Oil Well Status
Size Flwg. 550 Press. Rate BBL MCF BBL Ratio

24/64 SI 1000.0 Ø 24 960 298 PGW

28a. Production - Interval B
Date First Test Hours Test Oil Gas Water Oil Gravity Gas Production Method
Produced Date Tested Production BBL MCF BBL Corr. API Gravity

Choke Tbg. Press. Csg. 24 Hr. Oil Gas Water Gas:Oil Well Status
Size Flwg. Press. Rate BBL MCF BBL Ratio

SI

(See Instructions and spaces foradditional data on reverse side) OEIVED
ELECTRONIC SUBMISSION #126196VERIFIED BY THE BLM WELL INFORMATION SYSTEM

** OPERATOR-SUBMITTED ** OPERATOR-SUBMITTED ** OPERATOR-SUBMITTED

DIVOFOIL,GAS&



28b. Production - Interval C
Date First Test Hours Test Oil Gas Water Oil Gravity Gas Production Method
Produced Date Tested Production BBL MCF BBL Corr. API Gravity

Choke Tbg. Press. Csg. 24 Hr. Oil Gas Water Gas:Oil Well Status
Size Flwg. Press. Rate BBL MCF BBL Ratio

SI

28c. Production - Interval D
Date First Test Hours Test Oil Gas Water Oil Gravity Gas Production Method
Produced Date Tested Production BBL MCF BBL Corr. API Gravity

Choke Tbg. Press. Csg. 24 Hr Oil Gas Water Gas:Oil Well Status
Size Flwg. Press. Rate BBL MCF BBL Ratio

SI

29. Disposition of Gas(Sold, used forfuel,vented, etc.)
CAPTURED

30. Summary of Porous Zones (Include Aquifers): 31. Formation (Log) Markers

Show all important zones of porosity and contents thereof: Cored intervals and all drill-stem
tests, including depth interval tested, cushion used, time tool open, flowing and shut-in pressures
and recoveries.

Top
Formation Top Bottom Descriptions, Contents, etc. Name

Meas. Depth

MESAVERDE 7430 9543 GREEN RIVER 1510
BIRDS NEST 1850
MAHOGANY 2477
UTELANDBUTTE 4792
WASATCH 4916
CHAPITAWELLS 5520
BUCK CANYON 6208
PRICE RIVER 7415

32. Additional remarks (include plugging procedure):
Please see the attached additional remarks page.

33. Circle enclosed attachments:

1. Electrical/Mechanical Logs (1 full set req'd.) 2. GeologicReport 3. DST Report 4. Directional Survey

5. Sundry Notice for plugging and cement verification 6. Core Analysis 7 Other:

34. I hereby certify that the foregoingand attached information is complete and correct as determined from all available records (see attached instructions):

Electronic Submission #126196 Verified by the BLM Well Information System.
For EOG RESOURCES, INC, sent to the Vernal

Name(pleease print) NEeNc

r c

ubLr

is

Tith REGUAOL110RYASSISTANT

Title 18 U.S.C. Section 1001 and Title 43 U.S.C. Section 1212, make it a crime for any person knowingly and willfully to make to any departmentor agency
of the United States any false, fictitious or fradulent statements or representations as to any matter within its jurisdiction.

** ORIGINAL ** ORIGINAL ** ORIGINAL ** ORIGINAL ** ORIGINAL ** ORIGINAL ** ORIGINAL



Chapita We/Is Unit 1425-22D - ADDITIONAL REMARKS (CONTINUED):

43. PERFORATION RECORD
8182 - 8400 36 Holes
7950 - 8147 36 Holes
7657 - 7921 36 Holes
7430 - 7634 36 Holes

44. ACID, FRACTURE TREATMENT, CEMENT SQUEEZE, ETC.
8182-8400 62,721 GALS OF GELLED WATER & 197,100#20/40 SAND
7950-8147 33,376 GALS OF GELLED WATER & 93,600#20/40 SAND
7657-7921 42,343 GALS OF GELLED WATER & 126,400#20/40 SAND
7430-7634 50,271 GALS OF GELLED WATER & 154,300#20/40 SAND

52. FORMATION (LOG) MARKERS
Middle Price River 8264
Lower Price River 9052
Sego
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STATE OF UTAH FORM 7
DEPARTMENTOF NATURALRESOURCES

DIVISIONOF OIL,GAS AND MINING

REPORT OF WATER ENCOUNTERED DURINGDRILLING

Well name and number: CWU 1425-22D

API number: 4304750320

Well Location: QQNENWSection 22 Township 9S Range 22E County UINTAH

Well operator: EOG

Address: 1060 E HWY40

city VERNAL state UT zip 84078 Phone: (435) 781-9111

Drillingcontractor. CRAIGS ROUSTABOUTSERVICE

Address: PO BOX41

city JENSEN state UT g¡p 84035 Phone: (435) 781-1366

Water encountered (attach additionalpages as needed):

DEPTH VOLUME QUALITY
FROM TO (FLOWRATEOR HEAD) (FRESH OR SALTY)

NO WATER

Formation tops: 1 2 3
(Top to Bottom)

4 5 6

7 8 9

10 11 12

Ifan analysis has been made of thewater encountered, please attach a copy of the report to this form.

I hereby certify that this report is true and complete to the best of my knowledge.

Regulatory A-se tant



NALDR

Survey Certification Sheet
Company: EOG Resources
API # 43-047-50320
Well Name: Chapita Well Unit #1425-22D
SURFACE LOCATION
Uintah County, Utah
Sec. 22-T9S-R22E
384' From North Line, 2104' From West Line
BOTTOM HOLE LOCATION @
9740' Measured Depth
9638.99' True Vertical Depth
-278.95' South, -725.35' West from Surface Location
Crescent Job Number: CA 11371 and CA-11504

Surveyed from a depth of 0.0'- 9740' MD
Type of survey: Crescent MWD(Measurement While Drilling)
Last Survey Date: July 19, 2011
Directional Supervisor: John Stringfellow

To whom it may concern,
I attached surveys in pdf format of the Chapita Well Unit 1425-22D well.

The data and calculations for this survey have been checked by me and conform to the
standards and procedures set forth by Crescent Directional Drilling.
This report represents a true and correct Directional Survey of this well based on the original data
obtained at the well site. Wellbore Coordinates are calculated using minimum curvature.

John Stringfellow
Directional Coordinator
Rocky Mtn. Region
Crescent Directional Drilling
Off. (307)266-6500
Cell.
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EOG Resources
Uintah County Utah

Chapita Well Unit 1425-1434
#1425-22D

Latitude 40° 1' 39.770 N
Longitude 109° 25' 38.330 W

Og feSOUTCOS True #34 @4919.0ft (RKB Elev.)
Ground Level 4900.0

Utah Central 4302
NAD1927 (NADCONCONUS)

Magnetic North is 11.07° East of True North (Magnetic Declination)

ANNOTATIONS WELLBORE TARGET DETAILS

TVD MD Annotation Name TVD +NI-S +El-W Shape
2306.7 2372.0 Tie into Surface Hole Surveys Wasatch Top -50' #1425 4750.0 -251.0 -747.4 Circle (Radius: 50.0)
9639.0 9740.0 Projection to TD

-750-

T
1400- M -
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Model: IGRF2010

1000-
1500-

s

Chapit Well LJnit1425-1434
2307

800--
2250-

600-
3000-

400-
3750-

200-
Wasatch Top -50 #1425 Tie into urface Hole Surveys4500-

0-

5250 #1425 22D/PI n #1

-200-

6000- " Wasatch Top -50 #1425

-400-

6750-
Project on to TO

-600-

7500--

-800-

8250-

-1000-

9000-
sign: Wellbo #1 (#1425-22IWellbore #1)

Creat d By: JBS Date: 9:17, November 14 2011- 9639 Projection o TO -1200-

9750-

iti iiii liii liti iill ii illi illi liii liii liti liii liil

-750 0 780 1500 2250 -800 -600 -400 -200 0 200 400 600

Vertical Section at 253.00° (1500 ftlin) West(-)/East(+) (400



eog resources

EOG Resources
Uintah County Utah
Chapita Well Unit 1425-1434
#1425-22D
Wellbore #1

Design: Wellbore #1

Standard Survey Report
14 November, 2011

DIRECTIONAL



eog resources key Report

Company: EOG Resources Local Co-ordinate Reference: Well #1425-22D
Project: Uintah County Utah TVD Reference: True #34 @4919.0ft (RKB Elev.)
Site: Chapita Well Unit 1425-1434 MD Reference: True #34 @4919.0ft (RKB Elev.)
Well: #1425-22D North Reference: True
Wellbore: Wellbore #1 Survey Calculation Method: Minimum Curvature
Design: Wellbore #1 Database: EDM2003.16 Single User Db

Project Uintah County Utah

Map System: US State Plane 1927 (Exact solution) System Datum: Mean Sea Level
Geo Datum: NAD 1927 (NADCONCONUS)
Map Zone: Utah Central 4302

Site Position: Northing: 623,864.65ft Latitude: 40° 1' 39.770 N
From: Lat/Long Easting: 2,580,362.99ft Longitude: 109° 25' 38.330 W
Position Uncertainty: 0.0 ft Slot Radius: " Grid Convergence: 1.33 °

Wolf #1425-22D

Well Position +NI-S 0.0 ft Northing: 623,864.65 ft Latitude: 40° 1' 39.770 N
+El-W 0.0 ft Easting: 2,580,362.99 ft Longitude: 109° 25' 38.330 W

Position Uncertainty 0.0 ft Wellhead Elevation: ft Ground Level: 4,900.0ft

Weilbore Wellbore #1

Magnetics Model Name Sample Date Declination Dip Angle Field Strength(*) (*) (nT)
IGRF2010 04/15/11 11.07 65.91 52,370

Design Wellbore #1

Audit Notes:
Version: 1.0 Phase: ACTUAL Tie On Depth: 0.0

Vertical Section: Depth From (TVD) +NI-S +El-W Direction
(ft) (ft) (ft) (*)
0.0 0.0 0.0 253.00

Survey Program Date 11/11/11

From To
(ft) (ft) Survey (Wellbore) Tool Name Description

332.0 2,372.0 Surface Hole Surveys (Wellbore #1) MWD MWD - Standard
2,440.0 9,740.0 7 7/8" hole surveys (Wellbore #1) MWD MWD - Standard

0.0 0.00 0.00 0.0 0.0 0.0 0.0 0.00 0.00 0.00
332.0 0.50 250.00 332.0 -0.5 -1.4 1.4 0.15 0.15 0.00
362.0 1.10 258.20 362.0 -0.6 -1.8 1.9 2.03 2.00 27.33
392.0 1.80 265.00 392.0 -0.7 -2.5 2.6 2.40 2.33 22.67
422.0 2.20 266.60 422.0 -0.8 -3.6 3.6 1.35 1.33 5.33

452.0 2.60 256.20 451.9 -1.0 -4.8 4.9 1.97 1.33 -34.67

482.0 3.50 259.60 481.9 -1.3 -6.4 6.5 3.06 3.00 11.33
512.0 3.90 260.90 511.8 -1.6 -8.3 8.4 1.36 1.33 4.33
542.0 4.60 261.90 541.8 -2.0 -10.5 10.6 2.35 2.33 3.33
572.0 5.40 258.40 571.6 -2.4 -13.0 13.2 2.85 2.67 -11.67

602.0 5.90 255.90 601.5 -3.1 -15.9 16.1 1.86 1.67 -8.33

63tQ §§0 258.QQ 631 3 & -19.2 19.4 3-19 3 Q £99

11/14/11 9:06:21AM Page 2 COMPASS 2003.16 Build
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Company: EOG Resources Local Coordinate Reference: Well #1425-22D
Project: Uintah County Utah TVD Reference: True #34 @4919.0ft (RKB Elev.)
Site: Chapita Well Unit 1425-1434 MD Reference: True #34 @4919.0ft (RKB Elev.)
Well: #1425-22D North Reference: True
Wellbore: Wellbore #1 Survey Calculation Method: Minimum Curvature
Design: Weubore #1 Database: EDM2003.16 Single User Db

, Survey

Measured Vertical Vertical Dogleg Build Turn
Depth Inclination Azimuth Depth +NI-S +El-W Section Rate Rate Rate

(ft) (*) (*) (ft) (ft) (ft) (ft) (*/100ft) (*Ii00ft) (°I100ft)

662.0 7.40 257.00 661.1 -4.6 -22.8 23.1 2.04 2.00 -3.33

692.0 7.90 259.30 690.8 -5.4 -26.7 27.1 1.95 1.67 7.67
722.0 8.80 258.30 720.5 -6.3 -31.0 31.4 3.04 3.00 -3.33

752.0 9.10 258.90 750.1 -7.2 -35.5 36.1 1.05 1.00 2.00
782.0 9.50 258.90 779.7 -8.1 -40.3 40.9 1.33 1.33 0.00
812.0 9.60 256.80 809.3 -9.2 -45.1 45.9 1.21 0.33 -7.00

842.0 9.90 257.00 838.9 -10.3 -50.1 50.9 1.01 1.00 0.67
872.0 10.40 259.40 868.4 -11.4 -55.3 56.2 2.18 1.67 8.00

902.0 10.50 258.80 897.9 -12.4 -60.6 61.6 0.49 0.33 -2.00

932.0 11.30 259.40 927.4 -13.5 -66.2 67.2 2.69 2.67 2.00
962.0 11.60 258.30 956.8 -14.7 -72.0 73.2 1.24 1.00 -3.67

992.0 11.50 257.10 986.2 -15.9 -77.9 79.2 0.87 -0.33 -4.00

1,022.0 11.80 259.00 1,015.6 -17.2 -83.8 85.2 1.62 1.00 6.33

1,052.0 12.40 258.40 1,044.9 -18.4 -90.0 91.4 2.04 2.00 -2.00

1,082.0 12.70 256.30 1,074.2 -19.9 -96.3 97.9 1.82 1.00 -7.00

1,112.0 12.60 256.30 1,103.4 -21.4 -102.7 104.5 0.33 -0.33 0.00
1,142.0 12.30 254.00 1,132.7 -23.1 -109.0 111.0 1.93 -1.00 -7.67

1,172.0 12.40 253.80 1,162.0 -24.9 -115.1 117.4 0.36 0.33 -0.67

1,202.0 12.40 253.30 1,191.3 -26.7 -121.3 123.8 0.36 0.00 -1.67

1,232.0 12.40 252.60 1,220.6 -28.6 -127.5 130.3 0.50 0.00 -2.33

1,262.0 13.10 253.10 1,249.9 -30.5 -133.8 136.9 2.36 2.33 1.67
1,292.0 13.60 251.10 1,279.1 -32.6 -140.4 143.8 2.27 1.67 -6.67

1,322.0 13.80 251.10 1,308.2 -35.0 -147.1 150.9 0.67 0.67 0.00

1,352.0 13.90 250.70 1,337.4 -37.3 -153.9 158.1 0.46 0.33 -1.33

1,382.0 14.20 252.90 1,366.5 -39.6 -160.8 165.4 2.04 1.00 7.33
1,412.0 14.60 254.40 1,395.5 -41.7 -168.0 172.8 1.82 1.33 5.00
1,442.0 14.80 254.60 1,424.5 -43.7 -175.3 180.4 0.69 0.67 0.67
1,472.0 15.40 252.60 1,453.5 -45.9 -182.8 188.3 2.65 2.00 -6.67

1,502.0 16.30 253.80 1,482.4 -48.3 -190.7 196.4 3.19 3.00 4.00
1,532.0 16.70 254.00 1,511.1 -50.6 -198.8 205.0 1.35 1.33 0.67
1,562.0 16.70 252.70 1,539.9 -53.1 -207.1 213.6 1.25 0.00 -4.33

1,592.0 17.60 251.60 1,568.5 -55.8 -215.5 222.4 3.19 3.00 -3.67

1,622.0 18.30 252.80 1,597.1 -58.7 -224.3 231.7 2.64 2.33 4.00

1,652.0 18.30 251.30 1,625.6 -61.6 -233.3 241.1 1.57 0.00 -5.00

1,682.0 18.60 252.90 1,654.0 -64.5 -242.3 250.6 1.96 1.00 5.33
1,712.0 18.80 252.90 1,682.4 -67.3 -251.5 260.2 0.67 0.67 0.00
1,742.0 19.00 251.00 1,710.8 -70.3 -260.8 269.9 2.16 0.67 -6.33

1,772.0 19.20 250.80 1,739.2 -73.5 -270.0 279.7 0.70 0.67 -0.67

1,802.0 19.10 252.10 1,767.5 -76.7 -279.4 289.6 1.46 -0.33 4.33
1,832.0 19.10 251.50 1,795.8 -79.7 -288.7 299.4 0.65 0.00 -2.00

1,862.0 19.30 252.00 1,824.2 -82.8 -298.1 309.2 0.86 0.67 1.67
1,892.0 19.60 252.10 1,852.5 -85.9 -307.6 319.2 1.01 1.00 0.33
1,922.0 19.20 251.80 1,880.8 -89.0 -317.0 329.2 1.37 -1.33 -1.00

1,952.0 18.20 250.60 1,909.2 -92.1 -326.1 338.8 3.57 -3.33 -4.00

1,982.0 18.70 251.10 1,937.6 -95.2 -335.1 348.3 1.75 1.67 1.67
2,012.0 18.50 250.70 1,966.1 -98.3 -344.1 357.9 0.79 -0.67 -1.33

2,042.0 18.80 249.60 1,994.5 -101.6 -353.2 367.4 1.54 1.00 -3.67

2,072.0 19.40 250.70 2,022.8 -104.9 -362.4 377.2 2.33 2.00 3.67

2,102.0 19.40 249.80 2,051.1 -108.3 -371.8 387.2 1.00 0.00 -3.00

2,132.0 19.60 251.00 2,079.4 -111.6 -381.2 397.2 1.49 0.67 4.00
2,162.0 19.00 250.40 2,107.7 -114.9 -390.6 407.1 2.11 -2.00 -2.00

2,192.0 19.10 249.60 2,136.1 -118.3 -399.8 416.9 0.93 0.33 -2.67

2,222.0 18.70 250.40 2,164.5 -121.6 -408.9 426.6 1.59 -1.33 2.67

2,252.0 18.80 250.10 2,192.9 -124.8 -418.0 436.2 0.46 0.33 -1.00

11/14/11 9:06:21AM Page 3 COMPASS 2003.16 Build
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Company: EOG Resources Local Co-ordinate Reference: Well #1425-22D
Project: Uintah County Utah TVD Reference: True #34 @4919.0ft (RKB Elev.)
Site: Chapita Well Unit 1425-1434 MD Reference: True #34 @4919.0ft (RKB Elev.)
Well: #1425-22D North Reference: True
Wellbore: Wellbore #1 Survey Calculation Method: Minimum Curvature
Design: Wellbore #1 Database: EDM 2003.16 Single User Db

Survey

Measured Vertical Vertical Dogleg Build Turn
Depth Inclination Azimuth Depth +N/-S +El-W Section Rate Rate Rate

(II) (°) (°) (ft) (ft) (ft) (ft) (°l100ft) (*/100ft) (°l100ft)

2,282.0 18.40 249.30 2,221.3 -128.2 -427.0 445.8 1.58 -1.33 -2.67

2,312.0 18.40 248.90 2,249.8 -131.5 -435.8 455.2 0.42 0.00 -1.33

2,342.0 18.60 248.00 2,278.2 -135.0 -444.7 464.7 1.16 0.67 -3.00

2,372.0 18.30 247.80 2,306.7 -138.6 -453.5 474.2 1.02 -1.00 -0.67

Tie into Surface Hole Surveys
2,440.0 18.30 247.30 2,371.2 -146.8 -473.2 495.4 0.23 0.00 -0.74

2,472.0 17.90 244.70 2,401.7 -150.8 -482.3 505.3 2.82 -1.25 -8.12

2,503.0 17.10 245.60 2,431.2 -154.7 -490.7 514.5 2.72 -2.58 2.90
2,534.0 16.70 244.90 2,460.9 -158.5 -498.9 523.4 1.45 -1.29 -2.26

2,565.0 15.60 247.60 2,490.7 -162.0 -506.8 532.0 4.30 -3.55 8.71
2,597.0 16.10 251.10 2,521.5 -165.0 -515.0 540.7 3.37 1.56 10.94
2,627.0 17.10 252.00 2,550.2 -167.8 -523.1 549.3 3.44 3.33 3.00
2,659.0 17.00 248.70 2,580.8 -170.9 -531.9 558.7 3.04 -0.31 -10.31

2,690.0 16.10 247.40 2,610.5 -174.2 -540.1 567.5 3.14 -2.90 -4.19

2,721.0 16.60 247.60 2,640.3 -177.5 -548.2 576.1 1.62 1.61 0.65
2,753.0 15.60 250.00 2,671.0 -180.8 -556.5 585.0 3.75 -3.12 7.50
2,785.0 15.00 255.10 2,701.9 -183.3 -564.5 593.4 4.60 -1.87 15.94
2,816.0 14.20 256.30 2,731.9 -185.2 -572.1 601.2 2.76 -2.58 3.87
2,847.0 14.70 256.80 2,761.9 -187.0 -579.6 609.0 1.66 1.61 1.61
2,878.0 15.00 258.10 2,791.9 -188.8 -587.4 616.9 1.45 0.97 4.19
2,909.0 14.80 259.60 2,821.8 -190.3 -595.2 624.8 1.40 -0.65 4.84
2,940.0 14.60 263.60 2,851.8 -191.4 -603.0 632.6 3.34 -0.65 12.90
2,972.0 14.30 264.80 2,882.8 -192.3 -610.9 640.4 1.32 -0.94 3.75
3,002.0 13.70 264.10 2,911.9 -193.0 -618.1 647.5 2.08 -2.00 -2.33

3,033.0 12.60 263.50 2,942.1 -193.7 -625.1 654.5 3.58 -3.55 -1.94

3,065.0 12.80 259.70 2,973.3 -194.7 -632.1 661.4 2.68 0.62 -11.87

3,097.0 13.40 260.30 3,004.5 -196.0 -639.2 668.6 1.92 1.87 1.87
3,128.0 12.60 263.30 3,034.7 -197.0 -646.1 675.5 3.38 -2.58 9.68
3,159.0 11.90 263.00 3,065.0 -197.8 -652.7 682.0 2.27 -2.26 -0.97

3,191.0 10.50 260.60 3,096.4 -198.7 -658.8 688.1 4.61 -4.37 -7.50

3,223.0 9.50 256.50 3,127.9 -199.8 -664.3 693.6 3.83 -3.12 -12.81

3,255.0 10.20 259.70 3,159.4 -200.9 -669.6 699.1 2.78 2.19 10.00
3,286.0 10.50 258.80 3,189.9 -201.9 -675.1 704.6 1.10 0.97 -2.90

3,318.0 10.40 256.60 3,221.4 -203.2 -680.8 710.4 1.29 -0.31 -6.87

3,350.0 9.80 256.00 3,252.9 -204.5 -686.2 716.0 1.90 -1.87 -1.87

3,379.0 9.50 256.30 3,281.5 -205.6 -690.9 720.9 1.05 -1.03 1.03
3,410.0 9.30 253.20 3,312.0 -207.0 -695.8 725.9 1.76 -0.65 -10.00

3,442.0 7.60 252.90 3,343.7 -208.3 -700.3 730.6 5.31 -5.31 -0.94

3,471.0 6.50 253.70 3,372.5 -209.4 -703.7 734.2 3.81 -3.79 2.76
3,502.0 6.20 259.20 3,403.3 -210.2 -707.0 737.6 2.19 -0.97 17.74
3,534.0 5.90 270.30 3,435.1 -210.5 -710.4 740.9 3.77 -0.94 34.69
3,564.0 6.00 279.80 3,464.9 -210.2 -713.5 743.8 3.30 0.33 31.67
3,596.0 5.50 275.60 3,496.8 -209.8 -716.6 746.7 2.04 -1.56 -13.12

3,628.0 4.10 274.60 3,528.7 -209.5 -719.3 749.1 4.38 -4.37 -3.12

3,657.0 2.80 262.70 3,557.6 -209.6 -721.0 750.8 5.09 -4.48 -41.03

3,687.0 2.00 255.10 3,587.6 -209.8 -722.3 752.1 2.86 -2.67 -25.33

3,718.0 2.20 245.00 3,618.6 -210.2 -723.3 753.2 1.35 0.65 -32.58

3,750.0 2.20 252.40 3,650.5 -210.6 -724.5 754.4 0.89 0.00 23.12
3,780.0 1.90 242.00 3,680.5 -211.0 -725.5 755.5 1.59 -1.00 -34.67

3,812.0 2.20 249.80 3,712.5 -211.5 -726.5 756.6 1.28 0.94 24.37
3,843.0 2.30 231.20 3,743.5 -212.1 -727.6 757.8 2.37 0.32 -60.00

3,873.0 2.10 226.30 3,773.5 -212.8 -728.4 758.8 0.91 -0.67 -16.33

3,903.0 2.20 216.20 3,803.4 -213.7 -729.2 759.8 1.30 0.33 -33.67

3,935.0 1.50 228.90 3,835.4 -214.5 -729.8 760.7 2.52 -2.19 39.69
3,965.0 1.50 233.20 3,865.4 -214.9 -730.5 761.4 0.38 0.00 14.33
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eogresources Mememort
--- O

Company: EOG Resources Local Co-ordinate Reference: Well #1425-22D

Project: Uintah County Utah TVD Reference: True #34 @4919.0ft (RKB Elev.)
Site: Chapita Well Unit 1425-1434 MD Reference: True #34 @4919.0ft (RKB Elev.)
Well: #1425-22D North Reference: True
Wellbore: Wellbore #1 Survey Calculation Method: Minimum Curvature
Design: Wellbore #1 Database: EDM 2003.16 Single User Db

Survey

Measured Vertical Vertical Dogleg Build Turn
Depth inclination Azimuth Depth +NI-S +El-W Section Rate Rate Rate

(ft) (*) (°) (it) (ft) (ft) (ft) (*/100ft) (°/100ft) (°I100ft)

3,997.0 1.70 236.20 3,897.4 -215.5 -731.2 762.2 0.68 0.62 9.37
4,028.0 2.20 261.20 3,928.4 -215.8 -732.2 763.3 3.15 1.61 80.65
4,058.0 2.40 256.50 3,958.4 -216.0 -733.3 764.5 0.92 0.67 -15.67

4,089.0 2.40 252.40 3,989.3 -216.4 -734.6 765.8 0.55 0.00 -13.23

4,121.0 2.30 257.50 4,021.3 -216.7 -735.8 767.1 0.72 -0.31 15.94

4,151.0 2.00 247.40 4,051.3 -217.1 -736.9 768.2 1.61 -1.00 -33.67

4,183.0 2.00 237.10 4,083.3 -217.6 -737.9 769.3 1.12 0.00 -32.19

4,213.0 2.20 239.20 4,113.2 -218.2 -738.8 770.3 0.71 0.67 7.00
4,245.0 2.30 229.10 4,145.2 -218.9 -739.9 771.5 1.28 0.31 -31.56

4,277.0 2.10 214.80 4,177.2 -219.8 -740.7 772.6 1.82 -0.62 -44.69

4,308.0 2.90 211.80 4,208.2 -220.9 -741.4 773.6 2.61 2.58 -9.68

4,339.0 3.30 206.20 4,239.1 -222.4 -742.2 774.8 1.62 1.29 -18.06

4,370.0 1.60 202.20 4,270.1 -223.6 -742.8 775.7 5.51 -5.48 -12.90

4,402.0 0.60 180.10 4,302.1 -224.2 -742.9 776.0 3.34 -3.12 -69.06

4,432.0 0.90 182.50 4,332.1 -224.6 -743.0 776.1 1.01 1.00 8.00

4,464.0 1.00 176.70 4,364.1 -225.1 -742.9 776.3 0.43 0.31 -18.12

4,495.0 0.90 159.60 4,395.1 -225.6 -742.8 776.3 0.97 -0.32 -55.16

4,526.0 0.30 65.60 4,426.1 -225.8 -742.7 776.3 3.12 -1.94 -303.23

4,557.0 0.20 94.50 4,457.1 -225.8 -742.6 776.1 0.51 -0.32 93.23
4,589.0 0.60 74.20 4,489.1 -225.7 -742.3 775.9 1.31 1.25 -63.44

4,619.0 0.30 111.50 4,519.1 -225.7 -742.1 775.7 1.35 -1.00 124.33
4,651.0 0.20 13.10 4,551.1 -225.7 -742.0 775.6 1.20 -0.31 -307.50

4,714.0 0.30 212.00 4,614.1 -225.7 -742.1 775.7 0.78 0.16 -255.71

4,778.0 0.30 119.90 4,678.1 -225.9 -742.0 775.7 0.67 0.00 -143.91

4,839.0 0.50 154.90 4,739.1 -226.3 -741.8 775.5 0.50 0.33 57.38

4,850.2 0.58 153.99 4,750.3 -226.4 -741.7 775.5 0.75 0.74 -8.09

Wasatch Top -50' #1425
4,933.0 1.20 151.20 4,833.1 -227.5 -741.1 775.3 0.75 0.74 -3.37

5,026.0 0.40 204.70 4,926.0 -228.6 -740.8 775.3 1.09 -0.86 57.53
5,119.0 0.30 124.70 5,019.0 -229.1 -740.7 775.3 0.49 -0.11 -86.02

5,214.0 0.50 127.00 5,114.0 -229.5 -740.2 774.9 0.21 0.21 2.42

5,307.0 0.80 155.00 5,207.0 -230.3 -739.6 774.6 0.46 0.32 30.11
5,402.0 1.50 232.60 5,302.0 -231.7 -740.3 775.7 1.62 0.74 81.68
5,433.0 1.50 228.90 5,333.0 -232.2 -740.9 776.4 0.31 0.00 -11.94

5,496.0 1.40 235.70 5,396.0 -233.1 -742.2 777.9 0.32 -0.16 10.79
5,590.0 1.50 211.20 5,490.0 -234.8 -743.8 779.9 0.66 0.11 -26.06

5,684.0 2.10 192.20 5,583.9 -237.6 -744.8 781.7 0.89 0.64 -20.21

5,777.0 1.50 231.90 5,676.9 -240.0 -746.1 783.7 1.45 -0.65 42.69
5,871.0 1.90 272.70 5,770.8 -240.7 -748.6 786.3 1.32 0.43 43.40
5,964.0 1.80 262.90 5,863.8 -240.8 -751.6 789.2 0.36 -0.11 -10.54

6,057.0 1.70 257.90 5,956.7 -241.3 -754.4 792.0 0.20 -0.11 -5.38

6,151.0 1.90 238.80 6,050.7 -242.4 -757.1 794.9 0.67 0.21 -20.32

6,244.0 1.50 235.70 6,143.7 -243.8 -759.4 797.5 0.44 -0.43 -3.33

6,337.0 1.40 222.30 6,236.6 -245.4 -761.2 799.7 0.38 -0.11 -14.41

6,430.0 1.20 212.10 6,329.6 -247.0 -762.5 801.4 0.33 -0.22 -10.97

6,525.0 1.60 198.20 6,424.6 -249.1 -763.4 802.9 0.55 0.42 -14.63

6,619.0 0.70 243.20 6,518.6 -250.6 -764.4 804.2 1.29 -0.96 47.87
6,712.0 0.20 257.30 6,611.6 -250.9 -765.0 805.0 0.55 -0.54 15.16
6,806.0 0.20 112.40 6,705.6 -251.0 -765.0 805.0 0.41 0.00 -154.15

6,902.0 0.30 88.50 6,801.6 -251.1 -764.6 804.6 0.15 0.10 -24.90

6,995.0 0.60 115.30 6,894.6 -251.3 -763.9 804.0 0.39 0.32 28.82

7,088.0 0.90 160.50 6,987.5 -252.2 -763.3 803.6 0.69 0.32 48.60
7,182.0 1.00 154.10 7,081.5 -253.6 -762.6 803.5 0.15 0.11 -6.81

7,276.0 0.80 88.50 7,175.5 -254.3 -761.6 802.7 1.05 -0.21 -69.79
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RECEIVED: Apr. 09, 2012

                           FEDERAL APPROVAL OF THIS ACTION IS NECESSARY

STATE OF UTAH
DEPARTMENT OF NATURAL RESOURCES

DIVISION OF OIL, GAS, AND MINING 

FORM 9
 

5.LEASE DESIGNATION AND SERIAL NUMBER:
 UTU0284A 

SUNDRY NOTICES AND REPORTS ON WELLS

Do not use this form for proposals to drill new wells, significantly deepen existing wells below
current bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION
FOR PERMIT TO DRILL form for such proposals.

6. IF INDIAN, ALLOTTEE OR TRIBE NAME:
 

7.UNIT or CA AGREEMENT NAME:
 CHAPITA WELLS 

1. TYPE OF WELL
  Gas Well 

8. WELL NAME and NUMBER:
 CWU 1425-22D 

2. NAME OF OPERATOR:
 EOG Resources, Inc.

9. API NUMBER:
 43047503200000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 
 600 17th Street, Suite 1000 N , Denver, CO, 80202 435 781-9111  Ext 

9. FIELD and POOL or WILDCAT:
 NATURAL BUTTES 

4. LOCATION OF WELL
  FOOTAGES AT SURFACE:
     0384 FNL 2104 FWL 
  QTR/QTR, SECTION, TOWNSHIP, RANGE, MERIDIAN:
     Qtr/Qtr: NENW Section: 22 Township: 09.0S Range: 22.0E Meridian: S

COUNTY:
 UINTAH 

STATE:
 UTAH

11.

CHECK APPROPRIATE BOXES TO INDICATE NATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

 

    NOTICE OF INTENT
Approximate date work will start:

4 /9 /2012

    SUBSEQUENT REPORT
Date of Work Completion:

 

    SPUD REPORT
Date of Spud:

 

    DRILLING REPORT
Report Date:

 

     ACIDIZE       ALTER CASING       CASING REPAIR  

     CHANGE TO PREVIOUS PLANS       CHANGE TUBING       CHANGE WELL NAME  

     CHANGE WELL STATUS       COMMINGLE PRODUCING FORMATIONS       CONVERT WELL TYPE   

     DEEPEN       FRACTURE TREAT       NEW CONSTRUCTION  

     OPERATOR CHANGE       PLUG AND ABANDON       PLUG BACK  

     PRODUCTION START OR RESUME       RECLAMATION OF WELL SITE       RECOMPLETE DIFFERENT FORMATION  

     REPERFORATE CURRENT FORMATION       SIDETRACK TO REPAIR WELL       TEMPORARY ABANDON  

     TUBING REPAIR       VENT OR FLARE        WATER DISPOSAL  

     WATER SHUTOFF       SI TA STATUS EXTENSION       APD EXTENSION  

     WILDCAT WELL DETERMINATION       OTHER  OTHER:  Compressor&H2S Treater

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

 EOG Resources, Inc. respectfully requests authorization to install a
Caterpillar 3306 gas engine skid mounted mobile unit or equivalent,
with an associated small H2S treatment facility on the existing well

pad.The unit would be set on existing disturbance for a minimum of 1
year and tie into the existing well.The purpose is to enhance production
with gas lift and safely incorporate the existence and treatment of H2S
with the treatment facility. The target formation is the mesaverde and

initial start-up would be upon approval of this sundry. Attached please
find the well pad location TOPO B, a current as-built site facility

diagram and H2S justification. An update site facility diagram will follow
post installation. 

NAME (PLEASE PRINT) PHONE NUMBER 
 Mickenzie Gates 435 781-9145

TITLE
 Operations Clerk

SIGNATURE
 N/A

DATE
 4 /9 /2012

May 11, 2012

Sundry Number: 24638 API Well Number: 43047503200000Sundry Number: 24638 API Well Number: 43047503200000
FEDERAL APPROVAL OF THIS ACTION IS NECESSARY

FORM 9
STATE OF UTAH

DEPARTMENTOF NATURALRESOURCES
5.LEASE DESIGNATION AND SERIAL NUMBER:DIVISION OF OIL, GAS, AND MINING UTUO284A

SUNDRY NOTICES AND REPORTS ON WELLS 6. IF INDIAN, ALLOTTEE OR TRIBE NAME:

Do not use this form for proposals to drill new wells, significantly deepen existing wells below
current bottom-hole depth, reenter plugged wells, or to drill horizontal laterals. Use APPLICATION 7.UNITor CA AGREEMENT NAME:

FOR PERMIT TO DRILL form for such proposals. CHAPITAWELLS

1. TYPE OF WELL 8. WELL NAME and NUMBER:
Gas Well CWU 1425-22D

2. NAME OF OPERATOR: 9. API NUMBER:
EOG Resources, Inc. 43047503200000

3. ADDRESS OF OPERATOR: PHONE NUMBER: 9. FIELD and POOL or WILDCAT:
600 17th Street, Suite 1000 N , Denver, CO, 80202 435 781-9111 Ext NATURALBUTTES

4. LOCATION OF WELL COUNTY:
FOOTAGESATSURFACE: UINTAH

0384 FNL 2104 FWL
QTRIQTR, SECTION, TOWNSHIP, RANGE, MERIDIAN: STATE:

QtrlQtr: NENW Section: 22 Township: 09.0S Range: 22.0E Meridian: S UTAH

CHECK APPROPRIATE BOXES TO INDICATENATURE OF NOTICE, REPORT, OR OTHER DATA

TYPE OF SUBMISSION TYPE OF ACTION

ACI DIZE ALTER CASING CASING REPAIR
NOTICE OF INTENT

Approximate date work will start: CHANGE TO PREVIOUS PLANS CHANGE TUBING CHANGE WELL NAME

4/9/2012
CHANGE WELL STATUS COMMINGLE PRODUCING FORMATIONS CONVERT WELL TYPE

SUBSEQUENT REPORT DEEPEN FRACTURE TREAT NEW CONSTRUCTION
Date of Work Completion:

OPERATOR CHANGE PLUG AND ABANDON PLUG BACK

PRODUCTION START OR RESUME RECLAMATION OF WELL SITE RECOMPLETE DIFFERENT FORMATION
SPUD REPORT

Date of Spud: REPERFORATE CURRENT FORMATION SIDETRACK TO REPAIR WELL TEMPORARY ABANDON

TUBING REPAIR VENT OR FLARE WATER DISPOSAL

DRILLING REPORT WATER SHUTOFF SI TA STATUS EXTENSION APD EXTENSION
Report Date:

WILDCAT WELL DETERMINATION OTHER OTHER: Compressor&H2S Treater

12. DESCRIBE PROPOSED OR COMPLETED OPERATIONS. Clearly show all pertinent details including dates, depths, volumes, etc.

EOG Resources, Inc. respectfully requests authorization to install a Accepted by the
Caterpillar 3306 gas engine skid mounted mobile unit or equivalent, utah Division of

with an associated small H2S treatment facility on the existing well Oil, Gas and Mining

pad.The unit would be set on existing disturbance for a minimum of 1 Date: May 11, 2012
year and tie into the existing well.The purpose is to enhance production
with gas lift and safely incorporate the existence and treatment of H2S sy: \ J \ U
with the treatment facility. The target formation is the mesaverde and

initial start-up would be upon approval of this sundry. Attached please
find the well pad location TOPO B, a current as-built site facility

diagram and H2S justification. An update site facility diagram will follow
post installation.

NAME (PLEASE PRINT) PHONE NUMBER TITLE
Mickenzie Gates 435 781-9145 Operations Clerk

SIGNATURE DATE
N/A 4/9/2012

RECEIVED: Apr. 09,



RECEIVED: Apr. 09, 2012

Sundry Number: 24638 API Well Number: 43047503200000Sundry Number: 24638 API Well Number: 43047503200000

H2S Verification for Compressor Sundry

Located on existing well pad Chapita Wells Unit 1425-22D

Section 22, T9S, R22E, SLB&M

H2S in the surface gas gathering system is a result of bacterial contamination of the subsurface
formation by sulfate reducing bacteria. These bacteria produce gaseous H2S as a function of
their metabolism. Due to the fact that not all wells are contaminated with H2S,this leads to
fluctuations in the concentration of this contaminate. Acute increases in H25 in the surface gas
gathering systems are a result of sour gas and the line temperature. These conditions cause H2S
treating to become variable and difficult to manage on a well to well basis.

Installing this facility has additional direct and indirect benefits. The reduction of H2S in the
surface gas will improve the operational safety by preventing exposure of the personnel from
accidental releases. It will also serve to reduce corrosion in surface piping and equipment
thereby extending the life of the pipe and will require less maintenance. Furthermore, it will
eliminate the risk of unintentional release of H2S into the atmosphere and decrease impacts to
the air quality in the



RECEIVED: Apr. 09, 2012

Sundry Number: 24638 API Well Number: 43047503200000Sundry Number: 24638 API Well Number: 43047503200000

Y 98.2 MI. +

.. PROPOSED LOCATION:
22 CWU #1425-22D, #1427-220,

#1432-22D #143.122D & #1434-22D

LEGEND: EOG RESOURCES, INC.
EXISTINGROAD N CWU #1425-22D, #1427-22D, #1432-22D,

----------- PROPOSED ACCESS ROAD #1433-22D & #1434-22D
SECTION 22, T9S, R22E, S.L.B.&M.

NE 1/4 NW 1/4
8 Uintah Engineering & Land Surveying TOPOGR A PH I c 09 18 0 885 South 200 East Vernal, Utah 84078 M A P DAY YEAR(435) 789-1017 * FAX (435) 789-1813

SCALE:1"= 2000' DRAWNBY:D.P. REVISED



RECEIVED: Apr. 09, 2012

Sundry Number: 24638 API Well Number: 43047503200000
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